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CONTRACTOR DEVELOPMENT PROGRAMME (CDP) 

 

 

 
 
 

Budget 2011/2012 :R80 million 
 
It is estimated that the Department will employ 149 
Contractors. The current status is: 
        87 will start training in Sep 11 
        54 in restoration pool will exit in Oct 11 
        8 to start in Sep 11 
 
 Estimated jobs to be created is 2980 (149 x 
average 20 jobs) 
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• Contract Value: R 40 Million for this financial 
year 

• Contract Period: 12 months 

• Start date: September 2010  

• End date: September 2011 

• The total length of the road to be completed 
during this financial year is 9.6 km 

• The total budget for 2011/2012 for this project is 
R40 million 

• Expenditure:R5,149,992 

 

 

 

QWAQWA ROUTE 4 
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• Project Description 

• The upgrading of Qwaqwa Route 4 

• Route 4 comprises the following 4 phases: 

• Phase 1  :  S1502 from P101/1 (Namahali) to Qoqolosing (9.667km) 

• Phase 2  :  S1535 from P101/1 (Phomolong) to Rietpan (6.93km) 

• Phase 3  :  S1542 Ring route in Moeding village and 1556 from s1542 to Tina 
Moloi Clinic (4.56km) 

• Phase 4  :  S1535 from Rietpan to Qoqolosing  (5.40km) 

• The total project value is estimated at  R180 MILLION 

• Project Objectives: 

• Create as many job opportunities for local people as is economically feasible. 

• Create empowerment opportunities for local small subcontractors. 

• To enable CIDB registered contractors the opportunity to participate in large 
projects and developed. 

• Training of local labour in social as well  

 as labour intensive construction skills. 

 
 

PROJECT DETAILS 
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Months Male 
youth 
 

Male Adult 
 

Female 
Youth 
 

Female 
Adult 
 

Disabled 
 

Total Person 
days 

PREVIOUS FINANCIAL YEAR 

November 12 8 14 16 0 50 878 

December 12 8 15 16 0 51 416 

January 14 13 20 20 0 67 998 

February 22 19 35 25 0 101 1492 

March 22 21 35 30 0 108 1905 

THIS FINANCAIL YEAR 377 

April 22 19 35 25 0 101 1579 

May 27 23 35 39 0 124 1788 

June 26 26 38 39 0 129 1803 

July 28 30 45 42 0 145 1935 

499 

Total 876 

TARGET 11/12 1300 

JOB CREATION – QWAQWA ROUTE 4 
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Culverts constructions 
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Reinforcing of culverts walls 
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Brick wall for culverts 
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Partly completed culverts 
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• Contract Value: R 20 Million 

• Contract Period: 10 months 

• Start date : September 2010  

• End date: July  2011 

• The total budget for 2010/2011 for this project 
is R20 million 

• The total length of the road to be completed 
during this financial year is 0.8 km ( 800 m) 
due to financial constraints. 
Expenditure: R4,500,932 

 

 

 

MONONTSHA PASS  
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• Project Description 

• The upgrading of Monontsha Border Road in the Eastern Free State (Thabo 
Mofutsanyane District Qwaqwa)  

• The project is divided in to two phases: i.e phase 1 from Monontsha Border Post 
to the Caledon river ( 2.4 km  long) and phase 2 from Hlatseng to the 
Monontsha Border Post   ( 4.2 km long)  

 

• Project Objectives: 

• To implement EPWP principles and policy with focus on the labour intensive 
construction methods. 

• To improve road safety and create job opportunities for local people as 
economically feasible 

•  To create and train local small contractors for future projects and skill transfer to 
local laboures 

 

 

PROJECT DETAILS 
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Months Male Youth 
 

Male Adult 
 

Female Youth Female Adult 
 

Disabled 
 

Total 

PREVIOUS FINANCIAL YEAR  

October 11 5 15 9 0 40 

November 18 9 27 13 0 67 

Dec 2010 15 17 35 13 0 80 

Jan 2011 32 27 56 32 0 147 

Feb 2011 25 33 52 35 0 144 

March 22 36 50 37 0 145 

THIS FINANCIAL YEAR  623 

April 26 30 40 42 0 138 

May 26 19 38 30 0 113 

June 2011 23 21 34 32 0 110 

July 2011 23 22 31 35 0 111 

472 

Total 1095 

TARGET 11/12 1100 

JOB CREATION – MONONTSHA PASS 
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Progress report, activities and photos taken during the 
upgrading of Monontsha Border Road  

• Soilcrete preparation  

 

 

 

 

 

 

 

 

• Soilcrete 
preparati
on 
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Half width and completed soilcrete 



 Click to edit the outline 
text format 

 Second Outline 
Level 

 Third Outline 
Level 

 Fourth Outline 
Level 

 Fifth 
Outline 
Level 

 Sixth 
Outline 
Level 

 Seventh 
Outline 
Level 

 Eighth 
Outline 
Level 

• Ninth Outline 
LevelClick to edit 
Master text styles 

– Second level 
• Third level 

– Fourth level 

» Fifth level 

9/1/11 

Completed soilcrete 
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Area prepared for blasting 
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Road Edge preparation for edge beams 
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Base and culvert construction 
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