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LIST OF CONTRACT DOCUMENTS

The following documents form part of this contract:

Volume 1: The  GCC 2015 – General Conditions of Contract for Construction Works

GCC 2015 2nd edition (see Note 1 below).

Volume 2: The  COLTO Standard Specifications for  Road and Bridge Works 1998,

issued by the Committee of Land Transport Officials which the tenderer

shall purchase himself / herself (see Note 2 below).

Volume 3:  The SARTSM regulation for Road Signs and Road Marking Manual.

Volume 4: The  Project  Document,  containing  the  tender  notice,  Conditions  of

Tender,  Tender  Data,  Returnable  Schedules,  general  and  particular

conditions  of  contract,  project  specifications,  Pricing  Schedule,  Form of

offer and Site Information is issued by the Employer (see Note 3 below). 

The Employer’s Form of  Acceptance and any correspondence from the

selected  tenderer,  performance  security-demand  guarantee  and  all

addenda  issued  during  the  period  of  tender  will  also  form part  of  this

volume once a successful tenderer has been appointed.  

This volume also includes the Environmental  Management Plan, Health

and Safety Compliance and details of the Materials Investigation (if applic

able).

Notes to Tenderer:

Note 1: General Conditions of Contract for Construction Works GCC 2015 2ndEdition 

is obtainable from SAICE, Private Bag X200, Halfway House, 1685. Tel: (011)

8055947/8, e-mail: civilinfo@saice.org.za.

Note 2: Volume 2 is obtainable from SAICE, Private Bag X200, Halfway House, 1685.

Tel: (011) 8055947/8, e-mail: civilinfo@saice.org.za.

Note 3: Volume 4 is issued at tender stage by the Head: Department of Police, Roads

and Transport and contains the following files:

mailto:civilinfo@saice.org.za
mailto:civilinfo@saice.org.za


At Contract stage Volume 4 will be a bound signed paper copy containing the

following documents:

 Returnable schedules relevant to the project

 Agreements and Contract Data

 Pricing Data

 Scope of Work

 Site Information

Note 4: Information provided by a tenderer over and above the above elements of

volume 4 shall be treated as information only and will only be bound into the

document  if  the  tenderer  notes  on  Form  A4:  Schedule  of  Variations  or

deviations that the information has a bearing on the tender price.

Note 5: For  alternative  offers  the  tenderer  shall  submit  the  following  additional

documentation, clearly marked as ALTERNATIVE, in a separate neatly bound

file in the following order: 

 Form of Offer and state “Alternative Form of Offer”;

 All returnable schedules applicable to alternative offer, as is appropriate;

 Alternative Pricing Schedule;

 Other relevant information.
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FOREWORD

This document consists of two sections, namely the TENDER and the CONTRACT. 

THE TENDER consists of two parts, namely: 

 T1 : Tendering Procedures ........................................................................................Volume 1
 to be complied with by every Tenderer submitting a tender offer,

and

 T2 : Documents to be returned by the Tenderer .......................................................Volume 1
 including the returnable schedules and forms to be completed by each Tenderer, some of which

will  eventually  be  incorporated  into  the  contract  between  the  successful  Tenderer  and  the
Employer.

THE CONTRACT consists of four parts, namely:

 C1 : Agreements and Contract Data ............................................................................Volume 1

 C2 : Pricing Data Volume 1


 C3 : Scope of Work .......................................................................................................Volume 1
(Specifications and Project Specifications)

and

 C4 : Site Information..............................................................................................................Volume 1

(ii)



THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79
TO SURFACED STANDARD (19.00 KM)

THE TENDER

PART T1 : TENDERING PROCEDURES
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PART T1 : TENDERING PROCEDURES

CONTENTS
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T1.1 TENDER NOTICE AND INVITATION TO TENDER T1-3

T1.2 STANDARD CONDITIONS OF TENDER T1-4
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T1.1 TENDER NOTICE AND INVITATION TO TENDER

T1.1.1 The Department of Police, Roads and Transport, Free State Provincial Government, invites
tenders for “THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD

S23 & S79 TO SURFACED STANDARD (19.00 KM”

T1.1.2 Tenderers should have a CIDB Contractor grading designation of 8CE PE or higher. 
                     
T1.1.3 Tenderers must be registered with the CIDB in a CE class of construction works.

T1.1.4 Preferences

The Tender  will  be  subjected  to  B-BBEE preferential  procurement  policy  framework  as
amended.

A minimum of 30% of the Contract Value MUST be sub-contracted to local Contractors.

Evaluation and Adjudication of bids: bid will be evaluated and adjudicated in terms of the
Department  of  Police,  Roads  and  Transport  Supply  Chain  Management  Policy  and
Preferential  Procurement  Framework  Act  No.  5  of  2010.  The  90/10  in  preferential
procurement points system as outlined in the bid document will apply. Preferential points will
be given in terms of the Preferential Procurement Regulations, 2017. 

 
T1.1.5 Tender Documents

 The tender documents will be given to the respective contractors on the day of tender
briefing 

Queries relating to the issues of these documents may be addressed to:

Mr TJ MOSIANEDI
Tel no. 051 409 8687
Fax no. 051 409 8683 
E-mail : tholangm@icloud.com 

T1.1.6 Compulsory Briefing Session with representatives of the Employer will take place at:

Date: 1 December 2021

Time: 13H00

Venue: On site

T1.1.7 The closing time, date and venue for receipt of tenders will  be 11h00 on 8 December
2021 at the  Ground Floor, Perm Building, 45 Charlotte Maxeke street, Bloemfontein, 9300
NO LATE TENDERS WILL BE ACCEPTED.

T1.1.8 Telegraphic, telephonic, telex, facsimile and late tenders will not be accepted. Requirements
for  sealing,  addressing,  delivery,  opening  and  assessment  of  tenders  are  stated  in  the
Tender Data.
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T1.2 STANDARD CONDITIONS OF TENDER

The Conditions of Tender are the Standard Conditions of Tender as contained in Annexure F
of the CIDB Standard for Uniformity in Construction Procurement. 

The Standard Conditions of Tender make several references to the Tender Data for details
that  apply  specifically  to  this  tender.  The  Tender  Data  shall  have  precedence  in  the
interpretation of any ambiguity or inconsistency between it and the Standard Conditions of
Tender.

Each item of data given below is cross-referenced to the clause in the Standard Conditions
of Tender to which it mainly applies.

Clause
number Wording

F.1 GENERAL

F.1.1 Actions

The Employer and each tenderer submitting a tender offer shall comply with these conditions
of tender. In their dealings with each other, they shall discharge their duties and obligations
as set out in F.2 and F.3, timeously and with integrity, and behave equitably, honestly and
transparently.

F.1.2 Tender documents

The documents issued by the Employer for the purpose of a tender offer are listed in the
Tender Data.

F.1.3 Interpretation

F.1.3.1 The Tender Data and additional requirements contained in the Tender Schedules, that are
included in the returnable documents, are deemed to be part of these Conditions of Tender.

F.1.3.2 These  Conditions  of  Tender,  the  Tender  Data  and  Tender  Schedules,  which  are  only
required for tender evaluation purposes, shall not form part of any contract arising from the
invitation to tender.

F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following
definitions apply:

a) comparative offer  means the Tenderer’s financial offer after the factors of non-firm
prices, all unconditional discounts and any other tendered parameters that will affect
the value of the financial offer have been taken into consideration

b) corrupt practice means the offering, giving, receiving or soliciting of anything of value
to influence the action of the Employer or his staff or agents in the tender process; and

c) fraudulent practice means the misrepresentation of the facts in order to influence the
tender process or the award of a contract arising from a tender offer to the detriment
of the Employer, including collusive practices intended to establish prices at artificial
levels

F.1.4 Communication and Employer’s Agent

Each  communication  between  the  Employer  and  a  Tenderer  shall  be  to  or  from  the
Employer’s Agent only, and in a form that can be read, copied and recorded. Writing shall be
in the English language. 
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The Employer shall not take any responsibility for non-receipt of communications from or by
a Tenderer. The name and contact details of the Employer’s Agent are stated in the Tender
Data.

F.1.5 The Employer’s right to accept or reject any tender offer

F.1.5.1 The Employer  may  accept  or  reject  any  variation,  deviation,  tender  offer,  or  alternative
tender offer,  and may cancel the tender process and reject all  tender offers at any time
before the formation of a contract. The Employer shall not accept or incur any liability to a
Tenderer for such cancellation and rejection,  but  will  give reasons for  such action upon
written request to do so.

F.1.5.2 The Employer may not, subsequent to the cancellation or abandonment of a tender process
or the rejection of all tender offers, re-issue a tender covering substantially the same scope
of work within a period of six months unless only one tender was received and such tender
was returned unopened to the Tenderer.

F.2 TENDERER’S OBLIGATIONS

F.2.1 Eligibility

Submit a tender offer only if the Tenderer complies with the criteria stated in the Tender Data
and the Tenderer, or any of his principals, is not under any restriction to do business with
Employer.

F.2.2 Cost of tendering

Accept that the Employer will  not compensate the Tenderer for any costs incurred in the
preparation and submission of a tender offer, including the costs of any testing necessary to
demonstrate that aspects of the offer satisfy requirements.

F.2.3 Check documents

Check the tender documents on receipt for completeness and notify the Employer of any
discrepancy or omission.

F.2.4 Confidentiality and copyright of documents

Treat as confidential all  matters arising in connection with the tender. Use and copy the
documents issued by the Employer only for the purpose of preparing and submitting a tender
offer in response to the invitation.

F.2.5 Reference documents

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards,
specifications,  Conditions of  Contract  and other  publications,  which are not  attached but
which are incorporated into the tender documents by reference.

F.2.6 Acknowledge addenda

Acknowledge receipt of addenda to the tender documents, which the Employer may issue,
and if necessary, apply for an extension to the closing time stated in the Tender Data, in
order to take the addenda into account.
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F.2.7 Site visit and clarification meeting

Attend,  where  required,  a  site  visit  and  clarification  meeting  at  which  Tenderers  may
familiarize  themselves  with  aspects  of  the proposed work,  services  or  supply  and  raise
questions. Details of the meeting(s) are stated in the Tender Data.

F.2.8 Seek clarification

Request clarification of the tender documents, if  necessary, by notifying the Employer at
least five working days before the closing time stated in the Tender Data.

F.2.9 Insurance

Be aware that the extent of insurance to be provided by the Employer (if any) may not be for
the full cover required in terms of the Conditions of Contract identified in the Contract Data.
The Tenderer is advised to seek qualified advice regarding insurance.

F.2.10 Pricing the tender offer

F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if  any) all  duties, taxes
(except Value Added Tax (VAT), and other levies payable by the successful Tenderer, such
duties, taxes and levies being those applicable 14 days before the closing time stated in the
Tender Data.

F2.10.2 Show VAT payable by the Employer separately as an addition to the tendered total of the
prices.

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to
adjustment except as provided for in the Conditions of Contract identified in the Contract
Data.

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the Tender Data.  The
Conditions of Contract identified in the Contract Data may provide for part payment in other
currencies.

F.2.11 Alterations to documents

Not  make  any  alterations  or  additions  to  the  tender  documents,  except  to  comply  with
instructions issued by the Employer, or necessary to correct errors made by the Tenderer.
All signatories to the tender offer shall initial all such alterations. Erasures and the use of
masking fluid are prohibited.

F.2.12 Alternative tender offers

F.2.12.1 Submit alternative tender offers only if a main tender offer, strictly in accordance with all the
requirements of the tender documents, is also submitted. The alternative tender offer is to be
submitted  with  the  main  tender  offer  together  with  a  schedule  that  compares  the
requirements  of  the  tender  documents  with  the  alternative  requirements  the  Tenderer
proposes.

F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the Tender
Data or criteria otherwise acceptable to the Employer.

F.2.13 Submitting a tender offer

F.2.13.1 Submit a tender offer to provide the whole of the works, services or supply identified in the
Scope of Work, unless stated otherwise in the Tender Data.

F.2.13.2 Return all  returnable  documents to the Employer  after completing them in  their  entirety,
either electronically (if they were issued in electronic format) or by writing in black ink.
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F.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number
of copies stated in the Tender Data, with an English translation of any documentation in a
language other than English, and the parts communicated electronically in the same format
as they were issued by the Employer.

F.2.13.4 Sign the original and all copies of the tender offer where required in terms of the Tender
Data.  The Employer will  hold all  authorized signatories liable on behalf  of  the Tenderer.
Signatories for Tenderers proposing to contract as joint ventures shall  state which of the
signatories is the lead partner whom the Employer shall hold liable for the purpose of the
tender offer.

F.2.13.5 Seal  the  original  and  each  copy  of  the  tender  offer  as  separate  packages marking  the
packages  as  “ORIGINAL”  and  “COPY”.  Each  package  shall  state  on  the  outside  the
Employer’s  address  and  identification  details  stated  in  the  Tender  Data,  as  well  as  the
Tenderer’s name and contact address.

F.2.13.6 Where a two-envelope system is required in terms of the Tender Data, place and seal the
returnable documents listed in the Tender Data in an envelope marked “Financial Proposal”
and place the remaining returnable documents in an envelope marked “Technical Proposal”.
Each envelope shall state on the outside the Employer’s address and identification details
stated in the Tender Data, as well as the Tenderer’s name and contact address.

F.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on
the outside only the Employer’s address and identification details as stated in the Tender
Data.

F.2.13.8 Accept  that  the  Employer  shall  not  assume  any  responsibility  for  the  misplacement  or
premature opening of the tender offer if  the outer package is not sealed and marked as
stated.

F.2.14 Information and data to be completed in all respects

Accept  that  tender  offers,  which  do  not  provide  all  the  data  or  information  requested
completely and, in the form, required, may be regarded by the Employer as non-responsive.

F.2.15 Closing date and time

F.2.15.1 Ensure that the Employer receives the tender offer at the address specified in the Tender
Data not later than the closing date and time stated in the Tender Data. Proof of posting shall
not be accepted as proof of delivery. The Employer shall not accept tender offers submitted
by telegraph, telex, facsimile or e-mail, unless stated otherwise in the Tender Data.

F.2.15.2 Accept that,  if  the Employer extends the closing date stated in the Tender Data for any
reason,  the  requirements  of  these  conditions  of  tender  apply  equally  to  the  extended
deadline.

F.2.16 Tender offer validity

F.2.16.1 Hold the tender offer(s) valid for acceptance by the Employer at any time during the validity
period stated in the Tender Data after the closing date stated in the Tender Data.

F.2.16.2 If requested by the Employer, consider extending the validity period stated in the Tender
Data for an agreed additional period.

F.2.17 Clarification of tender offer after submission

Provide clarification of a tender offer in response to a request to do so from the Employer
during the evaluation of tender offers. 
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This may include providing a breakdown of rates or prices and correction of arithmetical
errors by the adjustment of certain rates or item prices (or both). No change in the total of
the prices or substance of the tender offer is sought, offered, or permitted.  The total of
the prices stated by the Tenderer shall be binding upon the Tenderer.

F.2.18 Provide other material

F.2.18.1 Provide, on request by the Employer, any other material that has a bearing on the tender
offer,  the  Tenderer’s  commercial  position (including notarized  joint  venture agreements),
preferencing arrangements, or samples of materials, considered necessary by the Employer
for the purpose of a full and fair risk assessment.

Should the Tenderer not provide the material, or a satisfactory reason as to why it cannot be
provided, by the time for submission stated in the Employer’s request, the Employer may
regard the tender offer as non-responsive.

F.2.18.2 Dispose of samples of materials provided for evaluation by the Employer, where required.

F.2.19 Inspections, tests and analysis 

Provide  access  during working  hours  to  premises  for  inspections,  tests  and analysis  as
provided for in the Tender Data.

F.2.20 Submit securities, bonds, policies, etc.

If  requested,  submit  for  the  Employer’s  acceptance  before  formation  of  the  contract,  all
securities, bonds, guarantees, policies and certificates of insurance required in terms of the
Conditions of Contract identified in the Contract Data.

F.2.21 Check final draft

Check the final draft of the contract provided by the Employer within the time available for
the Employer to issue the contract.

F.2.22 Return of other tender documents

If so instructed by the Employer, return all retained tender documents within 28 days after
the expiry of the validity period stated in the Tender Data.

F.2.23 Certificates

Include in the tender submission or provide the Employer with any certificates as stated in
the Tender Data.

F.3 THE EMPLOYER’S UNDERTAKINGS

F.3.1 Respond to clarification

Respond to a request for clarification received up to five working days prior to the tender
closing time stated  in  the Tender  Data and notify  all  Tenderers  who drew procurement
documents.

F.3.2 Issue addenda

If  necessary,  issue  addenda that  may amend or  amplify  the tender  documents to  each
Tenderer during the period from the date of the Tender Notice until seven days before the
tender closing date stated in the Tender Data. 
If, as a result a Tenderer applies for an extension to the closing date stated in the Tender
Data, the Employer may grant such extension and, will then notify it to all Tenderers who
drew documents.
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F.3.3 Return late tender offers

Return  tender  offers  received  after  the  closing  date  or  time stated  in  the  Tender  Data,
unopened,  (unless  it  is  necessary  to  open  a  tender  submission  to  obtain  a  forwarding
address), to the Tenderer concerned.

F.3.4 Opening of tender submissions

F.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the
presence of Tenderers’ agents who choose to attend at the time and place stated in the
Tender Data. Tender submissions for which acceptable reasons for withdrawal have been
submitted will not be opened.

F.3.4.2 Announce at the opening held immediately after the opening of tender submissions, at a
venue indicated  in  the  Tender  Data,  the  name of  each  Tenderer  whose  tender  offer  is
opened, the total of his prices, preferences claimed and time for completion, if any, for the
main tender offer only.

F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request.

F.3.5 Two-envelope system

F.3.5.1 Where stated in the Tender Data that a two-envelope system is to be followed, open only the
Technical Proposal of valid tenders in the presence of Tenderers’ agents who choose to
attend at the time and place stated in the Tender Data and announce the name of each
Tenderer whose Technical Proposal is opened.

F.3.5.2 Evaluate  the  quality  of  the  Technical  Proposals  offered  by  Tenderers,  then  advise
Tenderers, who remain in contention for the award of the contract, of the time and place
when  the  Financial  Proposals  will  be  opened.  Open  only  the  Financial  Proposals  of
Tenderers, who score in the quality evaluation above the minimum number of  points for
quality  stated  in  the  Tender  Data,  and  announce  the  score  obtained  for  the  Technical
Proposals  and  the  total  price  and  any  preferences  claimed.  Return  unopened Financial
Proposals to Tenderers who’s Technical Proposals failed to achieve the minimum number of
points for quality.

F.3.6 Non-disclosure

Not  disclose  to  Tenderers,  or  to  any  other  person  not  officially  concerned  with  such
processes, information relating to the evaluation and comparison of tender offers, the final
evaluation price and recommendations for the award of a contract, until after the award of
the contract to the successful Tenderer.

F.3.7 Grounds for rejection and disqualification

Determine whether there has been any effort by a Tenderer to influence the processing of
tender offers and instantly disqualify a Tenderer (and his tender offer) if it is established that
he engaged in corrupt or fraudulent practices.

F.3.8 Test for responsiveness

F.3.8.1 Determine, on opening and before detailed evaluation, whether each tender offer properly
received:

a) meets the requirements of these Conditions of Tender,

b) has been properly and fully completed and signed, and

c) is responsive to the other requirements of the tender documents.
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F.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of
the  tender  documents  without  material  deviation  or  qualification.  A  material  deviation  or
qualification is one which, in the Employer’s opinion, would:

a) Detrimentally affect the scope, quality, or performance of the works, services or supply
identified in the Scope of Work,

b) Change the Employer’s or the Tenderer’s risks and responsibilities under the contract,
or

c) Affect the competitive position of other Tenderers presenting responsive tenders, if it
were to be rectified.

F.3.8.3 Reject a non-responsive tender offer, and not allow it to be subsequently made responsive
by correction or withdrawal of the non-conforming deviation or reservation.

F.3.9 Arithmetical errors

F.3.9.1 Check  responsive  tender  offers  for  arithmetical  errors,  correcting  them  in  the  following
manner:

a) Where  there  is  a  discrepancy  between  the  amounts  in  figures  and  in  words,  the
amount in words shall govern.

b) If a Bill of Quantities (or Schedule of Quantities or Schedule of Rates) applies and
there is an error in the line item total resulting from the product of the unit rate and the
quantity, the line item total shall govern and the rate shall be corrected. 

c) Where there is an obviously gross misplacement of the decimal point in the unit rate,
the line item total as quoted shall govern, and the unit rate will be corrected.

d) Where there is  an error  in the total  of  the prices either  as a  result  of  other  
corrections required by this checking process or in the Tenderer’s addition of
prices, the total of the prices shall govern and the Tenderer will be asked to
revise selected item prices (and their rates if  a Bill  of  Quantities applies) to
achieve the tendered total of the prices.

F.3.9.2 Consider  the  rejection  of  a  tender  offer  if  the  Tenderer  does  not  correct  or  accept  the
correction of his arithmetical errors in the manner described above.

F.3.10 Clarification of a tender offer

Obtain clarification from a Tenderer on any matter that could give rise to ambiguity in a
contract arising from the tender offer.
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F.3.11 Evaluation of tender offers

F.3.11.1 General

Appoint an evaluation panel of not less than three persons. Reduce each responsive tender
offer  to  a  comparative  offer  and  evaluate  it  using  the  tender  evaluation  method  that  is
indicated in the Tender Data and described below:

Method 1 :
Financial offer 

               (N/A)

1) Rank tender offers from the most favourable to the least favourable 
comparative offer.

2) Recommend highest ranked Tenderer for the award of the contract, unless
there are compelling and justifiable reasons not to do so.

Method 2 :
Financial offer and 
preferences

1) Score tender evaluation points for financial offer.

2) Confirm that Tenderers are eligible for the preferences claimed and if 
so, score tender evaluation points for preferencing.

3) Calculate total tender evaluation points.

4) Rank tender offers from the highest number of tender evaluation 
points to the lowest.

5) Recommend Tenderer with the highest number of tender evaluation 
points for the award of the contract, unless there are compelling and 
justifiable reasons not to do so.

Method 3 :
Financial offer and quality

               (N/A)

1) Score quality, rejecting all tender offers that fail to score the minimum 
number of points for quality stated in the Tender Data. 

2) Score tender evaluation points for financial offer.

3) Calculate total tender evaluation points.

4) Rank tender offers from the highest number of tender evaluation points to 
the lowest.

5) Recommend Tenderer with the highest number of tender evaluation points 
for the award of the contract, unless there are compelling and justifiable 
reasons not to do so.

Method 4 :
Financial offer, quality and 
preferences

               (N/A)

1) Score quality, rejecting all tender offers that fail to score the minimum 
number of points for quality stated in the Tender Data.

2) Score tender evaluation points for financial offer.

3) Confirm that Tenderers are eligible for the preferences claimed, and if so, 
score tender evaluation points for preferencing.

4) Calculate total tender evaluation points.

5) Rank tender offers from the highest number of tender evaluation points to 
the lowest.

6) Recommend Tenderer with the highest number of tender evaluation points 
for the award of the contract, unless there are compelling and justifiable 
reasons not to do so.

Score financial offers, preferences and quality, as relevant, to two decimal places.

F.3.11.2 Scoring financial offers 

Score the financial offers of remaining responsive tender offers using the following formula:

NFO =  W1 x A where :

NFO = the number of tender evaluation points awarded for the financial offer.
W1 =  the  maximum possible  number  of  tender  evaluation  points  awarded  for  the

financial offer as stated in the Tender Data.
A =  a number calculated using either formulas 1 or 2 below as stated in the Tender

Data.
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Formula Basis for comparison Option 1 Option 2

1 Highest price or discount (1 +
(P − Pm)

Pm
) P/Pm

2 Lowest price or percentage commission/fee (1 −
(P − Pm )

Pm
) Pm/P

Where :

Pm = the comparative offer of the most favourable tender offer.
P = the comparative offer of tender offer under consideration.

F.3.11.3 Scoring quality (functionality)

Score quality in each of the categories stated in the Tender Data and calculate total score for
quality.

F.3.12 Insurance provided by the Employer

If requested by the proposed successful Tenderer, submit for the Tenderer’s information the
policies and / or certificates of insurance which the Conditions of Contract identified in the
Contract Data, require the Employer to provide.

F.3.13 Acceptance of tender offer

F.3.13.1 Accept tender offer only if the Tenderer satisfies the legal requirements stated in the Tender
Data.

F.3.13.2 Notify  the  successful  Tenderer  of  the  Employer’s  acceptance  of  his  tender  offer  by
completing and returning one copy of the Form of Offer and Acceptance before the expiry of
the validity period stated in the Tender Data, or agreed additional period. Providing the Form
of Offer and Acceptance does not contain any qualifying statements, it will  constitute the
formation of a contract between the Employer and the successful Tenderer as described in
the Form of Offer and Acceptance.

F.3.14 Notice to unsuccessful Tenderers

After the successful Tenderer has acknowledged the Employer’s notice of acceptance, notify
other Tenderers that their tender offers have not been accepted.

F.3.15 Prepare contract documents

If necessary, revise documents that shall form part of the contract and that were issued
by the Employer as part of the tender documents to take account of :

a) addenda issued during the tender period,

b) inclusion of some of the returnable documents,

c) other revisions agreed between the Employer and the successful Tenderer, and

d) the Schedule of Deviations attached to the Form of Offer and Acceptance, if any.

F.3.16 Issue final contract

Prepare  and  issue  the  final  draft  of  contract  documents  to  the  successful  Tenderer  for
acceptance as soon as possible after the date of the Employer’s signing of the Form of Offer
and Acceptance (including the Schedule of Deviations, if any). 
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Only those documents that the conditions of tender require the Tenderer to submit,  after
acceptance by the Employer, shall be included.

F.3.17 Complete adjudicator’s contract

Unless alternative arrangements have been agreed or otherwise provided for in the contract,
arrange for both parties to complete formalities for appointing the selected adjudicator at the
same time as the main contract is signed.

F.3.18 Provide copies of the contract

Provide to the successful Tenderer the number of copies stated in the Tender Data of the
signed copy of the contract as soon as possible after completion and signing of the Form of
Offer and Acceptance.
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T1.3 TENDER DATA 

T1.3.1 GENERAL

The  Conditions  of  Tender  in  Section  T1.2  are  the  Standard  Conditions  of  Tender  as
contained in Annexure F of SANS 294 – Construction Procurement Processes, Methods and
Procedures which contain references to the Tender Data for details that apply specifically to
this tender. The Tender Data in this Section T.1.3 shall be read with the Standard Conditions
of Tender in order to expand on the Tenderer’s obligations and the Employer’s undertakings
in administering the tender process in respect of the project under consideration. The Tender
Data hereafter shall have precedence in the interpretation of any ambiguity or inconsistency
between it and the Standard Conditions of Tender. Each item of Tender Data given below is
cross-referenced to the relevant clause in the Standard Conditions of Tender. 

T1.3.2 TENDER DATA APPLICABLE TO THIS TENDER

Clause
number Wording

F1. GENERAL

F.1.2 Tender documents 

The tender documents issued by the Employer comprise of:

a) VOLUME 1: PROJECT DOCUMENT

This  volume  is  the  Project  Document  for  the  identified  contract
number C27/2019 and contains the following sections: 

THE TENDER

PART T1 : TENDERING PROCEDURES

T1.1 TENDER NOTICE AND INVITATION TO TENDER
T1.2 STANDARD CONDITIONS OF TENDER
T1.3 TENDER DATA

PART T2 : RETURNABLE DOCUMENTS

T2.1 LIST OF RETURNABLE DOCUMENTS
T2.2 RETURNABLE SCHEDULES

THE CONTRACT

PART C1 : AGREEMENTS AND CONTRACT DATA 

C1.1 FORM OF OFFER AND ACCEPTANCE
C1.2 CONTRACT DATA

PART C2 : PRICING DATA

C2.1 PRICING INSTRUCTIONS
C2.2 BILL OF QUANTITIES
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PART C3 : SCOPE OF WORK

C3.1 STANDARD SPECIFICATIONS
C3.2 PROJECT SPECIFICATIONS
C3.3 PARTICULAR SPECIFICATIONS

PART C4 : SITE INFORMATION

c) VOLUME 2 : BOOK OF DRAWINGS

There is no Volume 2 - Book of Drawings for C26/2019.

The following documents also form part of the tender and contract, but must be purchased
by each of the Tenderers themselves:

d) VOLUME 3 : The GCC 2015 – General Conditions of Contract for Construction Works
GCC  2015  2nd  edition,is  obtainable  from SAICE,  Private  Bag  X200,
Halfway House, 1685.

e) VOLUME 4 : The COLTO Standard Specifications for Road and Bridge Works for
State  Road  Authorities  1998,  issued  by  the  Committee  of  Land
Transport Officials.

f) The Occupational Health and Safety Act No 85 and Amendment Act No 181 of
1993, and the Construction Regulations  GNR.929 of 25 June  2014 (Government
Gazette No 25207 of 18 July 2003, Notice No R1010). This document is obtainable
separately, and Tenderers shall obtain their own copies. 

g) In addition Tenderers are advised, in their own interest, to obtain their own copies of the
following  acts,  regulations  and  standards  referred  to  in  this  document  as  they  are
essential  for  the  Tenderer  to  get  acquainted  with  the  basics  of  construction
management, the implementation of preferential construction procurement policies and
participation of targeted enterprises and labour.

(i) The  Construction  Industry  Development  Board  Act  No  38  of  2000  and  the
Regulations in terms of the CIDB Act 38/2000, Government Notice No 692 of 9
June 2004, and amendments

(ii) SANS 10396:2003 Implementing Preferential Construction Procurement Policies
using Targeted Procurement Procedures

(iii) SANS 1914:2003 Targeted Construction Procurement, Parts 1 to 6, dealing with
Participation of Targeted Enterprises, Joint Ventures, Targeted Labour etc. 

The Project Document and the drawings shall be obtained from the Employer or
his authorized representative at the physical address stated in the Tender Notice,
upon payment of the deposit stated in the Tender Notice. 

(iv) Asphalt  Academy  May  2009  publication  “TG2  Second  Edition,  Technical
guideline: Bitumen Stabilised Materials”.

F.1.4 Communication and Employer’s Agent

The Employer’s Agent is : Mr TJ Mosianedi

Address : Medfontein Building 303, St. Andrew Street, BLOEMFONTEIN.
Tel no : 051 409 8687
Fax no : 051 409 8683
e-mail : tholangm@icloud.com
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The Engineer per GCC 2015 TJ Mosianedi

Address : Medfontein Building, 153 St. Andrews’ street, Bloemfonein, 9300
Tel no : 051 409 8595
Fax no : 086 7599 435
e-mail : tholangm@icloud.com

F2.1 Eligibility

F2.1.1 Only those Tenderers who have in their employ management and supervisory staff satisfying
the requirements of the Scope of Work for labour intensive competencies for supervisory and
management staff are eligible to submit tenders. NQF Level 5 will be a minimum requirement
for supervisors.

F2.1.2 The following Tenderers  who are  registered  with  the  CIDB,  or  are  capable  of  being so
registered prior to the evaluation of submissions, are eligible to submit tenders: 

a)  contractors  who have  a  contractor  grading  designation  equal  to  or  higher  than  a
contractor grading designation determined in accordance with the sum tendered for
9CE class of construction work; and

b) contractors  registered  as  potentially  emerging  enterprises  with  the  CIDB who  are
registered in one contractor grading designation lower than that required in terms of a)
above 

c) Tenderers need to ensure that they are registered in the grading in which they tender
if their tender price differs from the grading as specified

F2.1.3 Joint Ventures are eligible to submit tenders provided that :

a) every member of the joint venture is registered with the CIDB ;
b) the lead partner has a contractor grading designation in the 9CE class of construction

work ; or

c) the  combined  contractor  grading  designation  calculated  in  accordance  with  the
Construction Industry Development Board Regulations is equal to or higher than a
contractor grading designation determined in accordance with the sum tendered for a
9CE class of construction work.

F2.7 Site visit and clarification meeting

The arrangements for a compulsory clarification meeting are as stated in the Tender Notice
and Invitation to Tender.

NOTE : NON-ATTENDANCE OF THIS MEETING WILL DISQUALIFY THE TENDER

(a) The  Attendance  List  will  be  accepted  as  the  official  attendance  of  the  clarification
meeting.   Signing  the  Attendance  List  of  this  meeting  is  the  responsibility  of  the
Tenderer attending the meeting and site inspection.  

It is important for prospective Tenderers to note that the name of the company on the
Attendance List will be accepted as the legitimate Tenderer, which was represented
by the person who signed the Attendance List.

(b) Addenda  of  additional  or  changed  contractual  information  will  only  be  forwarded  to
Tenderers who attended the official site visit and clarification meeting.
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F2.12. Alternative tender offers

Should a Tenderer wish to submit an alternative tender offer, the only criteria permitted for
such alternative tender offer is that it demonstrably satisfies the Employer’s standards and
requirements, the details of which may be obtained from the Employer’s Agent. 

Calculations, drawings and all  other pertinent technical information and characteristics as
well as modified or proposed Pricing Data must be submitted with the alternative tender offer
to enable the Employer to evaluate the efficacy of the alternative and its principal elements,
to take a view on the degree to which the alternative complies with the Employer’s standards
and requirements and to evaluate the acceptability of the pricing proposals.  Calculations
must  be  set  out  in  a  clear  and  logical  sequence  and  must  clearly  reflect  all  design
assumptions.  Pricing Data must reflect all assumptions in the development of the pricing
proposal. 

Acceptance of an alternative tender offer will mean acceptance in principle of the offer. It will
be an obligation of the contract for the Tenderer, in the event that the alternative is accepted,
to accept full responsibility and liability that the alternative offer complies in all respects with
the Employer’s standards and requirements. 

The modified Pricing Data must include an amount equal to 0% of the amount tendered
for the alternative offer to cover the Employer’s costs of confirming the acceptability of the
detailed design before it is constructed.

F2.13 Submitting a tender offer

F2.13.5 Tender offers shall be submitted as an original only.

F2.13.7 The Employer’s address :  

The Head
Department of Police, Roads and Transport
P O Box 690
Room 226
Medfontein Building 
St Andrew Street
BLOEMFONTEIN
9300

Location of tender box : Perm Building, 45 Charlotte Maxeke, Bloemfontein, 9300

Identification details : Contract no: C106/2021

Description of project :      THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL
ROAD S23 & S79 TO SURFACED STANDARD (38KM)

F2.15 Closing time

The closing date  for  submission  of  tender  offers  is  as  stated  in  the Tender  Notice  and
Invitation to Tender.

F2.16 Tender offer validity

The tender offer validity period is 30 calendar days from the closing date for submission of
tenders. 
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F2.18 Provide other material

The Tenderer shall,  when requested by the Employer to do so,  submit  the names of  all
management and supervisory staff that will be employed to supervise the labour-intensive
portion of the works with satisfactory evidence that such staff members satisfy the eligibility
requirements.

F2.23 Certificates

The following certificates need to be included in the Tender :

a) A valid Tax Clearance Certificate for the Tenderer or for each of the JV partners if
tendered in a Joint Venture, issued by the South African Revenue Services;  

b) The Tenderer’s CIDB Registration Certificate or the Joint Venture’s members’ CIDB
Registration Certificates with an indication of the senior partner.

F3.4 Opening of tender submissions

Tender  submissions  will  be  opened  at  45  Charlotte  Maxeke  Street,  Room  219,  Perm
Building, Bloemfontein.

F3.5 Two-envelope system

The two-envelope system will not be followed for this contract.

F3.11 Evaluation of tender offers

F3.11.1 Due  to  the  nature  of  the  tendering  process,  with  negotiated  rates,  the  tenders  will  be
evaluated and the rates balanced to suit the particular Contractor’s circumstance.

F3.11.2 Scoring quality

No points will be allocated to scoring of quality.

F3.13 Acceptance of tender offer

F3.13.1 Tender offers will only be accepted if :

a) the tender offer is signed by a person authorized to sign on behalf of the Tenderer ; 

b) the Tenderer submitted an original valid Tax Clearance Certificate issued by the South
African Revenue Services ;

c) Tenderer’s declaration of compliance with the Occupational Health and Safety Act No
85  of  1993  and  the  Construction  Regulations  2014  is  included  with  his  tender
submission ;

d) a Tenderer who submitted a tender as a Joint Venture has included an acceptable
Joint Venture Agreement with his tender ;

e) the  Tenderer  or  a  competent  authorized  representative  of  the  contractor  who
submitted  the  tender  has  attended  the  compulsory  clarification  meeting  or  site
inspection ; 

f) the Tenderer included with its tender the contractor's CIDB Registration Certificate (or
certified copy thereof) as proof that it is registered in accordance with the Construction
Industry  Development  Board  Act  No.  38  of  2000  and  the  Regulations  2003
promulgated in terms of the Act ; 
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g) the Tenderer or any of its directors is not listed on the Register of Tender Defaulters in
terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person
prohibited from doing business with the public sector; and

h) the Tenderer has not :

i) abused the Employer’s Supply Chain Management System ; or

ii) failed to perform on any previous contract and has been given a written notice
to this effect

i) has completed the Compulsory Enterprise Questionnaire and there are no conflicts of
interest which may impact on the Tenderer’s ability to perform the contract in the best
interests of the Employer or potentially compromise the tender process.

F3.18 Provide copies of the contract

The Employer will provide the successful Tenderer, now the Contractor, with one copy of the
complete, signed contract document.
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FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C106/2021)

FOR

THE UPGRADING OF SCHONKENVILLE TO KOPPIES
GRAVEL ROAD S23 & S79 TO SURFACED STANDARD

(19KM) FOR 12 MONTHS 

Part T1. Tender Procedures

T1.1 Tender Notice and Invitation to Tender Page T1.1-4

T1.2 Standard and Special Conditions of Tender Page T1.2-7

T1.3 Tender Data Page T1.3-29

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part T1 Page 3
Tender Procedures



FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C016/2021)

FOR

THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 &
S79 TO SURFACED STANDARD (19KM) FOR 12 MONTHS 

Part T1.1 Tender Notice and Invitation to Tender

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part T1.1 Page 4
Tender Notice and Invitation to Tender



T1.1 Tender Notice and Invitation to Tender

PR&T (C106/2021)

THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 &
S79 TO SURFACED STANDARD (19KM) FOR 12 MONTHS 

The Department of Police, Roads and Transport, Free State Provincial
Government, invites tenders for “THE UPGRADING OF SCHONKENVILLE TO

KOPPIES GRAVEL ROAD S23 & S79 TO SURFACED STANDARD (19KM)
FOR 12 MONTHS”. 

Requirements:
Sealed Bids must clearly indicate “THE UPGRADING OF SCHONKENVILLE TO 
KOPPIES GRAVEL ROAD S23 & S79 TO SURFACED STANDARD (19KM) FOR
12 MONTHS ”

- Bid Number PR&T/BID19/2021/22

 CIDB registration grading certificate for a 8CEPE grading or Higher
 Joint ventures are eligible to submit tenders provided that:
 every member of the joint venture is registered with the CIDB;
 the  combined  Contractor  grading  designation  calculated  in

accordance  with  the  Construction  Industry  Development
Regulations  is  equal  to  or  higher  than  a  Contractor  grading
designation determined in accordance with the sum tendered, or a
value determined in accordance with Regulation 25 (1B) or 25 (7A)
of  the  Construction  Industry  Development  6t  Regulations  for  a
Grade 8CE PE or higher, class of construction work.

 Original  Tax  Clearance  Certificate  (if  joint  venture,  original  Tax
Clearance Certificates of all partners).

 A bidder must  score a minimum of 80 points  for  functionality  in
order to be considered for further evaluation and adjudication.

 Proof of ownership or proof of access to key equipment as per the
Contract Document.

 Certified  Company  Registration  Certificate  (CC/CM)  indicating
active members and shareholding percentage.

 Documental proof to claim points for functionality.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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Compulsory Clarification Meeting:      On Site
                                                            
                                                6 December at 10:00 

Closing date: 13 December at 11:00 

Tender Box: Entrance Hall, Perm Building, 
45 Charlotte Maxeke Street
Bloemfontein.
9300

Supply chain enquiries: (051) 409 8709

Technical enquiries: Mr. TJ Mosianedi

Please note:

1. No bids will be accepted from persons in the service of the State.
2. Bid documents will be obtainable as from  during working hours between

08h00 and 16h00 from Monday to Friday with effect from 02 December
2021.   The physical  address for  the collection of  tender  documents is:
Department of Police, Roads & Transport, Room 204, Perm Building, 45
Charlotte Maxeke Street, Bloemfontein

3. A  non-refundable  tender  deposit  of  R1000.00  (Category  F  Tender)
payable in cash or by bank guarantee cheque made out in favour of the
Employer,  payable  at  the  ground  floor  of  the  Lengau  Testing  Stations
between 09h00 and 12h00 and 12h30 and 14h45, is required on collection
of  each  tender  document.  Tender  Documents  will  be  signed  by  the
Employer  at  the  compulsory  clarification  meeting  and  the  attendance
register will serve as the official list of eligible tenderers.

4. No telegraphic, telefax and late Bids will be accepted.
5. Failure to comply with the abovementioned conditions may invalidate your

Bid.
6. The contract will be awarded according to The Preferential Procurement

Regulations,  2001,  pertaining  to  the  Preferential  Procurement  Policy
Framework Act. No 5 of 2000; Adjudication Criteria 90/10.

7. Should you not receive any correspondence from us within 90 days from
the  date  of  closing  of  tender,  regard  your  bid  as  unsuccessful;
communication will be limited to the successful bidder

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79
TO SURFACED STANDARD (19KM)

THE CONTRACT
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PART C2 :  PRICING DATA
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C1.1 Form of Offer and Acceptance

OFFER

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a
contract in respect of the following works:

THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79 
TO SURFACED STANDARD (19KM)
The Bidder, identified in the Offer signature block below, has examined the documents listed in
the Bid Data and addenda thereto as listed in the Returnable Schedules, and by submitting
this Offer has accepted the Conditions of Bid.

By the representative of the Bidder, deemed to be duly authorized, signing this part of this
Form of Offer and Acceptance, the Bidder offers to perform all of the obligations and liabilities
of  the Contractor  under the Contract  including compliance with all  its terms and conditions
according to their true intent and meaning for an amount to be determined in accordance with
the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  . . . . . . . . . . .  . . . . . . 
Rand (in words); 

R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . .
(in figures) 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of
Offer and Acceptance and returning one copy of this document to the Bidder before the end of
the period of validity stated in the Bid Data, whereupon the Bidder becomes the party named
as the Contractor in the Conditions of Contract identified in the Contract Data.

For the Bidder
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Signature      

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Name            

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Capacity

Name and address of organization  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Signature and Name of Witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Signature

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Name

Date:                                          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
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ACCEPTANCE

By signing this part of this Form of Offer and Acceptance, the Employer identified below
accepts  the  Bidder’s  Offer.   In  consideration  thereof,  the  Employer  shall  pay  the
Contractor the amount due in accordance with the Conditions of Contract identified in
the Contract Data.  Acceptance of the Bidder’s Offer shall form an agreement between
the  Employer  and  the  Bidder  upon  the  terms  and  conditions  contained  in  this
Agreement and in the Contract that is the subject of this Agreement.

The terms of the contract, are contained in:

Part C1: Agreements and Contract Data, (which includes this Agreement)
Part C2: Pricing Data
Part C3: Scope of Work.
Part C4: Site Information

and drawings and documents or parts thereof, which may be incorporated by reference into
Parts C1 to C4 above. 

Deviations from and amendments to the documents listed in the Bid Data and  any  addenda
thereto as listed in the Bid Schedules as well as any changes to the terms of the Offer agreed
by the Bidder and the Employer during this process of offer and acceptance, are contained in
the Schedule of Deviations attached to and forming part of this Agreement. No amendments to
or deviations from said documents are valid unless contained in this Schedule, which must be
duly signed by the authorised representative(s) of both parties.

The  Bidder  shall  within  two weeks after  receiving  a  completed  copy  of  this  Agreement,
including the Schedule of Deviations (if any), contact the Employer’s agent (whose details are
given  in  the  Contract  Data)  to  arrange  the  delivery  of  any  bonds,  guarantees,  proof  of
insurance and any other documentation to be provided in terms of the Conditions of Contract
identified in the Contract  Data.  Failure to fulfill  any of  these obligations in accordance with
those terms shall constitute a repudiation of this Agreement.

Notwithstanding  anything  contained  herein,  this  Agreement  comes  into  effect  on  the  date
when the Bidder receives one  fully completed original copy of this document,  including the
Schedule of Deviations (if any).  Unless the Bidder (now Contractor) within five days of the
date of such receipt notifies the Employer in writing of any reason why he cannot accept the
contents of this  Agreement, this Agreement  shall constitute a binding contract  between the
parties.

For the Employer:
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Signature

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Name

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Capacity

Name and address of organisation: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Signature and name of witness:. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Signature

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Name

Date:                                       . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Schedule of Deviations

Notes:

1. The extent of deviations from the Bid documents issued by the Employer prior to the Bid
closing date is limited to those permitted in terms of the Conditions of Bid,

2. A Bidder’s covering letter shall not be included in the final contract document.  Should
any matter in such, letter, which constitutes a deviation as aforesaid become the subject
of  agreements  reached  during  the process of,  offer  and  acceptance,  the  outcome of
such agreement shall be recorded here,

3. Any  other  matter  arising  from  the  process  of  offer  and  acceptance  either  as  a
confirmation,  clarification  or  change  to  Bid  documents  and  which it  is  agreed  by  the
Parties becomes and obligation of the contract shall also be recorded here,

4. Any change or addition to the Bid documents arising from the above agreements and
recorded here, shall also be incorporated into final draft or the Contract,

1. Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
. . . 

Details  . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. .
. . . 

2. Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
. . . 

Details  . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .
. . . 

By the duly authorised representatives signing this Schedule of Deviations, the Employer and
the Bidder agree to and accept the foregoing Schedule of Deviations as the only deviations
from and amendments to the documents listed in the Bid Data and addenda thereto as listed
in the Bid Schedules, as well as any confirmation, clarification or changes to the terms of the
offer agreed by the Bidder and the Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied
during the period between the issue of the Bid documents and the receipt by the Bidder of a
completed signed copy of  this Agreement  shall have any meaning or effect in the contract
between the parties arising from this Agreement.
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For the Bidder: For the Employer:

…………………………………… Signature ……………………………………

…………………………………… Name ……………………………………

…………………………………… Capacity ……………………………………

Name and address of organisation: Name and address of organisation:

…………………………………… ……………………………………

…………………………………… ……………………………………

…………………………………… ……………………………………

……………………………………      Witness Signature ……………………………………

……………………………………      Witness Name ……………………………………

……………………………………      Date ……………………………………

Confirmation of Receipt

The Bidder, (now Contractor), identified in the Offer part of this Agreement hereby confirms
receipt from the Employer,  identified in the Acceptance part  of  this Agreement,  of one fully
completed original copy of this Agreement, including Schedule of Deviations (if any) today:

the ………………………………………..(day)

of  ………………………………………..(month)

20  ……(year)

at  ………………………………………..(place)

For the Contractor: .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Signature

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Name

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Capacity

Signature and name of witness:
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Signature

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Name
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C1.2.1         CONDITIONS OF CONTRACT

GENERAL CONDITIONS OF CONTRACT 

This Contract will be based on the “General Conditions of Contract for Construction Works –
2ND  Edition  2015",  issued by the South  African Institution  of  Civil  Engineering.  (Short  title:
“General Conditions of Contract 2015").

It is agreed that the only variations from the General Conditions of Contract 2015 are those set
out hereafter under "Contract Specific Conditions".

CONTRACT SPECIFIC CONDITIONS

1. GENERAL 

These Contract  Specific Conditions (CSC) form an integral  part  of  the Contract.
The Contract Specific Conditions shall amplify, modify or supersede, as the case
may be, the General Conditions of Contract 2015 to the extent  specified below,
and shall take precedence and shall govern.

The clauses of the Special Conditions hereafter are numbered "CSC" followed in
each case by the number of  the applicable  clause or subclause in  the  General
Conditions of Contract 2015, and the applicable heading, or (where a new special
condition that has no relation to the existing clauses is introduced) by a number
that  follows  after  the  last  clause  number  in  the  General  Conditions,  and  an
appropriate heading. 

2. AMENDMENTS TO THE GENERAL CONDITIONS OF CONTRACT

CSC 2.3 Specific Approval of the Employer required

“The Engineer or Contractor must obtain special approval or consent from the 
Employer for the decisions in the following clauses:
 
Clauses 2.2.3, 3.1.2, 3.2.1, 3.2.4, 4.7, 4.12.1,4.11.2, 5.7.3, 5.8.1, 5.10.1, 5.11.2,
5.11.3, 5.12.1, 5.13.2, 5.14.1, 5.16.1, 6.3.2, 6.4, 6.5.1, 6.6.1, 6.10.1, 6.10.6, 6.11,
7.8.2.2, 8.2.2.2, 10.1.5.”

3.1 Add the following

      “after approval by the Employer”

CSC 2.1.2 Compliance with applicable laws

CSC 2.1.2.5 Health and safety

Add the following :

"The Occupational Health and Safety Act No 85 and Amendment Act No 181 of
1993, and the Construction Regulations GNR.929 of 25 June 2003 (Government
Gazette  No  25207  of  18  July  2003,  Notice  No  R1010)  will  in  all  respects  be
applicable to this contract."
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CSC CONTRACT PRICE ADJUSTMENT SCHEDULE

Paragraph 1

Adjust the definitions of "L", "P", "M" and "F" in the 4th to the 7th sub-paragraphs 
with the following :

Definition of “L” :

Insert  “(Consumer Price Index)” after “P0141.1” in the third line.

Insert  “(Consumer Price Index and Percentage Change according to Urban Area)”
after “Table 21“ in the third line.

Definition of “P” :

Insert  “(Production Price Index)” after “P0142.1” in the second line.

Insert   “(Production  Price  Index  for  Selected  Materials,  item  ‘Civil  Engineering
Plant’)” after “Table 16“ in the second line.

Definition of “M” :

Insert  “(Production Price Index)” after “P0142.1” in the second line 

Insert   “(Production Price Index for Materials used in Certain Industries, item ‘Civil
Engineering Plant’)” after “Table 15“ in the second line

Definition of “F” :

Insert  “(Production Price Index)” after “P0142.1” in the second line 

Insert “(Production Price Index for Selected Materials, item Diesel Oil – Coast and
Witwatersrand)” after “Table 16“ in the second line

[Note:  The indices are obtainable in www.statssa.gov.za.  The latest indices for L
(certain  urban  areas  only),   P,   M  and  F,  are  more  readily  obtainable  in
www.safcec.org.za under "CPAF Indices"] upon registration with Safcec

Paragraph 2 : Assessment of amount subject to adjustment

Add the following to the paragraph defining "E" :

"Where the amount is based on current costs de-escalated to the base month, or
where daywork is calculated at rates tendered in a daywork schedule,  the costs
shall not be included in the value of "E".

SCC 55.1 Termination by employer

Add the following clause:

CSC55.1.10 If the contractor is found guilty of contravening the EPWP Code of Good conduct
or the EPWP Disciplinary Code.
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C1.2.2 CONTRACT SPECIFIC DATA

REFERENCE 
TO:

CLAUS
E

INFORMATION

Contractor 1.1.1.9
…………………………………………………………….……..

Defects 
Liability Period

1.1.1.13 24 Months from issuing of Certificate of Practical Completion per
section of road completed. Meaning 24 months from the issue of
the  Certificate  of  Completion  having  been issued for  different
parts of  the Works, during which the Contractor has both the
right and obligation make good defects in the materials.

Latent Defects 
Liability Period

5.16.3 Should there be any defects within Fifteen (15) years after final
completion, the Contractor will be fully liable for latent defects

Practical 
Completion

1.1.1.14 The time for achieving Practical Completion is calculated from 
commencement date, excluding year end breaks.

Employer 1.1.1.15 Department of Police, Roads and Transport

Engineer 1.1.1.16 Department of Police, Roads and Transport

Address of the 
Employer

1.2.1.2 Perm Building, 45 Charlotte Maxeke Street, Bloemfontein

Address of the 
Contractor

1.2.1.2
Physical Address:

…………………………………………………………….……..

Postal Address:

…………………………………………………………….……..

Telephone Number (Office):

…………………………………………………………….……..

Facsimile Number (Office):

…………………………………………………………….……..

E-mail Address (Office):

…………………………………………………………….……..

Commencemen
t of Work

5.2 Within 14 days after issuing of the appointment letter

Documentation 
required before 
commencement

5.3.1 Health & Safety Plan (Refer to Clause 4.3)

Revised Programme & Cash flow Projection (Refer to Clause 
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of the Works 5.6)

Security (Refer to Clause 6.2)

Insurance (Refer to Clause 8.6)

Time to submit 
the 
documentation 
required before 
commencement
of the Works

5.3.2 14 Days

Special non-
working days

  Sundays and all public holidays as well as year-end breaks.

Programme of 
Works

5.6.1 Within 14 days of Commencement Date

Non-working 
days

5.8.1 Sundays and all public holidays as well as year-end breaks.

Penalty for 
failing to 
complete the 
Works on time

5.13.1 R10,000 per calendar day

Security 6.2.1 Performance Guarantee of 10% of the value of the Works 
which will be handed back after practical completion.

Day work 
percentages

6.5.1.2.3 Refer to section 1800 of the Specification 

Contract Price 
Adjustment

6.8.2 The following values for the different factors are to be used:

X = 0.10

a = 0.10 - Labour

b = 0.55 - Equipment

c = 0.15 - Material

d = 0.20 - Fuel 

The different values for the calculation of the price 
adjustment factor shall be for the area of Free State:  Other 
urban areas.  The Diesel index shall be for the Witwatersrand
Area.

The Base month is one month prior to submission of 
quotations.

Only applicable for contract duration of more 12 months 
of commencement date.
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Special 
Materials

6.8.3
Special materials shall be limited to bitumen and bituminous 
products.

Materials on 
Site

6.10.1.5 80% payment for materials on site

Retention 
Money

6.10.3 10% of contract amount 

Retention 
Money

6.10.3

Two retention Guarantees of 50% each of the value of the 
retention money are compulsory as part of site establishment
obligations; one will be handed back after practical 
completion and the other 24 months after practical 
completion. 

There will be no retention monies deducted on interim 
certificates.

Contract 
Guarantee

Must be submitted within 14 days of Commencement Date

Guarantee 
Sum

10% of Contract Value

Insurances 8.6

R0-00

R0-00

Limited of 
indemnity

8.6.1.3 R5,000,000-00 per claim, number of claims unlimited

Other 
Insurances

8.6.1.5 R0-00

Dispute 
Resolution

10.5.1 Adjudication 

Adjudication 
Board 
Members

10.5.3 Only Three members required

Dispute 
Resolution

10.7.1 Adjudication

If there are no agreements, then court proceeding will be 
preferred. 
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Targeted 
Subcontractors
(ABE’s)

 

Part  C3:  Scope  of  Works:  C3.7.1.2  (3.1)  -  30% of  Contract  Value  (Excl
Contingencies)  must  be  subcontracted  to  Local  &  CDP  Contractors
approved /  appointed  by  the Department  and the Works should  only  be
executed  by  Subcontractors  and  should  be  paid  within  30  days  as  per
Section B of BOQ.  

CPA will only be applicable for contracts longer than 12 months.

Targeted Local
labour

1. Minimum Labour Employment per R 1 Million - 4 for Conventional &
12 for EPWP of Contract Value (Excl. VAT, Contingencies and CPA)
should be appointed with a minimum of six months at a payment rate
of R166/day.

2. 25%  of  labour  must  be  retained  for  the  entire  duration  of  the
contract.

3. Recruitment of annual labour target shall be as follows:

 30% - at the beginning of the financial year

 30% - three months after the initial appointment

 40% - at midway into the financial year

4. The employment demographics are as follows:

 Youth – 55%

 Female – 60%

 Disabled – 2%

5. Wherever feasible labour will be deployed to Local Municipalities for
service delivery at the cost of the Contractor.

Temporary 
Suspension of 
Works

Planned  Annual  allocated  budget  available  can  be  reduced  at  the
Employer’s  discretion.  In  the  event  that  annual  budget  is  reduced  or
exhausted, the Contractor shall not be allowed stop the Works and or claim
interest on the unpaid Works.  

No claim  shall  be  submitted  to  the  Department  once  the  budget  is
depleted. 

   Works 
Schedule

Activities specified on the Bill of Quantities under Section A should include
all work items and provisional sums and should be priced by the tenderer
evenly. Tender amount should be calculated according Section A of the Bill
of Quantities. 

Items  listed  under  section  B  of  the  Bill  of  Quantities  are  subcontractor
related  items  and  should  amount  to  30%  of  the  contract  amount  (excl
Contingencies). Sections B will be left blank during tender stage.

Socio – 
Economic of 
Community

1% of Contract Value shall be invested into local Community.
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Skills 
Development

1. Two (2) Civil Engineering Students shall be appointed for experiential
Training with stipend of R10000.00 each per month, signed off 
reports must be submitted to respective Departmental Project 
Managers.

- Members of Community must also be trained in Labour Intensive Works 

 

………………………………………..
SIGNATURE
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C1.2.3 DATA PROVIDED BY THE TENDERER

Clause 6.8.3 of the GCC:

Special materials

Unit on which
variation will

be determined
*

Rate or price for
the base Month
(excluding VAT)

**

Notes:

* Indicate whether the material will be delivered in bulk or in containers.

** The price for special materials is only the price for the material and does not
include the cost of transport, labour or any other costs.  When called upon to do
so,  the  Tenderer  shall  substantiate  the  above  prices  with  acceptable
documentary evidence.

………………………………………..
SIGNATURE
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THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79
TO SURFACED STANDARD (19.00 KM)

PART C2 : PRICING DATA

CONTENTS

SECTION DESCRIPTION        PAGE NO.

C2.1 PRICING INSTRUCTIONS.............................................................. C2-2

C2.2 BILL OF QUANTITIES..................................................................... C2-5
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C2.1 PRICING INSTRUCTIONS

1. Measurement and payment shall be in accordance with the relevant provisions of
the  COLTO  Standard  Specification  for  Road  and  Bridge  Works  for  State
Authorities (1998 Edition).

2. The units of measurement described in the Bill  of Quantities are metric units.
Abbreviations used in the Bill of Quantities are as follows :
          
% = percent
h = hour
ha = hectare 
kg = kilogram
kℓ = kilolitre
km = kilometer
km-pass = kilometer-pass
kPa = kilopascal
kW = kilowatt
ℓ = litre
m = meter
mm = millimeter
m² = square meter
m²-pass = square meter-pass
m³ = cubic meter
m³-km = cubic meter-kilometer
MN = mega Newton
MN-m = mega Newton-meter
MPa = mega Pascal
No. = number
Prov Sum = Provisional sum
PC Sum = Prime Cost sum
R/only = Rate only
Sum = lump sum
t = ton (1000kg)
W/day = Work day

3. For  the  purpose of  the Bill  of  Quantities,  the  following  words  shall  have the
meanings hereby assigned to them :

Unit : The unit of measurement for each item of work as defined in
the COLTO Standard Specification for Road and Bridge Works
for State Authorities (1998 edition).

Quantity.....: The number of units of work for each item.
Rate .........: The agreed payment per unit of measurement.
Amount .....: The product of the quantity and the agreed rate for an item.
Lump sum : An agreed amount for an item, the extent of which is described

in the Bill of Quantities but the quantity of work of which is not
measured in any units.

4. Unless  otherwise  stated,  items  are  measured  net  in  accordance  with  the
drawings, and no allowance is made for waste.

5. It will be assumed that prices included in the Bill of Quantities are based on Acts,
Ordinances,  Regulations,  By-laws,  International  Standards  and  National
Standards that were published 28 days before the closing date for tenders (refer
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to www.stanza.org.za or www.iso.org for information on standards).

6. The prices and rates in the Bill of Quantities are fully inclusive prices for the work
described under the items.  Such prices and rates cover all costs and expenses
that  may  be  required  in  and  for  the  execution  of  the  Works  described  in
accordance with the provisions of the Scope of Work, and shall cover the cost of
all  general risks, liabilities, and obligations set forth or implied in the Contract
Data, as well as overhead charges and profit.
These prices will be used as a basis for assessment of payment for additional
work that may have to be carried out.

7.    Where  the  Scope  of  Work  requires  detailed  drawings  and  designs  or  other
information to be provided, all costs associated therewith are deemed to have
been provided for  and included in  the unit  rates and sum amounts tendered
under such items. 

8. An item against which no price is entered will be considered to be covered by the
other prices or rates in the Bill of Quantities. A single lump sum will apply should
a number of items be grouped together for pricing purposes. 

9. The  quantities  set  out  in  the  Bill  of  Quantities  are  approximate  and  do  not
necessarily represent the actual amount of work to be done.  The quantities of
work accepted and certified for payment will be used for determining payments
due and not the quantities given in the Bill of Quantities.

10. The short descriptions of the items of payment given in the Bill of Quantities are
only for the purposes of identifying the items.  More details regarding the extent
of the work entailed under each item appear in the Scope of Work.

11. The item numbers appearing in the Bill of Quantities refer to the corresponding
item numbers in the COLTO Standard Specification for Road and Bridge Works
for State Authorities (1998 Edition) and additional Project Specifications as per
the Scope of  Work.

12.       Those parts of  the contract to be constructed using labour-intensive methods
have  been  marked  in  the  Bill  of  Quantities  with  the  letters  LI  in  a  separate
column filled in against every item so designated.  The works, or parts of the
Works so designated are to be constructed using labour-intensive methods only.
The use of plant to provide such Works, other than plant specifically provided for
in the Scope of Work, is a variation to the contract. The items marked with the
letters LI are not necessarily an exhaustive list of all the activities which must be
done by hand, and this clause does not over-ride any of the requirements in the
generic labour intensive specification in the Scope of Works. 

 
13 Payment for  items, which are designated to be constructed labour-intensively

(either in this schedule or in the Scope of Works), will not be made unless they
are constructed using labour-intensive methods.  Any unauthorized use of plant
to carry out work which was to be done labour-intensively will not be condoned
and any works so constructed will not be certified for payment.
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C2.2 BILL OF QUANTITIES

CONTENTS

PART HEADING PAGE NO.

1200 GENERAL REQUIREMENTS AND PROVISIONS  

1300 CONTRACTOR'S ESTABLISHMENT ON SITE 
AND GENERAL OBLIGATIONS

 

1400 HOUSES, OFFICES AND LABORATORY  

1500 ACCOMODATION OF TRAFFIC  

1700 CLEARING AND GRUBBING  

1800 DAYWORKS  

2100 DRAINS  

2200 PREFABRICATED CULVERTS  

2300 CONCRETE KERBING  

2400 ASPHALT AND CONCRETE BERMS  

3100 BORROW MATERIAL  

3200 SELECTION STOCKPILING  

3300 MASS EARTHWORKS  

3400 PAVEMENT LAYERS OF GRAVEL MATERIAL  

3500 STABILIZATION  

3600 CRUSHED STONE BASE  

4100 PRIME COAT  

4200 ASPHALT BASE AND SURFACING  

4500 DOUBLE SEALS  

5100 PITCHING, STONEWORK AND EROSION 
PROTECTION 

 

5400 GUARDRAILS  

5500 FENCING  

5600 ROAD SIGNS  

5700 ROAD MARKINGS  

5800 LANSCAPING AND PLANTS  

5900 FINISHING THE ROAD AND ROAD RESERVE 
AND TREATING OLD ROADS

 

6000 STRUCTURES  

6400 CONCRETE FOR STRUCTURES  

7300 CONCRETE BLOCK PAVING FOR ROADS  

8100 TESTING MATERIALS AND WORKMANSHIP  

G1000 GUIDELINES FOR SUBCONTRACTING AND 
LABOUR ENHANCEMENT

 

SUMMARY OF SECTIONS    

CALCULATION OF 
TENDER SUM
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FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C106/2021)

FOR

THE UPGRADING OF SCHONKENVILLE TO KOPPIES
GRAVEL ROAD S23 & S79 TO SURFACED STANDARD

(19.00 KM)

Part T2. Returnable Schedules

T2.1 List of Returnable Documents Page T2.1-41

T2.2 Returnable Schedules Page T2.2-43

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part T2 Page 40
Returnable Schedules



FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C106/2021)

FOR

THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 &
S79 TO SURFACED STANDARD (19.00 KM)

Part T2.1 List of Returnable Documents

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part T2.1 Page 41
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T2.1 List of Returnable Documents

The tenderer shall complete the following returnable schedules:

Notes to tenderer:

1. Returnable schedules have been separated into the following categories:

 Forms, certificates and schedules for completion by the tenderer for
use in  the quantitive and qualitative evaluation of the tender (Forms
A-E) 

 A list of other returnable documents for completion by the tenderer and
which  will  subsequently  be  incorporated into  the  contract  (Section  C1:
Agreement and Contract data)

2 Failure to fully complete the relevant returnable documents may render such
a tender offer unresponsive. 

3 Tenderers shall note that their  signature appended to each returnable form
represents a declaration that they vouch for the accuracy and correctness of
the information provided.

4 Notwithstanding  any  check  or  audit  conducted  by  or  on  behalf  of  the
Employer, the information provided in the returnable documents is accepted
in good faith and as justification for entering into a contract with a tenderer. If
subsequently any information is found to be incorrect such discovery shall be
taken as wilful misrepresentation by that tenderer to induce the contract. In
such event the Employer has the discretionary right under contract condition
15.2 to terminate the contract.

5 Should a tenderer wish to offer a  different period of completion than that
required by the Employer, it shall be submitted as an alternative tender.

6 If more than one alternative tender is submitted, each one shall be numbered
and submitted on a separate copy of form C1.1.1 Form of Offer, completed
and signed, and accompanied by the prescribed priced Pricing Schedule and
supporting documents.

7 A  retention money guarantee will  be considered for  acceptance in lieu of
cash  deductions  provided  that  the  tenderer  submits  his  proposal  as  an
alternative tender indicating the discount he proposes to give.

8 These forms must be completed in black ink and any alterations made prior
to tender closure countersigned by an authorised signatory.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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FREE STATE DEPARTMENT OF POLICE, ROADS AND
TRANSPORT

TENDER NO: PRT/BID/19/2021/22
 

CONTRACT NUMBER C106/2019  

APPOINTMENT OF CONSTRUCTION COMPANY FOR:

“THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79 TO 
SURFACED STANDARD (38KM)” IN THE NGWATHE DISTRICT MUNICIPALITY.

CLOSING DATE: 08 DECEMBER 2021 AT 11H00
 

A CIDB GRADING MINIMUM: 8CE PE OR 9 CE

VOLUME 1 

      Prepared for: Prepared by:

NAME OF TENDERER: ……………………………………………….………………

TOTAL AMOUNT:        R ……………………………………………….………(incl. VAT)
LIST OF CONTRACT DOCUMENTS

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

FREE  STATE  DEPARTMENT  OF  POLICE,

ROADS & TRANSPORT 

P.O. BOX 690

BLOEMFONTEIN 

9301

TEL: (051) 409 8575

FREE  STATE  DEPARTMENT  OF  POLICE,

ROADS & TRANSPORT 

P.O. BOX 690 

BLOEMFONTEIN 

9301

TEL: (051) 409 8575



The following documents form part of this contract:

Volume 1: The GCC 2015 – General Conditions of Contract for Construction Works GCC 2015 2nd 

edition Tel 011 803 3008, Fax 011 803 3009 the South African Institution of Civil 
Engineering.

Volume 2: The COLTO Standard Specifications for Road and Bridge Works for State Road 
Authorities (1998 edition), issued by the Committee of Land Transport Officials 
which the tenderer shall purchase himself. (See Note 1 below).

Volume 3: The Project Document, containing the tender notice, Conditions of Tender, Tender 
Data, Returnable Schedules, general and particular conditions of contract, project 
specifications, Pricing Schedule, Form of offer and Site Information is issued by the 
Employer (see note 3 below). The Employer’s Form of Acceptance and any 
correspondence from the selected tenderer, performance security-demand 
guarantee and all addenda issued during the period of tender will also form part of 
this volume once a successful tenderer has been appointed.

Volume 4: Materials investigation. (Only to be distributed to the successful tenderer) 

Notes to tenderer:
a) Volume 1 is obtainable Engineering Contract Strategies

b) Volume 2 is obtainable from SAICE, Private Bag X200, Halfway House, 1685. Tel: (011)

8055947/8, e-mail: civilinfo@saice.org.za 

c) Volume 3 is issued at tender stage in paper copy, only BoQ is issued and on  electronic
copy. 

d) SUBMISSION OF TENDER – the following needs to be submitted: 

 The issued paper copy tender document, filled in, complete 
 Completed pricing schedule 

Information provided by a tenderer over and above the above elements of volume 3 shall 
be treated as information only and will only be bound into the document if the tenderer 
notes on Form A4: Schedule of Variations or deviations that the information has a 
bearing on the tender price.

e) For  alternative  offers  the  tenderer  shall  submit  the  following  additional
documentation, clearly marked as ALTERNATIVE, in a separate neatly bound file in the
following order:

1.1. Form of Offer (paper copy) and state “Alternative Form of Offer”
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1.2. All  returnable  schedules  (paper  copies)  applicable  to  alternative  offer,  as  is
appropriate

1.3. Alternative Pricing Schedule 

1.4. Other relevant information.

FREE STATE DEPARTMENT OF POLICE, ROADS AND TRANSPORT
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TENDER NO: PRT/BID/19/2021/22 RETURNABLE DOCUMENTS

T1.1 TENDER NOTICE AND AN INVITATION TO TENDER

The Free State Department of Police, Roads and Transport hereby invite Tenderers for
request for the appointment of a main contractor for “THE UPGRADING OF

SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79 TO SURFACED STANDARD
(19KM)” IN THE NGWATHE DISTRICT MUNICIPALITY for the Department of Police, Roads

and Transport.

Compulsory Briefing Sessions

Date : 01 DECEMBER 2021
Time : 13:00
Venue : On site
Bidders are required to submit and complete the following compulsory documentation 

and failure to comply with the below mentioned conditions will lead the bidder to be 

disqualified:

Only those tenderers who are registered with the CIDB, or are capable of being so prior to 

the evaluation of submissions, in a Contractor grading designation equal to or higher 

than a Contractor grading designation determined in accordance with the sum tendered,

or a value determined in accordance with Regulation 25 (1B) or 25 (7A) of the 

Construction Industry Development Regulations, for a minimum Grade 8CEPE Civil 

Engineering works class of construction work, are eligible to have their tenders 

evaluated. Joint ventures are eligible to submit tenders provided that:

 every member of the joint venture is registered with the CIDB;

 the  combined  Contractor  grading  designation  calculated  in  accordance  with  the

Construction Industry  Development  Regulations  is  equal  to  or  higher  than a  Contractor

grading  designation  determined  in  accordance  with  the  sum  tendered,  or  a  value

determined in accordance with Regulation 25 (1B) or 25 (7A) of the Construction Industry

Development Regulations for a Grade 8CE PE, or higher, class of construction work.

Preferences are offered to tenderers for:

 Preferences(B-BBEE): 10 Points

 Functionality: 90 Points       

1. Active CIDB registration on Level 9CE or Higher.
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2. A certified copy of the company’s insurance must be attached.

3. Original valid Tax Clearance Certificate must be attached.

4. A  Certified  copy  of  the  B-BBEE  Certificate  issued  by  a  SANAS  accredited  B-BBEE

verification Company/Agency.

5. Water and Electricity account of the company’s core premises as proof of payment and

Free State based. 

6. Completed and signed bid document 

7. Certified copy of partnership agreement (if a tenderer is a partnership)

8. Certified copy of identity document (if a tenderer is a one man concern) 

9. Joint venture agreement if applicable (if a tenderer is a joint venture)

10. Contractor’s company registration certificate 

11. Compliance by supervisory staff with the guidelines for the implementation of Labour

Intensive Construction (LIC) infrastructure project under the EPWP (NQF Level 5)

12. Compliance with occupational health and safety act, 1993 and construction regulation,

2014

13. Original bank rating certificate   

Tenders may only be submitted on the tender documentation that is issued the “THE 
UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79 TO SURFACED 
STANDARD (38KM)” IN THE NGWATHE DISTRICT MUNICIPALITY must be clearly written 
or typed on the envelope.

CLOSING DATE:  08 DECEMBER 2021 AT 11:00AM
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Documents are available 

from:
Documents must be 

deposited in the 

Tender Box:

Enquiries

2nd Floor Perm Building, 

45 Charlotte Maxeke, 

Bloemfontein, Office 

No 219, between 

07:30 and 16:00 from

TBC

(Proof of payment will 

be required)

Ground Floor Perm 

Building:   Free State

Department of 

Police, Roads and 

Transport

Perm Building,

45 (Maitland Street)

Charlotte Maxeke

Bloemfontein, 9300

Enquiries regarding terms of 

reference must be submitted 

in writing to : 
tholangm@icloud.com    

Contact No.:  (051) 409 8575

Supply Chain Office:

bofeloJ@freetrans.gov.za

Contact No.: (051) 409 8900

A non-refundable payment of R500.00 (cash or bank guaranteed cheque in favour of the 

Free State Provincial Government) will be payable from cashiers point, at Lengau Testing 

Station, Ground Floor Church Street, Bloemfontein.

The Department reserves the right not to accept any particular proposal, and annul the 

selection process at any time prior to contract award without incurring any liability to 

the bidders.

Sealed Bids should clearly indicate – 

THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79 TO SURFACED 
STANDARD (19KM) for the Free State Department of Police, Roads and Transport. Bidders 
must comply with the following minimum requirements. Additional requirements will be 
stipulated in the bid document.

1. All Prices quoted must be VAT inclusive, except in the case of non-VAT vendors.

2. No tender document will be accepted if not properly sealed and marked,

3. Certified copy of  letter of  good standing in respect of  Workman’s compensation (COIDA)

must be submitted.
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The Tenderer is requested that a minimum of 30% of the Contract Value be allocated to all 

the prescribed SMME contractors (as shown on Schedule F) as part of the project. Failure

to reach this target will disqualify the tender proposal.

Evaluation and adjudication of bid: bids will be evaluated and adjudicated in terms of the 

Free State Department of Police, Roads and Transport Supply Chain Management Policy 

and Preferential Procurement Policy framework act no 5 of 2000. The 90/10 in 

preferential procurement points system as outlined in the bid document will apply. 

Preference points will be given in terms of the Preferential Procurement Regulations, 

2017

Please note:

I. Bids shall remain valid for a period of 90 (ninety calendar days) after the closing date.

II. Bids shall only be submitted on the original bid documentation that is issued by the Free

State Department of Police, Roads and Transport.

III. No telegraphic, telefax and late bids will be accepted.
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T1.2 STANDARD CONDITIONS OF TENDER

F.1 General

Note: Attached tender condition and data are drawn up for closed tender 

processes for the panel of contractors. Prospective bidders will then be invited 

through supply chain processes. Conditions as indicated below shall be read in 

conjunction with General Framework Contract as signed by the bidder and 

Employer.

Non adherence with these tender conditions may results in termination of the 

Framework Contract.

 

F.1.1 Actions

The Employer and each tenderer submitting a tender shall comply with these 

conditions of tender. In their dealings with each other, they shall discharge their 

duties and obligations as set out in F.2 and F.3, timeously and with integrity, and 

behave equitably, honestly and transparently.

F.1.2 Tender Documents

The documents issued by the Employer for the purpose of a tender are listed in the 

Tender Data.

F.1.3 Interpretation

F.1.3.1 The Tender Data and additional requirements contained in the tender 

schedules that are included in the returnable documents are part of 

these conditions of tender.
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F.1.3.2 The conditions of tender, the Tender Data and tender schedules which 

are only required for tender evaluation purposes, shall not form part of 

any contract arising from the invitation to tender.

F.1.3.3 For the purposes of these conditions for the calling for expressions of 

interest, the following definitions apply:

a) comparative offer means the tenderer’s financial offer after the factors 

of non-firm prices, all unconditional discounts and any other tendered 

parameters that will affect the value of the financial offer have been 

taken into consideration,

b) corrupt practice means the offering, giving, receiving or soliciting of 

anything of value to influence the action of the Employer or his staff or 

agents in the tender process; and

c) fraudulent practice means the misrepresentation of the facts in order to 

influence the tender process or the award of a contract arising from a 

tender offer to the detriment of the Employer, including collusive 

practices intended to establish prices at artificial levels.

F.1.4 Communication and Employer’s agent

Each communication between the Employer and a tenderer shall be to or from the 

Employer's agent only, and in a form that can be read, copied and recorded. Writing 

shall be in the English language. The Employer shall not take any responsibility for 

non-receipt of communications from or by a tenderer. The name and contact details 

of the Employer’s agent are stated in the Tender Data.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

T2.6



TENDER NO: PRT/BID/19/2021/22 RETURNABLE DOCUMENTS

F.1.5 The Employer’s right to accept or reject any tender offer

F.1.5.1 The Employer may accept or reject any variation, deviation, tender offer,

or alternative tender offer, and may cancel the tender process and reject

all tender offers at any time before the formation of a contract. The 

Employer shall not accept or incur any liability to a tenderer for such 

cancellation and rejection, but will give reasons for such action upon 

written request to do so.

F.1.5.2 The Employer may not subsequent to the cancellation or abandonment 

of a tender process or the rejection of all tender offers re-issue  a tender 

covering substantially the same scope of work within a period of six 

months unless only one tender was received and such tender was 

returned unopened to the tenderer, or deemed to be non-responsive.

F.2 Tenderer’s obligations

F.2.1 Eligibility

Submit a tender offer only if the tenderer complies with the criteria stated in the 

Tender Data and the tenderer, or any of his principals, is not under any restriction to

do business with Employer.

F.2.2 Cost of tendering

Accept that the Employer will not compensate the tenderer for any costs incurred in 

the preparation and submission of a tender offer, including the costs of any testing 

necessary to demonstrate that aspects of the offer satisfy requirements.

F.2.3 Check documents
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Check the tender documents on receipt for completeness and notify the Employer of

any discrepancy or omission.

F.2.4 Confidentiality and copyright of documents

Treat as confidential all matters arising in connection with the tender. Use and copy 

the documents issued by the Employer only for the purpose of preparing and 

submitting a tender offer in response to the invitation.

F.2.5 Reference documents

Obtain, as necessary for submitting a tender offer, copies of the latest versions of 

standards, specifications, Conditions of Contract and other publications, which are 

not attached but which are incorporated into the tender documents by reference.

F.2.6 Acknowledge addenda

Acknowledge receipt of addenda to the tender documents, which the Employer may

issue, and if necessary, apply for an extension to the closing time stated in the 

Tender Data, in order to take the addenda into account.

F.2.7 Site visit and clarification meeting

A site visit and clarification meeting at which tenderers may familiarize themselves 

with aspects of the proposed work, services or supply and raise questions. Details of 

the meeting(s) are stated in the Tender Data.

F.2.8 Seek clarification

Request clarification of the tender documents, if necessary, by notifying the 

Employer at least five working days before the closing time stated in the Tender 

Data.
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F.2.9 Insurance

Be aware that the extent of insurance to be provided by the Employer (if any) may 

not be for the full cover required in terms of the Conditions of Contract identified in 

the Contract Data. The tenderer is advised to seek qualified advice regarding 

insurance.

F.2.10 Pricing the tender offer

F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) 

all duties, taxes (except Value Added Tax (VAT), and other levies payable 

by the successful tenderer, such duties, taxes and levies being those 

applicable 14 days before the closing time stated in the Tender Data.

F2.10.2 Show VAT payable by the Employer separately as an addition to the 

tendered total of the prices.

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract 

and not subject to adjustment except as provided for in the Conditions 

of Contract identified in the Contract Data.

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the 

Tender Data. The Conditions of Contract identified in the Contract Data 

may provide for part payment in other currencies.
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F.2.11 Alterations to documents

Not make any alterations or additions to the tender documents, except to comply 

with instructions issued by the Employer, or necessary to correct errors made by the

tenderer. All signatories to the tender offer shall initial all such alterations. Erasures 

and the use of masking fluid are prohibited.

F.2.12 Alternative tender offers

F.2.12.1 Submit alternative tender offers only if a main tender offer, strictly in 

accordance with all the requirements of the tender documents, is also 

submitted. The alternative tender offer is to be submitted with the main 

tender offer together with a schedule that compares the requirements of

the tender documents with the alternative requirements the tenderer 

proposes.

F.2.12.2 Accept that an alternative tender offer may be based only on the criteria 

stated in the Tender Data or criteria otherwise acceptable to the 

Employer.

F.2.13 Submitting a tender offer

F.2.13.1 Submit a tender offer to provide the whole of the works, services or 

supply identified in the Scope of Work, unless stated otherwise in the 

Tender Data.

F.2.13.2 Return all returnable documents to the Employer after completing them 

in their entirety, by writing in black ink.
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F.2.13.3 Submit the parts of the tender offer communicated on paper as an 

original plus the number of copies stated in the Tender Data, with an 

English translation of any documentation in a language other than 

English, and the parts communicated electronically in the same format 

as they were issued by the Employer.

F.2.13.4 Sign the original and all copies of the tender offer where required in 

terms of the Tender Data. The Employer will hold all authorized 

signatories liable on behalf of the tenderer. Signatories for tenderers 

proposing to contract as joint ventures shall state who of the signatories 

is the lead partner whom the Employer shall hold liable for the purpose 

of the tender offer.

F.2.13.5 Seal the original tender offer as separate packages marking the packages

as "ORIGINAL" and "COPY". Each package shall state on the outside the 

Employer's address and identification details stated in the Tender Data, 

as well as the tenderer's name and contact address.

F.2.13.6 Where a two-envelope system is required in terms of the Tender Data, 

place and seal the returnable documents listed in the Tender Data in an 

envelope marked “financial proposal” and place the remaining 

returnable documents in an envelope marked “technical proposal”. Each 

envelope shall state on the outside the Employer’s address and 

identification details stated in the Tender Data, as well as the tenderer's 

name and contact address.

F.2.13.7 Seal the original tender offer and copy packages together in an outer 

package that states on the outside only the Employer's address and 

identification details as stated in the Tender Data.
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F.2.13.8 Accept that the Employer shall not assume any responsibility for the 

misplacement or premature opening of the tender offer if the outer 

package is not sealed and marked as stated.

F.2.14 Information and data to be completed in all respects

Accept that tender offers, which do not provide all the data or information 

requested completely and, in the form, required, may be regarded by the Employer 

as non-responsive.

F.2.15 Closing time

F.2.15.1 Ensure that the Employer receives the tender offer at the address 

specified in the Tender Data not later than the closing time stated in the 

Tender Data. Proof of posting shall not be accepted as proof of delivery. 

The Employer shall not accept tender offers submitted by telegraph, 

telex, facsimile or e-mail, unless stated otherwise in the Tender Data.

F.2.15.2 Accept that, if the Employer extends the closing time stated in the 

Tender Data for any reason, the requirements of these conditions of 

tender apply equally to the extended deadline.

F.2.16 Tender offer validity

F.2.16.1 Hold the tender offer(s) valid for acceptance by the Employer at any time

during the validity period stated in the Tender Data after the closing time

stated in the Tender Data. 

F.2.16.2 If requested by the Employer, consider extending the validity period 

stated in the Tender Data for an agreed additional period.
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F.2.17 Clarification of tender offer after submission

Provide clarification of a tender offer in response to a request to do so from the 

Employer during the evaluation of tender offers. This may include providing a 

breakdown of rates or prices and correction of arithmetical errors by the adjustment

of certain rates or item prices (or both). No change in the total of the prices or 

substance of the tender offer is sought, offered, or permitted. The total of the prices 

stated by the tenderer shall be binding upon the tenderer.

F.2.18 Provide other material

F.2.18.1 Provide, on request by the Employer, any other material that has a 

bearing on the tender offer, the tenderer’s commercial position 

(including notarized joint venture agreements), preferencing 

arrangements, or samples of materials, considered necessary by the 

Employer for the purpose of a full and fair risk assessment. Should the 

tenderer not provide the material, or a satisfactory reason as to why it 

cannot be provided, by the time for submission stated in the Employer’s 

request, the Employer may regard the tender offer as non-responsive.

F.2.18.2 Dispose of samples of materials provided for evaluation by the Employer,

where required.

F.2.19 Inspections, tests and analysis 

Provide access during working hours to premises for inspections, tests and analysis 

as provided for in the Tender Data.
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F.2.20 Submit securities, bonds, policies, etc.

If requested, submit for the Employer’s acceptance before formation of the 

contract, all securities, bonds, guarantees, policies and certificates of insurance 

required in terms of the Conditions of Contract identified in the Contract Data.

F.2.21 Check final draft

Check the final draft of the contract provided by the Employer within the time 

available for the Employer to issue the contract.

F.2.22 Return of other tender documents

If so instructed by the Employer, return all retained tender documents within 28 

days after the expiry of the validity period stated in the Tender Data.

F.2.23 Certificates

Include in the tender submission or provide the Employer with any certificates as 

stated in the Tender Data.

F.3 The Employer’s undertakings

F.3.1 Respond to clarification

Respond to a request for clarification received up to five working days prior to the 

tender closing time stated in the Tender Data and notify all tenderers who drew 

procurement documents.
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F.3.2 Issue Addenda

If necessary, issue addenda that may amend or amplify the tender documents to 

each tenderer during the period from the date of the Tender Notice until seven days 

before the tender closing time stated in the Tender Data. If, as a result a tenderer 

applies for an extension to the closing time stated in the Tender Data, the Employer 

may grant such extension and, will then notify it to all tenderers who drew 

documents.

F.3.3 Return late tender offers

Return tender offers received after the closing time stated in the Tender Data, 

unopened, (unless it is necessary to open a tender submission to obtain a 

forwarding address), to the tenderer concerned.

F.3.4 Opening of tender submissions

F.3.4.1 Not applicable.

F.3.4.2 Announce at the opening held immediately after the opening of tender 

submissions, at a venue indicated in the Tender Data, the name of each 

tenderer whose tender offer is opened, the total of his prices, 

preferences claimed and time for completion, if any, for the main tender 

offer only.

F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons 

upon request.

F.3.5 Two-envelope system

F.3.5.1 Not applicable.
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F.3.6 Non-disclosure

Not disclose to tenderers, or to any other person not officially concerned with such 

processes, information relating to the evaluation and comparison of tender offers, 

the final evaluation price and recommendations for the award of a contract, until 

after the award of the contract to the successful tenderer.

F.3.7 Grounds for rejection and disqualification

Determine whether there has been any effort by a tenderer to influence the 

processing of tender offers and instantly disqualify a tenderer (and his tender offer) 

if it is established that he engaged in corrupt or fraudulent practices.

F.3.8 Test for responsiveness

Determine, on opening and before detailed evaluation, whether each tender offer 

properly received:

a) meets the requirements of these Conditions of Tender,

b) has been properly and fully completed and signed, and

c) is responsive to the other requirements of the tender documents.

A responsive tender is one that conforms to all the terms, conditions, and 

specifications of the tender documents without material deviation or qualification. A

material deviation or qualification is one which, in the Employer’s opinion, would:

• detrimentally affect the scope, quality, or performance of the works, 

services or supply identified in the Scope of Work,

• change the Employer’s or the tenderer’s risks and responsibilities under 

the contract, or

• affect the competitive position of other tenderers presenting responsive 

tenders, if it were to be rectified.
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Reject a non-responsive tender offer, and not allow it to be subsequently made 

responsive by correction or withdrawal of the non-conforming deviation or 

reservation.

F.3.9 Arithmetical errors

Check responsive tender offers for arithmetical errors, correcting them in the 

following manner:

1) Where there is a discrepancy between the amounts in figures and in words,

the amount in words shall govern.

2) If a bill of quantities (or schedule of quantities or schedule of rates) applies

and there is an error in the line item total resulting from the product of the unit rate and the

quantity, the line item total shall govern and the rate shall be corrected. 

3) Where there is an obviously gross misplacement of the decimal point in the

unit rate, the line item total as quoted shall govern, and the unit rate will be corrected.

4) Where there is an error in the total of the prices either as a result of other

corrections required by this checking process or in the tenderer's addition of prices, the total

of the prices shall govern and the tenderer will be asked to revise selected item prices (and their

rates if a bill of quantities applies) to achieve the tendered total of the prices.

Consider the rejection of a tender offer if the tenderer does not correct or accept 

the correction of his arithmetical errors in the manner described above.
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F.3.10 Clarification of a tender offer

Obtain clarification from a tenderer on any matter that could give rise to ambiguity 

in a contract arising from the tender offer.

F.3.11 Evaluation of tender offers

F3.11.1 General

Appoint an evaluation panel of not less than three persons. Reduce each responsive 

tender offer to a comparative offer and evaluate it using the tender evaluation 

method that is indicated in the Tender Data and described below:

Method 

1: 

Fina

ncial

offer

1) Rank tender offers from the most favourable to the least favourable 

comparative offer.

2) Recommend highest ranked tenderer for the award of the contract, 

unless there are compelling and justifiable reasons not to do so.

Method 2:

Financia

l 

offer

and 

pref

eren

ces

1) Score tender evaluation points for financial offer.

2) Confirm that tenderers are eligible for the preferences claimed and if so, 

score tender evaluation points for preferencing.

3) Calculate total tender evaluation points.

4) Rank tender offers from the highest number of tender evaluation points 

to the lowest.

5) Recommend tenderer with the highest number of tender evaluation 

points for the award of the contract, unless there are compelling and 

justifiable reasons not to do so.

Method 3:

Financia

l 

offer

1) Score quality, rejecting all tender offers that fail to score the minimum 

number of points for quality stated in the Tender Data.

2) Score tender evaluation points for financial offer.

3) Calculate total tender evaluation points.
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and 

quali

ty

4) Rank tender offers from the highest number of tender evaluation points 

to the lowest.

5) Recommend tenderer with the highest number of tender evaluation 

points for the award of the contract, unless there are compelling and 

justifiable reasons not to do so.

Method 4:

Financia

l 

offer

, 

quali

ty 

and 

pref

eren

ces

1) Score tender evaluation points for financial offer.

3) Confirm that tenderers are eligible for the preferences claimed, and if so,

score tender evaluation points for preferencing.

4) Calculate total tender evaluation points.

5) Rank tender offers from the highest number of tender evaluation points 

to the lowest.

6) Recommend tenderer with the highest number of tender evaluation 

points for the award of the contract, unless there are compelling and 

justifiable reasons not to do so.

Score financial offers, preferences and quality, as relevant, to two decimal places.
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F.3.11.2   Scoring Financial Offers 

Score the financial offers of remaining responsive tender offers using the

following formula:

NFO = W1 x A where:

NFO = the number of tender evaluation points awarded for the 

financial offer.

W1 = the maximum possible number of tender evaluation points 

awarded for the financial offer as stated in the Tender 

Data.

A = a number calculated using either formulas 1 or 2 below as 

stated in the Tender Data.

Formula Basis for comparison Option 1 Option 2

1 Highest price or discount )
m

)m(
(1

P

PP 
 P/Pm

2

Lowest price or 

percentage 

commission/fee

)
m

)m(
(1

P

PP 


Pm/P

where:

Pm = the comparative offer of the most favourable tender offer.

P = the comparative offer of tender offer under consideration.

F.3.11.3 Scoring quality (functionality)

Score quality in each of the categories stated in the Tender Data and calculate   total 

score for quality.

F.3.12 Insurance provided by the Employer
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No insurance is provided by the employer.

F.3.13 Acceptance of tender offer

F.3.13.1 Accept tender offer only if the tenderer satisfies the legal requirements 

stated in the Tender Data.

F.3.13.2 Notify the successful tenderer of the Employer's acceptance of his 

tender offer by completing and returning one copy of the form of offer 

and acceptance before the expiry of the validity period stated in the 

Tender Data, or agreed additional period. Providing the form of offer and

acceptance does not contain any qualifying statements, it will constitute 

the formation of a contract between the Employer and the successful 

tenderer as described in the form of offer and acceptance.

F.3.14 Notice to unsuccessful tenderers

After the successful tenderer has acknowledged the Employer’s notice of 

acceptance, notify other tenderers that their tender offers have not been accepted.

F.3.15 Prepare contract documents

If necessary, revise documents that shall form part of the contract and that were 

issued by the Employer as part of the tender documents to take account of:

a) addenda issued during the tender period,

b) inclusion of some of the returnable documents,

c) other revisions agreed between the Employer and the successful 

tenderer, and

d) the schedule of deviations attached to the form of offer and acceptance, 

if any.
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F.3.16 Issue final contract

Prepare and issue the final draft of contract documents to the successful tenderer 

for acceptance as soon as possible after the date of the Employer's signing of the 

form of offer and acceptance (including the schedule of deviations, if any). Only 

those documents that the conditions of tender require the tenderer to submit, after 

acceptance by the Employer, shall be included.

F.3.17 Complete adjudicator's contract

Unless alternative arrangements have been agreed or otherwise provided for in the 

contract, arrange for both parties to complete formalities for appointing the 

selected adjudicator at the same time as the main contract is signed.

F.3.18 Provide copies of the contracts

Provide to the successful tenderer the number of copies stated in the Tender Data of

the signed copy of the contract as soon as possible after completion and signing of 

the form of offer and acceptance.
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T1.3 TENDER DATA 

The following information is based on the Standard Conditions of Tender and refers 

to the relevant clauses of the Standard Conditions of Tender.

T1.3.1 Standard Conditions of Tender

The conditions of tender are the Standard Conditions of Tender as contained in 

Annexure F of the CIDB Standard for Uniformity in Construction Procurement. The 

Standard Conditions of Tender make several references to the Tender Data for 

details that apply specifically to this tender. The Tender Data shall have precedence 

in the interpretation of any ambiguity or inconsistency between it and the Standard 

Conditions of Tender.

Part T1: Tendering Procedures

T1.1 Tender notice and invitation to tender

T1.2 Standard conditions of Tender 

T1.3 Tender Data 

Part T2: Returnable Documents

T2.1 List of returnable documents

T2.2 Returnable schedules

Part C1: Agreements and Contract Data 

C1.1 Form of offer and acceptance

C1.2 Contract Data

C1.3 Form of Guarantee

C1.4 Adjudicator’s appointment (Proforma)
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Part C2: Pricing data

C2.1 Pricing instructions

C2.2 Bills of Quantities

Part C3: Scope of work

C3.1  Scope of work

Part C4: Site information

C4.1  Site information

Part C5: Annexures 

F.1.4 Communication with Employer

The Employer: Free State Department of Police, Roads and Transport

Technical: Ro        ads, Construction 

Name: Mr. TJ Mosianedi

Address: 153 St Andrews St, Medfontein Building, Bloemfontein.

Tel No: 051 409 8595

Fax No: 086 7599 451

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

T2.26



TENDER NO: PRT/BID/19/2021/22 RETURNABLE DOCUMENTS

F2.1 Eligibility.

F2.1.1 Only those tenderers who have in their management and supervisory 

staff satisfying the requirements of the Scope of Work are eligible to 

submit tenders. NQF Level 5 will be recommended and give advantage to

the contractor.

F2.1.2 The following tenderers who are registered with the CIDB are eligible to 

submit tenders: 

a)  Contractors who have a contractor grading designation equal to 

or higher than a contractor grading designation determined in 

accordance with the sum tendered for minimum 8CE PE class of 

construction work. 

F2.1.3 Joint ventures are eligible to submit tenders provided that:

a) every member of the joint venture is registered with the CIDB;

b) the lead partner has a contractor grading designation in the 

8CEPE class of construction work; or

c) the combined contractor grading designation calculated in 

accordance with the Construction Industry Development 

Regulations is equal to or higher than a contractor grading 

designation determined in accordance with the sum tendered 

for the 9CE class of construction work.
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F2.7 Clarification Meeting:

Date: 01 DECEMBER 2021

Venue: Medfontein Builidng, St Andrew’s Street, Bloemfontein, 9300

Time: 10H00

F2.12.2 Alternative Offer.

If a tenderer wishes to submit an alternative tender offer, the only criteria permitted

for such alternative tender offer is that it demonstrably satisfies the Employer’s 

standards and requirements, the details of which may be obtained from the 

Employer. 

Calculations, drawings and all other pertinent technical information and 

characteristics as well as modified or proposed Pricing Data must be submitted with 

the alternative tender offer to enable the Employer to evaluate the efficacy of the 

alternative and its principal elements, to take a view on the degree to which the 

alternative complies with the Employer’s standards and requirements and to 

evaluate the acceptability of the pricing proposals. Calculations must be set out in a 

clear and logical sequence and must clearly reflect all design assumptions.  Pricing 

Data must reflect all assumptions in the development of the pricing proposal. 

Acceptance of an alternative tender offer will mean acceptance in principle of the 

offer. It will be an obligation of the contract for the tenderer, in the event that the 

alternative is accepted, to accept full responsibility and liability that the alternative 

offer complies in all respects with the Employer’s standards and requirements. 
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The modified Pricing Data must include an amount equal to 5% of the amount 

tendered for the alternative offer to cover the Employer’s costs of confirming the 

acceptability of the detailed design before it is constructed.

F2.13.1 Tender for parts of contract.

Not Applicable

F2.13.3 Submit an original tender with no copies.
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F2.13.5 The Employer’s Address:

Free State Department of Police, Roads and Transport

P.O. Box 690

Bloemfontein, 9301

Location of Tender Box: 

Free State Department of Police, Roads and Transport

45 Perm Building, Charlotte Maxeke (Old Maitland) Street, Bloemfontein

Identification Details:

                    Tender No: PRT/19/TBC/2021/22

Description of Project: 

“THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79 TO 

SURFACED STANDARD (19KM)” IN THE NGWATHE DISTRICT MUNICIPALITY F2.15.1

Closing Date & Time

Closing Date: 08 DECEMBER 2021 at the Tender box, Department of Police. Roads 

and Transport,45 Perm Building, Charlotte Maxeke (Old Maitland), Bloemfontein.

Closing Time: 11:00

F2.16 Tender Offer Validity:

 30 Calendar Days from Closing Date.

F2.23 Certificates

F3.4.1 Opening of Tender Submissions

Directly after closing of tender.
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F3.11.1 Evaluation of tender Offers.

Tender offers will be evaluated on Method 2: Financial offer and preferences

Amend method 2 to read as follows:

a) Score quality (functionality); rejecting all tender offers that fail to score

the minimum number of points for functionality stated in F3.11.3.

b) Score tender evaluation points for financial offer.

c) Score tender preference points in terms of the attached valid B-BBEE certificate.

d) Calculate total tender evaluation points.

e) Rank tender offers from the highest number of tender evaluation points to the

lowest.

f) Recommend tenderer with the highest number of tender evaluation points for

the award of the contract, unless there are compelling and justifiable reasons

not to do so.

F3.11.2 Scoring Financial Offers.

Nfo = W X A

Where W = 90

The formula to be used in the scoring of the Financial offer will be Formula 2, Option

1

F3.11.3 Method 2: Financial offer and preference

Method 2 shall apply to this tender. Refer to Tender Data items F3.11.9.
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FREE STATE DEPARTMENT OF POLICE, ROADS AND TRANSPORT

“THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79 TO 

SURFACED STANDARD (19KM)” IN THE NGWATHE DISTRICT MUNICIPALITY

C1.1 Form of Offer and Acceptance 

C1.2      Contract Data (Part 2)

C2.2      Bill of Quantities 
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SCHEDULE M:  PROPOSED WORK PLAN

The Tenderer shall append their proposed work plan to this schedule.

The contractor shall deliver to the engineer as part of the documentation required 

before commencement with Works execution in accordance with Clause 5.3.1 of the 

GCC 2015 2nd edition, an initial programme for carrying out the Works in order to meet 

the Due Completion Date. The preliminary programme shall show and, when relevant, 

describe in statements, the entire scope of the work to be performed including but not 

limited to:

a) The commencement date,  commencement of  the works,  due completion date,  and the

planned completion date,

b) The sequence, timing and resources for carrying out the works,

c) A detailed cash flow forecast,

d) Dates for site accesses and possessions,

e) The events influencing the execution of the works.

……………………………………………. …………………………
Signature Date

……………………………………………. ……………………………………………………………….…
Position Name of bidder
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SCHEDULE N:   CONTRACTORS' OHS MANAGEMENT SYSTEM CHECKLIST

1. OHS Policy and Management

1.1 Is there a written company health and safety policy?

1.2 Does the company have an OHS Management System? 

1.3 Is there a company OHS Management System manual or plan?

1.4 Are health and safety responsibilities clearly identified for all levels of staff?

2. Safe Work Practices and Procedures

2.1 Has the company prepared safe operating procedures or specific safety

instructions relevant to its operations?

2.2 Does the company have any permit to work systems? 

2.3 Is there a documented incident investigation procedure? 

2.4 Are there procedures for maintaining, inspecting and assessing the hazards of

plant operated/ owned by the company? 

2.5 Are there procedures for storing and handling hazardous substances?

2.6 Are there procedures for identifying, assessing and controlling risks associated

with manual handling? 

3. OHS Training
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3.1 Is health and safety training conducted in the company?

3.2 Is a record maintained of all training and induction programs undertaken for

employees in the company?

4.   Health and Safety Workplace Inspection

4.1 Are regular health and safety inspections at worksites undertaken?

4.2 Are standard workplace inspection checklists used to conduct health and 

safety inspections?

4.3 Is there a procedure by which employees can report hazards at workplaces?

5. Health and Safety Consultation

5.1 Is there a workplace health and safety committee? 

5.2 Are employees involved in decision making over OHS matters?

5.3 Are there employee elected health and safety representatives?
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2. OHS Performance Monitoring

6.1 Is there a system for recording and analysing health and safety performance

statistics?

6.2 Are employees regularly provided with information on company health and 

safety performance?

6.3 Has the company ever been convicted of an occupational health and safety

offence?

3. Health and Safety Plan for this specific contract

a. Does your company’s health and safety plan contain the following elements?

- Description of contract

- OHS structure for work undertaken under this contract 

- Induction and safety training 

- Safe work practices and procedures for specific work undertaken

- Risk assessment for specific work undertaken

- Workplace inspection schedule for duration of contract

- OHS consultative processes to be followed

- Emergency procedures for specific contract

- Incident recording and investigation procedures 

- Health  and  safety  performance  monitoring  arrangements  to  be  implemented

during contract
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Signed: ……………………………………………………………….

Name: ………………………………………………………………

Position: ……………………………………………………..

SCHEDULE O:   QUALITY MANAGEMENT SYSTEMS

Briefly describe the construction quality system incorporated by the tenderer in his 
organisation and which will be applicable to this Contract.

   
  I

n
te

rn
al

E 
   

Ex
te

rn
al Name of responsible Company /or Person 

(In case of Person give years’ experience
and qualification)

Survey: Setting out of
the works and 
control

Testing Laboratory

Additional quality 
systems
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Signature of person authorised to sign the tender: ……………………………………

Date: ………………………………………………………………..................................
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T2.2 SITE INSPECTION ATTENDANCE CERTIFICATE

FREE STATE DEPARTMENT OF POLICE, ROADS AND TRANSPORT

TENDER NO.: PRT/BID/19/2021/22

“THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79 TO
SURFACED STANDARD (38KM)” IN THE NGWATHE DISTRICT MUNICIPALITY

SITE INSPECTION ATTENDANCE CERTIFICATE

This serves to certify that (Name of person representing the tenderer)

_____________________________________________________________________

Representing (Name of Company):

______________________________________________________

has today, 01 DECEMBER 2021 at 10H00 attended the briefing meeting for prospective 

tenderers for the above contract.

Signed on behalf of Employer: ______________________________________

NB: A compulsory briefing shall take place on 01 DECEMBER 2021 at 10H00. 

All interested contractors will meet at:

Medfontein Building, 153 St Andrews Street, Bloemfonten, 9300

No Tender will be accepted if the contractor/supplier didn’t attend the compulsory 

briefing meeting and this document is not signed in the site briefing.   
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Note: This form is to be attached to the tender and submitted with it, failing which the 

tender will be disqualified. 
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T2.2-3: Risk Elements

Tenderers to review the potential risk elements associated with the Project. The risk 

elements are to be priced separately in this Schedule. If No Risks are identified “No 

Risks” must be stated on this schedule.

Risk 

Category

Details of 

risk

% 

Probability

 Mitigation 

Plan

Signed………………………………………Date………………………………

Name ………………………………………Position……………………………

Tenderer ………………………………………………………………………….
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Please describe the management arrangements for the works.
Note: Management personnel proposed in organisation chart submitted with the tender 

shall be a true reflection of the personnel who will be mobilised on this project. No 
deviations shall occur without formal application and approval. Tenderers to submit 
qualifications with CV's and all qualifications must be certified by a Commissioner of 
Oaths.

Submit the following documents as a minimum with your tender document:

An organisation chart showing fully functional project team for on-site and off-site 
management (including the key people you have identified in the Contract Data Part 
two and CV’s of no more than two (2) pages each for people proposed. The Roles 
and Responsibilities of each key staff member / expert should be set out as a job 
description.) In addition to the key persons identified and supporting staff please 
ensure that inter alia the on-site personnel are indicated on the organisational chart:

GCC Project Manager
Construction Manager
Construction Supervisor : Bridges
Construction Supervisor : Earthworks
Construction Supervisor : Roadworks

Please note: Tenderers to utilise the same descriptions on the organisation chart as 
indicated above i.e. GCC 2015 2ND Project Manager, Construction Manager, etc.

The roles and responsibilities of the organizational structure and that of the JV must be 
defined upfront.

Position Name

Project Manager

Construction Manager

Construction Supervisor: Bridges

Construction Supervisor: Earthworks

Construction Supervisor: Roadworks

Construction Supervisor: Safety 
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T2.2-9: Insurance provided by the Contractor

Clause 8.6 in The General Conditions of Contract for Construction Works GCC 2015 2nd 
requires that the Contractor provides the insurance stated in the insurance table 
except any insurance which the Employer is to provide as stated in the Contract 
Data.

Please provide the following details for insurance which the Contractor is still to provide.
 Notwithstanding this information all costs related to insurance are deemed included in 

the tenderer’s rates and prices.

Signed: ……………………………………………………… Date: ……………………………………………….

Name: ……………………………………………………….. Position: …………………………………………...

Tenderer: ……………………………………………………………………………………………………………
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(See clause 8.6 of the GCC)

Name of Insurance
Company

Cover Premium

Loss of or damage to the works, Plant 
and Materials.

………………………….

…………………………..

………………..
 
………………..

……………….

……………….

Loss of or damage to Equipment

Liability for loss of or damage to
property (except the works, Plant and 

Materials and Equipment) and 
liability for bodily injury to or death
of a person (not an employee of 
the Contractor) caused by activity 
in connection with this contract.

Liability for death of or bodily injury to 
employees of the Contractor 
arising out of and in the course of 
their employment in connection 
with this contract

(Other)
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T2.2-18: Form of Intent to Provide a Performance Bond

GCC 2015 allows for provision of a performance guarantee from an approved financial 
institution which the Employer has accepted.

For this contract only performance guarantees provided by a financial institution 
registered in South Africa will be accepted.

It is hereby agreed that a Performance Bond drafted exactly as provided in the tender 
documents will be provided by the Guarantor named below, which is a bank or 
insurer registered in South Africa:

Name of Guarantor
(Bank/insurer)       ………………………………………………………………………………

Address                ………………………………………………………………….
        ………………………………………………………………….
                   …………………………………………………………………..

The Performance Bond shall be provided within 4 (four) weeks after the Contract Date 
defined in the contract unless otherwise agreed to by the parties.

Signed ………………………………………………………………………………..

Name ……………………………………………………………………………….

Capacity ……………………………………………………………………………..

On behalf of (name of tenderer) ………………………………………………..

Date ………………………………………………………………………………..
CONFIRMED BY Guarantor’s Authorised Representative

Signature(s)………………………………………………………..

Name (print) …………………………………………………………

Capacity …………………………………………………………….

On behalf of Guarantor …………………………………………….

(Bank/insurer) ………………………………………………………….
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Date ………………………………………………………………………

Annexure B: Supplier Development Plan

Tenderers must complete this Annexure B which summarises your Supplier Development (SD) 
obligations and your related commitments.

For the purposes of completing the SD Value Indicators, where applicable Tenderers must 
calculate their SD commitments as a percentage (%) of their estimated total value of the 
contract over the Contract

Period1

Please include a SD plan narrative elaborating on the contents of the below completed 
Templates.

Annexure B - Supplier Development Commitment & Plan
Description Supplier Development Category 1: Job Creation

The potential for
Job Creation
directly due to the
award of this
business, allows
for assessment of
your Company's
intentions in
terms of the
Governments
objective to
increase labour
absorbsion,
focusing on
unskilled, semiskilled
and local
labour

Occupational Level (i.e.
Senior Management,
Professionally Qualified,

Job Title R
a
c
e

Gender Target
Number

Youth
(Yes/No)

Disabled
(Yes/No)

Target 
S
p
e
n
d

Skilled, Unskilled)
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Schedule of Deviations

Notes:

The extent of deviations from the tender documents issued by the employer prior to the

tender closing date is limited to those permitted in terms of the Conditions of 

Tender,

A Tenderer’s covering letter shall not be included in the final contract document. Should 

any matter in such, letter, which constitutes the deviation as aforesaid become the 

subject of agreements reached during the process of, offer and acceptance, the 

outcome of such agreement shall be recorded here,

Any other matter arising from the process of offer and acceptance either as a 

confirmation, clarification or change to the tender documents and which is agreed by

the Parties becomes an obligation of the contract shall also be recorded here,

Any change or addition to the tender documents arising from the above documents and 

recorded here, shall also be incorporated into the final draft of the Contract,

1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

 Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ..

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
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TENDER NO: PRT/BID/TBC/2017/18 RETURNABLE DOCUMENTS

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . 

 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

By the duly authorized representatives signing this agreement, the Employer and the 

tenderer agree to and accept the foregoing schedule of deviations as the only 

deviations from and amendments to the documents listed in the Tender Data and 

addenda thereto as listed in the tender schedules, as well as any confirmation, 

clarification or changes to the terms of the offer agreed by the tenderer and the 

Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or 

implied during the period between the issue of the tender documents and the 

receipt by the tenderer of a completed signed copy of this Agreement shall have any 

meaning or effect in the contract between the parties arising from this Agreement.
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TENDER NO: PRT/BID/TBC/2017/18 RETURNABLE DOCUMENTS

For the Tenderer For the Employer

Signature ………………………… Signature ………………………………….

Name……………………… Name ………………………………….

Capacity…………………………… Capacity ………………………………….

Name and address of organization Name and address of organization

……………………………... …………………………………...

……………………………... …………………………………...

………………………………                …………………………………...

……………………………      Witness Signature                 ……………………………

…………………………         Witness Name                         ……………………………

…………………………         Date ……………………………

CONFIRMATION OF RECEIPT

The Tenderer, (now Contractor), identified in the Offer of this Agreement hereby 

confirms receipt from the Employer, identified in the Acceptance part of this 

Agreement, of the fully completed original copy of this Agreement, including the 

Schedule of Deviations (if any) today:

the………………………………………(day)

of.………………………………………(month)
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TENDER NO: PRT/BID/TBC/2017/18 RETURNABLE DOCUMENTS

20.………………………………………(year)

at.………………………………………(place)

For the Contractor:

………………………………………………….

Signature

………………………………………………….

Name

………………………………………………….

Capacity

Signature and name of witness:

………………………………………………….

Signature

………………………………………………….

Name
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TENDER NO: PRT/BID/TBC/2017/18 RETURNABLE DOCUMENTS

C1.2 Contract Data     

Part one - Data provided by the Employer
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T2.15



FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C106/2021)

FOR

THE UPGRADING OF SCHONKENVILLE TO KOPPIES
GRAVEL ROAD S23 & S79 TO SURFACED STANDARD

(19.00 KM)

Part T2.2 Returnable Schedules
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T2.2 Returnable Schedules

TABLE OF CONTENTS PAGE
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FORM A1: CERTIFICATE OF ATTENDANCE AT SITE VISIT AND 
CLARIFICATION MEETING

Notes to Tenderer:

Unless the attendee’s name, details and signature also appear on the attendance
register this Certificate of Attendance shall not be accepted and the tenderer’s
offer shall be deemed non-responsive.

This is to certify that I ………………………………………………………………….

representative of (tenderer)……………………………………………………………...

of (address)………………………………………………………………………………..

telephone number………………………………………………………………………   

fax number…………………………………………………………………………………

e-mail……………………………………………………………………………………….

attended the clarification meeting on (date)……………………………………………

and visited the site (if applicable) on (date)………………………………………….   

conducted by……………………………………………………………………………  

in the presence of (Employer’s representative)………………………………………..

TENDERER'S REPRESENTATIVE (Signature) …………………………………… 

Date:………………………….. 

EMPLOYER’S REPRESENTATIVE (Signature) ……………………………………  

Date:………………………….. 

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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FORM A2: CERTIFICATE OF AUTHORITY FOR SIGNATORY

Notes to tenderer:

1 The  signatory  for  the  tenderer  shall  confirm  his/her  authority  thereto  by
attaching on the tendering company’s letterhead a duly signed and dated copy
of the relevant resolution of the board of directors/partners.

2 In the event that the tenderer is a joint venture, a certificate is required from
each member of the joint venture clearly setting out: 
 authority for signatory, 
 undertaking to formally enter into a joint venture contract should an award

be made to the joint venture, 
 name  of  designated  lead  member  of  the  intended  joint  venture,  as

required by tender condition F.2.13.4


3  The  resolution  below is  given  as  an  example  of  an  acceptable  format  for
authorisation, but submission of this page with the example completed shall
not be accepted as authorisation of the tenderer’s signatory. 

DATE:…………………………………………………………………………………….

SIGNATURE OF SIGNATORY: ………………………………………………………

WITNESS:    ………………………………. ……………………………….
SIGNATURE SIGNATURE 

WITNESS:    ………………………………. ……………………………….
NAME (PRINT) NAME (PRINT) 
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FORM A3: COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a joint venture, separate enterprise
questionnaires in respect of each partner must be completed and submitted. 

Section 1: Name of enterprise: .........................................................................................................

Section 2: VAT registration number, if any: ....................................................................................  

Section 3: CIDB registration number, if any: .....................................................................................

Section 4: Particulars of sole proprietors and partners in partnerships Name* Identity number* 
Personal income tax number*

Name* Identity Number* Personal Income Tax
Number*

*Complete only if sole proprietor of partnership and attach separate page if more than 3 partners

Section 5: Particulars of companies and close corporations:

Company registration number: ...........................................................................................................

Close corporation number: ................................................................................................................

Tax reference number: .......................................................................................................................

Section 6: Record in the service of the state 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership 
or director, manager, principal shareholder or stakeholder in a company or close corporation is 
currently or has been within the last 12 months in the service of any of the following:

 a member of any municipal council 
 a member of any provincial legislature 
 a member of the National Assembly or the  

National Council of Province 
 a member of the board of directors of any 

municipal entity 
 an official of any municipality or municipal 

entity

 an employee of any provincial department, 
national or provincial public entity or 
constitutional institution within the meaning 
of the Public Finance Management Act, 
1999 (Act 1 of 1999) 

 a member of an accounting authority of any 
national or provincial public entity

 an employee of Parliament or a provincial 
legislature
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If any of the above boxes are marked, disclose the following: 

Name of sole proprietor,
partner, director, manager,

principal shareholder or
stakeholder

Name of institution, public
office, board or organ of state

and position held

Status of service (tick
appropriate column)

Current
Within last
12 months

*insert separate page if necessary

Section 7: Record of spouses, children and parents in the service of the state 

Indicate by marking the relevant  boxes with a cross,  if  any spouse,  child  or  parent  of  a sole
proprietor, partner in a partnership or director, manager, principal shareholder or stakeholder in a
company or close corporation is currently or  has been within the last 12 months been in the
service of any of the following: 

 a member of any municipal council 
 a member of any provincial legislature 
 a member of the National Assembly or the  

National Council of Province 
 a member of the board of directors of any 

municipal entity 
 an official of any municipality or municipal 

entity

 an employee of any provincial department, 
national or provincial public entity or 
constitutional institution within the meaning 
of the Public Finance Management Act, 
1999 (Act 1 of 1999) 

 a member of an accounting authority of any 
national or provincial public entity

 an employee of Parliament or a provincial 
legislature

Name of spouse, child or
parent

Name of institution, public
office, board or organ of state

and position held

Status of service (tick
appropriate column)

Current
Within last
12 months

*insert separate page if necessary 

The  undersigned,  who  warrants  that  he  /  she  is  duly  authorised  to  do  so  on  behalf  of  the
enterprise: 

i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue
Services that my / our tax matters are in order;  

ii) confirms that the neither the name of the enterprise or the name of any partner, manager,
director or other person, who wholly or partly exercises, or may exercise, control over the
enterprise  appears  on  the  Register  of  Tender  Defaulters  established  in  terms  of  the
Prevention and Combating of Corrupt Activities Act of 2004;  

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or
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may exercise, control over the enterprise, has within the last five years been convicted of
fraud or corruption;

iv)  confirms that I / we are not associated, linked or involved with any other tendering entities
submitting tender offers and have no other relationship with any of the tenderers or those
responsible for compiling the scope of work that could cause or be interpreted as a conflict of
interest; and 

v) confirms that the contents of this questionnaire are within my personal knowledge and are to
the best of my belief both true and correct. 

Signed: ……………………….. Date: ……………………..

Name: ……………………….. Position: ……………………..

Enterprise Name: ……………………………………………………………………….
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FORM A4: SCHEDULE OF VARIATIONS OR DEVIATIONS BY TENDERER

Notes to tenderer:

1 The postulated tender MUST be priced 
2 When submitting an alternative tender (including an alternative contract

period), the contents of notes 5 and 6 under “Notes to tenderer” under Part
T2: Returnable Schedules, shall be followed.

3 In addition, condition F.2.12 of part T1.3: Tender Data shall be followed
when submitting an alternative/qualifying tender. 

Page Description

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM A5: SCHEDULE OF ADDENDA TO TENDER DOCUMENTS

We confirm that the following communications received from the Employer before the
submission of this tender offer, amending the tender documents, have been taken into
account in this tender offer: 

Date Title or Details 

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM A6: CERTIFICATE OF TAX CLEARANCE

The  tenderer  shall  attach  to  this  page an  original  Tax  Clearance  and  VAT
Registration certificate which shall be obtained by the tenderer from the South
African Revenue Service (SARS).

In  the  event  of  a  joint  venture  each  member shall  comply  with  the  above
requirement.  

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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FORM A7: CERTIFICATE OF INSURANCE COVER

Note to tenderer:

In the event of the tenderer being a joint venture/consortium the details of the
individual members must also be provided.

The tenderer shall provide the following details of this insurance cover:

i) Name of Tenderer: …………………………………………………………... 

ii) Period of Validity: ……………………………………………………………..

iii) Value of Insurance: …………………………………………………………...

 Insurance for Works and Contractor’s Equipment

Company: …………………………………………………………………….

Value: …………………………………………………………………….

 Insurance for Contractor’s Personnel 

Company: …………………………………………………………………….

Value: …………………………………………………………………….

 General public liability 

Company: …………………………………………………………………….

Value: …………………………………………………………………….

 SASRIA 

Company: …………………………………………………………………….

Value: …………………………………………………………………….

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM A8: TENDERER’S BANK DETAILS

Note to tenderer:

1. The tenderer shall  attach to this form a letter from the bank at which he
declares he conducts his account The contents of the bank’s letter must
state the credit rating that it, in addition to the information required below,
accords to the tenderer for the business envisaged by this tender Failure
to provide the required letter with the tender submission may render the
tenderer’s offer unresponsive in terms of tender condition F.3.8.

2. The tenderer’s banking details as they appear below shall be completed.

3. In the event that the tenderer is a joint venture enterprise, details of all the
members of the joint venture shall be similarly provided and attached to
this form. 

The tenderer shall provide the following:

i) Name of Account Holder: ………………………………………………….. 

ii) Account Number: ……………………………………………………………

iii) Bank name: ………………………………………………………………….

iv) Branch Number: …………………………………………………………….

v) Bank and branch contact details: …………………………………………

…………………………………………………………………………….......

…………………………………………………………………………….......

…………………………………………………………………………….......

…………………………………………………………………………….......

…………………………………………………………………………….......

vi) Capital (excluding surety) available for undertaking the Works (working
capital)  R………………………………………………,  proof  to  be
attached,  such  as  confirmation  from  Bank  on  official  on
abovementioned letter, or company bank statements showing working
capital  continuously  available  for  at  least  4  months  prior  to  tender
closing).  

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM A9: CERTIFICATE OF TENDERER’S LITIGATION HISTORY

Note to tenderer:

The tenderer  shall  list  below details  of  any litigation  with  which  the  tenderer
(including  its  directors,  shareholders  or  other  senior  members  in  previous
companies) has been involved with any organ of state or state department within
the last ten years.

The details must include the year, the litigating parties, and the subject matter of
the dispute, the value of any award or estimated award if the litigation is current
and in whose favour the award, if any, was made.

Client
Other

litigating
party

Dispute
Award
value

Date resolved

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part T2.2 Page 55
Returnable Schedules



FORM A10: SCHEDULE OF CURRENT COMMITMENTS

Notes to tenderer:

1 The tenderer shall list below all contracts currently under construction or
awarded and about to commence and tenders for which offers have been
submitted but awards not yet made. 

2 In the event of a joint venture enterprise, details of all the members of the
joint venture shall similarly be attached to this form. 

3 The lists must be restricted to not more than 20 contracts and 20 tenders if
a  tenderer’s  actual  commitments  or  potential  commitments  are  greater
than 20 each, those listed should be in descending order of expected final
contract value or sum tendered.

Table 1 Contracts awarded

Client Project
Expected total

value of contract
(incl. VAT)

Duration
(Months)

Expected
completion date

Table 2 TENDERS NOT YET AWARDED

Client Project
Sum Tendered

(incl. VAT)

Tendered
Duration
(Months)

Expected
commencement

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM A11: CERTIFICATE  OF  COMPLIANCE  WITH  OCCUPATIONAL
HEALTH  AND  SAFETY  ACT,  1993  AND  CONSTRUCTION
REGULATIONS, 2014

Note to tenderer:

Discovery that the tenderer has  failed to make proper disclosure may result in
The Department of Police Roads and Transport terminating a contract that flows
from this tender on the ground that it has been rendered invalid by the tenderer’s
misrepresentation. 
The tenderer shall attach to this Form evidence that he is registered and in good
standing with a compensation insurer who is approved by Department of Labour
in terms of section 80 of the Compensation for Injury and Disease Act (COID)
(Act 130 of 1993).

The tenderer is required to disclose, by also attaching documentary evidence to
this form, all  inspections, investigations and their  outcomes conducted by the
Department of Labour into the conduct of the tenderer at any time during the 36
months preceding the date of this tender. 

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part T2.2 Page 57
Returnable Schedules



FORM A12: CERTIFICATE OF REGISTRATION WITH CIDB

Note to tenderer:

The tenderer shall provide a printed copy of the Active Contractor’s Listing off the
CIDB website (www.cidb.org.za) In the case of a Joint Venture, a printed copy of
the Active Contractor’s Listing must be provided for each member of the Joint
Venture.

1. Name of Contractor: ……………...…………………………………………………

Contractor Grading Designation: ……………………………………………………..

CIDB Contractor Registration Number: ……………………………………………...

2. Name of Contractor: ……………….…………………………………………………

Contractor Grading Designation: ……………………………………………………..

CIDB Contractor Registration Number: ……………………………………………...

3. Name of Contractor: ………………...………………………………………………

Contractor Grading Designation: ……………………………………………………..

CIDB Contractor Registration Number: ……………………………………………...

4. Name of Contractor: ………………...………………………………………………

Contractor Grading Designation: ……………………………………………………..

CIDB Contractor Registration Number: ……………………………………………...

5. Name of Contractor: ………………...………………………………………………

Contractor Grading Designation: ……………………………………………………..

CIDB Contractor Registration Number: ……………………………………………...

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM A13: CERTIFICATE OF TENDER COMPLIANCE

Note to tenderer:

This form has been created as an aid to ensure a tenderer’s compliance with the
completion of the returnable forms and schedules.

FORM
NO

FORM DESCRIPTION
TICK IF

COMPLETED

A1 CERTIFICATE OF ATTENDANCE AT SITE VISIT AND CLARIFICATION 
MEETING

A2 CERTIFICATE OF AUTHORITY FOR SIGNATORY

A3 COMPULSORY ENTERPRISE QUESTIONNAIRE

A4 SCHEDULE OF VARIATIONS OR DEVIATIONS BY TENDERER

A5 SCHEDULE OF ADDENDA TO TENDER DOCUMENTS

A6 CERTIFICATE OF TAX CLEARANCE

A7 CERTIFICATE OF INSURANCE COVER

A8 TENDERER’S BANK DETAILS

A9 CERTIFICATE OF TENDER’S LITIGATION HISTORY

A10 SCHEDULE OF CURRENT COMMITMENTS

A11
CERTIFICATE OF COMPLIANCE WITH OCCUPATIONAL HEALTH 
AND SAFETY ACT, 1993 AND CONSTRUCTION REGULATIONS, 2014

A12 CERTIFICATE OF REGISTRATION WITH CIDB

A13 CERTIFICATE OF TENDER COMPLIANCE

B1 CONTRACTORS ESTABLISHMENT ON SITE

C1
PREFERENCING SCHEDULE: TENDERER’S BEE VERIFICATION 
CERTIFICATE

C2
PREFERENCING SCHEDULE: TENDERER’S DIRECT PARTICIPATION
OF TARGETED LABOUR

C3
CONTRACT PARTICIPATION GOALS FOR TENDERER’S DIRECT 
PARTICIPATION OF TARGETED ENTERPRISES

C4 JOINT VENTURE COMMITMENT

D1 SCHEDULE OF WORK EXPERIENCE

D2 SCHEDULE OF CONTRACTORS EQUIPMENT

D3 SCHEDULE OF DESIGNATED CDP & LOCAL SUBCONTRACTORS

D4 INDICATIVE CONSTRUCTION PROGRAMME

D5 SCHEDULE OF ESTIMATED MONTHLY EXPENDITURE

E1 QUALITY CONTROL PLAN

E2 GENERAL COMPANY INFORMATION

E3 SITE SUPERVISORY STAFF (SPECIFIC)

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM B1: CONTRACTOR’S ESTABLISHMENT ON SITE

Note to Tenderer:

If the tenderer should require additional compensation for his obligations under
section 1300 (over and above the total tendered for item B13.01) by including
such additional compensation in the tendered rates and/or lump sum of items in
the pricing schedule, these items and the value of such additional compensation
shall also be set out in a letter attached to this form.

Should the combined, extended total tendered for Item B13.01 The contractor’s
general obligations:

a) Fixed obligations 
b) Value-related obligations 
c) Time-related obligations

exceed a maximum of 15% of the tender sum, the tenderer shall clearly set out
his reasons for tendering in this manner in a letter attached to this page.

The  relevant  regional  project  engineer  will  duly  consider  these  reasons  but
reserves the right to consider the tendered rates to be imbalanced and to deal
with them in terms of Conditions of Tender F.3.9 contained in this volume.

Total  tendered  for  Item  B13.01  expressed  as  a  %  of  the  tender  sum  
(excluding VAT) .......% 

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM C1: PREFERENCING  SCHEDULE:  TENDERER’S  BEE
VERIFICATION CERTIFICATE

Notes to tenderer:

1 A  BEE  Verification  Certificate  in  accordance  with  the  Construction  Sector
Codes of Practice promulgated in Gazette 32305 on 5 June 2009 shall  be
attached to this page.

2 In  the  event  of  a  Joint  Venture  (JV),  BEE  Verification  Certificates  for  all
members of the JV shall be attached.

3 See  www.sanas.co.za/directory/bbee_defaultphp  for  details  of  accredited
Verification Agencies.

In the event of a single firm:

Scorecard Points =Wp x [ (Bos) + (Bcs) + (Bees) + (Bsds) + (Bps) + (Beds) + (Brs)]/100

In the event of a JV: 

Scorecard Points = Wp  x { [(%JVa(Bosa)+(%JVb)(Bosb)] +  [(%JVa)(Bcsa)+
(%JVb)(Bcsb)] + [(%JVa)(Beesa)+(%JVb)(Beesb)] +  [(%JVa)
(Bsdsa)+(%JVb)(Bsdsb)] + [(%JVa)(Bpsa)+(%JVb)(Bpsb)] +  
[(%JVa)(Bedsa)+(%JVb)(Bedsb)] + [(%Jva)(Brsa)+(%JVb)
(Brsb)]}/100

Where:

Wp = Maximum points for preferencing and equals:
7  (or  5)  where  the  financial  value  inclusive  of  VAT  of  all  the
responsive tenders received have a value in excess of R500 000.00

Bos = Score for ownership 
Bcs = Score for control 
Bees = Score for employment equity 
Bsds = Score for skills development 
Bps = Score for procurement 
Beds = Score for enterprise development 
Brs = Score for residual 
%JV = Percentage share in joint venture agreement 
%JVa = Percentage share of member ‘a’ in joint venture agreement 
%JVb = Percentage share of member ‘b’ in joint venture agreement 

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM C2: PREFERENCING  SCHEDULE:  TENDERER’S  DIRECT
PARTICIPATION OF TARGETED LABOUR

Notes to tenderer:
1. Definitions

1.1. Targeted Labour

Individuals, employed by the contractor in the performance of the contract, who
are defined as the target group in the contract and who permanently reside in the
target area or who are recognized as being residents of the target area on the
basis of identification and association with and recognition by the residents of the
target area.

1.2. Target Group

For this project the contract does not specify the target group based on gender,
age or disability.  However, specifically excluded from the Target Group is the
contractor’s own staff unless such staff are also from the Target Area.

1.3. Target Area

For  this  project,  the  target  area  is  defined  as  the  Lejweleputswa  District
Municipality Area in the Free State Province.

2. Conditions associated with the granting of preferences

The tenderer, undertakes to:
1) engage one or more targeted labour in accordance with the provisions of the

SANS 1914 -4 as varied in section 3 hereunder; 
2) accept the sanctions set out in Section 4 below should such conditions be

breached; 
3) complete the Tender Preference Claim form contained in Section 5 below;

and  
4) complete the Supporting Contract Participation Goal Calculation contained in

Section 6 below 

3. Variation to the targeted construction procurement specification
SANS 1914-4

The variations to SANS 1914-4 are set out below. Should any requirements of
the variations conflict with requirements of SANS 1914-4 the requirements of the
variations shall prevail.

Calculation of the preference points for the contract participation goal shall be as
set out in clause F3.11.4. Calculations shall be based as a % of targeted labour
costs  of  the  Tender  Sum (excluding  CPA,  Contingencies  and  VAT)  and  not
calculated in accordance with methods 1 or 2 in Annexure A of SANS 1914-4.
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4. Sanctions

In the event that the Tenderer fails to substantiate that any failure to achieve the
Contract Participation Goal (CPG) relating to the granting of a preference was
due to quantitative under runs, the elimination of items, or any other reasons
beyond the Contractor’s control  which may be acceptable to the Employer,  it
shall  be  liable  to  pay  to  the  Employer  a  financial  penalty  calculated  in  the
following manner: 

P = 1.0 X (D-Do)x NA 
(100)

Where: 
D = tendered Contract Participation Goal percentage 
Do = the  Contract  Participation  Goal  which  the  Employer’s  representative

based on the credits passed, certifies as being achieved upon completion
of the contract 

NA = Net Amount (Actual contract expenditure, excluding VAT) 
P = Rand value of penalty payable 

5. Tender preference claim in respect of targeted labour

I/We hereby tender a Contract Participation Goal of …………% in order to claim
a preference. 

The undersigned, who warrants that he/she is duly authorized to do so on behalf
of  the firm or sole proprietor confirms that he/she understands the conditions
under which such preferences are granted and confirms that the tender satisfies
the conditions pertaining to the granting of tender preferences.

Signature: ……………………………………………………………………………….   

Name: ……………………………………………………………………………………

Duly authorized to sign on behalf of: …………………………………………………

6. Supporting Targeted Labour (CPG) calculation 
TYPE OF

TARGETED
LABOUR

WORKING HOURS RATE TOTAL WAGE COST

Permanent labour*

Temporary labour

SMME labour

Total

Tender Sum  (excluding VAT) 

% of Tender Sum
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*Note: A tenderer  may  only  claim permanent  staff  as  eligible  for  preference
points if said staff are also from the Target Area. Permanent staff are
considered to be those who have been continuously employed by the
tenderer for  at  least  three months prior to  the commencement of  this
project. 

7. LOCAL LABOUR
 

A Minimum of 7 local labourers for conventional and 12 for EPWP contracts,
assigned  by  the  client,  per  R  1  Million of  Contract  Value  (Excl.  VAT,
Contingencies and CPA) should be appointed with  a minimum of four months.
25% of labour must be retained for the entire duration of the contract.  A list of
potential local labourers will be supplied to the Contractor by the Client.

The employment demographics are as follows:

 Youth – 55%

 Female – 55%

 Disabled – 2%

Wherever  feasible  labour  will  be  deployed  to  Local  Municipalities  for  service
delivery at the cost of the Contractor.

Possible, but not limited to, Labour intensive works items are indicated in C2.2
Bill of Quantities with an “L” in the Item column. (For example, “L B15.10”). Rates
should be adjusted accordingly to accommodate the employment of additional
labour.

Indicate the following:

Company Name: ……………………………………………...

Tendered Amount:
(Excl. VAT, Contingencies and CPA) R.……………………………………………

Number of Local Labourers to be employed:
(Assigned by the client) ………………………………………………

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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FORM C3: CONTRACT  PARTICIPATION  GOALS  FOR  TENDERER’S
DIRECT PARTICIPATION OF TARGETED ENTERPRISES

Notes to tenderer:

1. Definitions

1.1. Targeted Enterprise

The following definitions shall apply to this schedule:

Black  Enterprise  as  defined  in  D1002  (c),  of  which  at  least  90%  is  to  be
contributed by companies defined in Part D: D1002 (a) of Section C3: Scope of
Work.

1.2. Targeted Partners

No targeted partners have been defined for the contract.

2. Conditions associated with the construction participation goals (CPG)

The tenderer, undertakes to:

1) engage  one  or  more  targeted  enterprise  in  accordance  with  the
provisions of the SANS 1914-4 as varied in sections 3 hereunder; 

2) deliver  to  the  employer,  within  5  working  days  of  being  requested in
writing to do so, a completed Joint Venture Disclosure Form (Annex D of
SANS 1914-1) and a joint venture agreement, should a joint venture be
proposed  at  prime  contract  level  with  Targeted  Partners  to  satisfy
Contract Participation Goal undertakings; 

3) deliver  to  the  Employer,  within  5  working  days of  being  requested in
writing to do so, a targeted Enterprise Declaration Affidavit in respect of
all  Targeted  Enterprises  engaged  at  prime  contract  level  to  satisfy
Contract Participation Goal undertakings; 

4) accept the sanctions set out in Section 4 below should such conditions
be breached; 

5) complete the Contract Participation Goal commitment form contained in
Section 5 below; and  

6) complete  the  Supporting  Contract  Participation  Goal  Calculation
contained in Section 6 below.

3. Variation to the targeted construction procurement specification
SANS 1914-4

The variations to SANS 1914-4 are set out below. Should any requirements of
the variations conflict with requirements of SANS 1914-4 the requirements of the
variations shall prevail.
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Points for maximum and minimum contract participation goals shall be as set out
in  clause  D1003  of  the  contract  document  Calculations  of  the  contract
participation goals shall be based as a % of targeted enterprises costs of the Net
Amount (NA) and not calculated in accordance with methods 1 or 2 in Annexure A
of SANS 1914-4.

4. Sanctions

In the event that the tenderer fails to substantiate that any failure to achieve the
Contract Participation Goal was due to quantitative under runs, the elimination of
items,  or  any  other  reasons  beyond  the  Contractor’s  control  which  may  be
acceptable to the Employer, it shall be liable to pay to the Employer a financial
penalty calculated in the following manner:

P = 0,50 X (D-DO)x NA 
(100)

Where: 
D = tendered Contract Participation Goal percentage 
Do = the Contract Participation Goal which the Employer’s representative

based  on  the  credits  passed,  certifies  as  being  achieved  upon
completion of the contract 

NA = Net Amount 
P = Rand value of penalty payable 

5. Contract Participation Goal in respect of targeted enterprises

I/We  hereby  tender  a  Contract  Participation  Goal  of  …………%.  The
undersigned, who warrants that he/she is duly authorized to do so on behalf of
the tenderer confirms that he/she understands the conditions under which such
Contract Participation Goals are approved and confirms that the tender satisfies
the conditions pertaining to Contract Participation goals for direct participation of
targeted enterprises.

Signature: ……………………………………………………………………………….

Name: …………………………………………………………………………………

Duly authorized to sign on behalf of: …………………………………………………
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6. Supporting contract participation goal calculation:

SCHEDULE
ITEM NO

NAME OF SMME/BE

ITEM
DESCRIPTION/GOODS AND

SERVICES TO BE
PROVIDED

VALUE (RANDS)

TOTAL 

Tender Sum(NA) 

% of Tender Sum  

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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FORM C4: JOINT VENTURE COMMITMENT

Note to tenderer: 

1 The successful  tenderer shall  enter into a formal  JV agreement,  which
must be approved by the Department of Police Roads and Transport, with
the members listed in the table below 

2 The members of the JV shall operate a single bank account
3 The following must be included in the JV agreement: 

In terms of Clause F.3.11.4 large contractors are encouraged to commit to the
development of smaller contractors

In this contract  a maximum of  2 additional  preference points  are available  to
those contractors who commit to entering into such joint venture (JV) contracts
No subcontract agreements shall be considered for these preference points

In order to claim these additional preference points, the tenderer shall attach to
this  form  a  letter  of  commitment  from  each  of  his  joint  venture
partners/companies  to  enter  into  a  joint  venture  agreement  if  this  tender  is
successful  The  commitment  and  type  of  work  to  be  performed  by  the  joint
venture partner(s) shall be entered into the chart below:

JOINT VENTURE
COMPANY
NAME(S)

VALUE OF
WORK TO BE
ASSIGNED 
(R VALUE)

NATURE OF
WORK TO BE

ASSIGNED

PROPORTION
HOLDING IN JV

AGREEMENT (%)

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM D1: SCHEDULE OF WORK EXPERIENCE

Notes to tenderer:

The tenderer shall enter in the spaces provided below a complete list of the last
ten civil-engineering contracts awarded to him.

This information is deemed to be material to the award of the contract.

JOINT VENTURE
COMPANY
NAME(S)

VALUE OF
WORK TO BE
ASSIGNED 
(R VALUE)

NATURE OF
WORK TO BE

ASSIGNED

PROPORTION
HOLDING IN JV

AGREEMENT (%)

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM D2: SCHEDULE OF CONTRACTOR’S EQUIPMENT

Notes to tenderer:

State with relevant symbol in the availability column

The  tenderer  shall  state  below  what  constructional  plant  will  be  immediately
available  for  this  contract,  what  constructional  plant  will  become available  by
virtue of outstanding orders, and what further constructional plant will be acquired
or hired for the work should he be awarded the contract.

The equipment listed may be subject to an audit by the Engineer during the
tender evaluation

a) Constructional Plant Immediately Available (I) 
b) Constructional Plant on Order (O) 

(State details of arrangements made, with delivery dates) 
c) Constructional Plant that will be Acquired or Hired (H) 

(State details of delivery arrangements) 

DESCRIPTION, SIZE, CAPACITY NUMBER AVAILABILITY

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM D3: SCHEDULE  OF  DESIGNATED  CDP  &  LOCAL
SUBCONTRACTORS

Notes to tenderer:

With regard to sub-clause 44 of the General Conditions of Contract: 

1 The tenderer indicates in C2.3 Bill of Quantities Schedule B the items of work
to be subcontracted on this contract (Alternatives may be mentioned) 

2 Subcontractors must be approved or appointed by the Department.
3 Subcontractors should be paid within 30 days as per BOQ Schedule B.

Payment  Certificates  of  the  sub-contractors  will  be  separated  from the  main
Contractor’s and will be paid by the Client via a cession payment. CPA will only
be applicable for contracts longer than 12 months.

A minimum of 30% of the Contract Value (Excl. VAT, Contingencies and CPA)
must be subcontracted to designated CDP or approved Local Contractors

The total amount carried forward to FORM D3 as per Schedule B of the Bill of
Quantities :

TOTAL AMOUNT: ………………………………….

% SUBCONTRACTED: ………………………………….

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM D4: INDICATIVE CONSTRUCTION PROGRAMME

Notes to tenderer:

If a tenderer wishes to submit an alternative tender then this form, appropriately
completed shall be attached to the Pricing Schedule for the alternative proposal.

The  tenderer  shall  attach  a  preliminary  programme,  reflecting  the  proposed
sequence and tempo of execution of the various activities comprising the work for
this contract.

The programme shall be in accordance with the information provided in form D2:
Schedule of  contractor’s  equipment,  form D5:  Schedule of  estimated monthly
expenditure, and with all other aspects of the tender 

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM D5: SCHEDULE OF ESTIMATE MONTHLY EXPENDITURE

Notes to tenderer:

If a tenderer wishes to submit an alternative tender then this form, appropriately
completed,  and  shall  be  attached  to  the  Pricing  Schedule  for  the  alternative
proposal.

The cash flow tendered must be prepared on the assumption that all retention
money shall become due as the construction of the works are completed. The
Engineer shall adjust the tendered Cash flow for adjudication purposes to allow
for  the  delayed  scheduled  payments  of  retention  moneys  as  required  in  the
Contract.

MONTH VALUE MONTH VALUE
 

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

TOTAL c/f

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R…………………………….…..

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

TOTAL b/f

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

R ………………………………..

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R…………………………….…..

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

R.............................................

(Total  incl. VAT)
TOTAL:                     R................................................

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………
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FORM E1: QUALITY CONTROL PLAN

Notes to tenderer:

Provide full  details of  equipment and processes which shall  be employed to
ensure that the works are constructed and perform to the specified levels over
the performance period. 

DESCRIPTION (please attach additional pages / documentation if required)

i) Describe the electro-mechanical control systems that shall be utilised to maintain a 
constant application rate of Milling products:

………………………………………………………………………………………………………

………………………………………………………………………………………………………

………………………………………………………………………………………………………

………………………………………………………………………………………………………

ii) Describe management systems and equipment that shall be utilised to monitor, record 
and report the application rates of Milling materials:

………………………………………………………………………………………………………

………………………………………………………………………………………………………

………………………………………………………………………………………………………

iii) Provide details of equipment and methodology that shall be employed to measure 
retroreflectivity of applied Millings (process control by Contractor):

………………………………………………………………………………………………………

………………………………………………………………………………………………………

………………………………………………………………………………………………………

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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FORM E2: GENERAL COMPANY INFORMATION

Notes to tenderer:

1. Number of years’ experience as a Milling contractor / sub-contractor: 

……………………………………………………………………………………….

2. Total number of staff employed on a permanent basis: 

……………………………………………………………………………………….

3. Detailed Company Organogram, also indicating teams for this Contract: 

……………………………………………………………………………………….

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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FORM E3: SITE SUPERVISORY STAFF (SPECIFIC)

Notes to tenderer:

1. Site Agent / Contracts Manager

The tenderer must provide a curriculum vitae (CV) of the person he intends to
utilise on this project as the site agent or contracts manager.

The CV must  include at  least  the  following information:  Name,  date  of  birth,
identity number, formal qualifications, academic institutions attended, accredited
training courses attended, previous general experience, experience relating to
road maintenance, experience pertaining to contract management, administration
and site supervision. 

Name of Site Agent/Contract Manager: ……………………………………………… 

1. Foreman

The tenderer must provide a curriculum vitae (CV) of the person(s) he intends to
utilise on this project as foreman.

The CV must  include at  least  the  following information:  Name,  date  of  birth,
identity number, formal qualifications, academic institutions attended, accredited
training courses attended, previous general experience, experience relating to
Milling, and contract management, administration and site supervision 

Name of Foreman: ……………………………………………………………………… 

SIGNED ON BEHALF OF THE TENDERER: ……………………….………………

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C106/2021)

FOR

THE UPGRADING OF SCHONKENVILLE TO KOPPIES
GRAVEL ROAD S23 & S79 TO SURFACED STANDARD

(19.00 KM)

Part C1. Agreement and Contract Data

THE CONTRACT

C1.1 Form of Offer and Acceptance Page C1.1-78

C1.2 Contract Data Page C1.2-84
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FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C106/2021)

FOR

THE UPGRADING OF SCHONKENVILLE TO KOPPIES
GRAVEL ROAD S23 & S79 TO SURFACED STANDARD

(19.00 KM)

Part C1.1. Form of Offer and Acceptance
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C1.1 Form of Offer and Acceptance

OFFER

The Employer, identified in the acceptance signature block, has solicited offers to enter 
into a contract for the procurement of the: THE UPGRADING OF SCHONKENVILLE
TO KOPPIES GRAVEL ROAD S23 & S79 TO SURFACED STANDARD (19.00 
KM)
The tenderer, identified in the offer signature block, has examined the documents
listed in the Tender Data and addenda thereto as listed in the returnable 
schedules, and by submitting this offer has accepted the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this
part of this form of offer and acceptance, the tenderer offers to perform all of the
obligations  and  liabilities  of  the  contractor  under  the  contract  including
compliance with all  its terms and conditions according to their true intent and
meaning for an amount to be determined in accordance with the Conditions of
Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX 
IS:

…………………………………………………………………………Rand (in words); 

R …………………………………………………………………………….  (in figures) 

This offer may be accepted by the Employer by signing the acceptance part of
this form of offer and acceptance and returning one copy of this document to the
tenderer  before  the  end  of  the  period  of  validity  stated  in  the  Tender  Data,
whereupon  the  tenderer  becomes  the  party  named  as  the  contractor  in  the
Conditions of Contract identified in the Contract Data.

for the tenderer

Signature       …………………………………     Date …………………………………

Name             …………………………………. 

Capacity         …………………………………

(Name and address of organization)…………………………………………………

……………………………………………………………………………………………

Name and signature of witness: …………………………………………..…………

ACCEPTANCE

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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By signing this part of this form of offer and acceptance, the Employer identified
below accepts the tenderer’s offer.  In consideration thereof, the Employer shall
pay the contractor the amount due in accordance with the Conditions of Contract
identified in the Contract Data.  Acceptance of the tenderer’s offer shall form an
agreement  between  the  Employer  and  the  tenderer  upon  the  terms  and
conditions contained in this agreement and in the contract that is the subject of
this agreement.
The terms of the contract, are contained in:

Part C1        Agreements and Contract Data, (which includes this agreement)
Part C2        Pricing data
Part C3        Scope of work.
Part C4        Site information

And drawings and documents or parts thereof, which may be incorporated by
reference into Parts C1 to C4 above. 

Deviations from and amendments to the documents listed in the Tender Data
and  any  addenda  thereto  as  listed  in  the  tender  schedules  as  well  as  any
changes to the terms of the offer agreed by the tenderer and the Employer during
this process of offer and acceptance, are contained in the schedule of deviations
attached to and forming part of this agreement.  No amendments to or deviations
from said documents are valid unless contained in this schedule, which must be
duly signed by the authorised representative(s) of both parties.

The tenderer shall  within  two weeks after receiving a completed copy of  this
agreement, including the schedule of deviations (if any), contact the Employer’s
agent (whose details are given in the Contract Data) to arrange the delivery of
any bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the Conditions of Contract identified in the Contract Data.
Failure to  fulfil  any of  these obligations in  accordance with  those terms shall
constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on
the date when the tenderer receives one  fully completed original copy of this
document,  including the schedule of  deviations (if  any).   Unless the  tenderer
(now contractor) within five working days of the date of such receipt notifies the
Employer in writing of any reason why he cannot accept the contents of  this
agreement,  this  agreement  shall  constitute  a  binding  contract  between  the
parties.
For the Employer

Signature: ……………………………….. Date: ………………………

Name: …………………………………   Capacity: ………………… 

Name and signature of witness: …………………..……………………………………
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SCHEDULE OF DEVIATIONS

Notes:

1. The extent of deviations from the Bid documents issued by the Employer
prior to the Bid closing date is limited to those permitted in terms of the
Conditions of Bid,

2. A  Bidder’s  covering  letter  shall  not  be  included  in  the  final  contract
document. Should any matter in such, letter, which constitutes a deviation
as aforesaid become the subject of agreements reached during the process
of, offer and acceptance, the outcome of such agreement shall be recorded
here,

3. Any other matter arising from the process of offer and acceptance either as
a confirmation,  clarification  or  change to  Bid  documents  and which  it  is
agreed by the Parties becomes and obligation of the contract shall also be
recorded here,

4. Any  change  or  addition  to  the  Bid  documents  arising  from  the  above
agreements and recorded here, shall also be incorporated into final draft or
the Contract,

1. Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Details  . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

2. Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Details  . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

By the duly authorised representatives signing this Schedule of Deviations, the
Employer  and  the  Bidder  agree  to  and  accept  the  foregoing  Schedule  of
Deviations as the only deviations from and amendments to the documents listed
in the Bid Data and addenda thereto as listed in the Bid Schedules, as well as
any confirmation, clarification or changes to the terms of the offer agreed by the
Bidder and the Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication
or implied during the period between the issue of the Bid documents and the
receipt by the Bidder of a completed signed copy of this Agreement shall have
any  meaning  or  effect  in  the  contract  between  the  parties  arising  from  this
Agreement.

For the Bidder: For the Employer:
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…………………………………… Signature ……………………………………

……………………………………   Name ……………………………………

……………………………………  Capacity ……………………………………

Name and address of organisation: Name and address of organisation:

…………………………………… ……………………………………

…………………………………… ……………………………………

…………………………………… ……………………………………
                  

………………………………..Witness Signature ………………………………
                 

………………………………….Witness Name…………………………………

……………………………………     Date ……………………………………

CONFIRMATION OF RECEIPT

The  Bidder,  (now  Contractor),  identified  in  the  Offer  part  of  this  Agreement
hereby confirms receipt from the Employer, identified in the Acceptance part of
this Agreement, of one fully completed original copy of this Agreement, including
Schedule of Deviations (if any) today:

the ………………………………………..(day)

of  ………………………………………..(month)

20  ……(year)

at  ………………………………………..(place)

For the Contractor:

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Signature

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Name

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Capacity

Signature and name of witness:

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Signature

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Name

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23 & S79
TO SURFACED STANDARD (19KM)
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T2.1 LIST OF RETURNABLE DOCUMENTS

The Tender Document must be submitted as a whole. All forms must be properly
completed as required, and the document shall not be taken apart or altered in any
way whatsoever.

All the certificates and forms to be provided with the tender are listed in the Tender
Data under F2.23: Certificates, and under the returnable schedules and forms in
T2.2 hereafter.

The list of returnable documents comprises the following :

1. All the certificates listed in the Tender Data under F2.23 : Certificates ;

2. All the returnable schedules and forms listed in T2.2.1 : Returnable Schedules
Required for Tender Evaluation Purposes ;

3. All  the  returnable  documents  listed  in  T2.2.2  :  Preferential  Procurement
Schedules and Affidavits that will be incorporated into the Contract ;

4. All the agreements and forms listed in T2.2.3: Forms to be completed by the
successful Tenderer ; 

5. All the forms and agreements in the Contract Data in C1.2, where some of the
forms (agreements) need to be completed only by successful Tenderer ; 

6. Pricing Data in C2.2 : Bill of Quantities. 
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T2.2 RETURNABLE SCHEDULES 

T2.2.1 RETURNABLE SCHEDULES REQUIRED FOR TENDER EVALUATION 
PURPOSES 

SECTION DESCRIPTION  PAGE

SCHEDULE A CERTIFICATE OF AUTHORITY  .................................................. T2-5

SCHEDULE B COMPULSORY ENTERPRISE QUESTIONNAIRE....................... T2-8

SCHEDULE C PROPOSED SUBCONTRACTORS............................................... T2-15

SCHEDULE D TENDERER’S KEY PERSONNEL  ............................................... T2-17

SCHEDULE E PRELIMINARY PROGRAMME  .................................................... T2-19

SCHEDULE F AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES.......... T2-21

SCHEDULE G TENDERER'S HEALTH AND SAFETY PLAN AND DECLARATION  T2-23

SCHEDULE H TAX CLEARANCE CERTIFICATE/S ............................................ T2-28

SCHEDULE I  PREFERENCIAL PROCUREMENT REGULATIONS 2017........... T2-30

SCHEDULE J DECLARATION OF INTEREST..................................................... T2-36

SCHEDULE K DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT

PRACTICES.................................................................................. T2-44

SCHEDULE L CERTIFICATE OF INDEPENDENT BID DETERMINATION.......... T2-46

SCHEDULE M INVITATION TO BID...................................................................... T2-50
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T2.2.2 PREFERENTIAL PROCUREMENT SCHEDULES AND AFFIDAVITS THAT 
WILL BE INCORPORATED INTO THE CONTRACT ………………………………. T2-25

T2.2.3 FORMS TO BE SUBMITTED BY THE SUCCESSFUL TENDERER …………….. T2-36

NOTE : The Tenderer is required to complete each and every schedule and form listed above
to the best of his ability, as the evaluation of tenders and the eventual contract will be
based on the information provided by the Tenderer. 

Failure of a Tenderer to complete the schedules and forms to the satisfaction of the
Employer will inevitably prejudice the tender and may lead to rejection on the grounds
that the tender is not responsive. 

The same applies to the Preferential Procurement Schedule in T2.2.2.
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SCHEDULE A : CERTIFICATE OF AUTHORITY

Indicate the status of the Tenderer by ticking the appropriate box hereunder. The Tenderer must
complete the certificate set out below for the relevant category. 

(i)
COMPANY

(ii)
CLOSE

CORPORATION

(iii)
PARTNERSHIP

(iv)
JOINT

VENTURE

(v)
SOLE

PROPRIETOR

(i) CERTIFICATE FOR COMPANY

I,  ..................................................................,  Managing  Director  of  the  Board  of  Directors

of  ....................................................................., hereby confirm that by resolution of the Board

(copy  attached)  taken  on  .........................  20......,  Mr/Ms  .......................................................,

acting in the capacity of ................................................................................, was authorized to

sign all documents in connection with this tender and any contract resulting from it, on behalf of

the company.

Managing Director : ..............................................................................................

(ii) CERTIFICATE FOR CLOSE CORPORATION

We,  the  undersigned,  being  the  key  members  in  the  business  trading
as  ............................................
 .........................................  hereby authorise  Mr/Ms ................................................................  ,
acting  in  the  capacity  of  ...................................................................................,  to  sign  all
documents  in  connection  with  this  tender  ............................................   and  any  contract
resulting from it, on our behalf.

NAME ADDRESS SIGNATURE DATE

Note : This certificate is to be completed and signed by all of the key members upon
whom rests the direction of the affairs of the Close Corporation as a whole. 

(iii) CERTIFICATE FOR PARTNERSHIP

We,  the  undersigned,  being  the  key  partners  in  the  business  trading  as,
…...........................................
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….............................................  hereby  authorize  Mr/Ms
…..................................................................... 
acting in the capacity of ................................................................................ , to sign all 
documents in 
connection with this tender and any contract resulting from it, on our behalf.

NAME ADDRESS SIGNATURE DATE

Note : This certificate is to be completed and signed by all  of  the key partners upon
whom rests the direction of the affairs of the Partnership as a whole.

(iv) CERTIFICATE FOR JOINT VENTURE

We, the undersigned,  are submitting this tender offer in Joint Venture and hereby authorize
Mr/Ms  ................................................................................................................,  authorized
signatory of the company  ..................................................................., acting in the capacity of
lead partner, to sign all documents in connection with this tender offer and any contract resulting
from it, on our behalf.

This authorization is evidenced by the attached power of attorney signed by legally authorized
signatories of all the partners to the Joint Venture. 

NAME OF FIRM ADDRESS
AUTHORIZING

SIGNATURE, NAME AND
CAPACITY

Lead partner

Note : This certificate is to be completed and signed by all  of  the key partners upon
whom rests the direction of the affairs of the Partnership as a whole.
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(v) CERTIFICATE FOR SOLE PROPRIETOR

I, ................................................................................., hereby confirm that I am the sole owner
of the 
business  trading
as ..............................................................................................................................

Signature of sole owner : ..................................................
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REGISTRATION CERTIFICATE / AGREEMENT / ID DOCUMENT

Important note to Tenderer : 

Registration  Certificates  for  Companies,  Close  Corporations  and  Partnerships,  or
Agreements  and  Powers  of  Attorney  for  Joint  Ventures,  or  ID  documents  for  Sole
Proprietors, all as referred to in the foregoing forms and in T2.1, must be attached here.
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SCHEDULE B : ` COMPULSORY ENTERPRISE QUESTIONNAIRE  

The  following  particulars  must  be  furnished.  In  the  case  of  a  Joint  Venture,  separate
enterprise questionnaires in respect of each partner must be completed and submitted.

Section 1 :    Name of enterprise :  

Section 2 :    VAT registration number : 

Section 3 :    CIDB registration number : 

Section 4 :    Particulars of sole proprietors and partners in partnerships :

Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 
partners

Section 5 :    Particulars of companies and close corporations

Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Close corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Section 6 :   Record of service of the state

Indicate by marking the relevant  boxes with a cross,  if  any sole proprietor,  partner in a
partnership or director, manager, principal shareholder or stakeholder in a company or close
corporation is currently or has been within the last 12 months, in the service of any of the
following: 

 a member of any municipal council

 a member of any provincial 
legislature

 a member of the National Assembly
or the National Council of Province

 a member of the board of directors 
of any municipal entity

 an official of any municipality or 
municipal entity

 an employee of any provincial 
department, national or provincial 
public entity or constitutional 
institution within the meaning of the 
Public Finance Management Act, 
1999 (Act 1 of 1999)

 a member of an accounting authority
of any national or provincial public 
entity

 an employee of Parliament or a 
provincial legislature
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If any of the above boxes are marked, disclose the following :

Name of sole
proprietor, partner,
director, manager,

principal
shareholder or

stakeholder

Name of institution, public
office, board or organ of
state and position held

Status of service
(tick appropriate column)

Current
Within last
12 months

Note : Insert separate page if necessary

Section 7 :   Record of spouses, children and parents in the service of the state

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of  a  sole
proprietor,  partner  in  a  partnership  or  director,  manager,  principal  shareholder  or
stakeholder in a company or close corporation is currently or has been within the last 12
months, been in the service of any of the following:

 a member of any municipal council

 a member of any provincial legislature

 a member of  the National  Assembly
or the National Council of Province

 a member of the board of directors of
any municipal entity

 an  official  of  any  municipality  or
municipal entity

 an  employee  of  any  provincial
department,  national  or  provincial
public entity or constitutional institution
within  the  meaning  of  the  Public
Finance Management Act, 1999 (Act 1
of 1999)

 a member of an accounting authority
of any national     or provincial public
entity

 an  employee  of  Parliament  or  a
provincial legislature

If any of the above boxes are marked, disclose the following :

Name of spouse,
child or parent

Name of institution, public
office, board or organ of
state and position held

Status of service
(tick appropriate column)

current
Within last
12 months
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Note : Insert separate page if necessary

The undersigned,  who warrants that he/she is duly authorized to do so on behalf  of  the
enterprise : 

 
i) confirms that neither the name of the enterprise or the name of any partner, manager,

director or other person, who wholly or partly exercises, or may exercise, control over
the enterprise appears on the Register of Tender Defaulters established in terms of
the Prevention and Combating of Corrupt Activities Act of 2004; 

ii) confirms that  no partner,  member,  director  or  other  person,  who wholly  or  partly
exercises, or may exercise, control over the enterprise appears,  has within the last
five years been convicted of fraud or corruption;

iii) confirms that I / we are not associated, linked or involved with any other tendering
entities  submitting  tender  offers  and  have  no  other  relationship  with  any  of  the
Tenderers or those responsible for compiling the scope of work that could cause or
be interpreted as a conflict of interest;

iv)  confirms that the contents of this questionnaire are within my personal knowledge
and are to the best of my belief both true and correct.

Signed   Date

Name Position

Enterprise
name
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SCHEDULE C : PROPOSED  SUBCONTRACTORS

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work
in this contract.

If  I/we  am/are  awarded  a  contract  I/we  agree  that  this  notification  does  not  change  the
requirement for  me/us to submit  the names of  proposed subcontractors in  accordance with
requirements of the contract for such appointments. If there are no such requirements in the
contract, then your written acceptance of this list shall be binding between us.

a) Subcontractors : CIDB grading 5CE to 7CE

NAMES OF PROPOSED
SUBCONTRACTORS

NATURE AND EXTENT OF
WORK TO BE

SUBCONTRACTED

CIDB 
GRADING

AMOUNT

b) Subcontractors : CIDB grading 1CE to 4CE and unregistered ABE’s if available

NAMES OF PROPOSED
SUBCONTRACTORS

NATURE AND EXTENT OF
WORK TO BE

SUBCONTRACTED

CIDB 
GRADING

AMOUNT

SIGNATURE : ..............................................………….....……...
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ATTACH PRE-TENDER AGREEMENTS HERE
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SCHEDULE D : TENDERERS' KEY PERSONNEL

NAME POSITION NQF QUALIFICATION

SIGNATURE : ..............................................………….....……...
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ATTACH COPIES OF NQF CERTIFICATES FOR LABOUR INTENSIVE CONSTRUCTION OF
RELEVANT SUPERVISORS
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SCHEDULE E : PRELIMINARY PROGRAMME

The Tenderer  shall  detail  below or  attach a preliminary  programme reflecting  the proposed
sequence and tempo of execution of the various activities comprising the work for this Contract.
The  programme  shall  be  in  accordance  with  the  information  supplied  in  the  Contract,
requirements of the Project Specifications and with all other aspects of his Tender.

PROGRAMME

ACTIVITY
MONTHS

[Note: The programme must be based on the completion time as specified in the Contract Data.
No other completion time that may be indicated on this programme will  be regarded as an
alternative offer, unless it is listed in Table (b) of Form I hereafter and supported by a detailed
statement to that effect, all as specified in the Tender Data]

SIGNATURE : ..............................................………….....……...
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ATTACH PRELIMINARY PROGRAM HERE
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SCHEDULE F : AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES

The Tenderer should record any amendments and alternatives he may wish to make to the
tender documents in this schedule.  Alternatively a Tenderer may state such amendments and
alternatives in a covering letter to his tender and reference such letter in this schedule.

The  Tenderer’s  attention  is  drawn  to  clause  F3.3  if  the  Standard  Conditions  of  Tender
referenced in the Tender Data regarding the Employer’s handling of material deviations and
qualifications.

These amendments and qualifications, if accepted by the Employer, will be incorporated in the
Form of Offer and Acceptance, Schedule of Deviations.

(a) AMENDMENTS AND QUALIFICATIONS

PAGE CLAUSE OR ITEM
NO

PROPOSED AMENDMENT AND QUALIFICATIONS

[Notes: (1) Amendments  to  the  General  and  Special  Conditions  of  Contract  are  not
acceptable;

(2)The Tenderer  must  give  full  details  of  all  the  financial  implications  of  the
amendments and qualifications in a covering letter attached to his tender. 

(b) ALTERNATIVES

PROPOSED
ALTERNATIVE

DESCRIPTION OF ALTERNATIVE

[Notes: (1) Individual  alternative  items  that  do  not  justify  an  alternative  tender,  and  an
alternative offer for time for completion should be listed here. 

(2) In  the  case  of  a  major  alternative  to  any  part  of  the  work,  a  separate  Bill  of
Quantities, programme, etc, and a detailed statement setting out the salient features
of the proposed alternatives must accompany the tender.

(3) Alternative tenders involving technical modifications to the design of the works and
methods of construction shall be treated separately from the main tender offer.]

SIGNATURE : ..............................................………….....……...
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1.
ATTACH ALTERNATIVES HERE
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SCHEDULE G : CONTRACTOR'S HEALTH AND SAFETY PLAN AND DECLARATION

In terms of Clause 4(4) of the OHSA 1993 Construction Regulations 2014 (referred to as "the
Regulations" hereafter), a Contractor may only be appointed to perform construction work if the
Employer is satisfied that the Contractor has the necessary competencies and resources to
carry out the work safely in accordance with the Occupational Health and Safety Act No 85 of
1993 and the OHSA 1993 Construction Regulations 2014. 

To that effect a person duly authorized by the Tenderer must complete and sign the declaration
hereafter in detail. 

Declaration by Tenderer

1. I  the  undersigned  hereby  declare  and  confirm  that  I  am  fully  conversant  with  the
Occupational Health and Safety Act No 85 of 1993 (as amended by the Occupational
Health and Safety Amendment Act No 181 of 1993), and the OHSA 1993 Construction
Regulations 2003.

2. I hereby declare that my company has the competence and the necessary resources to
safely  carry  out  the  construction  work  under  this  contract  in  compliance  with  the
Construction Regulations and the Employer's Health and Safety Specifications.

3. I hereby undertake, if my tender is accepted, to provide, before commencement of the
works under the contract, a suitable and sufficiently documented Health and Safety Plan
in accordance with Regulation 5(1) of the Construction Regulations, which plan shall be
subject to approval by the Employer.

4. I confirm that copies of my company's approved Health and Safety Plan, the Employer's
Safety Specifications as well as the OHSA 1993 Construction Regulations 2014 will be
provided  on  site  and  will  at  all  times  be  available  for  inspection  by  the  Contractor's
personnel, the Employer's personnel, the Engineer, visitors, and officials and inspectors of
the Department of Labour. 

5. I hereby confirm that adequate provision has been made in my tendered rates and prices
in the Bill of Quantities to cover the cost of all resources, actions, training and all health
and  safety  measures  envisaged  in  the  OHSA  1993  Construction  Regulations  2014,
including the cost for specific items that may be scheduled in the Bill of Quantities. 

6. I hereby confirm that I will be liable for any penalties that may be applied by the Employer
in terms of the said Regulations for failure on my part to comply with the provisions of the
Act and the Regulations as set out in Regulation 30 of the Regulations.

7. I agree that my failure to complete and execute this declaration to the satisfaction of the
Employer will mean that I am unable to comply with the requirements of the OHSA 1993
Construction Regulations 2014, and accept that my tender will be prejudiced and may be
rejected at the discretion of the Employer.

8. I am aware of the fact that, should I be awarded the contract, I must submit the notification
required  in  terms  of  Regulation  3  of  the  OHSA 1993  Construction  Regulations  2014
before I will be allowed to proceed with any work under the contract.

SIGNATURE : ..................................................................  
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CONTRACTOR'S SAFETY PLAN

The Tenderer shall  attach to this page (or submit it  separately)  the Contractor's Health and
Safety Plan as required in terms of Regulation 5 of the Occupational Health and Safety Act
1993 Construction Regulations 2014, and referred to in Form K.

The Contractor's Health and Safety Plan shall cover at least the following aspects as applicable:

1. Safety  of  subcontractors  (Refer  Construction  Regulations  2014  Clause  5:  Principal
Contractors and Contractors)

 Methods to ensure the approval, implementation and maintenance of all health and
safety aspects regarding his subcontractors.

2. Monitoring the health and safety on the construction site on a regular basis (Refer Clause
6: Supervision of Construction Work)

 Details of the Construction Supervisor and his appointed assistants (if any);
 Details of the Construction Safety Officer, full-time or part-time;
 Details  of  the  suitability  and  competency  of  the  Construction  Supervisor  and

Construction Safety  Officer  regarding  health  and  safety  aspects  of  the
construction works.

3. Assessment of risks on the construction site (Refer Clause 7: Risk Assessment)

 Details of a proper risk assessment on which his health and safety plan is based;
 Ways  in  which  all  construction  employees  are  informed,  instructed  and  trained

regarding the work procedures and the related hazards.

4. Risk items (Refer Clauses 8 to 28: Risk items to be addressed)

 Details of the design, management, responsibilities, worker training, work methods,
procedures, maintenance and any other requirements necessary for him and his
subcontractor,   if  applicable,  to  work  safely  and  in  a  healthy  environment  as
stipulated in these clauses.
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Contractor’s OHS Management System checklist

1. OHS Policy and Management

Yes No
1.1 Is there a written company health and safety policy?
1.2 Does the company have an OHS Management System?
1.3 Is there a company OHS Management Manual or Plan?
1.4 Are health  and safety  responsibilities  clearly  identified  for  all

levels of staff?

2. Safe Work Practices and Procedures

Yes No
2.1 Has the company prepared safe operating procedures or 

specific safety instructions relevant to its operations?
2.2 Does the company have any permit to work systems?
2.3 Is there a documented incident investigation procedure?

2.4 Are there procedures for maintaining, inspecting and assessing
the hazards of plant operated/owned by the company?

2.5 Are there procedures for storing and handling hazardous 
substances?

2.6 Are there procedures for identifying, assessing and controlling 
risks associated with manual handling?

3. OHS Training

Yes No
3.1 Is health and safety training conducted in the company?
3.2 Is a record maintained of all training and induction programs

undertaken for employees in the company?

4. Health and Safety Workplace Inspection.

Yes No
4.1 Are  regular  health  and  safety  inspections  at  worksites

undertaken?
4.2 Are standard workplace inspection checklists used to conduct

health and safety inspections?
4.3 Is there a procedure by which employees can report hazards at

workplaces?

5. Health and Safety Consultation.

Yes No
5.1 Is there a workplace health and safety committee?
5.2 Are employees involved in decision making over OHS matters?
5.3 Are there employee elected health and safety representatives?

6. OHS Performance Monitoring.
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Yes No
6.1 Is there a system for recording and analyzing health and safety

performance statistics?
6.2 Are employees regularly provided with information on company

health and safety performance?
6.3 Has the company ever been convicted of an occupational 

health and safety offence?

7. Does your company's health and safety plan contain the following elements?

Yes No
7.1 Description of the contract
7.2 OHS Structure of work undertaken under this contract
7.3 Induction and safety training
7.4 Safe work practices and procedures for specific work undertaken
7.5 Risk assessments for specific works undertaken
7.6 Workplace inspection schedule for duration of contract
7.7 OHS consultative processes to be followed
7.8 Emergency procedure for this specific contract
7.9 Incident recording and investigation on procedures
7.10 Health and safety performance monitoring arrangements to be 

implemented during contract
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SCHEDULE H : TAX CLEARANCE REQUIREMENTS

It  is  a  condition  of  bid  that  the  taxes  of  the  successful  bidder  must be  in  order,  or  that
satisfactory arrangements have been made with South African Revenue Service (SARS) to
meet the bidder’s tax obligations.

1. In order to meet his requirement bidders are required to complete in full the attached
form TCC 001 “Application for a Tax Clearance Certificate” and submit it to any SARS
branch office nationally. The Tax Clearance Certificate Requirements are also applicable
to foreign bidders / individuals who wish to submit bids.

2. SARS will then furnish the bidder with a Tax Clearance Certificate that will be valid for a
period of 1 (one) year from the date of approval. 

3. The original Tax Clearance Certificate must be submitted together with the bid. Failure to
submit the original and valid Tax Clearance Certificate will result in the invalidation of the
bid. Certified copies of the Tax Clearance Certificate will not be acceptable.

4. In bids where Consortia / Joint Venture / Sub-contractors are involved, each party must
submit a separate Tax Clearance Certificate.

5. Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available
from any SARS branch office nationally or on the website www.sars.gov.za.

6. Applications for the Tax Clearance Certificates may also be made via eFiling. In order to
use  this  provision,  taxpayers  will  need  to  register  with  SARS  as  eFilers  through  the
website www.sars.gov.za.
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I. APPLICATION FOR TAX CLEARANCE CERTIFICATE
(IN RESPECT OF BIDDERS)

1. Name of taxpayer / bidder:………………………………………………………………..

2. Trade name:………………………………………………………………………………..

3. Identification number:…………………………………………………………………….

4. Company / Close Corporation registration number:……………………………………

5. Income tax reference number:……………………………………………………………

6. VAT registration number (if applicable):………………………………………………

7. PAYE employer’s registration number (if applicable):………………………………..

Signature of contact person requiring Tax Clearance Certificate: ………………………

Name………………………………………………………………………………………….

Telephone number :              Code:………………….  Number: ……………………………

Address:                                 …………………………………………………………………

 …………………………………………………………………

 ……………………………………………………………………

DATE: 20……/……./………

PLEASE  NOTE  THAT  THE  COMMISSIONER  FOR  THE  SOUTH  AFRICAN  REVENUE
SERVICE (SARS) WILL NOT EXERCISE HIS DISCRETIONARY POWERS IN FAVOUR OF
ANY PERSON WITH REGARD TO ANY INTEREST, PENALTIES AND / OR ADDITIONAL
TAX LEVIABLE DUE TO THE LATE OR UNDER PAYMENT OF TAXES, DUTIES OR LEVIES
OR THE RENDITION RETURNS BY ANY PERSON AS A RESULT OF ANY SYSTEM NOT
BEING YEAR 2000 COMPLIANT
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SCHEDULE I : SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2017

a)

This preference form must form part of all bids invited.  It contains general information and 
serves as a claim form for preference points for Broad-Based Black Economic Empowerment 
(B-BBEE) Status Level of Contribution 

NB: BEFORE  COMPLETING  THIS  FORM,  BIDDERS  MUST  STUDY  THE  GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-
BBEE,  AS  PRESCRIBED  IN  THE  PREFERENTIAL  PROCUREMENT
REGULATIONS, 2017. 

1. GENERAL CONDITIONS

1.1 The following preference point systems are applicable to all bids:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and 

- the 90/10 system for requirements with a Rand value above R50 000 000 (all
applicable taxes included).

1.2

a)  The  value  of  this  bid  is  estimated  to exceed R50  000  000  (all  applicable  taxes
included) and therefore the ………….. preference point system shall be applicable; or 

b) Either the 80/20 or 90/10 preference point system will  be applicable to this tender
(delete whichever is not applicable for this tender).

1.3 Points for this bid shall be awarded for: 

(a) Price; and

(b) B-BBEE Status Level of Contributor.

1.4 The maximum points for this bid are allocated as follows:

POINTS

PRICE

B-BBEE STATUS LEVEL OF CONTRIBUTOR

Total points for Price and B-BBEE must not 
exceed

100

1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor
together with the bid,  will  be interpreted to mean that  preference points for  B-BBEE
status level of contribution are not claimed.

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated
or at any time subsequently, to substantiate any claim in regard to preferences, in any
manner required by the purchaser.
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2. DEFINITIONS

(a) “B-BBEE” means broad-based black economic empowerment as defined in section
1 of the Broad-Based Black Economic Empowerment Act;

(b) “B-BBEE status level of contributor”  means the B-BBEE status of an entity in
terms of a code of good practice on black economic empowerment, issued in terms
of section 9(1) of the Broad-Based Black Economic Empowerment Act;

(c) “bid” means a written offer in a prescribed or stipulated form in response to an
invitation by an organ of state for the provision of goods or services, through price
quotations, advertised competitive bidding processes or proposals; 

(d) “Broad-Based  Black  Economic  Empowerment  Act” means  the  Broad-Based
Black Economic Empowerment Act, 2003 (Act No. 53 of 2003);

(e)  “EME” means an Exempted Micro Enterprise in terms of a code of good practice
on black economic empowerment  issued in  terms of  section  9 (1)  of  the Broad-
Based Black Economic Empowerment Act;

(f)  “functionality”  means the ability  of  a tenderer  to provide goods or  services in
accordance with specifications as set out in the tender documents.

(g)  “prices” includes all applicable taxes less all unconditional discounts;  

(h) “proof of B-BBEE status level of contributor” means:

1) B-BBEE Status level certificate issued by an authorized body or person;

2) A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice;

3) Any other requirement prescribed in terms of the B-BBEE Act;

(i) “QSE” means a qualifying small business enterprise in terms of a code of good 
practice  on black economic empowerment issued in terms of section 9 (1) of the 
Broad-Based Black Economic Empowerment Act;

(j) “rand value” means the total estimated value of a contract in Rand, calculated at
the time of bid invitation, and includes all applicable taxes; 

3. POINTS AWARDED FOR PRICE

3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 

A maximum of 80 or 90 points is allocated for price on the following basis:
80/20 or 90/10

or

Where

Ps = Points scored for price of bid under consideration

Pt = Price of bid under consideration

Pmin = Price of lowest acceptable bid

4. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR
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4.1 In  terms of  Regulation  6 (2)  and 7  (2)  of  the  Preferential  Procurement  Regulations,
preference points must be awarded to a bidder for attaining the B-BBEE status level of
contribution in accordance with the table below:

B-BBEE Status Level of
Contributor

Number of points

(90/10 system)

Number of points

(80/20 system)

1 10 20

2 9 18

3 6 14

4 5 12

5 4 8

6 3 6

7 2 4

8 1 2

Non-compliant
contributor

0 0

5. BID DECLARATION

5.1 Bidders  who claim points  in  respect  of  B-BBEE Status  Level  of  Contribution  must
complete the following:

6. B-BBEE  STATUS  LEVEL  OF  CONTRIBUTOR  CLAIMED  IN  TERMS  OF
PARAGRAPHS 1.4 AND 4.1 

6.1 B-BBEE Status Level of Contributor: .       =     ………(maximum of 10 or  20
points)

(Points  claimed in respect  of  paragraph 7.1  must  be in  accordance with the table
reflected in paragraph  4.1 and must be substantiated by relevant proof of B-BBEE
status level of contributor.

7. SUB-CONTRACTING

7.1 Will any portion of the contract be sub-contracted?  

(Tick applicable box)

YES NO

7.1.1 If yes, indicate:

i) What percentage of the contract will be subcontracted............…………….…………
%

ii) The name of the sub-contractor…………………………………………………………..
iii) The B-BBEE status level of the sub-contractor......................................……………..
iv) Whether the sub-contractor is an EME or QSE

(Tick applicable box)
YES NO

v) Specify,  by  ticking  the  appropriate  box,  if  subcontracting  with  an enterprise  in
terms of Preferential Procurement Regulations,2017:
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Designated Group: An EME or QSE which is at last 51% owned
by:

EME

√

QSE

√

Black people

Black people who are youth

Black people who are women

Black people with disabilities

Black people living in rural or underdeveloped areas or townships

Cooperative owned by black people

Black people who are military veterans

OR

Any EME 

Any QSE

8. DECLARATION WITH REGARD TO COMPANY/FIRM

8.1 Name  of  company/firm:

…………………………………………………………………………….

8.2 VAT  registration  number:……………………………………….

…………………………………

8.3 Company  registration  number:…………….……………………….

…………………………….

8.4 TYPE OF COMPANY/ FIRM

 Partnership/Joint Venture / Consortium
 One person business/sole propriety
 Close corporation
 Company
 (Pty) Limited
[TICK APPLICABLE BOX]

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES

……………………………………………………………………………………………………

……………………………………………………………………………………………………

……………………………………………………………………………………………………

……………………………………………………………………………………………………

……..

8.6 COMPANY CLASSIFICATION

 Manufacturer
 Supplier
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 Professional service provider
 Other service providers, e.g. transporter, etc.
[TICK APPLICABLE BOX]

8.7 Total  number  of  years  the  company/firm  has  been  in  business:

……………………………

8.8 I/we,  the  undersigned,  who  is  /  are  duly  authorised  to  do  so  on  behalf  of  the

company/firm,  certify  that  the  points  claimed,  based on  the  B-BBE status  level  of

contributor indicated in paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies the

company/ firm for the preference(s) shown and I / we acknowledge that:

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

iii) In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 6.1, the contractor may be required to furnish documentary
proof to the satisfaction of the purchaser that the claims are correct; 

iv) If  the  B-BBEE  status  level  of  contributor  has  been  claimed  or  obtained  on  a
fraudulent basis or any of the conditions of contract have not been fulfilled, the
purchaser may, in addition to any other remedy it may have –

(a) disqualify the person from the bidding process;

(b) recover costs, losses or damages it has incurred or suffered as a
result of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as
a result  of  having to make less favourable arrangements due to
such cancellation;

(d) recommend  that  the  bidder  or  contractor,  its  shareholders  and
directors, or only the shareholders and directors who acted on a
fraudulent  basis,  be  restricted  by  the  National  Treasury  from
obtaining  business  from  any  organ  of  state  for  a  period  not
exceeding 10 years, after the  audi alteram partem (hear the other
side) rule has been applied; and

(e) forward the matter for criminal prosecution.
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……………………………………….
SIGNATURE(S) OF BIDDERS(S)

DATE: …………………………………..

ADDRESS …………………………………..

…………………………………..

…………………………………..

WITNESSES

1. ……………………………………..

2. …………………………………….



SCHEDULE J : DECLARATION OF INTEREST 

1. Any legal  person,  including  persons employed  by  the  state¹,  or  persons  having  a
kinship with persons employed by the state, including a blood relationship, may make
an offer or offers in terms of this invitation to bid (includes an advertised competitive
bid, a limited bid, a proposal or written price quotation).  In view of possible allegations
of  favouritism,  should  the  resulting  bid,  or  part  thereof,  be  awarded  to  persons
employed by the state, or to persons connected with or related to them, it is required
that the bidder or his/her authorised representative declare his/her position in relation
to the evaluating/adjudicating authority where- 

- the bidder is employed by the state; and/or
 

- the  legal  person  on  whose  behalf  the  bidding  document  is  signed,  has  a
relationship with persons/a person who are/is involved in the evaluation and or
adjudication of the bid(s),  or where it  is known that such a relationship exists
between the person or persons for or on whose behalf the declarant acts and
persons who are involved with the evaluation and or adjudication of the bid. 

2. In  order  to  give  effect  to  the  above,  the  following  questionnaire  must  be
completed and submitted with the bid.

2.1 Full Name of bidder or his or her representative:  ......................................................

2.2 Identity Number:  .......................................................................................................

2.3 Position occupied in the Company (director, trustee, shareholder², member):  ..........

....................................................................................................................................

2.4 Registration number of company, enterprise, close corporation, partnership agreement
or trust:  

...................................................................................................................................

2.5 Tax Reference Number:  ...........................................................................................
2.6 VAT Registration Number:  ........................................................................................

2.6.1 The names of all directors / trustees / shareholders / members, their individual identity
numbers,  tax  reference numbers  and,  if  applicable,  employee  /  PERSAL numbers
must be indicated in paragraph 3 below.

¹“State” means –
(a) any  national  or  provincial  department,  national  or  provincial  public  entity  or

constitutional institution within the meaning of the Public Finance Management Act,
1999 (Act No. 1 of 1999);

(b) any municipality or municipal entity;
(c) provincial legislature;
(d) national Assembly or the national Council of provinces; or
(e) Parliament.

²”Shareholder” means a person who owns shares in the company and is actively involved in the
management of the enterprise or business and exercises control over the enterprise.
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2.7 Are you or any person connected with the bidder presently employed by the state? 
YES / NO

2.7.1 If so, furnish the following particulars:

Name of person / director / trustee / shareholder/ member:  .........................................
Name of state institution at which you or the person 
connected to the bidder is employed :  .........................................................................

Position occupied in the state institution:  .....................................................................

Any other particulars:  ...................................................................................................

......................................................................................................................................

......................................................................................................................................

2.7.2 If you are presently employed by the state, did you obtain YES / NO
the appropriate authority to undertake remunerative 
work outside employment in the public sector?

2.7.2.1 If yes, did you attach proof of such authority to the bid YES / NO
document?

(Note: Failure to submit proof of such authority, where
applicable, may result in the disqualification of the bid.

2.7.2.2 If no, furnish reasons for non-submission of such proof:

…………………………………………………………………….

…………………………………………………………………….

…………………………………………………………………….

2.8 Did you or your spouse, or any of the company’s directors / YES / 
NO

trustees / shareholders / members or their spouses conduct 
business with the state in the previous twelve months?

2.8.1 If so, furnish particulars:

…………………………………………………………………..

………………………………………………………………….. 

…………………………………………………………………...

2.9 Do you, or any person connected with the bidder, have YES / NO
any relationship (family, friend, other) with a person 
employed by the state and who may be involved with 
the evaluation and or adjudication of this bid?
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2.9.1 If so, furnish particulars.

……………………………………………………………...

…………………………………………………………..….

………………………………………………………………

2.10  Are you, or any person connected with the bidder, YES/NO
aware of any relationship (family, friend, other) between 
any other bidder and any person employed by the state
who may be involved with the evaluation and or adjudication
of this bid?

2.10.1 If so, furnish particulars.

………………………………………………………………

………………………………………………………………

………………………………………………………………

2.11 Do you or any of the directors / trustees / shareholders / members YES/NO
of the company have any interest in any other related companies 
whether or not they are bidding for this contract?

2.11.1 If so, furnish particulars:
…………………………………………………………………………….

…………………………………………………………………………….

…………………………………………………………………………….

3 Full details of directors / trustees / members / shareholders.  

Full Name Identity
Number

Personal  Income
Tax  Reference
Number

State  Employee
Number  /  Persal
Number 

4 DECLARATION
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I, THE UNDERSIGNED (NAME)......................................................................................

CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 2 AND 3 ABOVE
IS CORRECT.

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME SHOULD 
THIS DECLARATION PROVE TO BE FALSE.  

.............................................. ......................................................
Signature Date

.............................................. ......................................................
Position Name of bidder
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SCHEDULE K : DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 
PRACTICES

1 This Standard Bidding Document must form part of all bids invited.  

2 It serves as a declaration to be used by institutions in ensuring that when goods and
services are being procured, all reasonable steps are taken to combat the abuse of the
supply chain management system. 

3 The bid of any bidder may be disregarded if that bidder, or any of its directors have-

a. abused the institution’s supply chain management system;
b. committed fraud or any other improper conduct in relation to such system; or
c. failed to perform on any previous contract.

4 In order to give effect to the above, the following questionnaire must be completed and
submitted with the bid.

Item Question Ye
s

No

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database
of Restricted Suppliers as companies or persons prohibited from doing 
business with the public sector?

(Companies or persons who are listed on this Database were informed in
writing of this restriction by the Accounting Officer/Authority of the institution
that imposed the restriction after the audi alteram partem rule was applied).

The  Database  of  Restricted  Suppliers  now  resides  on  the  National
Treasury’s  website(www.treasury.gov.za)  and  can  be  accessed  by
clicking on its link at the bottom of the home page. 

Ye
s

No

4.1.
1

If so, furnish particulars:

4.2 Is the bidder or any of its directors listed on the Register for Tender 
Defaulters in terms of section 29 of the Prevention and Combating of Corrupt 
Activities Act (No 12 of 2004)? 
The Register  for  Tender  Defaulters  can be accessed on the National
Treasury’s website (www.treasury.gov.za) by clicking on its link at the
bottom of the home page. 

Ye
s

No

4.2.
1

If so, furnish particulars:

4.3 Was the bidder or any of its directors convicted by a court of law (including a 
court outside of the Republic of South Africa) for fraud or corruption during 
the past five years?

Ye
s

No

T2-35

http://www.treasury.gov.za/
http://www.treasury.gov.za/


4.3.
1

If so, furnish particulars:

4.4 Was any contract between the bidder and any organ of state terminated 
during the past five years on account of failure to perform on or comply with 
the contract?

Ye
s

No

4.4.
1

If so, furnish particulars:

CERTIFICATION

I,  THE  UNDERSIGNED  (FULL  NAME)
……………………………………………………………………………..
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE
AND CORRECT.

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE
TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE.

……………………………………………… ………………………………..
Signature Date

……………………………………………… ………………………………..
Position Name of Bidder
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SCHEDULE L : CERTIFICATE OF INDEPENDENT BID DETERMINATION

1. This Standard Bidding Document (SBD) must form part of all bids¹ invited.

2. Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an
agreement between, or concerted practice by, firms, or a decision by an association of
firms, if it is between parties in a horizontal relationship and if it involves collusive bidding
(or  bid  rigging).²  Collusive  bidding  is  a  pe  se prohibition  meaning  that  it  cannot  be
justified under any grounds.

3. Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities
must  take  all  reasonable  steps  to  prevent  abuse  of  the  supply  chain  management
system and authorizes accounting officers and accounting authorities to:

a. disregard the bid of any bidder if that bidder, or any of its directors have abused
the institution’s supply chain management system and or committed fraud or any
other improper conduct in relation to such system.

b. cancel a contract awarded to a supplier of goods and services if  the supplier
committed  any  corrupt  or  fraudulent  act  during  the  bidding  process  or  the
execution of that contract.

4. This SBD serves as a certificate of declaration that would be used by institutions to
ensure that, when bids are considered, reasonable steps are taken to prevent any form
of bid-rigging.
 

5. In order to give effect to the above, the attached Certificate of Bid Determination (SBD 9)
must be completed and submitted with the bid:

¹ Includes price quotations, advertised competitive bids, limited bids and proposals.

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be

expected to compete, secretly conspire to raise prices or lower the quality of goods and /

or  services  for  purchasers  who  wish  to  acquire  goods  and  /  or  services  through  a

bidding process.   Bid rigging is,  therefore,  an agreement between competitors not to

compete.
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CERTIFICATE OF INDEPENDENT BID DETERMINATION

I, the undersigned, in submitting the accompanying bid:

____________________________________________________________________________
(Bid Number and Description)

 
in response to the invitation for the bid made by:

____________________________________________________________________________
(Name of Institution)

do hereby make the following statements that I certify to be true and complete in every respect:

I certify, on behalf of : _______________________________________________________ 
that:

(Name of Bidder)
1. I have read and I understand the contents of this Certificate;

2. I understand that the accompanying bid will be disqualified if this Certificate is found not
to be true and complete in every respect;

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying
bid, on behalf of the bidder;

4. Each person whose signature appears on the accompanying bid has been authorized by
the bidder to determine the terms of, and to sign the bid, on behalf of the bidder;

5. For the purposes of this Certificate and the accompanying bid, I understand that the
word “competitor”  shall  include  any individual  or  organization,  other  than the bidder,
whether or not affiliated with the bidder, who:

(a) has been requested to submit a bid in response to this bid invitation;
(b) could potentially submit a bid in response to this bid invitation, based on their

qualifications, abilities or experience; and
(c) provides the same goods and services as the bidder and/or is in the same line

of business as the bidder

6. The  bidder  has  arrived  at  the  accompanying  bid  independently  from,  and  without
consultation, communication, agreement or arrangement with any competitor. However
communication between partners in a joint venture or consortium³ will not be construed
as collusive bidding.

7.  In particular, without limiting the generality of paragraphs 6 above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding:

(a) prices;      
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(b) geographical  area  where  product  or  service  will  be  rendered  (market
allocation)  

(c) methods, factors or formulas used to calculate prices;
(d) the intention or decision to submit or not to submit, a bid; 
(e) the submission of a bid which does not meet the specifications and conditions

of the bid; or
(f) bidding with the intention not to win the bid.

8. In  addition,  there  have  been  no  consultations,  communications,  agreements  or
arrangements  with  any  competitor  regarding  the  quality,  quantity,  specifications  and
conditions or delivery particulars of the products or services to which this bid invitation
relates.

9. The terms of the accompanying bid have not been, and will  not be, disclosed by the
bidder, directly or indirectly, to any competitor, prior to the date and time of the official
bid opening or of the awarding of the contract.

³ Joint venture or Consortium means an association of persons for the purpose of
combining their  expertise,  property,  capital,  efforts,  skill  and knowledge in  an
activity for the execution of a contract.

10. I  am aware that,  in  addition  and without  prejudice  to any other  remedy provided to
combat any restrictive practices related to bids and contracts, bids that are suspicious
will be reported to the Competition Commission for investigation and possible imposition
of administrative penalties in terms of section 59 of the Competition Act No 89 of 1998
and  or  may  be  reported  to  the  National  Prosecuting  Authority  (NPA)  for  criminal
investigation and or may be restricted from conducting business with the public sector
for a period not exceeding ten (10) years in terms of the Prevention and Combating of
Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

 ………………………………………………… …………………………………

Signature Date

…………………………………………………. …………………………………

Position Name of Bidder
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INVITATION TO BID

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF
DEPARTMENT / PUBLIC ENTITY)

BID NUMBER: PRT/BID07/2018/19

CLOSING DATE: 30 April 2019

CLOSING TIME: 11h00

DESCRIPTION: THE UPGRADING OF SCHONKENVILLE TO KOPPIES GRAVEL ROAD S23
& S79 TO SURFACED STANDARD (19KM)

The successful bidder will be required to fill in and sign a written Contract Form (SBD 7).

BID DOCUMENTS MAY BE POSTED TO: 

…………………………………………………………………………………………….
OR

DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)
..................................................................................................................................................
..................................................................................................................................................
..................................................................................................................................................

Bidders should ensure that bids are delivered timeously to the correct address. If the bid is late, 
it will not be accepted for consideration.

The bid box is generally open 24 hours a day, 7 days a week.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS – (NOT TO BE RE-TYPED)

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK
ACT AND THE PREFERENTIAL  PROCUREMENT  REGULATIONS,  2011,  THE GENERAL
CONDITIONS  OF  CONTRACT  (GCC)  AND,  IF  APPLICABLE,  ANY  OTHER  SPECIAL
CONDITIONS OF CONTRACT

THE FOLLOWING PARTICULARS MUST BE FURNISHED

(FAILURE TO DO SO MAY RESULT IN YOUR BID BEING DISQUALIFIED)

NAME OF BIDDER...................................................................................................................

..................................................................................................................................................

POSTAL ADDRESS..................................................................................................................

..................................................................................................................................................

STREET ADDRESS..................................................................................................................
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..................................................................................................................................................

TELEPHONE NUMBER : CODE :. NUMBER :..........................................................................

CELLPHONE NUMBER............................................................................................................

FACSIMILE NUMBER : CODE :....NUMBER :..........................................................................

E-MAIL ADDRESS....................................................................................................................

VAT REGISTRATION NUMBER...............................................................................................

HAS AN ORIGINAL AND VALID TAX CLEARANCE 
CERTIFICATE BEEN SUBMITTED? (SBD 2)         
YES or NO

HAS A B-BBEE STATUS LEVEL VERIFICATION 
CERTIFICATE BEEN SUBMITTED? (SBD 6.1)         
YES or NO

IF YES, WHO WAS THE CERTIFICATE ISSUED BY? 

AN ACCOUNTING OFICER AS CONTEMPLATED IN THE CLOSE CORPORATION ACT 
(CCA) 

A VERIFICATION AGENCY ACCREDITED BY THE SOUTH AFRICAN ACCREDITATION 
SYSTEM (SANAS); OR.............................................................................................................

A REGISTERED AUDITOR......................................................................................................

[TICK APPLICABLE BOX]

(A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE MUST BE SUBMITTED IN 
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE)

ARE YOU THE ACCREDITED REPRESENTATIVE

IN SOUTH AFRICA FOR THE GOODS / SERVICES / WORKS OFFERED?         
YES or NO

[IF YES ENCLOSE PROOF]

SIGNATURE OF BIDDER.........................................................................................................

DATE........................................................................................................................................

CAPACITY UNDER WHICH THIS BID IS SIGNED...................................................................

TOTAL BID PRICE....................................................................................................................

TOTAL NUMBER OF ITEMS OFFERED..................................................................................
____________________________________________________________________________
_______
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ANY ENQUIRIES REGARDING THE BIDDING PROCEDURE MAY BE DIRECTED TO:

Department Department of Police, Roads and Transport

Contact Person: Mr V Ntaka

Tel: 051 409 8687

Fax: 051 409 8683

E-mail address: nakav@freetrans.gov.za

ANY ENQUIRIES REGARDING TECHNICAL INFORMATION MAY BE DIRECTED TO:

Department: Department of Police, Roads and Transport

Contact Person: Mr TJ Mosianedi

Tel: 082 0599 738

Fax: 086 7599 435

E-mail address: tholangm@icloud.com
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FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C106/2021)

FOR

THE UPGRADING OF SCHONKENVILLE TO KOPPIES
GRAVEL ROAD S23 & S79 TO SURFACED STANDARD

(19KM)

Part C1.3. Performance Guarantee

A Performance Guarantee Page C1.3-92

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part C1.3 Page 91
Other Contract Forms



C1.3 Performance Guarantee

PERFORMANCE GUARANTEE

GUARANTOR DETAILS AND DEFINITIONS

“Guarantor” means : ............................................................................................

Physical address : ............................................................................................

“Employer” means : ............................................................................................

“Contractor” means : ............................................................................................

“Engineer” means : ............................................................................................

“Works” means : ............................................................................................

“Site” means : ............................................................................................

“Contract” means:  The Agreement made in terms of the Form of Offer and Acceptance
and such amendments or additions to the Contract as may be agreed writing between
the parties.

“Contract Sum” means : The accepted amount inclusive of tax of R ...............................

Amount in words : ...........................................................................................

...........................................................................................

“Guaranteed Sum” means: The maximum aggregate amount of R ..................................

Amount in words : ...........................................................................................

...........................................................................................

“Expiry Date” means : ...........................................................................................

CONTRACT DETAILS

Engineer issues:  Interim Payment Certificates, Final Payment Certificate and the Certificate 
Completion of the Works as defined in the Contract.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part C1.3 Page 92
Other Contract Forms



PERFORMANCE GUARANTEE

1. The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum.

2. The Guarantor’s period of liability shall be from and including the date of issue of this
Performance Guarantee and up to and including the Expiry Date or the date of issue by
the Engineer of the Certificate of Completion of the Works of the date of payment in full of
the Guaranteed Sum, whichever occurs first.  The Engineer and/or the Employer shall
advise the Guarantor in writing of the date on which the Certificate of completion of the
Works has been issued.

3. The Guarantor hereby acknowledges that:

3.1 Any reference in this Performance Guarantee to the Contract is made for the
purpose of convenience and shall not be construed as any intention whatsoever
to  create  an  accessory  obligation  or  any  intention  whatsoever  to  create  a
suretyship;

3.2 Its obligation under this Performance Guarantee is restricted to the payment of money.

4. Subject  to  the  Guarantor’s  maximum liability  referred  to  in  1,  the  Guarantor  hereby
undertakes  to  pay  the  Employer  the  sum  certified  upon  receipt  of  the  documents
identified in 4.1 and 4.3:

4.1 A copy of the first written demand issued by the Employer to the Contractor stating that
payment of a sum certified by the Engineer in an Interim or Final Payment Certificate has
not  been  made  in  terms  of  the  Contract  and  failing  such  payment  within  seven  (7)
calendar days,  the Employer  intends to call  upon the Guarantor to make payment in
terms of 4.2;

4.2 A first  written  demand  issued  by  the  Employer  to  the  Guarantor  at  the  Guarantor’s
physical address with a copy to the Contractor stating that period of seven (7) days has
elapsed since the first written demand in terms of 4.1 and the sum certified has still not
been paid;

4.3 A  copy  of  the  aforesaid  payment  certificate  which  entitles  the  Employer  to  receive
payment in terms of the Contract of the sum certified in 4.

5. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor undertakes to
pay to the Employer the Guaranteed Sum or the full outstanding balance upon receipt of
a first written demand from the Employer to the Guarantor at the Guarantor’s physical
address calling up this Performance Guarantee, such demand stating that:

5.1 the  Contract  has  been  terminated  due  to  the  Contractor’s  default  and  that  this
Performance Guarantee is called up in terms of 5;  or

5.2 A provisional or final sequestration or liquidation court order has been granted against the
Contractor and that the Performance Guarantee is called up in terms of 5;  and

5.3 The aforesaid written demand is accompanied by a copy of the notice of termination
and/or the provisional/final sequestration and/or the provisional liquidation court order.

6. It  is  recorded  that  the  aggregate  amount  of  payments  required  to  be  made  by  the
Guarantor in terms of 4 and 5 shall not exceed the Guarantor’s maximum liability in terms
of 1.

7. Where the Guarantor has made payment in terms of 5, the Employer shall upon the date
of issue of the Final Payment Certificate submit an expense account to the Guarantor
showing how all  monies received in terms of this Performance Guarantee have been
expended and shall refund to the Guarantor any resulting surplus.  All monies refunded to
the Guarantor in terms of this Performance Guarantee shall bear interest at the prime
overdraft rate of the Employer’s bank compounded monthly and calculated from the date
payment was made by the Guarantor to the Employer until the date of refund.
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8. Payment by the Guarantor in terms of 4 or 5 shall  be made within seven (7)
calendar days upon receipt of the first written demand to the Guarantor.

9. Payment by the Guarantor  in terms of  5 will  only be made against  the return of  the
original Performance Guarantee by the Employer.

10. The  Employer  shall  have  the  absolute  right  to  arrange  his  affairs  with  the
contractor in any manner which the Employer may deem fit and the Guarantor
shall not have the right to claim his release from this Performance Guarantee on
account of any conduct alleged to be prejudicial to the Guarantor.

11. The Guarantor chooses the physical address as stated above for the service of
all notices for all purposes in connection herewith.

12. This Performance Guarantee is neither negotiable nor transferable and shall  expire in
terms of 2, where after no claims will be considered by the Guarantor.  The original of this
Guarantee shall be returned to the Guarantor after it has expired.

13. This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall
be regarded as a liquid document for the purposes of obtaining a court order.

14. Where  this  Performance  Guarantee  is  issued  in  the  Republic  of  South  Africa  the
Guarantor hereby consents in terms of Section 45 of the magistrate’s Courts Act No 32 of
1944, as amended, to the jurisdiction of  the Magistrate’s Court  of  any district  having
jurisdiction in terms of Section 28 of the said Act, notwithstanding that the amount of the
claim may exceed the jurisdiction of the Magistrate’s Court.

Signed at : .............................................................................................

Date : .............................................................................................

Guarantor’s signatory (1) .............................................................................................

Capacity : .............................................................................................

Guarantor’s signatory (2) .............................................................................................

Capacity : .............................................................................................

Witness signatory (1) .............................................................................................

Witness signatory (2) .............................................................................................
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FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C106/2021)

FOR

THE UPGRADING OF SCHONKENVILLE TO KOPPIES
GRAVEL ROAD S23 & S79 TO SURFACED STANDARD

(19KM)

Part C1.4. Adjudication Board Member Agreement

A Adjudication Board Member Agreement Page C1.4-96
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C1.4 Adjudication Board Member Agreement

ADJUDICATION BOARD MEMBER AGREEMENT

This Agreement is entered into between:

Adjudication Board Members: 

Name : ...........................................................................................

Physical address : ............................................................................................

Postal address : ............................................................................................

E-mail address : ............................................................................................

Telephone number : ............................................................................................

Contractor: 

Name : ...........................................................................................

Physical address : ............................................................................................

Postal address : ............................................................................................

E-mail address : ............................................................................................

Telephone number : ............................................................................................

Employer: 

Name : ...........................................................................................

Physical address : ............................................................................................

Postal address : ............................................................................................

E-mail address : ............................................................................................

Telephone number : ............................................................................................

The  Contractor  and  the  Employer  will  hereinafter  be  collectively  referred  to  as  the

Parties.

The Parties entered into a Contractor for THE UPGRADING OF SCHONKENVILLE TO
KOPPIES GRAVEL ROAD S23 & S79 TO SURFACED STANDARD (19KM)

which provides that a dispute under or in connection with the General Conditions of Contract for
Construction Works, Second Edition, 2010, must be referred to ad-hoc adjudication.

The undersigned natural  person has been appointed to serve as Adjudication Board
Member and together with the undersigned Parties agree as follows:
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1. The Adjudication Board member accepts to perform his duties in accordance
with  the  terms  of  the  Contract,  the  General  Conditions  of  Contract  for
construction Works Adjudication Board Rules and the Agreement.

2. The  Adjudicator  undertakes  to  remain  independent  and  impartial  of  the
Contractor, Employer and Engineer for the duration of the Adjudication Board
proceedings.

3. The Adjudication  Board  Member  agrees  to  serve  for  the  duration  of  the
Adjudication Board proceedings.

4. The Parties may at any time, without cause and with immediate effect, jointly
terminate the Agreement.

5. Unless the Parties agree, the Adjudication Board Member shall not act as
arbitrator  or  representative of  either Party in any subsequent  proceedings
between the Parties under the Contract. No Party may call the Adjudication
Board Members as a witness in any such subsequent proceedings.

6. The Standing Adjudication Board’s duties shall  end upon the Adjudication
Board Member(s) receiving notice from the parties of their joint decision to
disband the Adjudication Board

7. The Adjudication Board member shall be paid in respect of time spent upon
or in connection with the adjudication including time spent traveling:

a. A monthly retainer of R………………. for ………..of months, and/or
b. A daily fee of R…………….… based on a ……….. hour day, and/or
c. A hourly fee of R………………. and/or
d. A no-recurrent  appointment  fee of  R………………..  which shall  be

accounted for in the final sums payable.
8. The Adjudication Board member’s expenses incurred in adjudication work shall

be reimbursed at cost.

Upon Submission of an invoice for fees and expenses to the parties, the Contractor shall
pay the full amount within 28 days of receipt of the invoice and he shall be reimbursed
by the other party by half the amount so that fees and borne equally by the Parties. Late
payment  of  such invoice  shall  attract  interest  at  prime plus  3% points  compounded
monthly at the prime rate charged by the adjudication Board Member’s bank.

This Agreement is entered into By:

 Contractor’s signature: ………………………………….

       Contractor’s name: ………………………………….

    Place: ………………………………….

      Date: ………………………………….

   Employer’s signature: ………………………………….

         Employer’s name: ………………………………….

    Place: ………………………………….

      Date: ………………………………….
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          Adjudication Board Member’s signature: ………………………………….

                Adjudication Board Member’s name: ………………………………….

     Place: ………………………………….

       Date: ………………………………….
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Part C2. Pricing Data

C2.1 Pricing Instructions Page C2-2

C2.2 Bill of Quantities Schedule Page C2-5
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C2.1 Pricing Instructions

C2.1.1 Measurement and payment shall  be in accordance with  the relevant
provisions of the COLTO Standard Specification for Road and Bridge
Works for State Authorities (1998 edition) as amended in the Scope of
Works.

C2.1.2 The units of measurement described in the Pricing Schedule are metric
units. Abbreviations used in the Pricing Schedule are as follows:

% = percent
h = hour
ha = hectare
kg = kilogram
kl = kilolitre
km = kilometre
km-pass = kilometre-pass
kPa = kilopascal
kW = kilowatt
l = litre
m = metre
mm = millimetre
m2 = square metre
m2-pass = square metre-pass
m3 = cubic metre
m3-km = cubic metre-kilometre
MPa = megapascal
No. = number
Prov sum = Provisional sum
PC Sum = Prime Cost sum
R/only = Rate only
sum = lump sum
t = ton (1000kg)
W/day = Work day

C2.1.3 For the purpose of the Pricing Schedule, the following words shall have
the meanings assigned to them:

Unit: The unit of measurement for each item of work as defined
in the COLTO Standard Specification for Road and Bridge
Works for State Authorities (1998 edition).

Quantity: The number of units of work for each item.
Rate: The  payment  per  unit  of  work  for  which  the  Service

Provider tenders to do the work.
Amount: The product of the quantity and the rate tendered for an

item.
Lump Sum: An amount tendered for an item, the extent of  which is

described in the Pricing Schedule, the Scope of Work or

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part C2.1 Page 101
Pricing Instructions



elsewhere,  but  of  which  the  quantity  of  work  is  not
measured in units.

C2.1.4 Unless otherwise stated, items are measured net in accordance with
the drawings, and no allowance is made for waste.

C2.1.5 It  will  be  assumed that  prices  included in  the  bills  of  quantities  are
based  on  Acts,  Ordinances,  Regulations,  By-laws,  International
Standards and National Standards that were published 28 days before
the  closing  date  for  tenders.  (Refer  to  www.stanza.org,za or
www.iso.org for information standards).

C2.1.6 The prices and rates in the Pricing Schedule are fully inclusive prices
for the work described under the items. Such prices and rates cover all
costs and expenses that may be required in and for the execution of the
work described in accordance with the provisions of the Scope of Work,
and shall cover the cost of all general risks, liabilities and obligations set
forth or implied in the Contract Data, as well as overhead charges and
profit. These prices will be used as a basis for assessment of payment
for additional work that may have to be carried out.

C2.1.7 Where the Scope of Work requires detailed drawings and designs or
other  information  to  be  provided,  all  costs  associated  therewith  are
deemed to have been provided for and included in the unit rates and
sum amount tendered such items.

C2.1.8 An  item against  which  no  price  is  entered  will  be  considered to  be
covered by the other prices or rates in the Pricing Schedule. A single
lump sum will apply should a number of items be grouped together for
pricing purposes.

C2.1.9 The quantities set out in the Pricing Schedule are approximate and do
not necessarily represent the actual amount of work to be done. The
quantities of work accepted and certified for payment will be used for
determining payments due and not the quantities given in the Pricing
Schedule.

C2.1.10 Reasonable compensation will be received where no pay item appears
in  the  Pricing  Schedule  in  respect  of  work  required  in  terms of  the
Contract and which is not covered in any other pay item.

C2.1.11 The short  descriptions  of  the  items of  payment  given in  the  Pricing
Schedule are only for the purposes of identifying the items. More details
regarding the extent of the work entailed under each item appear in the
Scope of Work.

C2.1.12 The  item  numbers  appearing  in  the  Pricing  Schedule  refer  to  the
corresponding item numbers in the COLTO Standard Specification for
Road and Bridge Works for State Authorities (1998 edition).
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FOR
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Part C3. Scope of Work

C3.1 Description of the Works Page C3.1-172

C3.2 Specifications for Work Page C3.2-180

C3.3 Environmental Management Requirements Page C3.3-215

C3.4 Occupational Health and Safety (OHS) Page C3.4-230
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Part C3.1. Description of the Works
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C3.1 Description of the Works

CONTENTS

CLAUSE HEADING PAGE NO.

C3.1.1 Employer’s objectives C 3-1-175

C3.1.2 Overview of the works C 3-1-175

C3.1.3 Extent of the works C 3-1-175

C3.1.4 Location of the works C 3-1-176

C3.1.5 Water and power supply and other services  C 3-1-176

C3.1.6 Camps and depots C 3-1-176

C3.1.7 Temporary works C 3-1-176

C3.1.8 Occupational Health and Safety C 3-1-176

C3.1.9 Environmental issues C 3-1-176

C3.1.10 Procurement C 3-1-176

C3.1.11 Construction C 3-1-177

C3.1.12 Labour enhanced construction methods C 3-1-178

C3.1.13 Information in respect of plant C 3-1-179

C3.1.14 Information in respect of employees C 3-1-179
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PROJECT SPECIFICATIONS

The Project Specifications, consisting of two parts, form an integral part of the
Contract and supplements the Standard Specifications.

Part A contains a general description of the works, the site and the requirements
to be met.

Part  B  contains  variations,  amendments  and  additions  to  the  Standard
Specifications and, if applicable, the Particular Specifications.

In the event of any discrepancy between a part and parts of the Standardized or
Particular  Specifications  and  the  Project  Specifications,  (including  the  Project
Specification) and the drawings and / or the Bill of Quantities, the discrepancy
shall be resolved by the Engineer before the execution of the work under the
relevant item.
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PART A:
GENERAL

C3.1 Description of the Works

C3.1.1 EMPLOYER’S OBJECTIVES

The Employer’s general objectives are to deliver suitable public infrastructure in a
cost  effective  way,  and  in  the  process  create  employment  and  upliftment  of
opportunities for local communities and contractors.

C.3.1.2 OVERVIEW OF THE WORKS
The project is for THE UPGRADING OF SCHONKENVILLE TO KOPPIES 

GRAVEL ROAD S23 & S79 TO SURFACED STANDARD (19KM)
The description of the works contained in this section is merely an outline of the
Works and shall not limit the work to be carried out by the Contractor under this
contract.

C3.1.3 EXTENT OF THE WORKS

The main activities to be undertaken on this contract are as follows:

 Km distance 19.00 KM: 

 Recycling of the existing base to a depth of 150mm and stabilizing it 
using 2-3% cement to achieve a C4 sub-base.

 Remove oversize pavement material.
 Import of G5/G6 material if required.
 Importing 150mm of a G3 base
 Prime coat
 Construction of a 20/10 double seal
 Installation of road signs
 Road marking for the full length of the road
 Accommodation of Traffic
 Cleaning and construction of drainage structures
 Finishing the road reserve
 Installation of Sub-subsurface drainage

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part C3.1 Page 175
Description of the Works



C3.1.4 LOCATION OF THE WORK
Provincial  roads falling under the scope of  this  project  are indicated in  Table
C3.1.4.1 (road length) below.

ROAD DESCRIPTION ROAD NUMBER ROADS LENGTH (KM)

Schonkenville - Koppies S23 and S79 19.00

TOTAL 19.00

C3.1.5 WATER AND POWER SUPPLY AND OTHER SERVICES

The  Contractor  shall  make  his  own  arrangement  ad  pay  all  installation  and
consumption charges for the supply of water, electrical power and other services
required.

C3.1.6 CAMPS AND DEPOT

The Contractor shall  make his own arrangements with the local authority with
regards to  the  location  of  a  site  for  his  temporary  camps for  offices,  stores,
workshops and housing of his personnel.

C3.1.7 TEMPORARY WORKS

Temporary work will mainly exist of site establishment of the contractor as well as
the accommodation of traffic, as described in the Bill of Quantities.

C3.1.8 OCCUPATIONAL HEALTH AND SAFETY

The Contractor shall be responsible to comply with the relevant health and safety
legislation. Allowance has been made therefore in the schedule of quantities.
Specific attention should be given to the safety of workers and civilians on site.

C3.1.9 ENVIRONMENTAL ISSUES

The Contractor shall be responsible to comply with the relevant environmental
legislation.  

C3.1.10 PROCUREMENT

C3.1.10.1 Preferential procurement procedures

The  works  shall  be  executed  in  accordance  with  the  conditions  attached  to
preferences granted in accordance with the preferencing-schedule.

C3.1.11 CONSTRUCTION
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C3.1.11.1 Applicable Standards for Construction Works

The standard specification for road and bridge works for state road authorities
(COLTO), 1998 edition are applicable to the works. The abovementioned COLTO
specifications  make  several  references  to  the  Specification  Data  for  data,
provisions and variations that make these standards applicable to this contract. 

The Specific Data shall have preference in the interpretation of any ambiguity or
inconsistency between it and these standards. 

C3.1.11.2 General Information

C3.1.11.2.1 Features requiring special attention

(i) Construction within build-up areas

Where work is to be done within build-up areas, meticulous care is required to
ensure:

a) Convenient  access  to  all  houses,  businesses  and  Government
buildings during stages of construction.

b) Ensuring the safety of the public during all stages of construction.
c) Extended liaison with  concerned parties,  including the  local  Chief’s

Councils,  elected  Councillors,  traffic  department,  residents  and
managements of business is imperative.

This  will  include  notification  in  advance  of  the  commencement  of  proposed
works, etc.

The Contractor will be required to appoint a Community Liaison Officer, who will
form part of the full-time staff complement.

(ii) Existing Services

Finding and exposing existing services will form a major part of this project. The
Tenderer must ensure that tendered prices allowed for  all  work, material  and
equipment required to complete this work. Any existing services damaged by the
Tenderer, shall be repaired at its own cost and to the satisfaction of the Engineer
and the Local Authority.
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C3.1.12 LABOUR ENHANCED CONSTRUCTION METHODS

(i) General

It  is  the  primary  intention  of  this  Contract  that  where  possible,  work  can  be
carried  out  by  Labour  Enhanced Construction  Methods.  The  adoption  of  this
method of construction will in no way lessen the responsibilities of the Contractor
nor will it permit any deviation from the technical specifications of the Works.

Construction shall be planned so that those operations that can reasonably be
done by hand shall be done so. The Contractor shall utilize a core of artisans,
supervisors and specialist labour to supervise work on site, with the bulk of the
labour force being recruited from the local community. The actual persons to be
employed shall be done in consultation with the Community Liaison Officer. For
labour  intensive construction to  be successful  and feasible,  a  high degree of
community participation must be exercised throughout the process.

(ii) Control of Construction

The Contractor shall provide from his own staff, a full time agent on site, sufficient
skilled foremen to supervise all aspects of the work and sufficient skilled working
charge  hands  and  artisans  to  carry  out  the  work.  The  “labour  force”  shall
comprise  of  residents  from  the  different  communities  where  the  work  is
undertaken.

(iii) Labour Enhanced Activities

The  following  types  of  activities  have  been  identified  as  suitable  for  labour
intensive construction methods on this project:

 Accommodation of Traffic.
 Clearing and grubbing.
 Excavation and shaping for open drains.
 Construction of prefabricated culverts.
 Construction of concrete kerbs and channels
 Stabilization of Pavement layers.
 Patching and repairing of edge breaks.
 Back-chipping and selected placement of aggregate on Seals.
 Stone pitching.
 Re-erecting guardrails.
 Erecting of road signs.
 Finishing of road and road reserves.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part C3.1 Page 178
Description of the Works



(iv) Payment

Minimum wages shall be acceptable as prescribed by legislation at the time of
tender closing. It will be the responsibility of the Contractor to base his rates for
labour enhanced activities on reasonable daily production targets. No claims or
additional payment will be considered if production targets are not reached.

No payment will be made for work that is scheduled to be carried out by labour
enhanced methods and which is carried out by machine unless specific prior
instructions to use mechanical methods have been given by the Engineer.

No claims will be entertained arising from the productivity of the labour force or
result from inadequate performance of whatever nature.

(v) Liaison with Local Community

A unit will be established in conjunction with the Community Liaison Unit of the
Chief Directorate Roads to ensure effective community liaison with all District and
Local Municipalities in the Free State province.

This unit will meet on a monthly basis to consider, discuss and resolve progress,
relevant community matter, welfare of workers, expenditure, requirements of the
Contractor,  quality  of  workmanship  and  any  other  matters  that  relate  to  the
project.

A  Community  Liaison  Officer  will  be  nominated  by  each  of  the  five  District
Municipalities the community. They will be responsible for keeping the respective
communities  informed of  progress of  the  project  and  conversely  keeping  the
Contractor informed of relevant community affairs and grievances and managing
and coordinating the recruitment of labour from the community.

C3.1.13 INFORMATION IN RESPECT OF PLANT

The Contractor  shall  deliver  to  the  Engineer,  on  a  monthly  basis,  a  detailed
inventory of Contractual Plant kept on Site, full particulars given for each day of
the month. Distinction shall be made between Plant in working order and Plant
out of order. Such inventory shall  be submitted by the Fifth day of the month
following the month to be reported.

C3.1.14 INFORMATION IN RESPECT OF EMPLOYEES

The Contractor shall deliver to the Engineer, on a monthly basis, a return in detail
of supervisory staff and the numbers of categorised classes of labour employed
(own  and  local  labour)  each  day  for  the  said  period  by  the  Contractor  for
execution of the Contract. Such return shall be submitted by the fifth day of the
month following the month to be reported.

A pro-forma for reporting shall be provided by the Employer after commencement
of the project.
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PART B:
MATTERS RELATING TO THE STANDARD 
SPECIFICATIONS

C3.2 Specification for the Work

Notes to tenderer:

1. In  certain  clauses  the  Standard  Specifications  allow  a  choice  to  be
specified  in  the  project  specifications  between  alternative  materials  or
methods of construction and for additional requirements to be specified to
suit a particular contract.  

Details of such alternatives or additional requirements applicable to this
contract are contained in this part of the project specifications.  

It also contains some additional specifications required for this particular
contract.

2. The number of  each clause and each payment item in this part  of  the
project  specifications  consists  of  the  prefix  B  followed  by  a  number
corresponding to the number of the relevant clause or payment item in the
standard specifications.  

The number of a new clause or a new payment item which does not form
part  of  a  clause or  a  payment  item in  the standard specifications and
which is included here, is also prefixed by B followed by a new number.  

The new numbers follow on the last clause or item number used in the
relevant section of the standard specifications.

All materials shall comply with the specifications as set out in the COLTO
Standard  Specifications  for  Road  and  Bridge  Works  for  State  Road
Authorities.
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C3.2 Specification for the Work

SERIES 1000: GENERAL

SECTION B1200: GENERAL REQUIREMENTS AND PROVISIONS

B1204 PROGRAMME OF WORK

(a) General requirements

Add the following as a continuation of the first paragraph:

“In  drawing  up  the  programme  the  contractor  shall  make  allowance  for  the
following:

(i) All  special  non-working  days  defined  in  C1.2.2.2:  Compulsory  Date;  5.8.1
Contract Data.

(ii) The expected delays defined in B1215:  Extension of  time resulting from
inclement weather.

(iii) The following embargo hours and days:

 School Holidays:
-From 12h00 on the day of the closure for the holiday until 07h00
on the following day.
-From 12h00 on the day preceding the opening of schools until
07:00 on the day of the opening.

 Long weekends and public holidays
-From 12h00 on the day preceding the commencement of the long
weekend or public holiday until  07h00 on the day following the
long weekend or public holiday.

(iv) The following restricted working conditions: None

This initial programme shall realistically account for the forecast cash flow within
the defined contract period, and as provided on Form D5: Schedule of estimated
monthly expenditure. The contractor shall not merely copy this example, which is
provided  to  illustrate  that  the  required  work  can  be  realistically  programmed
within the contract period at the estimated cost. If an alternative contract period is
offered, the contractor shall submit a separate programme with the alternative
tender.”

(b) Programme of work for rehabilitation work

Insert the following after the first sentence of the second paragraph:

“The programme shall include the following details:
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i) A work breakdown structure that identifies all major activities.
ii) Scheduled start and end dates for each activity.
iii) Linkages  between  activities  that  clearly  identify  sequence,  floats

and critical path.
iv) Intended working hours and resource allocations (plant and labour).
v) Monthly cash flow projections.
vi) Key dates in respect of information required or due delivery.”

Add the following sub-clause:

“(c) Programme revisions

The  programme will  be  reviewed  at  the  monthly  site  meetings  at  which  the
contractor  shall  provide  sufficient  detail  that  will  allow  the  comparison  of
completed  work  per  activity  against  the  original  approved  programme.  The
contractor shall indicate what resources and programme changes he intends to
implement in order to remedy any activity that has fallen behind. The engineer
may demand from the contractor a major revision of the programme. Such a
revision shall be submitted for approval within fourteen (14) days of the demand.”

B1205 WORKMANSHIP AND QUALITY CONTROL

Add the following after the title:

“The contractor shall implement a quality assurance system in accordance with
ISO 9002 and appoint a quality manager who shall ensure that members of the
contractor’s staff comply with the requirements of the quality system. The quality
system and the methods used to implement it shall be described in a quality plan
produced by the contractor. 

No construction activities shall take place on site before the engineer approves
the quality plan”.

Delete  the  second,  third,  fourth  and  fifth  paragraphs  and  replace  with  the
following:

“The contractor shall submit the quality assurance system he proposes using to
the  engineer,  for  his  approval,  within  two  weeks  of  the  site  handover.  Once
accepted by the engineer the contractor shall not deviate from it unless written
notification of proposed changes have similarly been submitted and approved.
The system shall  record the lines and levels of responsibility and indicate the
method by which testing procedures will be conducted.”

B1206 THE SETTING OUT OF WORK AND PROTECTION OF BEACONS

Replace “clause 14” in the first paragraph with “clause 4.7”

Add the following at the end of the fourth paragraph:

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part C3.2 Page 183
Specification for the Work



“Road Markings, particularly the divergent/convergent lines of ramp interchanges
and no overtaking barriers are also elements of  the road that  require  proper
setting  out.  The  contractor  shall  prove  to  the  engineer  that  critical  reference
points have been satisfactorily recorded for later reinstallation before any work
commences that will obliterate the existing markings.”

Delete “and  of  clause  14  of  the  general  conditions  of  contract”  in  the  sixth
paragraph.

Add the following paragraph: 

“The contractor  shall  take  care  that  property  beacons,  trigonometrical  survey
beacons  or  setting-out  beacons  are  not  displaced  or  destroyed  without  the
consent of the engineer. Property beacons and trigonometrical survey beacons
that have been displaced or destroyed shall be replaced by a registered land
surveyor, who shall certify such replacement. 

The cost of replacing all beacons displaced or destroyed during the course of the
contract  without  the  consent  of  the  engineer  shall  be  the  contractor’s
responsibility and included in the tender rates”.

B1207 NOTICES, SIGNS AND ADVERTISEMENTS

Remove this part of the sentence from the first paragraph

“… or as approved advertisements for the contractor’s establishment.”

Delete the third paragraph and replace with the following:

“All signboards erected in accordance with the drawings shall be removed at the
same time as the disestablishment of  the contractor’s camp.  Payment under
sub-item 13.01 for the final instalment of 15% of the tendered lump sum shall not
be made unless all the advertisements, notices and temporary signs have been
removed. 

B1209 PAYMENT

(b) Rates to be inclusive

Add the following to the first paragraph:

“VAT shall be excluded from the rates.”

(e) Materials on the site

Delete the entire sub-clause (e) Materials on the site 
Add the following sub-clauses:
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“(g) Work in confined areas

Except where provided for in the specification AND the Pricing schedule no extra
payment shall be made nor shall any claim for additional payment be considered
for construction in confined areas.  The omission of standard pay items from the
schedule of quantities shall be taken to be deliberate and any additional costs
incurred shall be included in the bulk rate.”

(h) Rates to remain unchanged when scope of work changes

Dependent on the rates and prices offered in the Pricing Schedule, the employer
intends to increase or reduce the scope of work to match the budget allowed for
this project. To this end the contractor has been provided the opportunity to price
separately for unit rates of work and the establishment of major plant. The value
of such increase or reduction in the scope of works shall not give cause for the
contractor  to  vary  the  offered  rates  and  prices,  which  shall  remain  final  and
binding for the duration of the contract, provided that:

(i) Notification of the change to the scope of work is given in writing within 28
days of the tender closing date.

(ii) The value of the increase or reduction in the scope of work does not alter the
tendered sum by more than 20%.”

B1214 CONTRACTOR’S  ACTIVITIES  IN  RESPECT  OF  PROPERTY
OUTSIDE  THE  ROAD  RESERVE  AND  OF  SERVICES  MOVED,
DAMAGED OR ALTERED

Under sub-clause (e) replace the opening paragraph with:

“Should the contractor use land not provided by the employer for the purpose of
his own establishment, engineer’s offices and laboratory, or storing of equipment
or  materials  required  for  construction  or  disposal,  it  shall  be  subject  to  the
following:”

B1215 EXTENSION OF TIME RESULTING FROM INCLEMENT WEATHER

Change the existing heading of clause 1215 to read as above and wherever the
expression ‘abnormal rainfall’  or ‘rainy weather’ is encountered replace it  with
‘inclement weather’.

In the 1st line of the 1st paragraph change ‘clause 45’ to read ‘sub-clause 5.12.2.2 

Make the following changes to Method (ii) (Critical-path method):

In line six of the second paragraph delete ‘five-day working week’ and replace 
with  ‘six-day working week’, and:
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Add the following final paragraphs:

“Extension of time resulting from rainfall or other forms of inclement weather shall
be calculated according to the requirements of Method (ii) (Critical-path method).
The ‘n’  value of  working days,  as specified in  this  clause as being expected
delays for which the contractor must make allowance in his programme, have
been calculated from the figures given in Table B1215/1. 

Table B1215/1: Average delays due to inclement weather:

Month Jan* Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec* Total
‘n’
delays
(rain)

3(2) 4 4 3 3 2 2 2 3 4 4 3(2) 37(35)

‘n’
delays
(other)

0 0 0 0 0 2 2 2 2 0 0 0 8

*  The  figures  shown  in  brackets  are  the  ‘n’  days  of  rain  expected  in
December/January but reduced to take account of the standard construction
break over the Christmas/New Year period

The number of rain-related delays is the average number of days on which rain
has been measured by the weather stations in the Free State. Other inclement
weather delays for which the contractor must make allowance in his programme
have been derived from previous experience of wind and temperature influence
on similar construction in the area of the site. 

Actual delays due to inclement weather shall be agreed between the engineer’s
and contractor’s representatives on the site.  The agreed whole days or parts
thereof shall be recorded at the monthly site meetings and provisionally approved
by the Engineer. Adjustment to the contract period shall only be made at the end
of the contract when the contractor may submit its claim for the agreed extension
due as well as any additional payment resulting from the delay. Extension caused
by inclement weather delays will only accrue once the agreed cumulative delays
exceed [37+8=45(43)]  days per annum. (The figure in brackets is the agreed
cumulative  days  applicable  should  the  standard  construction  break  over  the
Christmas/New Year period be utilized by the contractor).

If approved extensions of time extend the completion date beyond the start of the
contractor’s holiday in December, the holiday period shall not be considered as
working days. Any remaining extension of time at this date shall be calculated
from the first statutory working day in January the following year, provided that
the contractor has shown in his programme that he intends to close during the
traditional Christmas/New Year break.” 
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B1224 THE HANDING OVER OF THE ROAD RESERVE

Add the following paragraph:

“The road reserve within the defined limits of the contract falls within the limits of
another contract that has already been let to a routine maintenance contractor
who  is  obliged  to  conduct  regular  maintenance  on  the  route  on  which  this
contract  is  sited.   The  contractor’s  responsibility  for  maintenance  shall  be
restricted to the surfaced road widths within the limits of this contract, including
the surfaced road widths of interchange ramps and overpasses. The contractor
shall recover his costs for the execution of maintenance works through the rates
offered.  The Routine Road Maintenance Contractor’s details are as follows:

(To  be  issued  by  the  respective  Area  Engineer  upon  commencement  of  the
Contract)

The  contractor  shall  avoid  conflict  with  a  routine  maintenance  contractor  by
arranging a period of grace immediately after the hand-over of the site to allow
sufficient time to muster his resources required for routine maintenance of the
road. But, the grace period may not extend beyond the contractual starting time
defined in sub-clause 8.1 of the General Conditions of Contract as amended by
Particular Conditions and C1.2.2 Contract Data.”

B1230 MATERIALS

The  contractor,  when  using  materials  that  are  required  to  comply  with  any
standard specification, shall, if so ordered, furnish the engineer with certificates
showing that the materials do so comply.

Where  so  specified,  materials  shall  bear  the  official  mark  of  the  appropriate
authority.   Samples  ordered or  specified  shall  be  delivered to  the  engineer's
office on the site free of charge.

Where materials are specified under trade names tenders must be based on
these materials. Alternative materials may be submitted as alternative tenders
and the engineer may, after receipt of tenders, approve the use of equivalent
materials. The tender must be clearly marked as an alternative tender, failing
which the tender may be rejected”.

Unless otherwise specified, all proprietary materials shall be used and placed in
strict accordance with the relevant manufacturer's current published instructions.

Unless anything to the contrary is specified, all manufactured articles or materials
supplied by the contractor for the permanent works shall be new and previously
unused.
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Existing structures on the site  shall  remain the property  of  the employer and
except  as and to  the extent  required elsewhere in  the  contract,  shall  not  be
interfered with by the contractor in any way.

Materials to be included in the works shall  not be damaged in any way and,
should  they  be  damaged  on  delivery  or  by  the  contractor  during  handling,
transportation,  storage,  installation  or  testing  they  shall  be  replaced  by  the
contractor at his own expense.

All  places where materials are being manufactured or obtained for use in the
works, and all the processes in their entirety connected therewith shall be open to
inspection by the engineer (or other persons authorised by the engineer) at all
reasonable times, and the engineer shall be at liberty to suspend any portion of
work which is not being executed in conformity with these specifications”.

B1233 PROVISION  FOR  PREPARATION  OF  MONTHLY  REPORTS  AS
REQUIRED BY THE ENGINEER

The contractor shall be responsible for compiling monthly reports required by the
Engineer  with  respect  to  his  compliance with  certain  aspects  of  the  Contract
which shall include, but not limited to:

Provision and monthly updating of the approved working programme
- Reporting on the compliance with the CDP and Local Labour targets.
- Reporting on the compliance with OHS regulations
- Reporting on compliance with the Environmental Management Plan
- Report and information relating to the Contractor’s Quality Control and

Process Control
- Should  the  Contractor  fail  to  provide  the  Engineer  with  any  of  the

requested information within the time agreed to with the Engineer, the
Contractor shall  be liable for a penalty as stipulated in the Contract
Data.”

SECTION  B1300:  CONTRACTOR’S  ESTABLISHMENT  ON  SITE  AND
GENERAL OBLIGATION

B1302 GENERAL REQUIREMENTS

(a) Camps, construction plant and testing facilities

Add the following after the first paragraph of sub clauses 1302(a) of the clause:

“No specific land has been made available for the camp and offices and the contractor
shall make his own arrangements concerning a suitable site and location, as well as the
provision of water, electricity and other services for the campsite.”

(c) Legal and Contractual Requirements and responsibilities to the public

Add the following as a second paragraph
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“There  has been recent  legislation  promulgated by  Government  that  improve
mutual obligations on the employer and contractor in the performance of their
duties to society and to the built and natural environment. To assist the contractor
in understanding and assessing his obligations, and thus to make allowances for
the cost of compliance with this legislation, the following additional specifications
are included in the project specifications.

i) Section  C3.3  of  the  Scope  of  Works  contains  the  Environmental
Management  Plan  for  this  project.  Its  provisions regulate  the  contractor’s
construction methods to ensure responsible  conduct  and treatment of  the
environment relevant to the project. No separate payment mechanism has
been  made  available  for  the  contractor  to  allow  for  his  compliance  with
relevant environmental legislation. The contractor shall include such costs in
the existing payment items under section B1303 Payment.  However, non-
compliance with the provisions of this section may lead to the imposition of
penalties.

ii) Section C3.4 of the Scope of Works contains the specification that regulates
the contractor’s construction methods so far as to ensure health and safety of
his employees and of the public.  New pay item has been made available
under this section to allow the contractor to make separate provision for the
cost of health and safety measures during the construction process.”

iii) Provisions are made for compliance with Government’s initiatives towards
black economic empowerment.  Non-compliance with the provisions of this
will  lead to the imposition of penalties. The criteria of the penalties are as
follows:

a) Participation - Targeted Labour (From Returnable Schedules - Form
C2):

In the event that the Tenderer fails to substantiate that any failure to achieve
the minimum percentage relating to the granting of a preference was due to
quantitative under runs, the elimination of items, or any other reasons beyond
the Contractor’s control which may be acceptable to the Employer, it shall be
liable to pay to the Employer a financial penalty calculated in the following
manner:

P = 1.0 X (D-Do)x NA 
                (100) 

Where: 
D = tendered local labour percentage 
Do = the Contract Participation Goal which the Employer’s representative

based  on  the  credits  passed,  certifies  as  being  achieved  upon
completion of the contract 

NA = Net Amount (Actual contract expenditure, excluding VAT) 
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P = Rand value of penalty payable 

b) Contract  Participation  Goal  (CPG)  (From  Returnable  Schedules  -
Form C2):

In the event that the Tenderer fails to substantiate that any failure to achieve
the Contract Participation Goal (GPG) relating to the granting of a preference
was due to quantitative under runs, the elimination of items, or any other
reasons beyond the Contractor’s  control  which may be acceptable to  the
Employer,  it  shall  be  liable  to  pay  to  the  Employer  a  financial  penalty
calculated in the following manner:

P = 0.5 X (D-Do)x NA 
                (100) 

Where: 
D = tendered Contract Participation Goal percentage 
Do = the Contract Participation Goal which the Employer’s representative

based  on  the  credits  passed,  certifies  as  being  achieved  upon
completion of the contract 

NA = Net Amount (Actual contract expenditure, excluding VAT) 
P = Rand value of penalty payable 

iv) Section  C3.3  of  the  Scope  of  Works  contains  the  specification  that  regulates  the
contractor’s  construction  methods  so  far  as  to  ensure  the  health  and  safety  of  his
employees and that of the public.  A new pay item has been made available under this
section to allow the contractor to make separate provision for the cost of health and
safety measures during the construction process.  Note that non-compliance with the
provisions  of  this  section  may lead to the imposition  of  penalties  of  R10 000,00 per
occurrence.

v) Section C3.3 of the Scope of Works contains the Environmental Management Plan for
this  project.  Its  provisions  regulate  the  contractor’s  construction  methods  to  ensure
responsible conduct and treatment of the environment relevant to the project.  A new
payment item has been made available under this section for the contractor to allow for
his compliance with relevant environmental legislation during the construction process.
Note that non-compliance with the provisions of this section may lead to the imposition of
penalties of R10 000,00 per occurrence.
The penalty amounts will  be cumulative and be deducted from the monthly payment
certificates.

The imposition of penalties does not relieve the contractor from any of his obligations
under this section.”

Add the following new clause:

“d) Contractor’s ablution facilities
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The contractor shall provide sufficient portable chemical latrine facilities along the works.
Furthermore  the  contractor  shall  also  provide  a  chemical  latrine  unit  at  each  traffic
control facility for his own use.  The latrine units should be serviced daily and kept in a
hygienic and orderly state to the approval of the engineer.  No separate payment shall
be made for this requirement and the costs thereof shall be deemed to be included in the
rates tendered for the contractor’s time-related obligations.”

ITEM UNIT

Add the following new pay items:

B13.01(d) Complying with the Health and month
Safety Obligations.

The rate indicated is to include all  costs involved for  complying with the Health and
Safety Obligations as well as profit.  A contractor who tenders zero for this pay item shall
not be relieved of his statutory obligations.  A nil rate offered shall be deemed not as an
omission but as deliberate notice that costs have been included in the tendered rates for
individual items of work or in the other preliminary and general pay items.

B13.01(e) Complying with the Environmental month
Management Plan

The rate indicated is to include all costs involved for complying with the Environmental
Management Plan as well as profit.  A contractor who tenders zero for this pay item shall
not be relieved of his statutory obligations.  A nil rate offered shall be deemed not as an
omission but as deliberate notice that costs have been included in the tendered rates for
individual items of work or in the other preliminary and general pay items.

B13.02 Quality Control by the engineer

13.02(a) Additional Quality Control tests ordered by the
engineer carried out by an independent laboratory,
cost of tests not conforming to the specifications
shall be borne by the contractor. Prime Cost Sum

13.02(b) Contractor’s handling cost and profit in respect
of 13.02(a).” (%)

B1303 MEASUREMENT AND PAYMENT

 In the 11th paragraph change the following:  Change the indicated “twenty
(20) per cent” with “twenty five (25) per cent”.

 In the 17th paragraph (the fourth last paragraph) under item 13.01 replace
the second sentence with the following:

“The tendered rate per month for subitem 13.01(c) represents full compensation for that
part of the contractor’s general obligations that is mainly a function of construction time.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part C3.2 Page 191
Specification for the Work



The  tendered  sum  will  be  paid  monthly,  pro  rata  for  parts  of  a  month,  from  the
Commencement Date (in terms of clause 5.2 of the General Conditions of Contract) until
the due completion date as defined in (clause 1.1.1.14 of the General Conditions
of Contract.), plus any extension thereof as provided  in the General Conditions of
Contract, provided that – “

 Add the following at the end of this pay item:

The  amount  payable  to  the  Contractor  for  time  related  costs  arising  from
extension of time granted by the Employer, where the Contractor is fairly entitled
to  such  compensation  in  terms  of  Clause  5.2  of  the  General  Conditions  of
Contract, shall be calculated as follows:

(i) Account shall be taken of all time related items scheduled in Section 1300,
1400 and 1500.

(ii) All pay items for which the unit of measurement is "month" shall be deemed
to be based upon an average of 23 working days per month.

(iii) Payment will be made only for items for which the unit of measurement is
"month".

“The Contractor must make allowances for the provision and erection of two (2) project
name boards per road, each as specifies on the drawings, in his rates tendered for item
13.01: Contractor’s General Obligations.”

 Add the following to this clause:

“For the Schedule of Quantities the combined total tendered for sub items (a), (b) and (c)
shall not exceed 15% of the tender sum (VAT and contingencies excluded).

Should the combined total tendered for sub items (a), (b) and (c) exceed 15 % of the
tender sum (excluding VAT) the tenderer shall state his reason in writing for tendering in
this manner in the Returnable Schedules, refer to BD11.”

SECTION B1400: HOUSING,  OFFICES  AND  LABORATORIES  FOR  THE
ENGINEER’S SITE PERSONNEL

B1402 OFFICES AND LABORATORIES

a) General

Add the following to the bottom of the first paragraph:

“A separate boardroom will also be provided by the contractor of at least 24m² and shall
be equipped as such with a desk suitable for 15 (fifteen) persons including chairs.  The
boardroom should comply with the requirements of 1402 (b).  A whiteboard of at least
1,3m² shall also be provided and fixed securely to the wall.
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It  is  a  requirement  of  the  contract  that  all  offices  and  laboratories  be  supplied  with
approved burglar proofing, the cost of which shall be taken as included in the relevant
tendered rates for provision of the specified building.”

b) Offices

Delete the following:

“(xvii)” No fax apparatus will be required.

Add the following:

“(xviii)  Steel plan cabinets shall be able to accommodate 30 x A1 size drawings hanging
vertically from approved holders.

(xix) An electric refrigerator of at least 200 litre capacity.

(xx)  The  contractor  is  to  supply  an  approved  plastic  rain  gauge  that  shall  be  securely
mounted to a pole where indicated by the engineer.”

h) Communication system

Add the following to the bottom of the clause:

“The two-way communication system to be utilised on this project will  be by means of
cellphones.

The contractor will reimburse the engineer on a monthly basis the amount indicated in
the Bill of Quantities for the costs associated with the usage of cellphones.”

Add the following new clause:

“(i) Computer consumables

The contractor shall provide a computer as specified by the engineer.   A Provisional
Sum has been allowed in the Bill of Quantities for the provision of these consumables.”

B1403 HOUSING

d) Accommodation for labourers

Delete the entire clause and replace with the following:

“The  engineer  will  make  his  own  arrangements  for  the  accommodation  of  labourers
employed by the engineer.

The contractor will reimburse the engineer on a monthly basis the amount indicated in the
Bill of Quantities for the costs associated with the accommodation of the labourers.”

B1405 GENERAL
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Add the following new clause:

“(g) Transportation for engineer’s labourers

The labourers employed by the engineer will utilise their own transport to-and-from as well
as on site.

The contractor will reimburse the engineer on a monthly basis the amount indicated in the
Bill of Quantities for the costs associated with the transportation of the labourers.”

B1406 MEASUREMENT AND PAYMENT

ITEM UNIT

Add the following new pay items:

“B14.01(g) Board Room number (No)

B14.03(a)(xix)Steel cabinet for A1 drawings number (No)

B14.03(a)(xx)Rain Gauge number (No)

B14.11 Engineer’s telephone charges

B14.11(a) Engineer’s telephone costs month

B14.11(b) Contractor’s handling cost and profit in respect (%)
of 14.11(a).

B14.12 Electronic equipment for the Engineer

B14.12(a) Computer Consumables Prov Sum

B14.12(b) Contractor’s handling cost and profit in respect (%)
of 14.12(a).

B14.13 Engineer’s accommodation charges

B14.13(a) Accommodation for Engineer’s labourers Prime Cost Sum

B14.13(b) Contractor’s handling cost and profit in respect (%)
of 14.13(a).

B14.14 Engineer’s transportation charges

B14.14(a) Transportation for Engineer’s labourers Prime Cost Sum

B14.14(b) Contractor’s handling cost and profit in respect (%)
of 14.14(a).”
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SECTION B1500: ACCOMODATION OF TRAFFIC

B1501 SCOPE

Add the following:

“It is a condition of this contract that traffic is accommodated taking into account
the provisions of the latest edition of the South African Road Traffic Signs Manual
(SARTSM). The latest version for use in the accommodation of traffic is volume
2, chapter 13 of the June 1999 edition. Copies of this publication are available
from Government Printers – Tel: (012) 334 4508 Fax: (012) 323 9574.

This section also covers the provision of additional information signs for motorists
and the release of any notices to the media and public.”

B1502 GENERAL REQUIREMENTS

(f) Approval of temporary deviations

Add the following:

“If,  after  any  temporary  deviation  has  been  constructed,  any  changes  are
considered  necessary  or  desirable,  the  proposal  shall  be  submitted  to  the
engineer for his approval."

(i) Traffic Safety Officer

Add the following to the end of the second paragraph:

“The contractor shall submit a CV of the candidate to the engineer for approval
before the candidate is appointed as the traffic safety officer. “

Insert the following as the opening phrase to subsub-clause (i) 

“make himself available to discuss road safety and traffic accommodation matters
whenever required by the engineer and shall be responsible…” 

Delete subsub-clauses (ii) and (iii) and replace with the following"

“(ii) Record on neat and dimensioned sketches and submit to the engineer the
position  and  sign  reference  number,  where  applicable,  of  each  sign,
barricade, delineator, cone, amber flicker light, guardrail and permanent or
temporary  painted  Milling  feature.   The  position  of  each  shall  be
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adequately referenced from the marker boards or other surveyed points on
the site of the works.

These records shall also show the date and time at which the recorded
traffic accommodation features are certified correct by the traffic safety
officer,  and  shall  be  signed  by  the  traffic  safety  officer  before  being
submitted to the engineer.

The records shall similarly account for whatever changes are made in the
field.  Such  changes  shall  record  the  position  of  flagmen  and  stop/go
control  men  and  their  associated  traffic  accommodation  equipment
wherever they are used.

(iii) Personally  inspect  the  position  and  condition  of  each  traffic
accommodation feature on the whole site of works twice each day by 9h30
and  by  16h30,  to  record  all  irregularities  discovered  and  the  remedial
action taken, and to sign off as correct and submit to the engineer such
record sheets by midday of the next working day.  The traffic safety officer
shall keep a duplicate book for this specific purpose. 

The traffic safety officer shall also submit with this report the daily labour
returns of flagmen, stop/go and traffic signal control men employed.”

Add the following subsub-clauses:

“(ix) The traffic safety officer shall be equipped with a cellular telephone and
shall  have  a  vehicle  and  sufficient  labour  at  his  disposal  during  all
contractual working hours, and shall not be utilised for other duties.  He
shall  be  directly  answerable  to  the  contractor’s  site  agent.   The traffic
safety  vehicle  shall  be  a  truck  with  a  capacity  of  3  tons and shall  be
equipped  with  a  high  visibility  rear  panel  in  accordance  with  the
requirements of the SARTSM.   The words TRAFFIC CONTROL shall be
written on a warning sign in highly legible letters, not less than 150 mm
high, and the sign shall be mounted on the vehicle at least 1,5 m above
ground level. The proposed sign and letter dimensions shall be submitted
to the engineer for his approval.

The vehicle shall also be equipped with an amber-coloured flashing light of
the rotating parabolic reflector type with a minimum intensity of 100 W.
The warning light shall be switched on at all times and the sign shall be
displayed when the vehicle is used on site.

The traffic safety officer shall have a direct line of communication at all
times with the police and traffic  officers responsible for the area within
limits  of  the contract.   The provision of  the road safety vehicle,  driver,
labourers and the cost of the cellular telephone shall  be deemed to be
included in the rates tendered for the contractor's establishment on site
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(x) Ensure  that  all  obstructions  related  to  the  contractor’s  activities  be
removed before nightfall where applicable as instructed by the engineer
and that the roads are safe for night traffic.

(xi) The traffic safety officer shall, in addition to the duties listed in paragraph
1502 (i), also be responsible for the removal of broken down vehicles off
the roadway and implementing actions requested by the traffic authorities
with regard to the work to be carried out, be responsible for the erection
and maintenance of all traffic signs necessary for the accommodation of
traffic.

(xii) In the advent  of  an accident  the traffic  officer  shall  record in  a written
report the details of the accident, record the position of all temporary road
signs,  barricades,  delineators,  flagmen and any other  devices used for
traffic  accommodation.  In  addition  the  report  shall  include  a  neat
dimensional  sketch,  photographs,  identifiable  permanent  features,  and
any other relevant information.”

Add the following sub-clauses:

“(j) Crossing the median

No vehicle or item of equipment shall be allowed to cross the median under any
circumstances.

(k) Site Personnel

The  contractor  shall  ensure  that  all  his  personnel,  excluding  those  who  are
permanently office bound, are equipped with reflective safety jackets and that
these are worn at all times when working on or near to the travelled way.  Any
person found not wearing a reflective jacket under these circumstances shall be
removed from the site until such time as he is in possession of and wearing a
reflective jacket.  Reflective safety jackets shall be kept in good condition and any
jackets that are, in the opinion of the engineer, ineffective shall be immediately
replaced by the contractor.

(l) Failure to comply with provisions

Failure or refusal on the part of the contractor to take the necessary steps to
ensure the safety and convenience of the travelling public,  accommodation of
traffic, plant and personnel in accordance with these specifications or as required
by statutory authorities or ordered by the engineer, shall be sufficient cause for
the engineer to apply penalties as follows:
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A fixed penalty of  R5 000,00 per occurrence shall  be deducted for each and
every occurrence of non-compliance with any of the requirements of section 1500
of the standard specifications and section B1500 of the project specifications. 

In addition a time-related penalty of R500, 00 per hour over and above the fixed
penalty  shall  be  deducted  for  non-compliance  to  rectify  any  defects  in  the
accommodation of traffic within the allowable time after the engineer has given
an instruction to this effect.  The engineer's instruction shall state the allowable
time, which shall be the time in hours for reinstatement of the defects.  Should
the contractor fail to adhere to this instruction, the time-related penalty shall be
applied from the time the instruction was given.”

B1503 TEMPORARY TRAFFIC-CONTROL FACILITIES

Replace the first sentence of the first paragraph with the following:

“The contractor  shall  provide,  erect  and maintain  the necessary traffic-control
devices,  road signs,  channelisation  devices,  barricades,  warning  devices and
Millings  (hereinafter  referred  to  as  traffic-control  devices)  in  accordance  with
these special provisions and as shown on the drawings and in the SARTSM and
remove them when no longer required.  It shall be incumbent upon the contractor
to see to it  that the abovementioned traffic-control  devices are present where
required at all times and are functioning properly.”

Replace the third paragraph with the following:

“The type of construction, spacing and placement of traffic-control devices shall
be in accordance with the SARTSM. The recommended arrangements of the
traffic control devices illustrated and/or drawings issued by the engineer shall not
be departed  from without  prior  approval  of  the  engineer.   The arrangements
expected to be most  commonly used in the contract  are given on the tender
drawings.

The  details  shown  for  spacing  and  placement  of  traffic-control  facilities  may
however, be revised at the discretion of the engineer where deemed necessary
to accommodate local site geometry and traffic conditions.”

(a) Traffic control devices

Add the following at the end of the last paragraph:

“At each traffic control point, an all-weather shelter of at least three (3) square
metres capable of accommodating two operators, with a clear window, a stable
door, two chairs and a portable chemical toilet that shall be regularly maintained,
shall be provided.  Each control point shall have a generator and a 2x400w metal
halide floodlight mounted onto a 9m winched fiberglass pole bolted to a 1,5m
buried galvanized stem to light up the traffic control point at night time.” 
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(b) Road signs and barricades

Add the following:

“The contractor shall be responsible for the protection and maintenance of all
signs, and shall at his own cost replace any that have been damaged, lost, or
stolen.

All temporary road signs required to remain in position for some time shall be
pole mounted as shown on the drawings.  All temporary road signs required to be
moved more often shall be mounted on portable supports for the easy moving of
signs to temporary positions.  The only permitted method of ballasting the sign
supports shall consist of durable sandbags filled with sand of adequate mass to
prevent signs from being blown over by wind.  The cost of the sandbags shall be
included in the tendered rates for the various types of temporary road signs. 
The  covering  of  permanent  road  signs,  if  applicable,  shall  be  by  utilizing  a
hessian bag that shall be pulled over the sign in the form of a hood and fastened
to the  signposts.   Plastic  bags or  other  materials  and fastened by  means of
adhesive tape shall not be permitted.  The cost of covering of permanent road
signs shall be included in the tendered rates of items B15.01 and B15.10.”

(c) Channelisation devices and barricades

Add the following:

“The use of drums as channelisation devices shall not be permitted.  Drums may
however be used to set up barriers as provided for in sub clause 1503(d).

Delineators shall:

(i) comply  with  the  manufacturing  and  reflective  requirements  of  the
SARTSM and the blades shall be reversible  with dimensions as indicated
on the drawings;

(ii) have smooth and round edges and be mounted on a post and base.  All
components shall be of durable plastic material;

(iii) have the lower edge of the reflective part of the delineator mounted not
lower than 250mm above the road surface;

(iv) be capable of withstanding the movement of passing vehicles and gusting
winds up to 60 km/h in typical working conditions without falling over.  To
achieve this, the base shall be at least 0,18 m2 and ballasted by sandbags
with sand;

(v) together with its mounting be designed such that it will collapse in a safe
manner under traffic impact.
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Traffic cones manufactured in a fluorescent red-orange or red plastic material
may be used only at short term lane deviations during daylight. Cones shall not
be used on their own, but shall be interspersed with delineators at a ratio not
exceeding  3:1.   Cones  used  on  all  deviations  shall  be  750  mm high.  Lane
closures which continue into the night time shall be demarcated by delineators
only.”

(e) Warning devices

Add the following:

“All construction vehicles and plant used on the works shall be equipped with
rotating amber flashing lights and warning boards as specified.  All vehicles and
plant before being allowed onto the site shall obtain a clearance permit from the
engineer.

(i) Vehicle mounted flashing lights

Rotating lights shall have an amber lens of minimum height of 200 mm and shall
be mounted in such a way as to be highly visible from all directions.  The lights
on  construction  vehicles  shall  not  be  switched  on  while  vehicles  are  being
operated on unrestricted sections of a public road, but shall be switched on while
construction vehicles are operating within the accommodation of traffic area, as
the  vehicles  decelerate  to  enter  a  construction  area,  and  as  the  vehicles
accelerate to the general speed when entering the road from a construction area.
Lights on plant shall operate continuously while the plant is working alongside
sections of road open to public traffic

All LDV's and cars operating on site shall also be equipped with rotating amber
flashing lights which shall  be placed so as to  be highly  visible  and operated
continuously  while  the  vehicles  are  maneuvering  in  or  out  of  traffic  or  are
travelling or parked alongside roads open to public traffic.

Rotating lights and the "construction vehicle" signs on the contractor's vehicles
and  plant  shall  not  be  paid  for  separately  but  shall  be  included  in  the  rates
covering the use of the vehicles. The contractor shall apply and maintain lights
together  with  temporary  mounting  brackets,  to  the  approval  of  the  engineer.
Vehicles and plant that do not comply with these requirements shall be removed
from the site.

(ii) Sign mounted flashing lights

Two amber flashing lights shall be vertically mounted on top of the traffic signs at
each end of each traffic accommodation section as shown on the drawings.  The
lights shall be operated during the hours of darkness.”

Add the following sub clauses:
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“(g) Other traffic control measures ordered by the engineer
 
“The  engineer  may  instruct  the  contractor  to  provide  any  other  road  sign,
reflective tape, etc not measured in standard pay items.  Such road signs shall
conform to the requirements of the SARTSM, or specification provided by the
engineer.  Similarly,  in  order  to  ensure  that  the  travelling  public  is  kept  fully
informed  and  warned  on  matters  relating  to  the  accommodation  of  traffic,
construction sign posting and the effect of the construction on the free flow of
traffic through the site,  the engineer may arrange for advertising in the press
and/or for other forms of publicity.   

(h) Flagmen

Flagmen shall  be provided where shown on the drawings or  required by the
specification.  During the daytime, at least two flagmen shall be provided at each
traffic control point in addition to the STOP/GO sign operator, one flagman at the
80 km/h sign and a second roving flagman to indicate to the traffic at the end of
the  queue  to  stop.   At  night  time  only  one  roving  flagman  equipped  with  a
Stromberg Lightman xenon strobe, or similar approved, and a torch is required at
each traffic control point as well as the traffic light operator.  Where the shoulder
of the road is closed to traffic, a flagman shall be provided at the leading end of
the closure during daytime.   This flagman shall be provided at the 80-km/h sign
to warn the traffic about the closure.  No flagman shall be on duty for a period of
more than 10 hours per day.

Flagmen  shall  be  adequately  trained  in  the  standard  flagging  techniques  as
described  in  the  SARTSM  (refer  to  figure  13.23  of  detail  13.23.1)  and  be
provided with conspicuous clothing such as safety jackets utilizing retro-reflective
and / or fluorescent panels in red, yellow and / or white.  

Flagmen shall have in their possession, at all times, certification that they have
attended and passed an accredited course in flagging techniques before being
allowed onto the construction site.

Flags shall be made from bright red or red-orange material and shall be square
with a minimum side length of 600 mm.  The flag shall be attached to a staff at
least 1,0 m in length.

In terms of lateral clearance and safety, flagmen shall stand on the shoulder of
the  lane  of  traffic  that  is  being  controlled  and  under  no  circumstances  shall
flagmen be permitted to stand within the traffic lane. In order to obtain maximum
visual impact for the travelling public, flagmen shall stand-alone.”

B1504 WIDTH AND LENGTH OF TEMPORARY DEVIATIONS 

Add the following:

“Work on any carriageway shall be restricted to certain specified order, lengths
and widths. 
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Unless specifically approved by the Engineer for work undertaken at night, all
traffic-control facilities shall be removed from the carriageway each night and the
public  traffic  be  allowed  the  use  of  the  full  width  of  the  travelled  way.  The
barricaded length shall be sufficient to cover the work area scheduled for that
day, but never longer than 4 km in any event. Deviations should be done in such
a  manner  so  as  to  ensure  that  acceptable  (to  the  Engineer)  traffic  flow  is
maintained at all times.

Each  passing  section  between  any one of  these  working  areas shall  not  be
shorter than 4 km between diversions (tapers), which distance may be increased
by  the  engineer.  No  work  shall  be  carried  out  between  consecutive  working
areas,  or  next  to,  or  opposite  any  deviation  (including  on  the  adjacent
carriageway if applicable).”

B1518 PROVISION FOR TRUCK MOUNTED ATTENUATOR (TMA)

The  Employer  requires  the  contractor  to  provide  for  full  time  usage  on  this
contract  a  hydraulically  operated Truck Mounted Attenuator  (TMA),  compliant
with US specification NCHRP350, with a variable electronic message board, for
impact protection of the work area, which conforms to the specification of the
Engineer. The supply and installation of the TMA on a suitable vehicle supplied
by the contractor, shall be a rigid heavy vehicle of 7 ton gross vehicle mass with
high visibility signage as specified.

B1517 MEASUREMENT AND PAYMENT

ITEM UNIT

Delete item 15.01 and replace with the following:

“B15.01
Accommodation of traffic and maintenance
of temporary deviations as per drawing no:
10 - TEMPORARY ROAD SIGNS -
ACCOMODATION OF TRAFFIC. km

The unit of measurement shall be in kilometre, measured over the full extent
of the contract.

The  tendered  rate  shall  include  full  compensation  to  comply  with  the
approved Accommodation of  Traffic  Method Statement,  for  the complying
with all legal requirements, all general requirements and all incidental items
of costs, which are required under the provisions of Section 1500 and as
amended.

The rate tendered shall include the provision of a Traffic Safety Officer, his
staff, transport, two-way radio unit or cellular phone and vehicle/equipment
necessary to comply with all  his duties according to Section 1500 and as
amended,  including  the  daily  maintenance/repair  of  temporary  traffic
accommodation signage.
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The rate tendered shall  also include the provision of  flag persons for  the
control of traffic during normal construction activities.

The rate shall also include full compensation for the operation, moving and
maintenance of  Temporary Traffic Control  Facilities,  portable shelters and
toilets at the points of traffic control, traffic signals and flashing lights.

Payment will be subjected to the regular submitting of satisfactory reports by
the Traffic Safety Officer, as specified in Section 1500 and as amended, to
the engineer.

The tendered rate shall include full compensation to provide equipment for
the  construction  areas,  each  control  point  shall  have  a  generator  and
3/2x400W metal halide floodlights mounted onto 5,0m poles to light up the
traffic control point at night time complete with all electrical wiring.

The first pole must be placed 10m from the control point and the other poles
placed 20m apart, an all-weather shelter of at least three (3) square metres
capable of accommodating two operators, with a clear window, a stable door,
two chairs, a large waste disposal container and a portable chemical toilet
shall be provided, and the necessary personnel (operators and flag persons)
approved by the engineer to operate these traffic signals 24 hours a day, 7
days a week, including two way communication devices.”

B15.03 Temporary traffic control facilities

Add the following as a header to the clause:

“The  contractor  should  take  note  that  on  this  contract  item  15.03  in  its
entirety is for the exclusive use of the engineer and the contractor may only
implement items indicated in this clause on receiving such written instruction
from the engineer.  The contractor will have no basis for any claim for any of
the items in this clause if such items were not specifically instructed by the
engineer.”

Add the following new items:

"(n) Provision of sets of high visibility safety number (No)
jackets, safety boots, and safety hats”

B15.10Accommodation of traffic where the road km
is constructed in half-widths, robot controlled,
as per drawing no: 9 -  TEMPORARY 
CONSTRUCTION ROAD SIGNS”

Add the following to the clause:

The unit of measurement shall be in kilometer, measured over the full extent
of the contract.
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The  tendered  rate  shall  include  full  compensation  to  comply  with  the
approved Accommodation of  Traffic  Method Statement,  for  the complying
with all legal requirements, all general requirements and all incidental items
of costs, which are required under the provisions of Section 1500 and as
amended.

The rate tendered shall include the provision of a Traffic Safety Officer, his
staff, transport, two-way radio unit or cellular phone and vehicle/equipment
necessary to comply with all  his duties according to Section 1500 and as
amended,  including  the  daily  maintenance/repair  of  temporary  traffic
accommodation signage.

The rate tendered shall  also include the provision of  flag persons for  the
control of traffic during normal construction activities.

The rate shall also include full compensation for the operation, moving and
maintenance of  Temporary Traffic Control  Facilities,  portable shelters and
toilets at the points of traffic control, traffic signals and flashing lights.

Payment will be subjected to the regular submitting of satisfactory reports by
the Traffic Safety Officer, as specified in Section 1500 and as amended, to
the engineer.

The tendered rate shall include full compensation to provide equipment for
the  construction  areas,  each  control  point  shall  have  a  generator  and
3/2x400W metal halide floodlights mounted onto 5,0m poles to light up the
traffic control point at night time complete with all electrical wiring.

The first pole must be placed 10m from the control point and the other poles
placed 20m apart, an all-weather shelter of at least three (3) square metres
capable of accommodating two operators, with a clear window, a stable door,
two chairs, a large waste disposal container and a portable chemical toilet
shall be provided, and the necessary personnel (operators and flag persons)
approved by the engineer to operate these traffic signals 24 hours a day, 7
days a week, including two way communication devices.”

Add the following:

"All  payments for the accommodation of traffic while busy with painting or re-
painting roads must be included in the respective tariffs. No extra payment for
accommodation of traffic will be made The contractor will be held responsible for
all site safety and must take all necessary steps to ensure his own worker's and
the public's safety while painting the Millings"
Add the following section to Series 1000: General of the Standard Specifications:
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“SECTION B1800: DAYWORK SCHEDULE

B1801 SCOPE

This  section  covers  the  listing  of  daywork  items  in  accordance  with  the
General Conditions of Contract, for the use in determining payment for work
which cannot be quantified in specific units in the Bill of Quantities, or work
ordered  by  the  engineer  during  the  construction  period  which  was  not
foreseen at tender stage and for which no applicable rate exists in the Bill of
Quantities.

B1802 ORDERING OF DAYWORK

No daywork  shall  be  undertaken or  paid  unless  written authorization  has
been obtained from the engineer and the work has been expressly instructed
to be executed in accordance with the GCC.

The  contractor  shall  keep  and  submit  records  of  the  work  performed  in
accordance with the requirements of the GCC.

B1803 MEASUREMENT AND PAYMENT

ITEM UNIT

B18.01 Personnel during normal working hours

(i) Unskilled labour hour (h)
(ii) Semi-skilled labour hour (h)
(iii) Skilled labour hour (h)
(iv) Ganger hour (h)
(v) Foreman hour (h)

B18.02 Personnel outside normal working hours

(a) Outside normal working hours and Saturdays:

(i) Unskilled labour hour (h)
(ii) Semi-skilled labour hour (h)
(iii) Skilled labour hour (h)
(iv) Ganger hour (h)
(v) Foreman hour (h)
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(b) Sundays and public holidays

(i) Unskilled labour hour (h)
(ii) Semi-skilled labour hour (h)
(iii) Skilled labour hour (h)
(iv) Ganger hour (h)
(v) Foreman hour (h)

B18.03 Equipment

(a) Tipper trucks:

(i) 3t to 5t capacity hour (h)
(ii) More than 5t capacity hour (h)

(b) Loader (0,5m³ bucket) hour (h)

(c) Grader (CAT 140G or similar) hour (h)

(d) Water truck (12 000l) hour (h)

(e) Mechanical broom hour (h)

(f) Tractor-trailer combination (43kW, 3t minimum) hour (h)

(g) Dozer (D7 or similar) hour (h)

(h) LDV hour (h)

(i) Vibrator roller hour (h)

(j) Tamping roller hour (h)

(k) Grid roller hour (h)

(l) Pedestrian roller (Bomag BW90 or similar) hour (h)

(m) Vibratory plate compactor hour (h)

(n) Rammers hour (h)

(o) Other plant not specified above Prov Sum

Note: The Tenderer must provide details of plant that has been allowed for
under the tendered items in the Bill of Quantities.

B18.04 Materials

(a) Procurement of materials Prime Cost Sum

(b) Contractor’s handling cost and profit in respect (%)
of 18.04(a).
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B18.05 Transport

(a) Flatbed truck (8t) kilometre (km)

(b) Minibus/bus for use during site inspections day

The unit of measurement for items B18.01, B18.02 and B18.03 shall be the
hour for the item of equipment or personnel.  Non-working hours for transport
breakdown, lack of operator or any other reason shall not be measured.  The
time shall be taken from the time that the personnel and/or equipment depart
until return.

Measurement shall only be for work instructed and directed by the engineer,
where the engineer considers no other appropriate rate is applicable in the
Bill of Quantities.  Prior to the commencement of any work by the personnel
described under items B18.01 and B18.02, the contractor must obtain written
consent  from the engineer  regarding their  classification of all  labourers in
terms of "unskilled", "semi-skilled" and "skilled" personnel.

The tendered rates for labour under B18.01 and B18.02 shall  include full
compensation to cover overhead charges and profit,  leave pay,  bonuses,
subsistence,  allowances,  Employer's  contributions,  additional  payment  for
overtime  where  applicable,  insurances,  housing,  site  supervision,  use  of
small hand tools and appliances, non-mechanical plant and equipment and
consumable  stores,  for  all  administrative,  supervisory,  operative  and
contingent costs, relating to the supply of personnel.  The time cost of the
foreman and supervisors will  not be included for payment, these rates are
deemed to be included in the relevant sections in 1300.

The tendered rates for plant for Item B18.03 shall be deemed to include all
costs for plant operators, consumable stores, fuel maintenance, depreciation,
ground-engaging  tools  and  all  other  incidentals  necessary  to  operate  the
plant for the purposes for which it was designed.  Failure on the part of the
contractor to state in the Bill of Quantities the plant on which his tender is
based, shall be considered as a firm agreement on the part of the contractor
that  he  waives  all  rights  to  distinguish  between  the  different  types  and
capacities of plant falling within the description and/or category given, and
the engineer shall have the right to call upon the contractor to supply any
such  plant  to  the  site  and  perform  the  work  as  directed  by  him  at  the
particular tendered rate.

Before ordering any material, the contractor shall submit quotations to the
engineer for his approval, and shall submit such receipts or vouchers to the
engineer as may be necessary for proving the amount claimed.  The unit of
measurement for item B18.04(a) shall be the amounts actually paid for the
procurement of materials to be purchased and shall be made in accordance
with the provision of  the general  conditions of  Contract.   Only  the actual
quantities of materials used, as verified by the engineer, shall  be paid for.
The percentage tendered for item B18.04(b) shall be the percentage of the
amounts actually  paid for  the procurement  of  materials  as ordered under
item B18.04(a) and shall be in full and final compensation in respect of the
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contractor’s handling costs, profit and all other charges in connection with the
procurement and supply of the materials to the point of usage.

The unit of measurement for item B18.05 (a) and (b) shall be the kilometre
distance that the vehicle travelled for transporting personnel and/or plant.  All
travelling must be approved by the engineer.   The tendered rate for  item
B18.05 (a) and (b) shall include full compensation for the cost of the vehicle
including  fuel,  driver,  maintenance,  depreciation  and  running  costs.   The
tendered  rate  for  item B18.05  (c)  shall  include  full  compensation  for  the
provision of a 10-seater minibus/bus to convey representatives attending site
meetings.  It shall also include full compensation for the driver and cost of the
vehicle including fuel, maintenance, depreciation and running costs.

The  above-mentioned  tendered  rates  shall  be  full  compensation  for  the
various items as specified and no further profit shall be paid.

B18.06 Expansion joints

B18.06(a) Prime cost sum allowed for purchasing,             Prime Cost Sum
taking delivery and installation of 
expansion joints

B18.06(b) Handling cost and profit in respect (%)
of sub-item 18.06(a).

Item  B18.06  will  be  utilised  for  the  investigation  and  repair  of  bridge
expansion joints as and when instructed by the engineer.  The contractor is
to submit a method statement as to how he intends to repair the joint to the
engineer for approval before ordering of any material or commencement with
the repairs.   Approval  of the method statement by the engineer  does not
relieve the contractor from any of his obligations under the contract.  The
joint is to be repaired to the satisfaction of the engineer.”

SERIES 2000: DRAINAGE

SECTION B2100: DRAINS

B2104 SUBSOIL DRAINAGE

(c) Test flushing

Add the following to the bottom of the clause:

“The contractor is to include in his tendered rates for the flush testing of the
subsoil drains.  Item 21.17 will not be paid in this contract.”

B2105 CLASSIFICATION OF MATERIALS

Delete the content of the clause and replace with:

“All  excavations  for  open  drains  and  subsoil  drainage  systems  shall  be
classified as follows for payment purposes:

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part C3.2 Page 208
Specification for the Work



Excavation  will  be  classified  either  as  “Soft”  or  “Hard”  excavation.   All
excavation  that  can  be  achieved  using  labour,  excavator,  TLB  or  similar
plant, irrespective of size, will be classified as “Soft” excavation.  Where it is
necessary  to  employ  pneumatic  hammer  excavation,  either  by  means  of
hand pneumatic  hammers or  mounted on an excavator,  blasting  or  other
means and after approval by the engineer, that excavation will be classified
as “Hard” excavation.

Except where provided for in the specification  and the Pricing schedule no
extra payment shall be made nor shall any claim for additional payment be
considered  for  construction  in  confined  areas  and  overbreak  caused  by
breaking or excavating of any material.  The omission of standard pay items
from the  schedule  of  quantities  shall  be  taken  to  be  deliberate  and  any
additional costs incurred shall be included in the bulk rate.”

B2107 MEASUREMENT AND PAYMENT

ITEM UNIT

B21.01 Excavation for open drains

Add the following to the bottom of the payment clause:

“The tendered rates shall also include full compensation for finishing-off and
compaction of the open drains as specified.”

SERIES 2000: DRAINAGE

SECTION B2300: CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES
AND  DOWNPIPES,  AND  CONCRETE  LINING  FOR  OPEN
DRAINS

B2307 MEASUREMENT AND PAYMENT

ITEM UNIT

Add the following new pay item:

“B23.16 Demolition of existing concrete drains cubic meter (m³)

The  unit  of  measurement  shall  be  the  cubic  metre  of  concrete  drains
demolished and removed.

The tendered rates shall include full compensation for all demolition and for
loading, transporting and disposing of the products of demolition, including all
haul.

Payment shall not distinguish between plain or reinforced concrete.
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The tendered rates shall  also include full  compensation for  cutting of  the
concrete drains where instructed by the engineer.”
Add the following new pay item:

“B23.17 Concrete edge beam (300mm x 200mm, 
Class 30/19 concrete, U2 surface finish)               meter (m)

The  unit  of  measurement  shall  be  the  metre  of  concrete  edge  beam
complete as constructed, measured along the front face of the edge beam.

The tendered rate for each metre of concrete edge beam shall include full
compensation  for  the  necessary  excavation  and  preparation  of  bedding,
cutting  of  road  surface,  backfilling,  formwork,  finishing  and  for  procuring,
furnishing and installing all materials, protecting against staining, provision of
joints, all complete as specified.”

SECTION 3400: PAVEMENT LAYERS OF GRAVEL MATERIAL

B3401 SCOPE

Add the following:

This section also covers the reconstruction of existing pavement layers, with
or  without  the  addition  of  stabilizing  agents.   These  sections  to  be
reconstructed vary in  length and occur at  random on the entire length of
road.

B3402 MATERIALS

(a) General

Add the following at the bottom of the paragraph:

“The  existing  material  in  the  respective  various  layers  shall  be  in  situ
reworked and compacted.  Where there is a deficiency or the material does
not  comply  with  specifications,  suitable  material  shall  be  added,  and/or
stabilizing with appropriate stabilizing agents shall  be done.  The material
shall comply with the requirements as specified.”

B3403 CONSTRUCTION

(a) Placing and compacting

Add the following at the bottom of the first paragraph:

"Special  attention  shall  be  given  to  the  compaction  on  the  edges  of  the
repaired sections of the layers.  Equipment suitable to compact the layers of
the repaired sections right up to the edges, shall be used.  Additional density
tests shall be taken near the edges of the sections."

Add the following clauses:
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“(f) In situ milling and mixing

Where a mixture of  existing asphalt/seal,  existing in situ gravel pavement
material  and  imported  gravel  (crushed  or  natural  gravel)  is  specified  for
certain  layers,  these layers  shall  be  constructed by  in  situ  mixing  of  the
respective types of materials, including mixing in of the stabilizing agent and
water, if applicable.

The asphalt/seal should however be milled prior to the placing and mixing in
or imported gravel.

If it is found that the contractor cannot achieve a homogeneous mix in the
whole of the layer of the different materials and admixtures, the material shall
also be mixed in a lateral direction, using a suitable grader.  The cost of this
operation has to be included in the rate for the construction of the layer.

If a milling machine or recycler is used, it shall be suitable to break down the
existing asphalt/seal  layer  as well  as any coarse material  to the required
maximum size for the specific layer.  It shall also be suitable for the efficient
mixing of the materials to the required specification.

(g) Reparation or improvement of existing layers 

During reconstruction of an existing layers, where the underlying layers are
not acceptable for whatever reason, or these layers have been damaged by
the removal of layers on top of it, the contractor shall repair or improve it to
the required density, level tolerances and surface finishing.”

B3407 MEASUREMENT AND PAYMENT

ITEM UNIT

Add the following “Note”:

“Excavation  will  be  classified  either  as  “Soft”  or  “Hard”  excavation.   All
excavation  that  can  be  achieved  using  labour,  excavator,  TLB  or  similar
plant, irrespective of size, will be classified as “Soft” excavation.  Where it is
necessary  to  employ  pneumatic  hammer  excavation,  either  by  means  of
hand pneumatic  hammers or  mounted on an excavator,  blasting  or  other
means and after approval by the engineer, that excavation will be classified
as “Hard” excavation.

Except where provided for in the specification  and the Pricing schedule no
extra payment shall be made nor shall any claim for additional payment be
considered  for  construction  in  confined  areas  and  overbreak  caused  by
breaking or excavating of any material.  The omission of standard pay items
from the  schedule  of  quantities  shall  be  taken  to  be  deliberate  and  any
additional costs incurred shall be included in the bulk rate.”

B34.14 Extra over item B34.04 for adding extra material as specified in 3207(b)
(iii) from commercial sources

B34.14(c) Gravel base (G2) cubic meter (m3)
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B34.14(e) Gravel shoulder wearing course (G6) cubic meter (m3)

Add the following:

“The unit of measurement shall include for the procuring and delivering of the
material  from  the  commercial  source  to  the  point  of  use  or  site  office.
Importation of such material from commercial sources may commence after
an instruction from the engineer.”

Add the following pay item:

“B34.15 Pre-milling and breaking up of the cubic meter (m3)
existing base to a depth of
maximum 150mm.

The unit  of  measurement  will  be  the  cubic  metre  of  pre-milled  and  pre-
shaped base material  to  new levels  on instruction  of  the  engineer.   The
volume shall be as per the instruction of the engineer and as per the cross-
sectional properties of the area.”

SECTION 3500: STABILIZATION

B3503 CHEMICAL STABILIZATION

(i) Construction limitations

Add the following:

“No stabilization shall be carried out when the ambient temperature is 90C
and decreasing, or below 20C when increasing.

The  surface  temperature  of  a  compacted,  stabilized  layer  shall  not  be
allowed  to  decrease  to  below  1  0C  during  the  first  three  days  after
stabilization.  The contractor is responsible to take the necessary precautions
in  this  regard,  especially  not  to  stabilize  if  such  low  temperatures  are
envisaged.

All stabilized layers damaged by frost or ice shall be removed and replaced
at  the  contractor’s  own  cost.   The  contractor  shall  allow  for  these
requirements in his construction programme.  No claims in this regard will be
considered.

The stabilizing agent shall only be supplied in bags and not in bulk.”

Add the following new clause:

“(j) Trial Sections

Notwithstanding any part of these Specifications for every type of material,
the contractor shall prepare a successful trial section to the prescribed width
of the pavement layer and 100m long on which he shall  demonstrate his
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proposed mixing operations before any large scale mixing is commenced.
The work shall be paid for under item PS35.14.

Only when such a trial section has been satisfactorily laid and finished, and
complies with the specified requirements, will  the contractor be allowed to
commence with construction of the permanent work.

If  the contractor  should  make any alterations in  the methods,  processes,
equipment or materials used, or if he is unable to comply consistently with
the specifications, the engineer may require that further trial sections be laid
before allowing the contractor to continue with the permanent work.
The  trial  sections  shall  be  laid  where  indicated  by  the  engineer.  The
contractor shall prepare the surface on which to lay the trial section and shall
also, if  required, remove the trial  section after completion and restore the
surfaces  on  which  it  was  constructed.  Provisions  are  made for  payment
under item PS35.14 for the first trial section of any particular mix type, over
the full lane width but subsequent trial sections with the same mix shall be at
the contractor’s own cost.

The  engineer’s  agreement  to  a  mixing  process  shall  not  relieve  the
contractor  of  any  of  his  obligations  with  regard  to  mixing  as  specified
elsewhere in these specifications.  It shall serve solely as a guide that the
specified requirements of mixing can be achieved.”

B3510 MEASUREMENT AND PAYMENT

ITEM UNIT

Add the following pay item:

“B35.13 Trial section

(a) 150mm Base layer (Chemically stabilized) cubic meter (m³)

(b) 150mm Base layer (Bituminous stabilized) cubic meter (m³)

The unit  of  measurement for  the trial  section shall  be the cubic  metre of
stabilization constructed as ordered by the engineer. Not more than a total
length of 100m of each trial section will be measured for payment.”

SECTION 4400: DOUBLE SEALS

B4405 MEASUREMENT AND PAYMENT

ITEM UNIT

Delete item 44.05 and replace with the following:

“B44.05 Precoating  the  aggregate  at  a  rate  of  14litre/m³  using
petrosote or similar precoating fluid
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(a) Precoating Aggregate cubic metre (m³)

The unit of measurement for the precoating of aggregate shall be the cubic
metre of aggregate so treated measured in hauling vehicles or in stockpile.

The tendered rate  shall  include  full  compensation  for  the  equipment  and
materials and precoating the aggregate as specified, including the handling.
Stockpiling and protecting of the stockpiles against inclement weather.

SECTION 4800: TREATMENT  OF  AN  EXISTING  SURFACE  EXHIBITING
CERTAIN DEFECTS

B4807 MEASUREMENT AND PAYMENT

ITEM UNIT

Add the following new pay item:

“B48.14 Treatment with MSP2 (rejuvenator):
(0.55l/m² nom. rate)

(e) MSP2 litre (l)

The  tendered  rate  should  include  the  rolling  of  the  areas  to  which  the
rejuvenator  was  applied  with  a  27t  pneumatic  roller  until  the  cracks  has
closed down and to the satisfaction of the engineer.  Rolling is to commence
once the area has dried sufficiently and after instruction of the engineer.

Tenderer to Note:

“TARIFFS MUST BE ALL-INCLUSIVE”

“The Contractor must accept the payment provided for in the contract and which
is represented by the tariffs in his tender, as full payment for the execution and
completion  of  the  work  as  specified;  for  obtaining,  supplying,  placement  and
installation  of  all  materials;  for  obtaining  and  supplying  labour,  supervision,
machinery, tools and construction equipment; for surplus material, transport, on
and off  loading,  handling,  maintenance,  temporary work,  tests,  quality  control
including  necessary  to  complete  the  work  and  maintaining  it  during  the
maintenance period, all in accordance with the specifications”.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part C3.2 Page 214
Specification for the Work



FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C106/2021)

FOR

THE UPGRADING OF SCHONKENVILLE TO KOPPIES
GRAVEL ROAD S23 & S79 TO SURFACED STANDARD

(19KM) FOR 12 MONTHS 

Part C3.3. Environmental Management Requirements

TABLE OF CONTENTS PAGE

C3.3.1: SCOPE ............................................................................................................ C3.3-216

C3.3.2: NORMATIVE REFERENCES................................................................... C3.3-216

C3.3.3: DEFINITIONS…..............................................................................................C3.3-216

C3.3.4: REQUIREMENTS…...................................................................................... C3.3-217

C3.3.5: COMPLIANCE WITH REQUIREMENTS AND PENALTIES.......... C3.3-228

C3.3.6: MEASUREMENT AND PAYMENT ……………………………………..…. C3.3-228

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Part C3.3 Page 215
Environmental Management Requirements



C3.3 Environmental Management Requirements

C3.3.1 SCOPE

This Specification covers the requirements for controlling the impact of
construction activities on the environment. It contains clauses that are
generally applicable to the undertaking of civil  engineering works in
areas where it is necessary to impose pro-active controls on the extent
to which the construction activities impact on the environment.

Interpretations and variations of this Specification are set out in the
Specification Data.

C3.3.2 NORMATIVE REFERENCES

C3.3.2.1 Supporting specifications

Where  this  Specification  is  required  for  a  project  the  following
specifications shall, inter alia, form part of the Contract Document.

a) Specification Data;
b) SANS 1200 Series of Standardized Specifications;
c) SANS 1200 A or SANS 1200 AA, as applicable;
d) Specification OHS;
e) Occupational health and safety Construction Regulations, 2014.

C3.3.3 DEFINITIONS

For the purposes of this Specification the definitions and abbreviations
given  in  the  applicable  specifications  listed  in  C3.3.2.1  and  the
following definitions shall apply:

 OHS: Occupational Health and Safety.
 Construction Regulations: Construction Regulations, 2014 of the

OHS Act (Act No. 85 of 1993).

C3.3.3.1 Environment

The surroundings within which humans exist and that are made up of:
i) the land, water and atmosphere of the earth;
ii) micro-organisms, plant and animal life;
iii) any part or combination of (i) and (ii) and the interrelationships

among and between them; and 
iv) the  physical,  chemical,  aesthetic  and  cultural  properties  and

conditions of the foregoing that influence human health and well-
being.
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C3.3.3.2 Potentially hazardous substances

A substance that, in the reasonable opinion of the Engineer, can have
a deleterious effect on the environment

C3.3.4 REQUIREMENTS

C3.3.4.1 Materials

C3.3.4.1.1Bitumen

The Contractor shall implement appropriate management measures to prevent
spillage  of  bitumen and/or  bitumen products,  e.g.  binders  to  the  surrounding
environment  and water  resources.  Bitumen and/or  bitumen products  shall  be
stored in suitable closed containers in a designated and secured area approved
by the  Engineer.  The storage area shall  have an impermeable  layer  and be
bunded with a capacity to contain a minimum of 110% of the total  volume of
bitumen stored. 

Unused or rejected bitumen shall  be returned to the supplier.  The spoiling of
bituminous products on site, over embankments, in borrow pits or any burying
will be strictly prohibited. Any spillage of bituminous products shall be cleaned
immediately and the affected area shall be reinstated. Material contaminated with
bitumen or bitumen products shall be disposed of at an approved landfill site for
hazardous  waste  or  collected  by  a  registered  hazardous  waste  removal
company. The Contractor shall supply the Engineer with a certificate of disposal
or collection of any hazardous waste.

C3.3.4.2 Plant

C3.3.4.2.1Ablution facilities

Adequate temporary ablution facilities shall be provided for the workforce. The
Contractor shall ensure that no spillage occurs when the toilets are cleaned or
emptied  and  that  the  contents  are  properly  stored  and  removed  from  Site.
Discharge of waste from toilets into the environment and burial of waste is strictly
prohibited.

Washing whether of the person or of personal effects and acts of excretion and
urination are strictly prohibited other than at the facilities provided.

C3.3.4.2.2Solid waste management

The Contractor shall  provide sufficient bins with lids on Site to store the solid
waste produced on a daily basis. Solid, non-hazardous waste shall be disposed
of in the bins provided and no on-site burying, dumping or burning of any waste
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materials,  vegetation, litter  or refuse shall  occur. Bins shall  not be allowed to
become overfull and shall be emptied a minimum of once daily. The waste may
be temporarily stored on Site in a central waste area that is weatherproof and
scavenger-proof, and which the Engineer has approved.

All  solid  waste  shall  be  disposed of  off-site  at  an  approved landfill  site.  The
Contractor shall supply the Engineer with a certificate of disposal.

C3.3.4.2.3Contaminated water

The Contractor shall set up a contaminated water management system, which
shall  include  collection  facilities  to  be  used  to  prevent  pollution,  as  well  as
suitable methods of disposal of contaminated water. The Contractor shall prevent
the  discharge  of  water  contaminated  with  any  pollutants,  such  as  soaps,
detergent, cements, concrete, lime, chemicals, glues, solvents, paints and fuels,
into the environment.

The Contractor shall notify the Engineer immediately of any pollution incidents on
Site. The Engineer's approval is required prior to the discharge of contaminated
water to the Municipal sewer system.

C3.3.4.2.4Site structures

All site establishment components (as well as equipment) shall be positioned to
limit visual intrusion on neighbour’s and the size of area disturbed. The type and
colour of roofing and cladding materials to the Contractor's temporary structures
shall be selected to reduce reflection.

C3.3.4.2.5Noise control

The applicable regulations framed under the Occupational Health and Safety Act,
1993 (Act No. 85 of 1993), and the provisions of SANS 1200 A Sub-clause 4.1
regarding  "built-up  areas"  shall  apply  to  all  areas  within  audible  distance  of
residents whether in urban, pen-urban or rural areas.

Appropriate directional and intensity settings are to be maintained on all hooters
and  sirens,  and  the  Contractor  shall  provide  and  use  suitable  and  effective
silencing devices for pneumatic tools and other plant such that the noise level in
inhabited areas and dwellings adjacent to the work areas will  not increase by
more than 7 dB(A)Leq 60 above residual background sound levels. Similarly in
habituated  areas  adjacent  to  access  roads  maximum  noise  levels  shall  not
exceed 60 dB(A)Leq 60 and maximum sound pressure level of 70 dB(A).

Where excess noise generation is unavoidable, the Contractor shall, by means of
barriers, effectively isolate the source of any such noise in order to comply with
the said regulations. The Contractor shall restrict any of his operations that may
result in undue noise disturbance to those communities and dwellings abutting
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the Site to the hours of 08:00 to 17:00 on weekdays and Saturdays. No work will
be permitted on Sundays unless otherwise agreed to with the Engineer.

No amplified music shall be allowed on Site. The use of radios, tape recorders,
compact disc players, television sets etc shall not be permitted unless the volume
is kept sufficiently low as to avoid any intrusion on members of the public within
range.  The  Contractor  shall  not  use  sound  amplification  equipment  on  Site
unless in emergency situations.

C3.3.4.2.6Lights

The Contractor shall ensure that any lighting installed on the site for his activities
does not interfere with road traffic or cause a reasonably avoidable disturbance
to the surrounding community or other users of the area.

C3.3.4.2.7Fuel (petrol and diesel) and oil

Unless otherwise specified in the Specification Data, fuel may be stored on site in
an area approved by the Engineer. The Contractor shall  ensure that all  liquid
fuels (petrol and diesel) are stored in tanks with lids, which are kept firmly shut or
in bowsers. The tanks or bowsers shall be situated on a smooth impermeable
surface (concrete or 250 pm plastic) with an earth bund (plastic must have a 5
cm layer of sand on top to prevent damage and perishing). The impermeable
lining shall extend to the crest of the bund and the volume inside the bund shall
be 130% of the total capacity of all the storage tanks! bowsers. The bunded area
shall be covered to protect it from rain. Provision shall be made for refueling at
the fuel storage area, by protecting the soil with 250 pm plastic covered with a
minimum of a 5 cm layer of sand.

If fuel is dispensed from 200 litre drums, only empty externally clean drums may
be stored on the bare ground. All empty externally dirty drums shall be stored on
an area where the ground has been protected. The proper dispensing equipment
shall be used, and the drum shall not be tipped in order to dispense fuel. The
dispensing mechanism of the fuel storage drum shall be stored in a waterproof
container when not in use.

The Contractor shall prevent unauthorised access into the fuel storage area. No
smoking  shall  be  allowed  within  the  vicinity  of  the  fuel  storage  area.  The
Contractor shall ensure that there is adequate fire-fighting equipment at the fuel
stores.

Where reasonably practical, plant shall be refuelled at the fuel storage area or at
the workshop as applicable.  If  it  is  not  reasonably practical  then the surface
under the refuelling area shall be protected against pollution to the reasonable
satisfaction of the Engineer prior to any refuelling activities. The Contractor shall
ensure that there is always a supply of absorbent material readily available to
absorb/  breakdown  and  where  possible  be  designed  to  encapsulate  minor
hydrocarbon spillage. The quantity of such materials shall be able to handle a
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minimum of  200l  of  hydrocarbon  liquid  spill.  The  Contractor  shall  obtain  the
Engineer's prior approval for any refuelling or maintenance activities.

C3.3.4.2.8Workshop, equipment maintenance and storage

Leaking  equipment  shall  be  repaired  immediately  or  removed  from the  Site.
Where  practical,  all  maintenance of  equipment  and vehicles on Site  shall  be
performed off  Site  or  in  the  workshop.  If  it  is  necessary  to  do  maintenance
outside of the workshop area, the Contractor shall  obtain the approval of  the
Engineer prior to commencing activities. The Contractor shall ensure that in his
workshop and other plant maintenance facilities,  including those areas where,
after obtaining the Engineer's approval,  the Contractor carries out emergency
plant  maintenance,  there  is  no  contamination  of  the  soil  or  vegetation.  The
workshop shall have a smooth impermeable (concrete or 250 pm plastic covered
with sand) floor. The floor shall  be bunded and sloped towards an oil  trap or
sump to contain any spillages of substances (e.g. oil).

When servicing equipment on site, drip trays shall be used to collect the waste oil
and other lubricants. Drip trays shall also be provided in construction areas for
stationary plant (such as compressors) and for "parked" plant (such as scrapers,
loaders, vehicles). Drip trays shall be inspected and emptied daily. Dip trays shall
be  closely  monitored during rain  events to  ensure that  they do not  overflow.
Where practical, the Contractor shall ensure that equipment is covered so that
rainwater is excluded from the drip trays.

The  washing  of  equipment  shall  be  restricted  to  urgent  or  preventative
maintenance requirements only. All washing shall be undertaken off Site or in the
workshop. The use of detergents for washing shall be restricted to low phosphate
and nitrate containing, low subsiding-type detergents.

C3.3.4.2.9Dust

Not applicable

C3.3.4.3 Methods and procedures

C3.3.4.3.1Method Statements

Any Method Statement required by this Specification, the Specification Data or
the Engineer shall be produced within such reasonable time as is required by this
Specification, the Specification Data or the Engineer. The Contractor shall not
commence the activity until the Method Statement has been approved. Except in
the case of emergency activities, the Contractor shall allow a period of two weeks
for approval of the Method Statement by the Engineer. Such approval shall not
unreasonably be withheld.

Method  Statements  in  respect  of  environment  management  that  shall  be
provided by the Contractor within 14 days of receipt of the letter of acceptance
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and prior  to  the activity  covered by the Method Statement  being undertaken,
include:

1) Location and structure of the fuel storage site, including the type and volume
of storage container and the design and capacity of the bund.

2) Solid waste (refuse) control and removal of waste from the Site, including the
number, type and location of rubbish bins, the manner and frequency with
which the waste will be removed from site and the disposal site.

3) Contaminated  water  management  system,  including  an  indication  of  the
source and volume of contaminated water and how this would be disposed
of.

4) Dust control, including methods to prevent dust generation and methods to
reduce dust where its generation is unavoidable.

5) Location and layout of the construction camp in the form of a plan showing
offices,  stores  for  fuels  and  explosives,  vehicle  parking,  access  point,
equipment cleaning areas and staff toilet placement.

6) Location  of  proposed  site  access  routes  and  proposed  traffic  safety
measures.

7) Emergency  procedures  for  fire,  and  accidental  leaks  and  spillages  of
hazardous materials.

8) Location,  layout  and  preparation  of  cement/  concrete  batching  facilities
including  the  methods  employed  for  the  mixing  of  concrete  and  the
management of runoff water from such areas. An indication shall be given of
how concrete spoil will be minimised and cleared.

9) Method  of  undertaking  earthworks,  including  spoil  management,  erosion,
dust and noise controls.

10) Motivation  and  method  for  undertaking  any  construction  related  activities
within a no-go" area, including requisite emergency procedures. Unless need
clearly  motivated  and  proposed  methodology  exhibits  clear  focus  on
environmentally sensitive construction practice, no activity will be permitted
within the defined 'no-go" areas.

C3.3.4.3.2Environmental awareness training

Within  seven  days  of  the  Commencement  Date,  the  Contractor's  site  staff
including  foremen  and  site  management  staff  shall  attend  an  environmental
awareness training course, of approximately one-hour duration. The Contractor
shall liaise with the Engineer prior to the Commencement Date to fix a date and
venue for the course. The Contractor shall provide a suitable venue with facilities
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as required by the Specification Data, and ensure that the specified employees
attend the course.

No more than 20 people shall attend each course and the Contractor shall allow
for sufficient sessions to train all personnel. Subsequent sessions shall be run for
any new personnel coming onto site.

The environmental awareness training course shall be held in the morning during
normal  working hours.  Any new employees coming on to  site  after  the initial
training  course  and  the  Contractor's  suppliers  and  subcontractors  shall  also
attend  the  course.  Provision  should  also  be  made  for  quarterly  refreshers
courses to be undertaken during the course of the Contract. The Contractor shall
ensure  that  all  attendees  sign  an  attendance  register,  and  shall  provide  the
Engineer with a copy of the attendance register the day after each course.

C3.3.4.3.3 Construction personnel information posters

The Contractor shall erect and maintain information posters for the information of
his employees depicting actions to be taken to ensure compliance with aspects
of the Specifications. Such posters will be supplied by the Engineer and shall be
erected at a location specified by the Engineer.

C3.3.4.3.4 Site clearance

Not applicable

C3.3.4.3.5 Site division

The Engineer shall be advised of the area that the Contractor intends using for
his site establishment. The Contractor's camp shall occupy as small an area as
possible,  and  no  site  establishment  shall  be  allowed  within  50  m  of  any
watercourse unless otherwise approved by the Engineer.

The  Contractor  shall  inform  the  Engineer  of  the  intended  actions  and
programme for site establishment. The site layout shall be planned to facilitate
ready access for deliveries, facilitate future works and to curtail any disturbance
or security implications for neighbours.

C3.3.4.3.6 Site demarcation

If  required by the Specification Data,  the Contractor  shall  erect  and maintain
permanent and/or temporary fences of the type and in the locations directed by
the Engineer. Such fences shall, if so specified, be erected before undertaking
designated activities.
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C3.3.4.3.7 "No go" areas

If so required by the Specification Data, certain areas shall be considered to be
"no go" areas. The Contractor shall ensure that insofar as he has the authority,
no unauthorised entry, stockpiling, dumping or storage of equipment or materials
shall be allowed within the demarcated "no go" areas.

"No go" areas shall be demarcated with fencing consisting of wooden or metal
posts at 3 m centres with I plain wire strand tensioned horizontally at 900 mm
from ground level. Commercially available danger tape shall be wrapped around
the  wire  strand.  The  Contractor  shall  maintain  the  fence  for  the  duration  of
construction and ensure that the danger tape does not become dislodged.

C3.3.4.3.8 Protection of natural features

The Contractor shall not deface, paint, damage or mark any natural features (e.g.
rock  formations)  situated  in  or  around  the  Site  for  survey  or  other  purposes
unless  agreed  beforehand  with  the  Engineer.  Any  features  affected  by  the
Contractor in contravention of this clause shall be restored/ rehabilitated to the
satisfaction of the Engineer. The Contractor shall not permit his employees to
make  use  of  any  natural  water  sources  (e.g.  springs,  streams,  open  water
bodies)  for  the purposes of  swimming,  personal  washing and the washing of
machinery or clothes.

C3.3.4.3.9 Protection of flora and fauna

Except to the extent necessary for the carrying out of the Works, flora shall not
be removed, damaged or disturbed nor shall any vegetation be planted without
authorisation.

Trapping, poisoning and/ or shooting of animals is strictly forbidden. No domestic
pets or livestock are permitted on Site.

Where the use of herbicides, pesticides and other poisonous substances has
been specified, they shall be stored, handled and applied with due regard to their
potential harmful effects.

C3.3.4.3.10 Protection  of  archaeological  and  palaeontological
remains

The Contractor shall  take reasonable precautions to prevent any person from
removing  or  damaging  any  fossils,  coins,  articles  of  value  or  antiquity  and
structures and other remains of archaeological interest discovered on the Site,
immediately upon discovery thereof  and before removal.  The Contractor shall
inform the Engineer immediately of such a discovery and carry out the Engineers
instructions  for  dealing  therewith.  All  construction  within  the  vicinity  of  the
discovery shall cease immediately and the area shall be cordoned off until such
time as the Engineer authorises resumption of construction in writing.
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The Engineer will contact the relevant heritage authority.

C3.3.4.3.11 Access routes/ haul roads

Access to the Construction camp and working areas shall utilise existing roads or
tracks. Entry/exit points onto public roads shall take cognisance of traffic safety.
Traffic safety measures shall include appropriate signage and signalmen where
relevant

On the Site, and, if so required by the Specification Data, within such distance of
the  Site  as  may  be stated,  the  Contractor  shall  control  the  movement  of  all
vehicles  and  plant  including  that  of  his  suppliers  so  that  they  remain  on
designated routes, are distributed so as not to cause an undue concentration of
traffic and that all relevant laws are complied with. In addition such vehicles and
plant shall be so routed and operated as to minimise disruption to regular users
of the routes not on the Site. On gravel or earth roads on Site and within 500 m
of the Site, the vehicles of the Contractor and his suppliers shall not exceed a
speed of 20 km/h.

Mud and sand deposited onto public  roads by construction activities shall  be
cleared on a daily basis.

C3.3.4.3.12 Cement and concrete batching

Where applicable, the location of the batching plant (including the location of
cement  stores,  sand  and  aggregate  stockpiles)  shall  be  as  approved  by  the
Engineer. The concrete/cement batching plant shall be kept neat and clean at all
times.

No batching activities shall occur directly on unprotected ground. The batching
plant shall be located on a smooth impermeable surface (concrete or 250 pm
plastic covered with 5 cm of sand). The area shall be bunded and sloped towards
a sump to contain spillages of substances. All wastewater resulting from batching
of concrete shall be disposed of via the contaminated water management system
and shall not be discharged into the environment. Contaminated water storage
areas shall not be allowed to overflow and appropriate protection from rain and
flooding shall be implemented

Empty cement bags shall be stored in weatherproof containers to prevent wind-
blown  cement  dust  and  water  contamination.  Empty  cement  bags  shall  be
disposed of on a regular basis via the solid waste management system, and shall
not be used for any other purpose. Unused cement bags shall be stored so as
not to be affected by rain or runoff events. In this regard, closed steel containers
shall  be  used  for  the  storage  of  cement  powder  and  any  additives.  The
Contractor shall ensure that sand, aggregate, cement or additives used during
the mixing process are contained and covered to prevent contamination of the
surrounding environment.
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The Contractor  shall  take all  reasonable  measures to  prevent  the spillage of
cement concrete during batching and construction operations. During pouring,
the  soil  surface  shall  be  protected  using  plastic  and  all  visible  remains  of
concrete shall be physically removed on completion of the cement/ concrete pour
and  appropriately  disposed  of.  All  spoiled  and  excess  aggregate/  cement/
concrete shall  be removed and disposed of  via  the solid  waste management
system.

Where "readymix" concrete is used, the Contractor shall ensure that the delivery
vehicles do not wash their chutes directly onto the ground. Any spillage resulting
from the "readymix' delivery shall be immediately cleared and disposed of via the
solid waste management system.

C3.3.4.3.13 Earthworks

Where material for construction will be required, the Contractor will ensure that
an Environmental Authorisation has been obtained prior to entry into any quarry
or borrow pit. The Contractor will ensure that Environmental Best Practices are
implemented throughout the operation of any quarry or borrow pit relevant to this
project. Where required, the quarries and borrow pits used during this project
shall be rehabilitated by the Contractor to the satisfaction of the Engineer.

C3.3.4.3.14 Pumping

Not Applicable

C3.3.4.3.15 Bitumen

The Contractor shall provide to the Engineer a proposal prior to commencement
of construction activities indicating the bitumen storage area, volume to be stored
as  well  as  the  preventative  measures  and  emergency  procedures  to  be
implemented during the contract period to prevent any spillage of bitumen and/or
to  mitigate  any  environmental  impacts  in  the  event  of  misuse  or  spillage  of
bitumen that might negatively affect the environment. 

The  Contractor  shall  be  responsible  to  obtain  the  required  Environmental
Authorisation for the storage of bitumen should the volume planned for storage
on site  exceed the minimum thresholds for  storage without  an Environmental
Authorisation in terms of the National Environmental Management Act (NEMA),
1998 (Act 107 of 1998) and related regulations. 

C3.3.4.3.16 Fire control

No fires may be lit on site. Any fires that occur shall be reported to the Engineer
immediately.  Smoking shall  not be permitted in those areas where it  is a fire
hazard. Such areas shall include the workshop and fuel storage areas and any
areas where the vegetation or other material is such as to make liable the rapid
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spread of an initial flame. In terms of the Atmospheric Pollution Prevention Act
(No. 45 of 1965), burning is not permitted as a disposal method.

The Contractor shall ensure that there is basic fire-fighting equipment available
on Site at all times. This shall include at least rubber beaters when working in
urban open spaces, and at least one fire extinguisher of the appropriate type
when welding or other "hot" activities are undertaken.

C3.3.4.3.17 Emergency procedures

The Contractor's procedures for the following emergencies shall include:

i) Fire

The Contractor shall advise the relevant authority of a fire as soon
as one starts and shall not wait until he can no longer control it.
The Contractor shall ensure that his employees are aware of the
procedure to be followed in the event of a fire.

ii) Accidental leaks and spillages

The Contractor shall ensure that his employees are aware of the
emergency procedure(s) to be followed for dealing with spills and
leaks, which shall include notifying the Engineer and the relevant
authorities.  The  Contractor  shall  ensure  that  the  necessary
materials  and  equipment  for  dealing  with  spills  and  leaks  is
available on Site at all  times. Treatment and remediation of the
spill  areas shall  be undertaken to the reasonable satisfaction of
the Engineer.

In the event of a hydrocarbon spill, the source of the spillage shall be isolated,
and the spillage contained. The area shall  be cordoned off and secured. The
Contractor  shall  ensure  that  there  is  always  a  supply  of  absorbent  material
readily  available  to  absorb/  breakdown  and  where  possible  be  designed  to
encapsulate minor hydrocarbon spillage. The quantity of such materials shall be
able to handle a minimum of 200 t of hydrocarbon liquid spill.

C3.3.4.3.18 Community relations

The  Contractor  shall  erect  and  maintain  information  boards  in  the  position,
quantity,  design  and dimensions specified.  Such boards shall  include contact
details  for  complaints  by  members  of  the  public  in  accordance  with  details
provided by the Engineer.

The Contractor shall keep a "Complaints Register" on Site. The Register shall
contain all contact details of the person who made the complaint, and information
regarding the complaint itself.
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C3.3.4.3.19 Erosion and sedimentation control

Not Applicable

C3.3.4.3.20 Aesthetics

The  Contractor  shall  take  reasonable  measures  to  ensure  that  construction
activities do not have an unreasonable impact on the aesthetics of the area.

C3.3.4.3.21 Recreation

If so required by the Specification Data, the Contractor shall take measures to
reduce disruption to recreational users of the area abutting the Site.

C3.3.4.3.22 Access to site

Not Applicable

C3.3.4.3.23 Crane operations

Not applicable

C3.3.4.3.24 Trenching

Not Applicable

C3.3.4.3.25 Demolition

Not Applicable

C3.3.4.3.26 Drilling and jack hammering

Not Applicable

C3.3.4.3.27 Stockpiling

Not Applicable

C3.3.4.3.28 Site closure and rehabilitation

Not Applicable

C3.3.4.3.29 Temporary  re-vegetation  of  the  areas  disturbed  by
construction.

Not Applicable
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C3.3.4.3.30 Temporary site closure

Not Applicable

C3.3.5 COMPLIANCE WITH REQUIREMENTS AND PENALTIES

C3.3.5.1 Compliance

Environmental management is concerned not only with the final results of the
Contractor's operations to carry out the Works but also with the control of how
those  operations  are  carried  out.  Tolerance  with  respect  to  environmental
matters applies not only to the finished product but also to the standard of the
day-to-day operations required to complete the Works.

It  is  thus  required  that  the  Contractor  shall  comply  with  the  environmental
requirements on an ongoing basis and any failure on his part to do so will entitle
the Engineer to certify the imposition of a penalty as detailed below.

C3.3.5.3 Removal from site and suspension of Works

The Engineer may instruct the Contractor to remove from Site any person(s) who
in their opinion is guilty of misconduct, or is incompetent, negligent or constitutes
an undesirable presence on Site. This contract requires that all Plant be in good
working  Order,  and  accordingly  the  Engineer  may  order  that  any  Plant  not
complying with the Specifications be removed from Site.  Where the Engineer
deems  the  Contractor  to  be  in  breach  of  any  of  the  requirements  of  this
Specification, he may order the Contractor to suspend the progress of the Works
or any part thereof.

C3.3.6 MEASUREMENT AND PAYMENT

C3.3.6.1 Basic principles

C3.3.6.1.1 General

Except as specified below, or in the Specification Data or as billed, no separate
measurement and payment will be made to cover the costs of complying with the
provisions of this Specification and such costs shall be deemed to be covered by
the  rates  tendered  for  the  items  in  the  Bill  of  Quantities  completed  by  the
Contractor when submitting his tender.
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C3.3.6.1.2 All  requirements  of  the  environmental  management
specification

All  work  not  measured  elsewhere,  associated  with  complying  with  any
requirement of this Environmental Management specification will  be measured
and paid as a sum.

The tendered sum shall cover the cost of with complying with the environmental
management specification and shall  include for all  materials, labour and plant
required to execute and complete the Works as specified, described in the Bill of
Quantities or shown on the Drawing(s).

C3.3.6.1.3 Work "required by the Specification Data"

Where a clause in this Specification includes a requirement as "required by the
Specification  Data",  measurement  and  payment  for  compliance  with  that
requirement shall be in accordance with the relevant measurement and payment
clause of the Specification Data.
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C3.4 Occupational Health and Safety (OHS)

C3.4.1. SCOPE

This Specification covers the health and safety aspects required of,
and  that  shall  be  implemented  during  the  construction  and/or
demolition work and/or plant installation specified in the Specification
Data and standard specifications, shown on the drawings and/or billed
in the Bill of Quantities. It covers temporary and permanent work.

This Specification does not replace, take precedence over nor detract
from  the  Occupational  Health  and  Safety  Act  or  its  Construction
Regulations  2014.  Nothing  in  this  Specification  shall  relieve  the
Contractor of any obligations or responsibilities with regard to health
and safety conditions and practices on site.

Interpretations and variations of this Specification are set out in the
Specification Data.

C3.4.2. NORMATIVE REFERENCES

C3.4.2.1 Supporting specifications

Where  this  Specification  is  required  for  a  project,  the  following
specifications  and/or  documents  shall,  inter  alia,  form  part  of  the
Contract Document:

a) Specification Data;
b) SANS 1200 A or Specification 1/AT as applicable;
c) Occupational Health and Safety Act (Act No. 85 of 1993);
ci) Construction Regulations, 2014, and
c) in  addition  to  the  above,  one  or  more  of  the  following

specifications may be required:
i) SANS 1200 D; ii) SANS 1200 DM; iii) SANS 1200 DB

C3.4.3. DEFINITIONS AND ABBREVIATIONS

For the purpose of this Specification the definitions and abbreviations
given in the applicable of the specifications listed in 2.1, the definitions
given in the Construction Regulations and the following definitions and
abbreviations shall apply:

 OHS: Occupational Health and Safety.
 Construction  Regulations:  Construction  Regulations,  2014  of  the

OHS Act (Act No. 85 of 1993).
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C3.4.4. REQUIREMENTS

C3.4.4.1. Materials

C3.4.1.1 Hazardous substances

C3.4.1.1.1 General

The following commonly used construction materials and substances
potentially pose health and safety hazards:

   Substances in pressurized containers,
 Certain cleaning substances, 
 Bitumen and tar products, 
 Epoxies, 
 Petroleum and petroleum products, 
 Cement,
 Lime and other stabilizing agents 
 Timber preservatives 
 Paints,
 Asbestos products.

Particular materials and substances to be used are specified in the
Specifications  and/or  shown  on  the  Drawings  and  others  may  be
identified in the Specification Data.

C3.4.2.6 Radioactive sources

The  use,  care  and  storage  of  radioactive  materials  such  as  in
nucleonic density testing machines shall conform to the requirements
of the Hazardous Substances Act No. 15 of 1973 and its regulations.
Such devices, except while being actively used by the operator, shall
be safely secured.

C3.4.2.7 Other items of plant

Plant not specifically referred to above shall be inspected, operated
and maintained in a manner that assures the health and safety of all
persons on the site.

C3.4.3 Methods and procedures

C3.4.3.1 Method statements

The Contractor shall submit with his health and safety plan, method
statements detailing the storage, transport, handling, use and disposal
of  each  hazardous  substance  to  be  used  or  brought  on  to  site,
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including  copies  of  the  Material  Data  Safety  Sheets  referred  to  in
C4.1.1.1 above.

The methods set out in these statements shall be implemented on site.
Such method statements shall be available on site.

C3.4.3.2 Storage, stacking and use

C3.4.3.2.1 General

In addition to Sub-clause 4.2 of SANS 1200 A and/or Sub-clause 3.8
of  Specification  T/AT,  as  applicable,  a  competent  person  shall  be
appointed  in  writing  with  the  duty  of  supervising  all  storage  and
stacking  operations.  (See  also  Section  26  of  the  Construction
Regulations).

Hazardous  chemical  substance,  as  defined  in  the  Regulations  for
Hazardous Chemical Substances, used during construction shall  be
stored in secondary containers.

Flammable liquids shall be stored, used, and/or applied in a manner
that would not cause a fire or explosion hazard. The Contractor shall
ensure that in the vicinity of such materials:

a) no person smokes,
b) there is no open flame, and
c) there is nothing that could cause an open spark. (See also Section

25 of the Construction Regulations).

The area in which materials that give off hazardous fumes are stored
and/or  used  shall  be  effectively  ventilated  and  every  employee
involved shall be provided with a suitable respirator, mask or breathing
apparatus.

C3.4.3.2.2 Explosives

Not applicable

C3.4.3.2.3 Fuels and oils

The Contractor shall demarcate bulk fuel storage and refuelling areas
and provide adequate security and control.

C3.4.3.3 Signs

The Contractor shall display warning signs, in English, Afrikaans and
Xhosa  and  any  other  relevant  language  used  by  the  workforce,
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indicating the presence of any hazardous substance and at all storage
areas.

C3.4.3.4 Description of the Works

The Works and, if necessary, the temporary work required to construct
the Works are described in the Specification Data and/or shown on the
Drawings.

C3.4.3.5 Existing conditions

The conditions existing on site are described in the Specification Data
and/or shown on the Drawings.

C3.4.3.6 Design information

Not Applicable

C3.4.3.7 General Obligations

In addition to Sub-clause 5.7 of SANS 1200 A and/or Sub-clauses 3.2
and 5.51 of Specification T/AT, as applicable. Safety Act (Act No. 85 of
1993) (OHS Act) and in particular with its Construction Regulations,
2014.

All  the  work  included  in  this  Contract  shall,  for  the  purpose  of
complying  with  the  OHS Act  and the  Construction  Regulations,  be
deemed to be "construction work".

In complying with the OHS Act and its Construction Regulations, the
Contractor  shall  consider  all  aspects  of  the  Works,  necessary
temporary  work,  such  as  traffic  accommodation,  and  conditions
existing  on  site,  such  as  utility  services,  ground  and  foundation
conditions, surrounding land use, pedestrian and vehicular traffic and
anticipated weather conditions, and take into account the construction
methods and materials to be used.

The  Contractor  shall  take  full  responsibility  for  the  prevention  of
unhealthy  or  unsafe  working  conditions  and  practices  and  for  the
promotion of a healthy and safe site and healthy and safe working
practices on site.
The Contractor shall be responsible for the health and safety aspects
of his subcontractors and shall have the responsibilities and carry out
the duties towards his subcontractors that the Employer has towards
the Contractor.

With  a  few  exceptions,  the  Standard  Specifications  and  the
Specification  Data  are  "end  result  specifications"  and  not  "method
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specifications".  As  the  methods  of  construction  to  be  used  are
generally determined by the Contractor, detailed safety requirements
applicable  to  all  the  operations  to  be  carried  out  on  Site  are  not
provided in these documents. The Contractor shall apply all relevant
safety regulations and requirements to the work methods he chooses
and materials to be used.

The  failure  or  refusal  of  the  Contractor  to  comply  with  safety
requirements or to take the necessary precautions for the health and
safety of its employees and others on site as required by statutory
authorities or as ordered by the Engineer, shall be sufficient cause for
the  reduction  of  payment  of  the  relevant  billed  item  and/or  the
suspension of payments under this Contract and/or for the Engineer to
order  a  temporary  halt  of  work  within  the  affected  areas  until  the
specified  or  ordered  requirement  have  been  complied  with  to  the
satisfaction of the Engineer. No extension of time will be granted and
any costs associated with such halt in construction or the provision of
required or necessary precautions ordered by the Engineer shall be to
the Contractor's expense.

C3.4.3.8 Risk assessment

Before  the  commencement  of  any  construction  work  and  where
necessary during construction work, the Contractor shall cause a risk
assessment  to  be  performed  by  a  competent  person  appointed  in
writing. The risk assessment shall at least:

a) identify,  analyse  and  evaluate  the  risks  and  hazards  to  which
persons may be exposed;

b) include a plan of safe working procedures;
c) include a plan for monitoring and review of the implementation of

such  working  procedures  and  their  effectiveness  to  mitigate,
reduce or control  the risks and hazards identified and observed
during construction; and

d) determine  the  need  and  frequency,  if  any,  of  instruction  and
training of employees during construction.

As far as is reasonably practicable, ergonomic-related hazards shall
be addressed in the risk assessment.

The Contractor's  risk  assessment  shall  be  readily  accessible  to  all
persons on the Site at all times.

C3.4.3.9 Health and safety plan

Without  limiting  his  obligations  and  liabilities  in  terms  of  the
Construction Regulations, 2014 of the OHS Act, the Contractor, in his
health and safety plan to be submitted in terms of the Contract Data,
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shall inter alia deal with the safety provisions he will set up in respect
of the aspects specified below.

After performing the risk assessment, the Contractor shall prepare the
health and safety plan for approval by the Employer. The health and
safety plan shall include, but not be limited to, the following: The health
and  safety  management  structure  including  the  names  of  all
designated persons such as the Site Agent, the Construction (Health
and) Safety Officer and all other specifically appointed persons, listing
their knowledge, training experience and qualifications in the work for
which they are appointed. Health and safety method statements and
procedures to be adopted to mitigate, reduce or control the risks and
hazards that have been identified in the risk assessment and in the
Specification  Data  and  to  ensure  compliance  with  the  OHS  Act.
Aspects to be dealt with shall include, if applicable:

 Control of the movement of construction vehicles;
 The storage, transport, stacking use and disposal of materials (in

particular explosives, flammable liquids and materials that give off
hazardous fumes);

 The use of tools, vehicles and plant;
 Public vehicular and pedestrian traffic accommodation measures;
 Security, access control and the exclusion of unauthorised persons;
 Temporary support structures;
 Dealing with working at height, including fall protection;
 Excavation  work  including  potential  collapse  and  slipping  of

excavated faces;
 Demolition work;
 Workshop activities, manufacture and maintenance work.
 The formation and operation of a health and safety committee on

site;
 Medical fitness assessment of drivers and operators;
 Medical facilities and arrangements on site;
 Fire and emergency procedures;
 Commissioning and testing procedures;
 Induction and training of persons on and visiting the site;
 The provision and use of temporary services;
 Compliance with wayleaves, permissions and permits;
 Safety equipment, devices and clothing to be employed;
 General  housekeeping,  site  organisation  and layouts  to  enhance

safety;
 Other specific aspects of work such as electrical installations and

machinery,  tunnelling,  structures  and  working  in  water
environments;

 Emergency procedures (including fire precautions);
 Procedures for reporting incidents, including standard forms for this

purpose;
 Provision of welfare facilities;
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 The programme and format of inspections;
 Arrangements  for  monitoring,  control  and  auditing  to  ensure

compliance with the health and safety plan;
 Procedures for addressing non-compliance and remedial measures;
 A periodic review of the health and safety plan.

The  Contractor  shall  discuss  the  health  and  safety  plan  with  the
Employer or his/her appointed Agent with respect to health and safety
matters or the Engineer and amend it as necessary in order to achieve
approval.

The  approved  health  and  safety  plan  shall  be  implemented  and
maintained on the site for the duration of construction, and shall be
readily accessible to all persons at all times.

C3.4.3.10 Site establishment and management

C3.4.3.10.1 Construction Safety Officer and other appointments

The Contractor shall appoint a competent employee in writing as his
full-time or part-time Construction (Health and) Safety Officer in each
of  the  five  District  Municipality  Areas  to  assist  in  the  control  of  all
safety related aspects on the site. Where practicable, the Construction
(Health and) Safety Officer shall give input into the health and safety
plan. Any such input shall be recorded in the health and safety file.
The Construction (Health and) Safety Officer shall  carry out regular
and random checks of all parts of the site where work is taking place.

The Contractor shall appoint such other competent persons to specific
roles  as  required  elsewhere  in  this  Specification  and/or  the
Construction Regulations in each of the five District Municipality Areas.

C3.4.3.10.2 Safety of the general public

The Contractor shall be responsible for the safe and easy passage of
public traffic past and/or over sections of roads and the site of which
he has occupation. The Contractor shall take the necessary care at all
times in  all  his  operations and use of  his equipment to  protect  the
public and to facilitate the flow of pedestrian and vehicular traffic.

C3.4.3.10.3 Barricading etc

Openings and edges where there is a risk of a person falling through
or off shall be adequately guarded, fenced or barricaded. (See also
Sub-clause 5.1.1.1 of SANS 1200 D, if applicable.)
Excavations where the safety of persons may be endangered shall be
adequately barricaded or fenced and shall be illuminated at night.
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C3.4.3.10.4 Signage

Warning signage shall be in accordance with the South African Road
Traffic Sign Manuals for the painting of Millings.

C3.4.3.10.5 Access to the site

Not Applicable

C3.4.3.10.6 Wayleaves, permissions and permits

The  Contractor  shall  abide  by  the  health  and  safety
conditions  imposed  by  any  wayleaves,  permissions  or
permits.

C3.4.3.10.7 Reporting  of  infringements,  improvements  and
incidents

The Contractor shall establish a procedure for the reporting of health
and  safety  infringements  and  suggested  improvements  to  the
Construction  (Health  and)  Safety  Officer  who  shall  record  all  such
infringements and suggested improvements.

All  incidents  shall  be  reported  strictly  in  accordance  with  the
requirements  of  Section  24  of  the  OHS  Act  and  the  General
Conditions of Contract.

C3.4.3.10.8 Works committee

The Contractor shall establish a health and safety works committee on
site. The committee shall comprise:

a) Construction (Health and) Safety Officers;
b) representatives of the contractor's supervisory staff;
c) representatives of the various categories of the Contractor's workforce

elected by the workforce.

A member of the Engineer's staff, nominated by the Engineer shall be
notified of meetings and shall be free to attend.

The Contractor shall ensure that no loss of pay or benefits apply to
any employee elected to the committee.

The functions of the health and safety works committee shall be to,
inter alia:

a) review, consider and report on any health and safety aspect on site,
including health and safety procedures and method statements with
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the purpose of monitoring their effectiveness or shortcomings and to
recommend changes where considered necessary;

b) carry  out  regular  inspections,  review  results  and  make
recommendations where necessary;

c) investigate unsafe practices.

The  committee  shall  meet  at  regular  intervals  not  exceeding  one
month. Minutes of the meetings shall be kept by the Contractor and
copied to the Engineer within 10 days of each meeting.

C3.4.3.10.9 Outbreak of illness

In  the  event  of  any  outbreak  of  illness  of  a  highly  contagious  or
epidemic nature, the Contractor shall comply with and carry out such
regulations, orders and requirements as may be made by the relevant
authorities.

C3.4.3.10.10 First aid

The Contractor shall ensure that the necessary first aid facilities and
emergency  evacuation  equipment  is  available  on  Site  whenever
persons are working on site.

Each foreman or work crew member shall be trained in first aid and
shall possess a valid certificate to that effect issued by the Red Cross
Society of SA, St Johns Ambulance or equivalent, within 3 months of
their appointment.

C3.4.3.10.11 Lighting and power circuits

All  lighting  and  power  circuits  shall  be  fitted  with  earth  leakage
systems. Such systems shall be tested monthly and any circuit where
the  earth  leakage  system  is  malfunctioning  shall  be  repaired
immediately or removed and replaced with a satisfactory unit.

C3.4.3.10.12 Lightning protection equipment

In areas where lightning is considered a hazard, the Contractor shall
take  precautions  by  the  use  of  lightning  protection  equipment  and
earthing mats, all of which shall be properly designed and installed.
Metalwork and conductors shall be properly earthed.

C3.4.3.11 Training

All employees shall be trained in the tasks they are to perform and in
use of the tools they are required to use.
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All operators shall be trained in the use and operation of the plant they
are required to operate.

Before any work commences and thereafter at such times as may be
determined in the risk assessment, the Contractor shall ensure that all
his  employees  on  site  are  informed,  instructed  and  trained  by  a
competent person regarding the risks and hazards identified in the risk
assessment and their related and other work procedures.

Every  employee  shall  carry  proof  of  his  or  her  health  and  safety
induction training.

C3.4.3.12 Notification of construction work

Before carrying out any work the Contractor shall issue any applicable
notification in terms of Section 4(1) of the Construction Regulations.

C3.4.3.13 Health and safety documentation

The Contractor shall provide and maintain on site a health and safety
file. The health and safety file shall be made available upon request.
The  health  and  safety  file  shall  contain  a  copy  of  the  completed
notification form and if applicable:

 the risk assessment,
 the  approved  health  and  safety  plan  (including  that  of  any

subcontractors),
 a record of all drawings, designs and materials used etc.

On completion of construction the file shall be handed over to the
Employer.

Where applicable, the Contractor shall maintain on site:
 a  record  of  any  input  to  the  health  and  safety  plan  by  the

Construction (Health and) Safety Officer, 
 a  comprehensive  and  updated  list  of  all  subcontractors  on  site

including a copy of their agreements and the type of work being
done,

 a  register  of  the  issuing  and  receipt  of  unspent  and  spent
cartridges, 

 a register of inspection of construction vehicles and mobile plant,
 a register of excavation and shoring inspections,
 records of fitness for and training of employees working at elevated

positions,
 records of structure inspections by the designer,
 a register of formwork and support work inspections,
 findings  of  daily  inspections  of  construction  vehicles  and  mobile

plant,
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 a register of inspections of all temporary electrical installations and
machinery,

 minutes of health and safety committee meetings.

C3.4.3.14 Specific aspects of construction

Where  applicable,  the  aspects  in  the  following  clauses  shall  be
specifically addressed.

C3.4.3.14.1 Fall protection 

(see also Section 10 of the Construction Regulations)

For work where there is a fall risk, the Contractor shall:

a) designate a competent person responsible for the preparation of a
fall protection plan as part of the health and safety plan,

b) employ on work at elevated positions only those who have been
evaluated and shown to be physically and psychologically fit  for
such work,

c) erect  suitable  fall  prevention  and,  if  necessary,  fall  arrest
equipment.

C3.4.3.14.2 Structures 

(see also Section 11 of the Construction Regulations)

The Contractor shall take all reasonably practical steps to prevent the
uncontrolled  collapse  of  any  new  and  existing  structure,  or  part
thereof, that may be temporarily weak or unstable due to construction
work being carried out.

No structure shall be loaded in a manner that would render it unsafe.

C3.4.3.14.3 Excavation work 

(see also Section 13 of the Construction Regulations)

Without limiting his responsibility for the safety of his workers in any
excavation, the Contractor shall  ensure the safety of his workers in
trenches and excavations deeper than 1,0 m in terms of the provisions
of the OHS Act The Contractor may choose to batter excavations to a
safe  slope  if  sufficient  space  is  available,  or  adequately  shore  the
excavations.

A competent  person shall  be  appointed in  writing  to  supervise  the
carrying out of all excavation work.
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Before excavation work begins, the Contractor shall evaluate as far as
is reasonably practicable, the stability of the ground.

The Contractor shall not permit or require any person to work in an
excavation that has not been adequately shored or braced or the sides
of which are not sloped to at least the maximum angle of repose.

Should the Contractor consider that an excavation is in stable material
and consequently no shoring is required for that excavation, he shall
provide to  the Engineer,  in  terms of  Sub-regulation 13(3)(b)(ii)(a)  a
written  statement  to  that  effect  signed  by  the  competent  person
appointed in terms of Sub-regulation 13(1).

Where the stability of an adjoining building, structure or road is likely to
be affected by an excavation, the Contractor shall ensure that steps
are taken to ensure the safety of the building, structure or road.

Every excavation, including all shoring and bracing, shall be inspected
by the above competent person:

a) daily, prior to each shift,
b) after every blasting operation,
c) after an unexpected fall of ground,
d) after substantial damage to supports, and
e) after rain.

The results of such inspections shall be recorded in a register.

A person who is competent in the use of explosives for excavation
work,  shall  be  appointed  to  develop  a  method  statement  in
accordance with the applicable explosives legislation.

C3.4.3.14.4 Demolition work 

(see also Section 14 of the Construction Regulations)

A competent  person shall  be appointed in  writing to supervise and
control all demolition work.

Prior  to  any demolition work being carried out  a  detailed structural
engineering survey of the structure to be demolished shall be carried
out and the method of demolition shall be ascertained therefrom.

A  competent  person  shall  be  appointed  to  and  shall  inspect  and
control all temporary electrical installations and machinery.

C3.4.3.14.5 Tunnelling
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(See Section 15 of the Construction Regulations)

C3.4.3.14.6 Suspended platforms

(See Section 17 of the Construction Regulations)

C3.4.3.14.7 Electrical installations and machinery

(See Section 24 of the Construction Regulations)

A  competent  person  shall  be  appointed  to  and  shall  inspect  and
control all temporary electrical installations and machinery.

C3.4.3.14.8 Water environments 

(See also Section 26 of the Construction Regulations)

Where  construction  work  is  carried  out  close  to  or  over  water,
provision shall be made for preventing employees from falling into the
water and for rescuing employees in danger of drowning. Employees
shall be provided with and shall wear lifejackets.

A competent person shall be appointed to and shall inspect at regular
intervals, the fire extinguishing equipment.

A sufficient number of employees shall be trained in the use of the fire
extinguishing  equipment  Where  appropriate  signs shall  indicate  fire
escape routes.

C3.4.3.14.9 Housekeeping

(see Section 27 of the Construction Regulations)

C3.4.3.14.10 Fire precautions

(see Section 29 of the Construction Regulations)

Suitable and sufficient fire-extinguishing equipment shall be placed at
strategic locations.

A competent person shall be appointed to and shall inspect at regular
intervals, the fire extinguishing equipment.

A sufficient number of employees shall be trained in the use of fire
extinguishing equipment.

Where appropriate signs shall indicate fire escape routes.
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C3.4.3.14.11 Welfare provisions 

(see also Section 30 of the Construction Regulations)

C3.4.3.14.12 Small diameter shafts and test pits

Work in small diameter shafts and test pits shall comply with the Code
of Practice: The Safety of Persons Working in Small Diameter Shafts
and Test Pits for Civil Engineering Purposes, available from the South
African Institution of Civil Engineers or the South African Association
of Engineering Geologists.

C3.4.3.15 Audits by the Employer

The Contractor  shall  permit  the  Employer  to  regularly  audit,  at  an
agreed interval, the implementation and maintenance of the approved
health  and  safety  plan  and  shall  co-operate  and  provide  all  the
required documentation, as may be required, in this regard.

As a result of such audits the Employer may order improvements to be
made to the health and safety plan.

C3.4.3.16 Variations

Should any variations be ordered or design amendments issued the
Engineer  will  inform  the  Contractor  of  all  the  associated  potential
hazards  to  ensure  that  the  health  and  safety  aspects  of  the  work
ordered are taken into account.

C3.8. MEASUREMENT AND PAYMENT

C3.8.1 Basic principles

C3.8.1.1 General

In addition to those aspects covered by C3.8.2 below, Occupational
Health and Safety aspects related to particular items of work will be
held to be covered by the tendered sum or rate for that work.
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FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C106/2021)

FOR
THE UPGRADING OF SCHONKENVILLE TO KOPPIES
GRAVEL ROAD S23 & S79 TO SURFACED STANDARD

(19KM) FOR 12 MONTHS 

Part C4. Site Information

C4.1 Location Maps Page C4.1-246

C4.2 Tender Drawings Page C4.2-248
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FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T PR&T (C106/2021)

FOR
THE UPGRADING OF SCHONKENVILLE TO KOPPIES
GRAVEL ROAD S23 & S79 TO SURFACED STANDARD

(19KM) FOR 12 MONTHS 

Part C4.1 Location Maps

Maps indicating the surface roads in Table C3.1.4.1 are attached at:

 Annexure A - Location Map of Schonkenville - Koppies
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ANNEXURE A
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FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (C106/2021)

FOR

THE UPGRADING OF SCHONKENVILLE TO KOPPIES
GRAVEL ROAD S23 & S79 TO SURFACED STANDARD

(19KM) FOR 12 MONTHS 

Part C4.2.  Tender Drawings

 Annexure B – TEMPORARY CONSTRUCTION ROAD SIGNS nr. 9.

TEMPORARY ROAD SIGNS – ACCOMODATION OF 
TRAFFIC no: 10
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FREE STATE PROVINCIAL GOVERNMENT

DEPARTMENT OF POLICE, ROADS AND TRANSPORT

PR&T (CONTRACT NUMBER)

FOR

THE SPECIAL MAINTENANCE OF ROAD (P41/3) REITZ - 
TWEELING IN THE THABO MOFUTSANYANE DISTRICT 
MUNICIPALITY AREA

Part C4.2.  Tender Drawings

 Annexure B – TEMPORARY CONSTRUCTION ROAD SIGNS nr. 9.

TEMPORARY ROAD SIGNS – ACCOMODATION OF 
TRAFFIC no: 10
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