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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A PERICD

OF 14 MONTHS

LIST OF CONTRACT DOCUMENTS

The foliowing documents form part of this contract:

Volume 1:

Volume 2:

The GCC 2015 - General Conditions of Contract for construction works, 2™
Edition 2015, issued by the South African Institute of Civil Engineering (see
Note 1 below).

The COTO Standard Specifications for Road and Bridge Works 2020, issued
by the Committee of Transport Officials which the tenderer shall purchase
himself / herself (see Note 2 below).

Volume 3: The SARTSM regulation for Road Signs and Road Marking Manual.

Volume 4:

The Project Document, containing the tender notice, Conditions of Tender,
Tender Data, Returnable Schedules, general and particular conditions of
contract, project specifications, Pricing Schedule, Form of offer and Site
Information is issued by the Employer (see Note 3 below).

The Employer's Form of Acceptance and any correspondence from the
selected tenderer, performance security-demand guarantee and all addenda
issued during the period of tender will also form part of this volume once a
successful tenderer has been appointed.

This volume also includes the Environmental Management Plan, Health and

Safety Compliance and details of the Materials Investigation (if applicable).

Notes to Tenderer:

Note 1: Volume 1 is obtainable from SAICE, Private Bag X200, Halfway House, 1685.
Tel: (011) 8055947/8, e-mail: civilinfo@saice.org.za.

Note 2: Volume 2 is obtainable from SAICE, Private Bag X200, Halfway House, 1685.
Tel: (011) 8055947/8, e-mail: civilinfo@saice.org.za.

Note 3: Volume 4 is issued at tender stage by the Head: Department of Community

Safety, Roads and Transport and contains the following files:

(ii)
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Note 4.

Note 5:

T222

T2.2.3

PART C1

C1.1
C1.2

PART C2

C21
c22

OF 14 MONTHS

At Contract stage Volume 4 will be a bound signed paper copy containing the
following documents:

* Returnable schedules relevant to the project

e Agreements and Contract Data

» Pricing Data

e Scope of Work

e Site Information

Information provided by a tenderer over and above the above elements of
volume 4 shall be treated as information only and will only be bound into the
document if the tenderer notes on Form A4: Scheduie of Variations or

deviations that the information has a bearing on the tender price.

For alternative offers the tenderer shall submit the following additional
documentation, clearly marked as ALTERNATIVE, in a separate neatly bound
file in the following order:

o Form of Offer and state “Alternative Form of Offer”;

« All returnable schedules applicable to alternative offer, as is appropriate;

¢ Alternative Pricing Schedule;

¢ Other relevant information.

PREFERENTIAL PROCUREMENT SCHEDULES

AND AFFIDAVIT T2-33 Yellow
PRO-FORMS TO BE SUBMITTED BY SUCCESSFUL

TENDERER T2-34 Yellow

THE CONTRACT

AGREEMENT AND CONTRACT DATA c11

FORM OF OFFER AND ACCEPTANCE C1-3 Yellow
CONTRACT DATA C1-7 Yellow
PRICING DATA c2-1

PRICING INSTRUCTIONS G2-2 Yellow

BILL OF QUANTITIES Cc2-5 Yellow

(it
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OF 14 MONTHS
PART C3 SCOPE OF WORK C31
C31 STANDARD SPECIFICATIONS C3-3 Blue
C3.2 PROJECT SPECIFICATIONS C3-4 Blue
C3.3 PARTICULAR SPECIFICATIONS C3-76 Blue
PART C4 SITE INFORMATION C4-1 C4.1

LOCALITY PLAN C4-3 Green

(iv)



THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A PERIOD
OF 14 MONTHS

FOREWORD

This document consists of two sections, namely the TENDER and the CONTRACT.

THE TENDER consists of two parts, namely:

. T1: Tendering Procedures  .......ococooooeieiiee e Volume 1
. to be complied with by every Tenderer submitting a tender offer,
and
. T2: Documents to be returned by the Tenderer ..o, Volume 1
. including the returnable schedules and forms to be completed by each Tenderer, some of which will

eventually be incorporated into the coniract between the successful Tenderer and the Employer.

THE CONTRACT consists of four parts, namely:

. C1: Agreements and Contract Data ..., Volume 1
. C2: Pricing DataVolume 1
: C3:8copPe OF WOTK ..o e Volume 1
(Specifications and Project Specifications)
and
. C4: Site Information ..o Volume 1

v)



THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/ BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A PERIOD
OF 14 MONTHS

THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND
STEYNSRUS OF 46KM FOR A PERIOD OF 14 MONTHS

THE TENDER

PART T1: TENDERING PROCEDURES

T1-1
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PART T1: TENDERING PROCEDURES

TENDER NOTICE AND INVITATION TO TENDER

CONTENTS

STANDARD CONDITIONS OF TENDER

SECTION DESCRIPTION
T1.1
T1.2
T1.3 TENDER DATA
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A PERIOD
OF 14 MONTHS

T4 TENDER NOTICE AND INVITATION TO TENDER

T1.1.1The Depariment of Community Safety, Roads and Transport, Free State
Provincial Government, invites tenders for THE SPECIAL MAINTENANCE OF PRIMARY
ROAD P23/1 BETWEEN KROONSTAD AND SYEYNSRUS 46KM FOR A PERIOD OF 14
MONTHS

CSR&T/BIDC3/2024/2025

T1.1.2 Tenderers should have a CIDB Contractor grading designation of 8CE OR HIGHER.

T1.1.3 Tenderers must be registered with the CIDB in a CE class of construction works.

T1.1.4 Preferences
The Tender will be subjected to B-BBEE preferential procurement policy framework as amended.
A minimum of 30% of the Contract Value MUST be sub-contracted to local Contractors.
Evaluation and Adjudication of bids: bid will be evaluated and adjudicated in terms of the
Department of Community Safety, Roads and Transport Supply Chain Management Policy and
Preferential Procurement Framework Act No. 5 of 2010. The 80/10 in preferential procurement
points system as outlined in the bid document will apply. Preferential points will be given in terms
of the Preferential Procurement Regulations, 2022

T1.1.5 Tender Documents

The tender documents will be given to the respective contractor’s on the day of tender briefing

Queries relating to the issues of these documents may be addressed to:

SCM Enquiries:
Ms M Hiatywayo @079 694 0590 / Mr G Koenane @068 510 8703

Email-hlatywayom@freetrans.gov.za/Koenanek@freetrans.gov.za

T1.1.6 A compulsory clarification meeting with representatives of the Employer will take place at the
Regional Roads Office in10® Avenue Industrial Kroonstad on the 17 May 2024

T1.1.7 The closing time, date and venue for receipt of tenders wilt be 11h00 on 24 May 2024 at the
Ground Floor of Perm Building, 45 Charlotte Maxeke, Bloemfontein.
NO LATE TENDERS WILL BE ACCEPTED.

T1.1.8 Telegraphic, telephonic, telex, facsimile and late tenders will not be accepted. Requirements for
sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender Data.

T1-3



THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A PERIOD
OF 14 MONTHS

1.

PART A

2. INVITATION TO BID

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (FREE STATE DEPARTMENT OF COMMUNITY SAFETY,

ROADS AND TRANSPORT)

BID NUMBER: | CSR&T/BID03/2024/125 | CLOSING DATE: | 24 May 2024 | GLOSING TIME: [ 11:00

DESCRIPTION | THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUSS
FOR A PERIOD OF 14 MONTHS

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)

45 Charlotte Maxeke Street

Bloemfontein

9300

BIDDING PROCEDURE ENQUIRIES MAY BE D!RECTED

T0

. TECHNICAL ENQUIRIES MAY BE DIRECTED TO:

CONTACT PERSON

Ms. M Hiatywayo & Mr. K Koenane

CONTACT PERSCN

Mrs EM Phalatse/Mr Tshabalala

TELEPHONE
NUMBER

079 694 0590 & 068 510 8703

TELEPHONE NUMBER

082 059 9763 &063 591 3030

FACSIMILE NUMBER

FACSIMILE NUMBER

E-MAIL ADDRESS

HlatywayoM{@freetrans. gov.za
KoenaneK@freetrans.gov.za

E-MAIL ADDRESS

PhalatseE@freetrans.gov.za

SUPPLIER INFORMATION

NAME OF BIDDER

POSTAL ADDRESS

STREET ADDRESS

TELEPHONE
NUMBER

CODE

NUMBER

CELLPHONE
NUMBER

FACSIMILE NUMBER

CODE

NUMBER

E-MAIL ADDRESS

VAT REGISTRATICN
NUMBER

SUPPLIER
COMPLIANCE
STATUS

TAX
COMPLIANCE
SYSTEM PIN:

CENTRAL

OR | SUPPLIER

DATABASE No:

MAAA

B-BBEE STATUS
LEVEL
VERIFICATION
CERTIFICATE

TICK APPLICABLE BOX]

[ Yes I No

B-BBEE STATUS LEVEL
SWORN AFFIDAVIT

[TICK APPLICABLE BOX]

£] Yes [] No

[A COMPANY REGISTRATION CERTIFICATE (CK) MUST BE SUBMITTED IN ORDER TO
QUALIFY/VERIFY PREFERENCE POINTS FOR SPECIFIC GOALS]

T1-4




THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/ BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A PERIOD
OF 14 MONTHS
ARE YOU THE OYes [No 22 AREYQUA OYes ONo
ACCREDITED FOREIGN
EPRESENTATIVE IN [IF YES ENCLOSE PROOF] BASED [IF YES, ANSWER THE
SUPPLIER QUESTICNNAIRE BELOW ]
SOUTH AFRICA FOR
FOR THE
THE GOODS GOODS
ISERVICES /WORKS
OFFERED? ISERVICES
' IWORKS
OFFERED?

QUE

S_TIONNAI_RE.TQ BIDDING FOREIGN SUPPLIERS

DOE
DOE
DOE

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA {RSA)?LYESTINO

S THE ENTITY HAVE A BRANCH IN THE RSAPLIYESLI NO
S THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?YESONO
S THE ENTITY HAVE ANY SOURCE OF INCOME iN THE RSA?CIYESDI NO

{S THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?C] YESLI NO
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.

i.

3. PARTB
4, TERMS AND CONDITIONS FOR BIDDING

BID SUBMISSION:

11

12.

1.3.

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR
CONSIDERATION.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED-(NOT TO BE RE-TYPED) OR IN THE MANNER PRESCRIBED
IN THE BID DOCUMENT.

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL
PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT {GCC} AND, IF APPLICABLE, ANY OTHER
SPECIAL CONDITIONS OF CONTRACT.

TAX COMPLIANCE REQUIREMENTS

24

25

28
2.7

28

29

BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE
THE ORGAN OF STATE TO VERIFY THE TAXPAYER'S PROFILE AND TAX STATUS.

APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE
WWW.SARS.GOV.7A.

BIDDERS MAY ALSC SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

IN BIDS WHERE CONSORTSA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A SEPARATE
TCS CERTIFICATE /PIN / CSD NUMBER,

WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD
NUMBER MUST BE PROVIDED.

NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE
PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE
STATE'

NB: F

AILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID.

SIGNATURE OF BIDDER ...t v

CAPACITY UNDER WHICH THISBID IS SIGNED:.......cooo v
{Proof of authority must be submitted e.g. company resolution)

DATE:

T1-5




THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A PERIOD

T1.2

Clause

number

F.Aa

F.A.1

F.1.2

F.1.3

F.1.3.1

F1.32

F133

F.1.5

OF 14 MONTHS

STANDARD CONDITIONS OF TENDER

The Conditions of Tender are the Standard Conditions of Tender as contained in Annexure F of
the CIDB Standard for Uniformity in Construction Procurement.

The Standard Conditions of Tender make several references to the Tender Data for details that
apply specifically to this tender. The Tender Data shall have precedence in the interpretation of
any ambiguity or inconsistency between it and the Standard Conditions of Tender.

Each item of data given below is cross-referenced to the clause in the Standard Conditions of
Tender to which it mainly applies.

Wording

GENERAL - -
Actions

The Employer and each tenderer submitting a tender offer shail comply with these conditions of
tender. In their dealings with each other, they shall discharge their duties and obligations as set
out in F.2 and F .3, timeously and with integrity, and behave equitably, honestly and transparently.

Tender documents

The documents issued by the Employer for the purpose of a tender offer are listed in the Tender
Data.

Interpretation

The Tender Data and additicnal requirements contained in the Tender Schedules, that are included
in the returnable documents, are deemed to be part of these Conditions of Tender.

These Conditions of Tender, the Tender Data and Tender Schedules, which are only required for
tender evaluation purposes, shall not form part of any contract arising from the invitation to tender.

For the purposes of these conditions for the calling for expressions of interest, the following
definitions apply:

a) comparative offer means the Tenderer's financial offer after the factors of non-firm prices,
all unconditional discounts and any other tendered parameters that will affect the value of
the financial offer have been taken into consideration

b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to
influence the action of the Employer or his staff or agents in the tender process; and

c) fraudulent practice means them is representation of the facts in order to influence the
tender process or the award of a contract arising from a tender offer to the detriment of the
Empiloyer, including collusive practices intended to establish prices at artificial levels

Communication and Employer’s Agent

Each communication between the Employer and a Tenderer shall be to or from the Employer's

Agent only, and in a form that can be read, copied and recorded. Writing shall be in the English
fanguage.

The Employer shall not take any responsibility for non-receipt of communications from or by a
Tenderer. The name and contact details of the Employer's Agent are stated in the Tender Data.

The Employer’s right to accept or reject any tender offer
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F.1.56.1

F.1.52

F.2

F.24

F.2.2

F.2.3

F.2.4

F.2.5

F.2.6

F.2.7

F.2.8

OF 14 MONTHS

The Employer may accept or reject any variation, deviation, tender offer, or alternative tender offer,
and may cancel the tender process and reject all tender offers at any time before the formation of
a contract. The Employer shall not accept or incur any liability to a Tenderer for such cancellation
and rejection, but will give reasons for such action upon written request to do so.

The Employer may not, subsequent to the cancellation or abandonment of a tender process or the
rejection of all tender offers, re-issue a tender covering substantially the same scope of work within

a period of six months unless only one tender was received and such tender was returned
unopened fo the Tenderer.

TENDERER’S OBLIGATIONS
Eligibility

Submit a tender offer only if the Tenderer complies with the criteria stated in the Tender Data and
the Tenderer, or any of his principals, is not under any restriction to do business with Employer.

Cost of tendering

Accept that the Employer will not compensate the Tenderer for any costs incurred in the
preparation and submission of a tender offer, including the costs of any testing necessary to
demonstrate that aspects of the offer satisfy requirements.

Check documents

Check the tender documents on receipt for completeness and notify the Employer of any
discrepancy or omission.

Confidentiality and copyright of documents

Treat as confidential all matters arising in connection with the tender. Use and copy the documents
issued by the Employer only for the purpose of preparing and submitting a tender offer in response
to the invitation.

Reference documents

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards,
specifications, Conditions of Contract and other publications, which are not attached but which are
incorporated into the tender documents by reference.

Acknowledge addenda

Acknowledge receipt of addenda to the tender documents, which the Employer may issue, and if
necessary apply for an extension to the closing time stated in the Tender Data, in order to take the
addenda into account.

Site visit and clarification meeting

Attend, where required, a site visit and clarification meeting at which Tenderers may familiarize
themselves with aspects of the proposed work, services or supply and raise questions. Details of
the meeting(s) are stated in the Tender Data.

Seek clarification

Request clarification of the tender documents, if necessary, by notifying the Employer at least five
working days before the closing time stated in the Tender Data.

T1-7
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F.2.9

F.2.10

F.2.10.1

F2.10.2

F.2.10.3

F.2.10.4

F.2.11

F.2.12

F2121

F.2.12.2

F.213

F.2.13.1

F.2.13.2

F.2.13.3

F2.13.4

F.2.13.5

OF 14 MONTHS

Insurance

Be aware that the extent of insurance to be provided by the Employer (if any) may not be for the
full cover required in terms of the Conditions of Contract identified in the Contract Data. The
Tenderer is advised to seek qualified advice regarding insurance.

Pricing the tender offer

Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except
Value Added Tax (VAT), and other levies payable by the successful Tenderer, such duties, taxes
and levies being those applicable 14 days before the closing time stated in the Tender Data.

Show VAT payable by the Employer separately as an addition to the tendered total of the prices.

Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment
except as provided for in the Conditions of Contract identified in the Contract Data.

State the rates and prices in Rand unless instructed otherwise in the Tender Data. The Conditions
of Contract identified in the Contract Data may provide for part payment in other currencies,

Alterations to documents

Not make any alterations or additions to the tender documents, except to comply with instructions
issued by the Employer, or necessary to correct errors made by the Tenderer. All signatories to
the tender offer shall initiat all such alterations. Erasures and the use of masking fluid are
prohibited.

Alternative tender offers

Submit alternative tender offers only if a main tender offer, strictly in accordance with ail the
requirements of the tender documents, is also submitted. The alternative tender offer is to be
submitted with the main tender offer together with a schedule that compares the requirements of
the tender documents with the alternative requirements the Tenderer proposes.

Accept that an alternative tender offer may be based only on the criteria stated in the Tender Data
or criteria otherwise acceptable to the Employer.

Submitting a tender offer

Submit a tender offer to provide the whole of the works, services or supply identified in the Scope
of Work, unless stated otherwise in the Tender Data.

Return all returnable documents to the Employer after completing them in their entirety, either
electronically (if they were issued in electronic format) or by writing in black ink.

Submit the parts of the tender offer communicated on paper as an original plus the number of
copies stated in the Tender Data, with an English translation of any documentation in a language
other than English, and the parts communicated electronically in the same format as they were
issued by the Employer,

Sign the original and all copies of the tender offer where required in terms of the Tender Data. The
Employer will hold all authorized signatories liable on behalf of the Tenderer. Signatories for
Tenderers proposing to contract as joint ventures shall state which of the signatories is the lead
partner whom the Employer shall hold liable for the purpose of the tender offer.

Seal the original and each copy of the tender offer as separate packages marking the packages
as “ORIGINAL" and "COPY". Each package shall state on the outside the Employer's address and
identification details stated in the Tender Data, as well as the Tenderer's name and contact
address.,
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F.213.6

F.2.13.7

F.2.13.8

F.2.14

F.2.15

F.2.15.1

F215.2

F.2.16

F.2.16.1

F2162

F.2.17

F.2.18

F.2.18.1

F.2.18.2

OF 14 MONTHS

Where a two-envelope system is required in terms of the Tender Data, place and seal the
returnable documents listed in the Tender Data in an envelope marked “Financial Proposal” and
place the remaining returnable documents in an envelope marked “Technical Proposal®. Each
envelope shall state on the outside the Employer's address and identification details stated in the
Tender Data, as well as the Tenderer's name and contact address.

Seal the original tender offer and copy packages together in an outer package that states on the
outside only the Employer's address and identification details as stated in the Tender Data.

Accept that the Employer shall not assume any responsibility for the misplacement or premature
opening of the tender offer if the outer package is not sealed and marked as stated.

Information and data to be completed in all respects

Accept that tender offers, which do not provide all the data or information requested completely
and in the form required, may be regarded by the Employer as non-responsive.

Closing date and time

Ensure that the Employer receives the tender offer at the address specified in the Tender Data not
later than the closing date and time stated in the Tender Data. Proof of posting shall not be
accepted as proof of delivery. The Employer shall not accept tender offers submitted by telegraph,
telex, facsimile or e-mail, unless stated otherwise in the Tender Data.

Accept that, if the Employer extends the closing date stated in the Tender Data for any reason, the
requirements of these conditions of tender apply equally to the extended deadline.

Tender offer validity

Hold the tender offer(s) valid for acceptance by the Employer at any time during the validity period
stated in the Tender Data after the closing date stated in the Tender Data.

If requested by the Employer, consider extending the validity period stated in the Tender Data for
an agreed additional pericd.

Clarification of tender offer after submission

Provide clarification of a tender offer in response to a request to do so from the Employer during
the evaluation of tender offers.

This may include providing a breakdown of rates or prices and correction of arithmetical errors by
the adjustment of certain rates or item prices (or both). No change in the fotal of the prices or
substance of the tender offer is sought, offered, or permitted. The total of the prices stated by
the Tenderer shall be binding upon the Tenderer.

Provide other material

Provide, on request by the Employer, any other material that has a bearing on the tender offer, the
Tenderer's commercial position (including notarized joint venture agreements), preferencing
arrangements, or samples of materials, considered necessary by the Employer for the purpose of
a full and fair risk assessment.

Should the Tenderer not provide the material, or a satisfactory reason as to why it cannot be
provided, by the time for submission stated in the Employer's request, the Employer may regard
the tender offer as non-responsive.,

Dispose of samples of materials provided for evaluation by the Employer, where required.

T1-9
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F.2.19

F.2.20

F.2.21

F.2.22

F.2.23

F.3

F.31

F.3.2

F.3.3

F.34

F.3.41

F.3.4.2

F.3.4.3

OF 14 MONTHS

Inspections, tests and analysis

Provide access during working hours to premises for inspections, tests and analysis as provided
for in the Tender Data.

Submit securities, bonds, policies, etc.

If requested, submit for the Employer’s acceptance before formation of the contract, all securities,
bonds, guarantees, policies and certificates of insurance required in terms of the Conditions of
Contract identified in the Contract Data.

Check final draft

Check the final draft of the contract provided by the Employer within the time available for the
Employer to issue the contract.

Return of other tender documents

If so instructed by the Employer, return all retained tender documents within 28 days after the
expiry of the validity period stated in the Tender Data.

Certificates

Include in the tender submission or provide the Employer with any certificates as stated in the
Tender Data.

THE EMPLOYER’S UNDERTAKINGS
Respond to clarification

Respond to a request for clarification received up to five working days prior to the tender closing
time stated in the Tender Data and notify all Tenderers who drew procurement documents.

Issue addenda

If necessary, issue addenda that may amend or amplify the tender documents to each Tenderer
during the period from the date of the Tender Notice until seven calendar days before the tender
closing date stated in the Tender Data.

If, as a result a Tenderer applies for an extension to the closing date stated in the Tender Data,
the Employer may grant such extension and, will then notify it to all Tenderers who drew
documents,

Return late tender offers

Return tender offers received after the closing date or time stated in the Tender Data, unopened,
(unless it is necessary to open a tender submission to obtain a forwarding address), to the Tenderer
concerned.

Opening of tender submissions

Unless the two-envelope system is to be followed, open valid tender submissions in the presence
of Tenderers’ agents who choose to attend at the time and place stated in the Tender Data. Tender
submissions for which acceptable reasons for withdrawal have been submitted will not be opened.
Announce at the opening held immediately after the opening of tender submissions, at a venue
indicated in the Tender Data, the name of each Tenderer whose tender offer is opened, the total
of his prices, preferences claimed and time for completion, if any, for the main tender offer only.

Make available the record outlined in F.3.4.2 to all interested persons upon request.
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F.3.5

F.3.5.1

F.3.52

F.3.6

F.3.7

F.3.8
F.3.8.1

F.3.82

F.3.8.3

F.3.9
F.3.91

OF 14 MONTHS

Two-envelope system

Where stated in the Tender Data that a two-envelope system is to be followed, open only the
Technical Proposal of valid tenders in the presence of Tenderers’ agents who choose to attend at
the time and place stated in the Tender Data and announce the name of each Tenderer whose
Technical Proposal is opened.

Evaluate the quality of the Technical Proposals offered by Tenderers, then advise Tenderers, who
remain in contention for the award of the contract of the time and place when the Financial
Proposals will be opened. Open only the Financial Proposals of Tenderers, who score in the quality
gvaluation above the minimum number of points for quality stated in the Tender Data, and
announce the score obtained for the Technical Proposals and the total price and any preferences
claimed. Return unopened Financial Proposals to Tenderers who's Technical Proposals failed to
achieve the minimum number of points for quality.

Non-disclosure

Not disclose to Tenderers, or to any other person not officially concerned with such processes,
information relating to the evaluation and comparison of tender offers, the final evaluation price
and recommendations for the award of a contract, until after the award of the contract to the
successful Tenderer.

Grounds for rejection and disqualification

Determine whether there has been any effort by a Tenderer to influence the processing of tender
offers and instantly disqualify a Tenderer (and his tender offer) if it is established that he engaged
in corrupt or fraudulent practices.

Test for responsiveness

Determine, on opening and before detailed evaluation, whether each tender offer properly
received:

a) meets the requirements of these Conditions of Tender,
b) has been properly and fully completed and signed, and
c) is responsive to the other requirements of the tender documents.

A responsive tender is one that conforms to all the terms, conditions, and specifications of the
tender documents without material deviation or qualification. A material deviation or qualification is
one which, in the Employer's opinion, would:

a) Detrimentally affect the scope, quality, or performance of the works, services or supply
identified in the Scope of Work,

b) Change the Employer’s or the Tenderer’s risks and responsibilities under the contract, or

c) Affect the competitive position of other Tenderers presenting responsive tenders, if it were
to be rectified.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by
correction or withdrawal of the non-conforming deviation or reservation.

Arithmetical errors
Check responsive tender offers for arithmetical errors, correcting them in the following manner:
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F.3.9.2

F.3.10

F.3.11

F.3.11.1

OF 14 MONTHS

Where there is a discrepancy between the amounts in figures and in words, the amount in
words shall govern.

If a Bill of Quantities (or Schedule of Quantities or Schedule of Rates) applies and there is
an error in the line item total resulting from the product of the unit rate and the quantity, the
line item total shall govern and the rate shall be corrected.

Where there is an obviously gross misplacement of the decimal point in the unit rate, the line
item total as quoted shall govern, and the unit rate will be corrected.

Where there is an error in the total of the prices either as a result of other corrections
required by this checking process or in the Tenderer's addition of prices, the total of
the prices shall govern and the Tenderer will be asked to revise selected item prices
(and their rates if a Bill of Quantities applies) to achieve the tendered total of the

prices.

Consider the rejection of a tender offer if the Tenderer does not correct or accept the correction of
his arithmetical errors in the manner described above.

Clarification of a tender offer

Obtain clarification from a Tenderer on any matter that could give rise to ambiguity in a contract
arising from the tender offer.

Evaiuation of tender offers

General

Appoint an evaluation panel of not less than three persons. Reduce each responsive tender offer
to a comparative offer and evaluate it using the tender evaluation method that is indicated in the
Tender Data and described below:

Method 1: 1) Rank tender offers from the most favourable to the least favourable comparative offer.
r;ﬂ;r;c'al offer 2)  Recommend highest ranked Tenderer for the award of the contract, unless there are
compelling and justifiable reasons not to do so.
Method 2: 1)  Score tender evaluation points for financial offer.
Financial offer o . .
and preferences 2)  Confirm that Tenderers are eligible for the preferences claimed and if so, score tender
evaluation points for preferencing.
{N/A) 3)  Calcuiate total tender evaluation points.
4)  Rank tender offers from the highest number of tender evaluation points to the lowest.
5)  Recommend Tenderer with the highest number of tender evaluation points for the award of
the contract, untess there are compeliing and justifiable reasons not to do so.
Method 3: 1)  Score quality, rejecting all tender offers that fail to score the minimum number of points for
Financiat offer and quality stated in the Tender Data.
quality
2}  Score tender evaluation peints for financial offer.
N/A . .
(N/A) 3}  Calculate total fender evaluation points.
4)  Rank tender offers from the highest number of tender evaluation points to the lowest.
5)  Recommend Tenderer with the highest number of tender evaluation points for the award of
the contract, untess there are compelling and justifiable reasons not to do so.
Method 4: 1}  Score quality, rejecting all tender offers that fail to score the minimum number of points for
Financial offer, quality stated in the Tender Data.
quaiity and 2}  Score tender evaluation peints for financial offer
preferences '
3} Confirm that Tenderers are eligible for the preferences claimed, and if so, score tender
evaluation points for preferencing.
4}  Calculate total tender evaluation points.
5}  Rank tender offers from the highest number of tender evaluation points to the lowest.
6) Recommend Tenderer with the highest number of tender evaluation points for the award of
the coniract, unkess there are compelling and justifiable reasons not to do so.
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F.3.11.2

F.3.12

F.3.13
F.3.13.1

F.3.13.2

F.3.14

F.3.15

F.3.16

F.3.17

F.3.18

OF 14 MONTHS

Score financial offers, preferences and quality, as relevant, to two decimal places.

Evaluation Criteria
Insurance provided by the Employer

If requested by the proposed successful Tenderer, submit for the Tenderer's information the
policies and / or certificates of insurance which the Conditions of Contract identified in the Contract
Data, require the Employer to provide.

Acceptance of tender offer
Accept tender offer only if the Tenderer satisfies the legal requirements stated in the Tender Data.

Notify the successful Tenderer of the Employer’s acceptance of his tender offer by completing and
returning one copy of the Form of Offer and Acceptance before the expiry of the validity period
stated in the Tender Data, or agreed additional period. Providing the Form of Offer and Acceptance
does not contain any qualifying statements, it will constitute the formation of a contract between
the Employer and the successful Tenderer as described in the Form of Offer and Acceptance.

Notice to unsuccessful Tenderers

After the successful Tenderer has acknowledged the Employer's notice of acceptance, notify other
Tenderers that their tender offers have not been accepted.

Prepare contract documents

If necessary, revise documents that shall form part of the contract and that were issued by the
Employer as part of the tender documents to take account of:

a) addenda issued during the tender period,
b) inclusion of some of the returnable documents,
c) other revisions agreed between the Employer and the successful Tenderer, and

d) the Schedule of Deviations attached fo the Form of Offer and Acceptance, if any.
Issue final contract

Prepare and issue the final draft of contract documents to the successful Tenderer for acceptance
as soon as possible after the date of the Employer's signing of the Form of Offer and Acceptance
(including the Schedule of Deviations, if any).

Only those documents that the conditions of tender require the Tenderer to submit, after
acceptance by the Employer, shall be included.

Complete adjudicator’s contract

Unless alternative arrangements have been agreed or otherwise provided for in the contract,
arrange for both parties to complete formalities for appointing the selected adjudicator at the same
time as the main contract is signed.

Provide copies of the contract

Provide to the successful Tenderer the number of copies stated in the Tender Data of the signed
copy of the contract as soon as possible after completion and signing of the Form of Offer and
Acceptance.

T1-13



THE SPECIAL MAINTENANCE OF PRIMARY P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A PERIOD OF 14 MONTHS
CSRET/BIDO3/2024/2

.3

T1.31

TENDER DATA

GENERAL

The Conditions of Tender in Section T1.2 are the Standard Conditions of Tender as contained in
Annex F of SANS 294 — Construction Procurement Processes, Methods and Procedures which
contain references to the Tender Data for details that apply specifically to this tender. The Tender
Data in this Section T.1.3 shall be read with the Standard Conditions of Tender in order to expand
on the Tenderer's obligations and the Employer’s undertakings in administering the tender process
in respect of the project under consideration. The Tender Data hereafter shall have precedence in
the interpretation of any ambiguify or inconsistency between it and the Standard Conditions of
Tender. Each item of Tender Data given below is cross-referenced to the relevant clause in the
Standard Conditions of Tender.
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T1.3.2 TENDER DATA APPLICABLE TO THIS TENDER

Clause
number Wording

F1. GENERAL
FA1.2 Tender documents

The tender documents issued by the Employer comprise of:

a) VOLUME 1: PROJECT DOCUMENT

This volume is the Project Document for CSR&T/BID03/2024/25 and
contains the following sections:

THE TENDER

PART T1: TENDERING PROCEDURES
T1.1 TENDER NOTICE AND INVITATION TO TENDER
T1.2 STANDARD CONDITIONS OF TENDER
T1.3 TENDER DATA

PART T2: RETURNABLE DOCUMENTS

T2.1 LIST OF RETURNABLE DOCUMENTS
T2.2 RETURNABLE SCHEDULES

THE CONTRACT

PART C1: AGREEMENTS AND CONTRACT DATA

C1.1 FORM OF OFFER AND ACCEPTANCE
C1.2 CONTRACT DATA

PARTC2: PRICING DATA

C2.1 PRICING INSTRUCTIONS
C2.2 BILL OF QUANTITIES

PART C3: SCOPE OF WORK

C3.1 STANDARD SPECIFICATIONS
C3.2 PROJECT SPECIFICATIONS
C3.3 PARTICULAR SPECIFICATIONS

PART C4: SITE INFORMATION

The following documents also form part of the tender and contract, but must be purchased by each
of the Tenderers themselves:

d) VOLUME 3. General Conditions of Contract for construction works, Third edition
2015, issued by the South African Institute of Civil Engineering.
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e) VOLUME 4. The COTO Standard Specifications for Road and Bridge Works for State
Road Authorities October 2020, issued by the Committee of Land Transport
Officials.

f) VOLUME 5: TG2 Third Edition August 2020Technical Guideline: Bitumen Stabilised
Materials, A Guideline for the Design and Construction of Bitumen
Emulsion and Foamed Bitumen Stabilised Materials

g} The Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, and
the Construction Regulations GNR.929 of 25 June 2014 (Government Gazette No 25207
of 18 July 2014, Notice No R1010), together with all COVID related regulations. This
document is obtainable separately, and Tenderers shall obtain their own copies.

h) In addition Tenderers are advised, in their own interest, to obtain their own copies of the
following acts, regulations and standards referred to in this document as they are essential for
the Tenderer to get acquainted with the basics of construction management, the
implementation of preferential construction procurement policies and participation of targeted
enterprises and labour,

{B The Construction Industry Development Board Act No 38 of 2000 and the Regulations
in terms of the CIDB Act 38/2000, Government Notice No 692 of 9 June 2004, and
amendmenis

(i) SANS 10396:2003 Implementing Preferential Construction Procurement Policies using
Targeted Procurement Procedures

(i) SANS 1914:2003 Targeted Construction Procurement, Parts 1 to 6, dealing with
Participation of Targeted Enterprises, Joint Ventures, Targeted Labour etc.

The Project Document and the drawings shall be obtained from the Employer or his
authorized representative at the physical address stated in the Tender Notice, upon
payment of the deposit stated in the Tender Notice.

(iv)  Asphalt Academy May 2009 publication “TG2 Second Edition, Technical guideline:
Bitumen Stabilised Materials”.

F1.4 Communication and Employet’s Agent

The Employer's Agent is: Mr. VTN Ntaka

Address : Hamilton roads office 26 Hartley Street, Bloemfontein.
Tel no X +27 82 0599 720

Fax no : 051 4098575

e-mail : ntakav@freetrans.gov.za
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F2.1

F2.1.1

F2.1.2

F2.1.3

F2.7

The Engineer per GCC 2015 E PHALATSE

Address : Road Office, 10t Avenue Industia, Kroonstad, 9499
Tel no : 0562124191/0820599763

Email : PhalatseE@freetrans.gov.za

Eligibility

Only those Tenderers who have in their employ management and supervisory staff satisfying the
requirements of the Scope of Work for labour intensive competencies for supervisory and
management staff are eligible to submit tenders. NQF Level will be a minimum requirement for
supervisors.

The following Tenderers who are registered with the CIDB, or are capable of being so registered
prior to the evaluation of submissions, are eligible to submit tenders:

a) contractors who have a contractor grading designation equal to or higher than a contractor
grading designation determined in accordance with the sum tendered for 8CE or Higher
class of construction work; and

b) contractors registered as potentially emerging enterprises with the CIDB who are registered
in one contractor grading designation lower than that required in terms of a) above

) Tenderers need to ensure that they are registered in the grading in which they tender if their
tender price differs from the grading as specified

Joint Ventures are eligible to submit tenders provided that:

a) every member of the joint venture is registered with the CIDB;
b) the lead partner has a contractor grading designation in the 8CE class of construction work;
or Higher.

c) the combined contractor grading designation calculated in accordance with the Construction
Industry Development Board Regulations is equal to or higher than a contractor grading
designation determined in accordance with the sum tendered for a 8CE or Higher class of
construction work.

Site visit and clarification meeting

The arrangements for a compulsory clarification meeting are as stated in the Tender Notice and
Invitation to Tender.

NOTE:NON-ATTENDANCE OF THIS MEETING WILL DISQUALIFY THE TENDER

{a) The Attendance List will be accepted as the official attendance of the clarification meeting.
Signing the Attendance List of this meeting is the responsibility of the Tenderer attending
the meeting and site inspection.

It is important for prospective Tenderers to note that the name of the company on the
Attendance List will be accepted as the legitimate Tenderer, which was represented by the
person who signed the Attendance List.

(o) Addenda of additional or changed contractual information will only be forwarded to
Tenderers who attended the official site visit and clarification meeting.
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F2.12. Alternative tender offers

Should a Tenderer wishes to submit an alternative tender offer, the only criteria permitted for such
alternative tender offer is that it demonstrably satisfies the Employer’s standards and requirements,
the details of which may be obtained from the Employer's Agent.

Calculations, drawings and all other pertinent technical information and characteristics as well as
modified or proposed Pricing Data must be submited with the alternative tender offer to enable the
Employer to evaluate the efficacy of the alternative and its principal elements, to take a view on
the degree to which the alternative complies with the Employer’s standards and requirements and
to evaluate the acceptability of the pricing proposals. Calculations must be set out in a clear and
logical sequence and must clearly reflect all design assumptions. Pricing Data must reflect all
assumptions in the development of the pricing proposal.

Acceptance of an alternative tender offer wili mean acceptance in principle of the offer. it will be an
obligation of the contract for the Tenderer, in the event that the alternative is accepted, to accept
full responsibility and liability that the alternative offer complies in all respects with the Employer’s
standards and requirements.

The modified Pricing Data must include an amount equal to 0% of the amount tendered for the
alternative offer to cover the Employer's costs of confirming the acceptability of the detailed design
before it is constructed.

F2.13 Submitting a tender offer
F2.13.5 Tender offers shall be submitted as an original only.
F2.13.7 The Employer’s address:

The Head

Department of Community Safety, Roads and Transport
PO Box 690

Room 219

Perm Building

Charlotte Maxeke Street

BLOEMFONTEIN

9300
Location of tender box Ground Floor of 45 Charlotte Maxeke Sfreet, Perm Building,
Bloemfontein
Identification details : Contract no: 051 400 8899 & 051 8891
Description of project : THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN
KROONSTAD AND STEYNSRUS FOR A PERIOD OF 14 MONTHS
F2.15 Closing time
The closing date for submission of tender offers is as stated in the Tender Notice and Invitation to
Tender.
F2.16 Tender offer validity

The tender offer validity period is 90 calendar days from the closing date for submission of tenders.
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F2.18

F2.23

F3.4

F3.5

F3.11

F3.111

F3.11.2,

Provide other material

The Tenderer shall, when requested by the Employer to do so, submit the names of all
management and supervisory staff that will be employed to supervise the labour-intensive portion
of the works with satisfactory evidence that such staff members satisfy the eligibility requirements.

Certificates
The foltowing certificates need to be included in the Tender:

a) A valid Tax Pin or Clearance Certificate for the Tenderer or for each of the JV partners if
tendered in a Joint Venture, issued by the South African Revenue Services;

h) The Tenderer's CIDB Registration Certificate or the Joint Venture’s members’ CIDB
Registration Certificates with an indication of the senior partner.

Opening of tender submissions

Tender submissions will be opened at 45 Charlotte Maxeke Street, Room 219, Perm Building.
Two-envelope system

The two-envelope system will not be followed for this contract.

Evaluation of tender offers

Due to the nature of the tendering process, with negotiated rates, the tenders will be evaluated and.
the rates balanced to suit the particuiar Contractor's circumstance.

PHASE 1 - MANDATORY REQUIREMENTS
Aftendance of briefing session

Briefing session will be held as per the details below and in addition the purpose is to give
contractors clear requirements of the bid. Furthermore, it must be noted that, bidders who will
not attend the briefing session as requested will be disqualified.

Completed and signed attendance register will be used to verify attendance of each bidder.

Date: 17 May 2024

Time:11:00

Venue:KROONSTAD RCADS OFFICE

A valid Tax Clearance Certificate, or a unique security Personal Identification number (PIN)
issued by the South African Revenue Services (where Consortium / Joint Venture / Sub-
Contractors are involved, each party fo the association must submit a separate Valid Tax
Clearance Certificate or a unique security personal ldentification number},

Bidders must return all fully completed and duly signed standard bidding documents (SBD),
returnable schedules and Contract Data forms. These forms must be completed with a black
inked(non-erasable} pen and attach all returnable documents.

Bidders must be registered on the centralised supplier database-CSD print out must be

attached or must provide a CSD registration number (MAAA............ )
Bidders must attach a valid CIDB grading 8CE or Higher Certificate.
in the case of a Joint Venture/ Consortium (any form of partnership) the Bidder must attach the

following:
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>
»

>

A joint venture agreement duly signed by both parties, and

Certificate of Autharity for Signature (Power of Aftorney).

The CIDB grading calcufated in the name of the JV must also be attached.

NB! Failure to comply with the mandatory requirements will lead to disqualification

F3.11.3 PHASE 2: Scoring quality (Functionality)
Points for functionality will be allocated according to the table below.
Criterion Description of criteria Scoring Points Total
Points
Allocati
on
Bidders must submit Copies of |5  and More
Appointment Letters and | Projects of similar 10
completion certificates for similar | type
nature of work and with traceable | 5 4 Projects  of ;
references to be attached as | gimijar type
proof.
1-2 Projects of 3
Appointment Letters and | similar type
completion certificates will only 10
be considered valid if they meet
the following criteria:
v if on an official client
letterhead,
v If it refers to provision of
similar goods or services
provided.
EXPERIENCE v Appointment letter and
completion certificate must
be of the same project.
v' All the appointment letters _
and completion cert for the | 0 Projects  of |,
projects completed must be | Similar type
above R50 million.
It must contain contact details,
signed, and dated by
authorised personnel. In the
case  where compietion
certificates are signed by
Consultants- the appointment
letter of such consultant(s) by
roads agency of state and any
provincial, National,
Municipality must be attached.
Contracts Manager: Years of More than 10 8 8
CAPACITY experience with a B.Tech or years in roads
NB: Years of B.Eng Degree qualification in construction only,
experience  on Civil Engineering and experience &
the CV must be registered with a professional qualifications on
indicated by body e.g. ECSA, SACPCMP... similar works
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correct dates
(DD/MM/YYYY).
Example:

01/07/2016  to
31/07/2021 (5
Years)

CV's and certified copies by
SAPS of qualifications must be
attached of key staff for points
to be allocated. Failure to
attach will result in no points
being allocated.

NB: Attach employment
contract of the member.
Please note submitted CVs
will be accepted as project

7 to 10 vyears
roads experience
and qualification
on similar works

3 to B years in
roads construction
only, experience &
gualifications on
similar works

team members for the

project duration.

Department reserves the Less than 3 years’

right to cancel the confract experience

with immediate effect; if the No correct

submitted CVs personnel is qualifications or not

not the team executing the certified by SAPS

project!! Contract of
employment not
attached

Site Agent: Years of 5 or more years of

experience and Diploma experience in

qualification in Civil roads construction

Engineering.CV's and certified only, qualifications

copies (SAPS) of on similar works

gualifications must be 2 to less than 4

attached of key staff for points
to be allocated. Failure to
attach will result in no points
being allocated.

NB: Attach employment
contract of the member.
Please note submitted CVs
will be accepted as project
team members for the
duration. Department
reserves the right to cancel
the contract with immediate
effect; if the submitted CVs
personnel is not the team
executing the project!!

years of
experience in road
construction &
similar
gualifications.

Any years of
experience in

similar field, with
no qualification

Less than 5 years’

experience

No correct
qualifications or not
certified by SAPS
Contract of
employment not
attached

BIDDERS REGISTE

RED PLANT/EQUIPMENT '(15) POINTS

PLANT/
EQUIPMENT

Ownership of a plant is critical
and Bidders must attach proof
(e-natis certificate of ownership
in the name of the tenderer or

2 x Graders

1 grader =1 Point

T1-14




THE SPECIAL MAINTENANCE OF PRIMARY P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A PERIOD OF 14 MONTHS
CSRAT/BIDD3/2024/2

JV partner where applicable)
thereof / In case of rental a | 4 x Tipper Trucks

lease agreement must be 4
attached along with e-natis | 7 Tipper=1 point
certificate of ownership of the 15
lessor.
2 x Excavator
v In case of holding, 2

company and its | 1Excavator= 1 point

subsidiaries a

memorandum of 1 x recycling

agreement must be
attached for utilization | machine
of plant equipment.

1 x Chip spreader 3

LOCALITY Locality as per CIPC | Fezile Dabi district

5
registration Free State based 3
(falsification of locality will lead offices
to disqualification from Outside Free State 1
participating in the contract) Province  based
offices
MAXIMUM POSSIBLE SCORE 45

The Bids will be evaluated on Mandatory requirements, Functionality, whereby potential service
providers are expected to_score minimum points of 27 out of 45 for functionality. Failure to score

the required minimum score of 27 points, then the bidder will be disqualified;
Risk assessment will be conducted in line with CIDB regulations.

F3.11.4 PHASE 3: REFERENCIAL CLAIM POINTS IN TEMS OF PREFERENCIAL PROCUREMENT
REGULATION SYSTEMS 90/10

A maximum of 80 points is allocated for price on the following basis:

80/10
Pt — Pmin
Ps=90{1- -
Pmin
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender
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POINTS ALLOCATED FOR SPECIFIC GOALS

Table 1: Specific goals for the tender and points claimed are indicated per the table below.
(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable,
corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point

system.)
Enterprise with ownership of | 2 CIPC and Certified ID
51% or more by person/s who copies by SAPS within 3
are black person/s. months
Enterprise with ownership of | 5 CIPC and Certified ID
51% or more by person/s who copies by SAPS within 3
are women. months
Enterprise with ownership of | 2 CIPC and Certified ID
51% or more by person/s who copies by SAPS within 3
are youth. months
Enterprise with ownership of | 1 CIPC, Certified |D copies
51% or more by person/s with and medical certificate by
disability. SAPS within 3 months
Total 10
F3.13 Acceptance of tender offer
F3.13.1 Tender offers will only be accepted if:
a) the tender offer is signed by a person authorized to sign on behalf of the Tenderer;
b)  the Tenderer submitted an original valid Tax Clearance Certificate issued by the South
African Revenue Services;
c) Tenderer's declaration of compliance with the Occupational Health and Safety Act No 85 of
1993 and the Construction Regulations 2014 is included with his tender submission,
d} a Tenderer who submitied a tender as a Joint Venture has included an acceptable Joint
Venture Agreement with his tender;
e) the Tenderer or a competent authorized representative of the contractor who submitted the
tender has attended the compulsory clarification meeting or site inspection;
f) the Tenderer included with its tender the contractor's CIDB Registration Certificate (or
certified copy thereof) as proof that it is registered in accordance with the Construction
Industry Development Board Act No. 38 of 2000 and the Regulations 2003 promulgated in
terms of the Act;
a) the Tenderer or any of its directors is not listed on the Register of Tender Defaulters in terms

of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited
from doing business with the public sector; and
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F3.14

h) the Tenderer has not:
i} abused the Employer's Supply Chain Management System; or

ii) failed to perform on any previous contract and has been given a written notice to this
effect

i) has completed the Compulsory Enterprise Questionnaire and there are no conflicts of
interest which may impact on the Tenderer's ability to perform the contract in the best
interests of the Employer or potentially compromise the tender process.

Provide copies of the contract

The Employer will provide the successful Tenderer, now the Contractor, with one copy of the
complete, signed contract document.
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THE SPECIAL MAINTENANCE OF PRIMARY P23/1 BETWEEN KROONSTAD AND STEYNSRUS FOR A
PERIOD OF 14 MONTHS

PART T2 : RETURNABLE DOCUMENTS

CONTENTS

SECTIONDESCRIPTIONPAGE

T2.LIST OF RETURNABLE DOCUMENT ..., T2-2

T2.2RETURNABLE SCHEDULESTZ2-3

T2.2.1 RETURNABLE SCHEDUIL.ES REQUIRED FOR TENDER
EVALUATION PURPOSEST2-3

T2.2.2 PREFERENTIAL PROCUREMENT SCHEDULES
AND AFFIDAVITT2-25

T2.2.3 FORMS TO BE SUBMITTED BY SUCCESSFUL TENDERERTZ2-36
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A PERIOD
OF 14 MONTHS

THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN
KROONSTAD AND STEYNSRUS OF 46KM FOR A PERIOD OF 14

MONTHS
TENDER NO: CSR&T/BID03/2024/25

PART T2 : RETURNABLE DOCUMENTS

CONTENTS
SECTION DESCRIPTION PAGE
T2.1 LIST OF RETURNABLE DOCUMENTS T2-2
T2.2 RETURNABLE SCHEDULES T2-3
T2.2.1 RETURNABLE SCHEDULES REQUIRED FOR TENDER EVALUATION

PURPOSES T2-3
T2.2.2 RETURNABLE SCHEDULES T2-37

T2-1



THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A PERIOD

OF 14 MONTHS

T21

LIST OF RETURNABLE DOCUMENTS

The Tender Document must be submitted as a whole. All forms must be properly completed as
required, and the document shall not be taken apart or altered in any way whatscever.

All the certificates and forms to be provided with the tender are listed in the Tender Data under
F2.23: Certificates, and under the returnable schedules and forms in T2.2 hereafter.

The list of returnable documents comprises the following

All the certificates listed in the Tender Data under F2.23 : Certificates;

2. All the returnable schedules and forms listed in T2.2.1 : Returnable Schedules Required for
Tender Evaluation Purposes;

3. All the forms and agreements in the Contract Data in C1.2, where some of the forms
(agreements) need to be completed only by successful Tenderer,

4. Pricing Data in C2.2 : Bill of Quantities.
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

T2.2 RETURNABLE SCHEDULES

T2.21 RETURNABLE SCHEDULES REQUIRED FOR TENDER EVALUATION PURPOSES

SECTION DESCRIPTION PAGE
SCHEDULE A RECORD OF ADDENDA TO TENDER BOCUMENTS T2-4
SCHEDULE B CERTIFICATE OF AUTHORITY T2-5
SCHEDULE C COMPULSORY ENTERPRISE QUESTIONNAIRE T2-8
SCHEDULE D PLANT AND EQUIPMENT T2-11
SCHEDULE E EXPERIENCE OF TENDERER T2-13
SCHEDULE F TENDERER'S KEY PERSONNEL T2-15
SCHEDULE G PRELIMINARY PROGRAMME Te-17
SCHEDULE H AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES T2-18
SCHEDULE | TENDERER'S HEALTH AND SAFETY PLAN AND DECLARATION T2-21
SCHEDULE J TENDERER'S CERTIFICATE OF REGISTRATION WITH CIDB T2-25
SCHEDULE K SBD 1: PART A INVITATION FOR BID T2-26
SCHEDULE L SBD 1 : PART B CONDITIONS FOR BIDDING T2-28
SCHEDULE M SBD 3.1: PRICING SCHEDULE-FIRM PRICE (PURCHASES) T2-29
SCHEDULE N SBD 4 : BIDDER'S DISCLOSURE T2-30
SCHEDULE O SBD 6.1: PREFERENTIAL PROCUREMENT REGULATIONS 2022 T2-32

T2.2.2 RETURNABLE DOCUMENTS: ATTACH ALL COMPLIANCE REQUIRED DOCUMENTS
(TO BE EVALUATED ON STAGE 1 TC 3) T2-37

NOTE: The Tenderer is required to complete each and every schedule and form listed above to the
best of his ability, as the evaluation of tenders and the eventual contract will be based on the
information provided by the Tenderer.

Failure of a Tenderer to complete the schedules and forms to the satisfaction of the Employer
will inevitably prejudice the tender and may lead to rejection on the grounds that the tender is
not responsive.

The same applies to the Preferential Procurement Schedule in 72.2.2.
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

SCHEDULEA: RECORD OF ADDENDA TO TENDER DOCUMENTS

1/ We confirm that the following communication/s, amending the tender documents, received from the
Employer or his representative before the closing date for submission of this tender offer, have been
taken into account in this tender offer :

Addendum

no. Date Title or details

1

SIGNATURE @ e
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

SCHEDULEB: CERTIFICATE OF AUTHORITY

Indicate the status of the Tenderer by ticking the appropriate box hereunder. The Tenderer must

complete the certificate set out below for the relevant category.

{i) (i) (iif) (iv) (v)
COMPANY CLOSE PARTNERSHIP | JOINT VENTURE | SOLE
CORPORATION PROPRIETOR

(0) CERTIFICATE FOR COMPANY

attached) taken on
Capacty OF ..o

Managing Director
..................................................................... , hereby confirm that by resolution of the Board (copy

, was authorized to sign all documents in

of the Board of Directors of

connection with this tender and any contract resulting from it, on behalf of the company.

Managing DIrector & ... ... e e

{iH CERTIFICATE FOR CLOSE CORPORATION

We, the undersigned, being the key members in the business trading as
hereby authorise Mi/MS ... , acting in the
, to sign all documents in connection with

CaPaCty OF ..o
this tender ..........

and any contract resulting from it, on our behalf.

NANE

ADDRESS

SIGNATURE

DATE

Note : This certificate is to be completed and signed by all of the key members upon whom rests

the direction of the affairs of the Close Corporation as a whole,

(i) CERTIFICATE FOR PARTNERSHIP

We, the undersigned, being the key partners in the business trading as,
hereby authorize Mr/Ms

acting in the capacity of

connection with this tender and any contract resulting from it, on our behaif.

NAME

ADDRESS

SIGNATURE

DATE

T2-5
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

NAME ADDRESS SIGNATURE DATE

Note : This certificate is to be completed and signed by all of the key partners upon whom rests
the direction of the affairs of the Partnership as a whole.

{iv) CERTIFICATE FOR JOINT VENTURE

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize Mr/Ms
................................................................................................................ , authorized signatory of the
COMPAMY  ooeeiiieeireereiieeieieeeeeire e sms s e ira e nes , acting in the capacity of lead partner, to sign all
documents in connection with this tender offer and any contract resulting from it, on our behalf.

This authorization is evidenced by the attached power of attorney signed by legally authorized signatories
of all the partners to the Joint Venture.

AUTHORIZING SIGNATURE,
NAME OF FIRM ADDRESS NAME AND CAPACITY

Lead partner

Note : This certificate is to be completed and signed by all of the key partners upon whom rests
the direction of the affairs of the Partnership as a whole,

{v) CERTIFICATE FOR SOLE PROPRIETOR

Signature of sole OWRNEr ;...
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

REGISTRATION CERTIFICATE /{ AGREEMENT / ID DOCUMENT

Important note to Tenderer :

Registration Certificates for Companies, Close Corporations and Partnerships, or Agreements
and Powers of Attorney for Joint Ventures, or ID documents for Sole Proprietors, all as referred to
in the foregoing forms and in T2.1, must be attached here.
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

SCHEDULE C:~ COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be fumished, In the case of a Joint Venture, separate enterprise
questionnaires in respect of each partner must be completed and submitted.

Section 1: Name of enterprise :

Section 2: VAT registration number :

Section 3: CIDB registration humber :

Section 4 : Particulars of sole proprietors and partners in parinerships :

Name* ldentity number* Personal income tax number®

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

Section 5: Particulars of companies and close corporations

Company registration number . .. ... ...
Close corporation NUMDEr . . ... ..o e e

Tax reference NUMBET . . . . . . . . e

Section 6 : Record of service of the state

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or
director, manager, principal shareholder or stakeholder in a company or close corporation is currently
or has been within the last 12 months, in the service of any of the following:

O a member of any municipal council 1 an employee of any provincial

department, national or provincial

1 a member of any provincial legislature public entity or constitutional institution

within the meaning of the Public

0 a member of the National Assembly or Finance Management Act, 1999 (Act 1
the National Council of Province of 1999)

0 a member of the board of directors of [ @ member of an accounting authority of
any municipal entity any national or provincial public entity

0 an official of any municipalty or O an employee of Parliament or a
municipal entity provincial legislature
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

If any of the above boxes are marked, disclose the following :

or stakeholder

Name of sole

proprietor, partner, | Name of
director, manager,

principal shareholder | and position heid

institution,
office, board or organ of state

Status of service

pubtic | (tick appropriate column)

Within fast 12

Current months

Note : Insert separate page if necessary

Section 7 : Record of spouses, children and parents in the service of the state

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole
proprietor, partner in a partnership or director, manager, principal shareholder or stakeholder in a
company or close corporation is currently or has been within the last 12 months, been in the service

of any of the following:

O

]

a member of any municipal council
a member of any provincial legislature

a member of the National Assembly or
the National Council of Province

a member of the board of directors of any
municipal entity

an official of any municipality or municipal
entity

an employee of any provincial department,
national or provincial public entity or
constitutional  institution  within  the
meaning of the Public Finance
Management Act, 1899 (Act 1 of 1989)

a member of an accounting authority of
any national  or provincial public entity

an employee of Parliament or a provincial
legislature

If any of the above boxes are marked, disclose the following :

Name of spouse, child
or parent

Name of

and position held

institution,
office, board or organ of state

Status of service

public (tick appropriate column)

Within last 12

current
months

Note : Insert separate page if necessary
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the enterprise

)] confirms that neither the name of the enterprise or the name of any partner, manager, director
or other person, who wholly or partly exercises, or may exercise, control over the enterprise
appears on the Register of Tender Defaulters established in terms of the Prevention and
Combating of Corrupt Activities Act of 2004,

i) confirms that no partner, member, director or other person, who wholly or partly exercises, or
may exercise, control over the enterprise appears, has within the last five years been
convicted of fraud or corruption;

fii) confirms that 1 / we are not associated, linked or involved with any other tendering entities
submitting tender offers and have no other relationship with any of the Tenderers or those
responsible for compiling the scope of work that could cause or be interpreted as a conflict of
interest;

iv} confirms that the contents of this questionnaire are within my personal knowledge and are to
the best of my belief both true and correct.

Signed Date
Name Paosition
Enterprise

name
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

SCHEDULED: PLANTAND EQUIPMENT

The following are a list of major items of relevant equipment that | / we presently own and will have
available for this contract if my / our tender is accepted.

(a) Details of major equipment that is owned by me / us and immediately available for this
contract.
. . YEAR OF
DESCRIPTION (type, size, capacity etc) QUANTITY MANUFACTURE

Attach additional pages if more space is required

{b) Details of major equipment that will be hired, or acquired for this contract if my / our
tender is accepted

HOW ACQUIRED
DESCRIPTION (type, size, capacity etc) QUANTITY HIRE/
BUY

SOURCE

Note : Attach additional pages if more space is required

The Tenderer undertakes to bring onto site without additional cost to the Employer any additional plant
not listed but which may be necessary to complete the contract within the specified contract period.

SIGNATURE .o et
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PERIOD OF 14 MONTHS

ATTACH THE PLANT AND EQUIPMENT LIST/S HERE
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A

PERIOD OF 14 MONTHS
SCHEDULEE: EXPERIENCE OF TENDERER
The following is a statement of work of similar nature recently successfully executed by myself /
ourselves:
DATE
EMPLOYER: CONSULTING
CONTACT ENGINEER: e O | oR TLETED
PERSON AND | CONTACT PERSON | NATURE OF WORK (inclusive of | EXPECTED
TELLEPHONE AND TELEPHONE
NUMBER NUMBER VAT) To BE
COMPLETED
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

SIGNATURE : Lo e i e e
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/ BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

ATTACH THE LIST HERE IF SEPARATE LIST IS PROVIDED
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

SCHEDULE F: TENDERERS'KEY PERSONNEL

NAME POSITION NQF QUALIFICATION

SIGNATURE ; i OO
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

ATTACH COPIES OF NQF CERTIFICATES FOR LABOUR INTENSIVE CONSTRUCTION OF
RELEVANT SUPERVISORS
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

SCHEDULE G: PRELIMINARY PROGRAMME

The Tenderer shall detail below or attach a preliminary programme reflecting the proposed sequence and
tempo of execution of the various activities comprising the work for this Contract. The programme shall
be in accordance with the information supplied in the Contract, requirements of the Project Specifications
and with all other aspects of his Tender.

PROGRAMME

MONTHS

ACTIVITY

[Note: The programme must be based on the completion time as specified in the Contract Data. No other
completion time that may be indicated on this programme will be regarded as an alternative offer, unless
it is listed in Table (b} of Form | hereafter and supported by a detailed statement to that effect, all as
specified in the Tender Data]

SIGNATURE | e e e
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ATTACH PRELIMINARY PROGRAM HERE
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

SCHEDULEH: AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES

The Tenderer should record any amendments and alternatives he may wish to make to the tender
documents in this schedule. Alternatively a Tenderer may state such amendments and alternatives in a
covering letter to his tender and reference such letter in this schedule.

The Tenderer's attention is drawn to clause F3.3 if the Standard Conditions of Tender referenced in the
Tender Data regarding the Employer's handling of material deviations and qualifications.

These amendments and qualifications, if accepted by the Employer, will be incorporated in the Form of
Offer and Acceptance, Schedule of Deviations.

(a) AMENDMENTS AND QUALIFICATIONS
PAGE CLAUSE ORITEM NO | PROPOSED AMENDMENT AND QUALIFICATIONS

[Notes: (1) Amendments to the General and Special Conditions of Contract are not acceptable;
(2) The Tenderer must give full details of all the financial implications of the amendments
and qualifications in a covering letter attached to his tender.

{b) ALTERNATIVES

PROPOSED
ALTERNATIVE DESCRIPTION OF ALTERNATIVE

[Notes: (1) Individual alternative items that do not justify an alternative tender, and an afternative offer
for time for completion should be listed here.

(2} In the case of a major alternative to any part of the work, a separate Bill of Quantities,
programme, efc, and a detailed statement setting out the salient features of the proposed
alternafives must accompany the tender.

(3} Alternative tenders involving technical modifications to the design of the works and methods
of construction shall be freated separately from the main tender offer.]

SIGNATURE © ..ot e e e
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PERIOD OF 14 MONTHS

ATTACH ALTERNATIVES HERE

T2-21



THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/ BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

SCHEDULE |: CONTRACTOR'S HEALTH AND SAFETY PLAN AND DECLARATION

In terms of Clause 4{4) of the OHSA 1993 Construction Regulations 2003 (referred to as "the
Regulations" hereafter), a Contractor may only be appointed to perform construction work if the Employer
is satisfied that the Contractor has the necessary competencies and resources to carry out the work
safely in accordance with the Occupational Health and Safety Act No 85 of 1993 and the OHSA 1993
Construction Regulations 2003.

To that effect a person duly authorized by the Tenderer must complete and sign the declaration hereafter
in detail.

Declaration by Tenderer

1.

| the undersigned hereby declare and confirm that | am fully conversant with the Occupational
Health and Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety
Amendment Act No 181 of 1993), and the OHSA 1993 Construction Regulations 2003,

| hereby declare that my company has the competence and the necessary resources to safely

carry out the construction work under this contract in compliance with the Construction Regulations

and the Employer's Health and Safety Specifications.

| hereby undertake, if my tender is accepted, to provide, before commencement of the works under

the contract, a suitable and sufficiently documented Health and Safety Plan in accordance with

Regulation 5(1) of the Construction Regulations, which plan shall be subject to approval by the

Employer.

| confirm that copies of my company's approved Health and Safety Plan, the Employer's Safety

Specifications as well as the OHSA 1993 Construction Regulations 2003 will be provided on site
and will at all times be available for inspection by the Contractor's personnel, the Employer's

personnel, the Engineer, visitors, and officials and inspectors of the Department of Labour.

| hereby confirm that adequate provision has been made in my tendered rates and prices in the Bill
of Quantities to cover the cost of all resources, actions, training and all health and safety measures
envisaged in the OHSA 1993 Construction Regulations 2003, including the cost for specific items

that may be scheduled in the Bill of Quantities.

| hereby confirm that | will be liable for any penalties that may be applied by the Employer in terms
of the said Regulations for failure on my part to comply with the provisions of the Act and the

Regulations as set out in Regulation 30 of the Regulations.

| agree that my failure to complete and execute this declaration to the satisfaction of the Employer
will mean that | am unable to comply with the requirements of the OHSA 1893 Construction
Regulations 2003, and accept that my tender will be prejudiced and may be rejected at the

discretion of the Employer.

i am aware of the fact that, should | be awarded the contract, | must submit the notification required
in terms of Regulation 3 of the OHSA 19893 Construction Regulations 2003 before | will be allowed

to proceed with any work under the contract.

SIGNATURE | e

T2-22



THE SPECIAL MAINTENANGE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

CONTRACTOR'S SAFETY PLAN

The Tenderer shall attach to this page (or submit it separately) the Contractor's Health and Safety Plan as
required in terms of Regulation 5 of the Occupational Health and Safety Act 1993 Construction
Regulations 2014, including COVID 19 OHS regulations 2020, and referred to in Form K.

The Contractor's Health and Safety Plan shall cover at least the following aspects as applicable:

1. Safety of subcontractors (Refer Construction Regulations 2003 Clause 5: Principal Contractors and
Contractors)
. Methods to ensure the approval, implementation and maintenance of all health and safety

aspects regarding his subcontractors.

2. Monitoring the health and safety on the construction site on a regular basis (Refer Clause 6:
Supervision of Construction Work)

. Details of the Construction Supervisor and his appointed assistants (if any),
. Details of the Construction Safety Officer, full-time or part-time,
. Details of the suitability and competency of the Construction Supervisor and Construction

Safety Officer regarding heaith and safety aspects of the construction works.
3. Assessment of risks on the construction site (Refer Clause 7: Risk Assessment)

o Details of a proper risk assessment on which his health and safety plan is based;
| Ways in which all construction employees are informed, instructed and trained regarding the
work procedures and the related hazards.

4. Risk items (Refer Clauses 8 to 28: Risk items to be addressed)

. Details of the design, management, responsibilities, worker training, work methods,
procedures, maintenance and any other requirements necessary for him and his
subcontractor, if applicable, to work safely and in a healthy environment as stipulated in
these clauses.
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/ BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A

PERIOD OF 14 MONTHS

Contractor’'s OHS Management System checklist

1.

2,

OHS Policy and Management

Yes No
1.1 | Is there a written company health and safety policy?
1.2 { Does the company have an OHS Management System?
1.3 | Is there a company OHS Management Manual or Plan?
1.4 | Are health and safety responsibilities clearly identified for all levels of
staff?
Safe Work Practices and Procedures
Yes No
2.1 | Has the company prepared safe operating procedures or specific
safety instructions relevant to its operations?
2.2 | Does the company have any permit fo work systems?
2.3 | Is there a documented incident investigation procedure?
2.4 | Are there procedures for maintaining, inspecting and assessing the
hazards of plant operated/owned by the company?
2.5 | Are there procedures for storing and handling hazardous substances?
2.6 | Are there procedures for identifying, assessing and controlling risks
associated with manual handling?
OHS Training
Yes No
3.1 | Is health and safety training conducted in the company?
3.2 |Is a record maintained of all training and induction programs
undertaken for employees in the company?
Health and Safety Workplace Inspection.
Yes No
4.1 | Are regular health and safety inspections at worksites undertaken?
4.2 | Are standard workplace inspection checklists used to conduct health
and safety inspections?
43 ||s there a procedure by which employees can report hazards at
workplaces?
Health and Safety Consultation.
Yes No
5.1 | Is there a workplace health and safety committee?
5.2 | Are employees involved in decision making over OHS matters?
5.3 | Are there employee elected health and safety representatives?
OHS Performance Monitoring.
Yes No
6.1 |Is there a system for recording and analyzing health and safety
performance statistics?
6.2 | Are employees regularly provided with information on company
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THE SPECIAL MAINTENANGE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

health and safety performance?

6.3 | Has the company ever been convicted of an occupational health and
safety offence?

7. Does your company's health and safety plan contain the following elements?

Yes No

7.1 | Description of the contract

7.2 | OHS Structure of work undertaken under this contract

7.3 | Induction and safety training

7.4 | Safe work practices and procedures for specific work undertaken

7.5 | Risk assessments for specific works undertaken

7.6 | Workplace inspection schedule for duration of contract
7.7 | OHS consultative processes to be followed

7.8 | Emergency procedure for this specific contract

7.9 | Incident recording and investigation on procedures

7.10 | Health and safety performance monitoring arrangements to be
implemented during contract
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

SCHEDULE J: CONTRACTOR'S CERTIFICATE OF REGISTRATION WITH CIDB

[The Tenderer shall attach hereto the Contractor’s Certificate of Registration with CIDB. Failure to
submit the certificate with the tender document will lead to the conclusion that the Tenderer is not
registered with the CIDB and therefore not eligible to tender].
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THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM FOR A
PERIOD OF 14 MONTHS

SCHEDULE K: PART A INVITATION TO BID

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF DEPARTMENT/ PUBLIC ENTITY)

BID NUMBER: | CSR&T/BID03/2024/25 ["CLOSING DATE: 24 MAY 2024 | CLOSING TIME: 11:00
THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS OF 46KM

DESCRIPTION | FOR A PERIOD OF 14 MONTHS

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)

45 PERM BUILDING

CHARLOTTE MAXEKE STREET

BLOEMFONTEIN

9301 _

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO:

Ms. M Hlatywayo & Mr. K Koenane CONTACT Mrs EM Phalatse/Mr Tshabalala

CONTACT PERSON PERSON

TELEPHONE {79 694 0590 & 068 510 8703 TELEPHONE | 082 059 9763 &063 591 3030

NUMBER NUMBER

FACSIMILE
CELL NUMBER NUMBER
E-MAIL ADDRESS HlatywayoM{@freetrans.gov.za E-MAIL PhalatseE@freetrans.gov.za
KoenaneK@freetrans.gov.za ADDRESS

SUPPLIER INFORMATION

NAME OF BIDDER

POSTAL ADDRESS

STREET ADDRESS

TELEPHONE

NUMBER CCDE NUMBER

CELLPHONE

NUMBER

FACSIMILE NUMBER | CODE NUMBER

E-MAIL ADDRESS

VAT REGISTRATION

NUMBER

SUPPLIER TAX COMPLIANCE OR CENTRAL | MAAA

COMPLIANCE SYSTEM PIN: SUPPLIER

STATUS DATABASE

No:

1. AREYOUTHE [ Ives [ INo 2. ARE YOU AFOREIGN [Jves [INo
ACCREDITED BASED SUPPLIER FOR THE
REPRESENTATI | [IF YES ENCLOSE PROOF] GOODS /SERVICES [IF YES, ANSWER THE
VE IN SOUTH OFFERED? QUESTIONNAIRE BELOW]
AFRICAFOR
THE GOODbS
ISERVICES
OFFERED?

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

1§ THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA {RSA)? [J vEs [INO

DOES THE ENTITY HAVE A BRANCH IN THE RSA? 3 yes CINO

DOES THE ENTITY HAVE A PERMANENT ESTABLISHVENT IN THE RSA? 1 YES [INO

DOES THE ENTITY HAVE ANY SQURCE OF INCOME IN THE RSA? I YES []NG
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IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? [ Yes [INO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE
STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3
BELOW.
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SCHEDULE L: PART B TERMS AND CONDITIONS FOR BIDDING

1

BID SUBMISSION:

21,
22.

2.3

24.

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE
ACCEPTED FOR CONS|DERATION,

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR IN THE
MANNER PRESCRIBED IN THE BID DOCUMENT.

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE
PREFERENTIAL PROCUREMENT REGULATIONS, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FiLL IN AND SIGN A WRITTEN CONTRACT FORM {SBD7).

TAX COMPLIANCE REQUIREMENTS

2.1
2.2

2.3

24
25

2.6

2.7

BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY
SARS TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER'S PROFILE AND TAX STATUS.

APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS
WEBSITE WWW.SARS.GOV.ZA,

BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED; EACH PARTY MUST
SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE
(C3D), A CSD NUMBER MUST BE PROVIDED.

NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH
DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS
PERSONS IN THE SERVICE OF THE STATE."

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER
THE BID INVALID.

SIGNATURE OF BIDDER: i e e e e ena e

CAPACITY UNDER WHICH THIS BID IS SIGNED:
(Proof of authority must be submitted e.g. company resolution)

DATE: e e
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SCHEDULE M: SBD 3.1 PRICING SCHEDULE — FIRM PRICE (PURCHASES)

NOTE: ONLY FIRM PRICES WILL BE ACCEPTED. NON-FIRM PRICES {INCLUDING PRICES SUBJECT TO
RATES OF EXCHANGE VARIATIONS} WILL NOT BE CONSIDERED
IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A SEPARATE PRICING
SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT
Name of bidder..........ccoociii i Bid number: CSR&T/BID03/2024/25
Closing Time: 11:00 Closing date: 24-MAY-24

OFFER TO BE VALID FOR 90 DAYS FROM THE CLOSING DATE OF BID.

ITEM QUANTITY PDESCRIPTION BID PRICE IN RSA CURRENCY
NO. ** (ALL APPLICABLE TAXES INCLUDED)
- Requiredby:
Al
Brandandmodel
- Country of origin. =~
- Boes the offer comply with the specification(s)? *YESMNO
- If not to specification, indicate deviation(s) ...
- Period required for delivery
*Delivery: Firm/not firm
Delivery basis e
Note: Al delivery costs must be included in the bid price, for delivery at the prescribed destination.

** gl applicable faxes" includes value- added tax, pay as you earn, income tax, unemployment insurance fund contributions
and skills development levies. '

*Delete if not applicable
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SCHEDULE N: ANNEXURE B - SBD 4 BIDDER'S DISCLOSURE

1. PURPOSE OF THE FORM
Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with
the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution
of the Republic of South Africa and further expressed in various pieces of legislation, it is required for
the bidder to make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted
Supptiers, that person will automatically be disqualified from the bid process.

2. Bidder’s declaration

21 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any persan
having a controlling interest1 in the enterprise,
employed by the state? YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state
employee numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or
any person having a controlling interest in the enterprise, in table below.

Full Name identity Number Name of State institution

22 Do you, or any person connected with the bidder, have a relationship with any person who is
employed by the procuring institution? YES/NO

2.2.1 I so, furnish particulars:

23 Doesthe b!dder or any of |tsd|rectors /trusteesl ;H'é-réi-‘n'élc-iers ! members / partners or any

person having a controlling interest in the enterprise have any interest in any other related
enterprise whether or not they are bidding for this contract?
YES/NO

2.4 If so, furnish particulars:

2

DECLARATION

1 the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively,
the person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise.
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3.4

3.5

[, the undersigned, (MAME}.... ... rvie it st e tae e e in
submitting the accompanying bid, do hereby make the following statements that | certify to be
true and complete in every respect:

| have read and | understand the contents of this disclosure;,

| understand that the accompanying bid will be disqualified if this disclosure is found not to be
true and complete in every respect;

The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However, communication
between partners in a joint venture or consortium2 will not be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or arrangements
with any competitor regarding the quality, quantity, specifications, prices, including methods,
factors or formulas used to calculate prices, market allocation, the intention or decision to submit
or not to submit the bid, bidding with the intention not to win the bid and conditions or delivery
particulars of the products or services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the bidder,
directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of
the awarding of the coniract.

There have been no consuitations, communications, agreements or arrangements made by the
bidder with any official of the procuring institution in relation to this procurement process prior to
and during the bidding process except to provide clarification on the bid submitted where so
required by the institution; and the bidder was not involved in the drafting of the specifications or
terms of reference for this bid.

3.6 | am aware that, in addition and without prejudice to any other remedy provided to combat any

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the
Competition Commission for investigation and possible imposition of administrative penalties in terms
of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National
Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting
business with the public sector for a period not exceeding ten (10) years in terms of the Prevention
and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS
CORRECT. | ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING
AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS
DECLARATION PROVE TO BE FALSE.

Signature Date
............. P osmon Nameofbldder
............. 5 OSItIOﬂ Nameofb:dder

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise,
property, capital, efforts, skill and knowledge in an activity for the execution of a contract.
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SCHEDULE O: SBD 6.1- PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves as a
claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS

1.1 The following preference point systems are applicable to invitations to tender:

(a) The 90/10 system for requirements with a Rand value above R50 000 000 (all applicable
taxes included).

1.2 To be completed by the organ of state (defefe whichever is not applicable for this tender).

(a) The applicable preference point system for this tender is the 80/10 preference point
system.

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shali be
awarded for:

{a)Price; and
{b) Specific Goals.

1.4 To be compieted by the organ of state:

The maximum points for this tender are allocated as follows:
SPECIFIC GOALS
Total points for Price and Specific Goals

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender
to claim points for specific goals with the tender, will be interpreted to mean that preference
points for specific goals are not claimed.

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated
or at any time subsequently, to substantiate any claim in regard to preferences, in any manner
required by the organ of state.

2, DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in response
to an invitation to provide goods or services through price quotations, competitive tendering
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process or any other method envisaged in legislation;

{b) “price” means an amount of money tendered for goods or services, and includes all
applicable taxes less all unconditional discounts,

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of
bid invitation, and includes all applicable taxes;

{d) “tender for income-generating contracts” means a written offer in the form determined by
an organ of state in response to an invitation for the origination of income-generating
contracts through any method envisaged in legislation that will result in a legal agreement
between the organ of state and a third party that produces revenue for the organ of state, and
includes, but is not limited to, leasing and disposal of assets and concession contracts,
excluding direct sales and disposal of assets through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 {Act No. 5 of
2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1. POINTS AWARDED FOR PRICE

THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS
A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—Pmin Pt—Pmin
Ps*—"80(1—--—-——,——) or Ps:90(1-——,~——)
Pmin Pmin
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender
3.2 FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME

GENERATING PROCUREMENT

321 POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80120 or 90/M10
Pt—Pmax Pt—-Pmax

Ps:80(1+—-----——) or Ps=90(1 +----—~)

P max Pmax
Where

Ps = Points scored for price of tender under consideration

Pt = Price of tender under consideration

Pmax = Price of highest acceptable tender

4, POINTS AWARDED FOR SPECIFIC GOALS
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4.1

42

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the purposes of
this tender the tenderer will be allocated points based on the goals stated in table 1 below as may
be supported by proof/ documentation stated in the conditions of this tender:

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state
must, in the tender documents, stipulate in the case of—

(@) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used to
determine the applicable preference point system; or

(b)  any other invitation for tender, that either the 80/20 or 90/10 preference point system will
apply and that the lowest acceptable tender will be used to determine the applicable
preference point system, then the organ of state must indicate the points allocated for
specific goals for both the 90/10 and 80/20 preference point system.
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POINTS ALLOCATED FOR SPECIFIC GOALS

Table 1: Specific goals for the tender and points claimed are indicated per the table below.
(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable,
corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point
system.)

‘Number of points
ir {90110

Enterprise with ownership of | 2 CIPC and Certified ID

51% or more by person/s who
are black person/s.

copies by SAPS within 3
months

Enterprise with ownership of | §
51% or more by person/s who
are women.

CIPC and Certified ID
copies by SAPS within 3
months

Enterprise with ownership of | 2
51% or more by person/s who
are youth.

CIPC and Certified 1D
copies by SAPS within 3
months

Enterprise with ownership of | 1
51% or more by person/s with

CIPC, Certified ID copies
and medical certificate

disability. by SAPS within 3
months
Total 10
DECLARATION WITH REGARD TO COMPANY/FIRM
4.3, Name of company/fimm. .. ...
4.4, Company registration number: ...
4.5, TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation

Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

State Owned Company

o
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4.6.

ITICK APPLICABLE BOX]

I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that
the points claimed, based on the specific goals as advised in the tender, qualifies the company/
firm for the preference(s) shown and | acknowledge that:

iy The information furnished is true and correct;

fiy The preference points claimed are in accordance with the General Conditions as indicated
in paragraph 1 of this form;

i) In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof to the
satisfaction of the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the organ of state may, in addition to any
other remedy it may have —

(8) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a resuit of
that person’s conduct;

{c) cancel the contract and claim any damages which it has suffered as a
result of having to make less favourable arrangements due to such
cancellation;

{d) recommend that the tenderer or contractor, its shareholders and directors,
or only the shareholders and directors who acted on a fraudulent basis, be
restricted from obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alferam partem (hear the other side)
rule has been applied; and

(&) forward the matter for criminal prosecution, if deemed necessary.

SURNAME AND NAME: ... e

PATE: e e

ADDRESS:
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T2.2.2 RETURNABLE DOCUMENTS: ATTACH ALL COMPLIANCE REQUIRED DOCUMENTS
(TO BE EVALUATED ON STAGE 1 TO 3)
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CSR&T/BID03/2024/25
SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS FOR

A PERIOD OF 14 MONTHS FROM CHAINAGE 0 TO CHAINAGE 46 FOR THE DEPARTMENT OF
COMMUNITY SAFETY, ROADS AND TRANSPORT

THE CONTRACT

PARTC1 : AGREEMENTS AND CONTRACT DATA

PARTC2 PRICING DATA
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PART C1: AGREEMENTS AND CONTRACT DATA

CONTENTS
SECTION DESCRIPTION PAGE
C1.1 FORM OF OFFER AND ACCEPTANCE C1-3
C1.2 CONTRACT DATA C1-7
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C1.1 Form of Offer and Acceptance

OFFER
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in respect
of the following works:

SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN KROONSTAD AND STEYNSRUS FOR PERIOD OF

14 MONTHS FROM CHAINAGE 0 TO CHAINAGE 46 FOR THE DEPARTMENT OF COMMUNITY SAFETY, ROADS AND
TRANSPORT

The Bidder, identified in the Offer signature block below, has examined the documents listed in the Bid Data
and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the
Conditions of Bid.

By the representative of the Bidder, deemed to be duly authorized, signing this part of this Form of Offer and
Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under the Contract
including compliance with all its terms and conditions according to their true intent and meaning for an amount
to be determined in accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

figures)

WHICH WILL INCLUDE A MINIMUM SUBCONTRACTING VALUE OF:

(in figures, which will be equivalent to 30% of the contract amount in fine with item 33 of the Contract Data)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Bidder before the end of the period of validity stated
in the Bid Data, whereupon the Bidder becomes the party named as the Contractor in the Conditions of Contract
identified in the Contract Data.

For the Bidder: Withess:

Date. e e
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ACCEPTANCE

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the
Bidder's Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Bidder's
Offer shall form an agreement between the Employer and the Bidder upon the terms and conditions
contained in this Agreement and in the Contract that is the subject of this Agreement.

The terms of the contract, are contained in:

Part C1: Agreements and Contract Data, (which includes this Agreement)
Part C2: Pricing Data

Part C3:  Scope of Work.

Part C4: Site Information

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4
above.

Deviations from and amendments to the documents listed in the Bid Data and any addenda thereto as listed in
the Bid Schedules as well as any changes to the terms of the Offer agreed by the Bidder and the Employer
during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming
part of this Agreement. No amendments to or deviations from said decuments are valid unless contained in this
Schedule, which must be duly signed by the authorized representative(s) of both parties.

The Bidder shall within two weeks after receiving a completed copy of this Agreement, including the Schedule
of Deviations (if any), contact the Employer's agent (whose details are given in the Contract Data) to arrange
the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms
of the Conditions of Contract identified in the Contract Data. Failure to fulfii any of these obligations in
accordance with those terms shall constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Bidder
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).
Unless the Bidder (now Contractor) within five days of the date of such receipt notifies the Employer in writing
of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a binding
confract between the parties.

For the Employer:

Signature
o Name
Capacity
Name and address of Organization: . .. ........ ... .. ... ... .. ... ...
Signature and name of witness.. .. ... ... ... ..o
Signature
............. Na-n;n-e

Date: e e

Schedule of Deviations
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Notes:

1. The extent of deviations from the Bid documents issued by the Employer prior to the Bid closing date is
limited to those permitted in terms of the Conditions of Bid,

2. A Bidder's covering letter shall not be included in the final contract document. Should any matter in such,
Jetter, which constitutes a deviation as aforesaid become the subject of agreements reached during the
process of, offer and acceptance, the outcome of such agreement shall be recorded here,

3 Any other matter arising from the process of offer and acceptance either as a confirmation, clarification
or change to Bid documents and which it is agreed by the Parties becomes and obligation of the contract
shalt also be recorded here,

4, Any change or addition to the Bid documents arising from the above agreements and recorded here, shall
also be incorporated inta final draft or the Contract,

1 UG . . o e
DEtailS . ... e
2. ST =Yoo
Details ... e e e

By the duly authorized representatives signing this Schedule of Deviations, the Employer and the Bidder agree
to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to the
documents listed in the Bid Data and addenda thereto as listed in the Bid Schedules, as well as any confirmation,
clarification or changes to the terms of the offer agreed by the Bidder and the Employer during this process of
offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the Bid documents and the receipt by the Bidder of a completed signed copy of this
Agreement shall have any meaning or effect in the contract between the parties arising from this Agreement.

For the Bidder:For the Employer:

.......................................... Witness Signature.. ...

.......................................... Withess Name. .. ... e e e
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Confirmation of Receipt

The Bidder, (now Contractor), identified in the Offer part of this Agreement hereby conﬁrms'receipt from the
Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of this
Agreement, including Schedule of Deviations {if any) today:

Signature and name of withess:
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C1.2 CONTRACT DATA

CONTENTS

SECTIONDESCRIPTIONPAGE
C1.2.1CONDITIONS OF CONTRACTC1-8
C1.2.2CONTRACT SPECIFIC DATAC1-10
C1.2.3DATA PROVIDED BY THE TENDERERC1-16
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Cc1.2.1 CONDITIONS OF CONTRACT

GENERAL CONDITIONS OF CONTRACT

This Contract will be based on the “General Conditions of Contract for Construction Works — 3"Edition 2013",
issued by the South African Institution of Civil Engineering. {Short title:*General Conditions of Contract 2015").

It is agreed that the only variations from the General Conditions of Contract 2015 are those set out hereafter
under "Contract Specific Conditions".

CONTRACT SPECIFIC CONDITIONS

1. GENERAL

These Contract Specific Conditions (CSC) form an integral part of the Contract. The Contract
Specific Conditions shall amplify, modify or supersede, as the case may be, the General Conditions
of Contract 2015 to the extent specified below, and shall take precedence and shall govern.

The clauses of the Special Conditions hereafter are numbered "CSC" followed in each case by the
number of the applicable clause or subclause in the General Conditions of Contract 2015, and the
applicable heading, or (where a new special condition that has no relation to the existing clauses
is introduced) by a number that follows after the last clause number in the General Conditions, and
an appropriate heading.

2. AMENDMENTS TO THE GENERAL CONDITIONS OF CONTRACT

CSC 2.2  Specific Approval of the Employer required

“The Engineer or Contractor must obtain special approval or consent from the Employer for the
decisions in the following clauses:

Clauses 2.2.3, 3.1.2, 3.2.1, 3.2.4, 4.7, 412.1,4.11.2, 7.3, 5.8.1, 510.1, 5.11.2, 5.11.3, 5.12.1,
5132, 514.1,5.16.1,6.3.2, 64, 6.5.1,6.6.1, 6.10.1, 6.10.6, 6.11,7.8.2.2, 8222, 10.1.5"

31 Add the following

“after approval by the Employer’

CS8C 2.1.2 Compliance with applicable laws
CSC 2.1.2.5 Health and safety

Add the following :

"The Occupational Heaith and Safety Act No 85 and Amendment Act No 181 of 1993, and the
Construction RegulationsGNR.929 of 25 June 2017 {(Government Gazette No 25207 of 18 July
2003, Notice No R1010) will in all respects be applicable to this contract, including all regulations
pertaining to the COVID 19 compliance.”

cscC CONTRACT PRICE ADJUSTMENT SCHEDULE

Paragraph 1

Adjust the definitions of "L", "P", “M" and “F" in the 4th to the 7th sub-paragraphs with the
following:

Definition of “L™

Insert “(Consumer Price Index)” affer "P0141.1" in the third line.
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insert *(Consumer Price Index and Percentage Change according to Urban Area)’ after "Table
21"in the third line.

Definition of “P":
Insert “(Production Price Index)” affer "P0142.1" in the second line.

Insert "(Production Price Index-for Selected Materials, item ‘Civil Engineering Plant’)” after "Table-
16"in the second line.

Definition of "M":
insert “(Production Price Index)” affer "P0142.1" in the second line

Insert “(Production Price Index for Materials used in Certain Industries, item ‘Civil Engineering
Plant)" affer "Table 15%in the second line

Definition of “F":

Insert “(Production Price Index)” after "P0142.1" in the second line

Insert “(Production Price Index for Selected Materials, item Diesel Oil — Coast and
Witwatersrand)” after “Table 16"in the second line

[Note: The indices are obtainable in www .statssa.qov.za. The latest indices for L (cerfain urban
areas only), P, M and F, are more readily obtainable in www.safcec.org.za under "CPAF Indices’]
upon registration with Safcec

Paragraph 2 : Assessment of amount subject to adjustment
Add the following to the paragraph defining "E":

"Where the amount is based on current costs de-escalated to the base month, or where daywork
is calculated at rates tendered in a daywork schedule, the costs shall not be included in the value
Of 1 Ell‘
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C1.2.2CONTRACT SPECIFIC DATA

ITEM | REFERENCE CLAUSE INFORMATION
No: TO:
1 Contractor 1.1.1.9
2 Defects Liability 1.1.1.13 | 24 Months from issuing of Certificate of Practical Completion
Periad
3 Practical 1.1.1.14 | The time for achieving Practical Completion is calculated from
Completion commencement date to the time when the entire road is ready
for public use without posing risk to users.
4 Employer 1.1.1.15 | Free State Provincial Government represented by Head of
Department. Department of Community Safety, Roads and
Transport
5 Employer's Agent | 1.1.1.16 | Department of Community Safety, Roads and Transport
{(Engineer)
6 Address of the 1.2.1.2 | Ehysicak
Employer 45 Charlotte Maxeke Street
Bloemfontein
9300
Postal:
P.O Box 690
Bloemfontein
9300
Telephone No: (051) 409 8575
7 Address of the 1.21.2
Contractor Physical Address:..........coooiviniiiniie e,
Postal Address:
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Commencement 5.2 Within 45 days after site hand over, contractual obligations,
of Work compliance with Construction Regulations 2014 and
Environmental Compiliance
9 Documentation 531 Health & Safety Plan (Refer to CR 2014)
required before Revised Programme & Cash flow Projection (Refer to Clause
commencement 5.6)
of the Works Security {Performance and retention guarantee 6.2)
Insurance (CAR Construction All Risk to Clause 8.6)
Construction Permit (CR 2014)
Environmental compliance i.e. (mining permit, water usage etc.)
10 Time to submit 532 14 Days for all above documents excluding the Construction
the permit
documentation
required before
commencement
of the Works
11 ‘
C leti .
ompletion of the 56.2.1 14 Months starting from the date of site hand over
Works
12 Special non- .8 Sundays and all public holidays as well as year-end builder's
working times break.
13 Suspension of 5.11 Pianned Annual allocated budget available can be reduced at
Works the Employer's discretion. In the event that annual budget is
reduced or exhausted, the Contractor shall not be allowed fo
stop the Works and or claim interest on the unpaid Works.
No claim shall be submitted to the Department once the
budget is depleted.
14 Penalty for failing 5.13.1 R10 000 per calendar day RO to R50 million  project value
to complete the R15 000 per calendar day R51million to R100 million project
Works on time value
R50 000 per calendar day R101 million to unlimited project value
15 Latent Defects 516.3 Should there be any structural defects within Fifteen (15) years
Liability Period after final completion, the Contractor will be fully liable for latent
defects
16 Security 6.2.1 Performance Guarantee of 10% (normal performance guarantee
and Mining permit guarantee) of the value of the Works which
will be handed back after cerification of completion, fo be
submitted within 14 days after the site hand over date. Expiry
date should state “until the issuing of Completion certificate”
Rehabilitation quantum guarantee should be deducted from the
performance guarantee upon full computation of the amount by
Department of Mineral Resources and Energy (DMRE).
Guarantee should be addressed to DMRE.
17 Dayworks 6.5.1.2.3 | Refer to A1.2.3.11 of the Specifications{Ordering of day work)
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18

Rates and Prices
are final and
binding

6.8

All rate items on the Bill of Quantity must be priced in Rand value
except only where the rate is stipulated as Rate Only item. items
that will be priced not with Rand value will be termed or taken as
incomplete tender and will be disqualified. Rather price Zero
Rand for any uncounted action

19

Contract Price
Adjustment

682

The following values for the different factors are to be used:
X=0.10

a=0.10 - Labour

b = 0.55 - Equipment

¢ = 0.15 - Material

d = 0.20 - Fuel

The different values for the calculation of the price adjustment
factor shall be for the area of Free State; Other urban areas.
The Diesel index shall be for the Witwatersrand Area. The Base
month is one month prior to submission of gquotations / Bid
document.

20

Special Materials

6.8.3

Price adjustments for variations in the costs of special materials
are allowed. Special materials shall be limited to bitumen and
bituminous products.

21

Materials on Site

6.10.1.5

B0% Of materials delivered on site

22

Retention Money

6.10.3

10% Of Contract Amount. Two retention Guarantees of 50%
each of the value of the retention money are compulsory as part
of documentation to be submitted within 14 days after the
commencement date: one will be handed back on completion
and the other 24 months after completion.

interim

There will be no retention monies deducted on

certificates.

23

Quality of
materials and

workmanship

7.2

The source of supply of all materials including all stone, sand,
gravel, water or soil or any other natural material required in the
execution of the Works shall be located by the Contractor. The
quality of the material relies solely to the Contractor. No material
shall be used until it has been approved by the Engineer

24

Defects

7.8

In the event of the Contractor not completing ali the outstanding
work within the period specified by the Employer in terms of the
contract, the Employer shall have the right to extend the Period
of Maintenance by the additional time taken by the Contractor to
complete such outstanding work to the satisfaction of the
Employer. The full retention applicable to the Period of
Maintenance shall apply to such extension.

25

Insurances

8.6

R0-00

26

Limit of Indemnity

8.6.1.3

R10,000,000-00 per claim, number of claims unlimited

27

Other Insurances

8.6.1.56

R0-00

28

Dispute
Resolution

10.5.1

Dispute Adjudication Board (DAB), Mediation,
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29

Rules for 10.5.3 Only Three members required
Adjudication and
Members
30 Dispute 10.7.1 Adjudication (If there are no agreements, then court proceeding
Resolution will be preferred)
31 Tender Validity
Period 90 days
32 Scope B.1 The Special Maintenance of Primary Road P23/t between
Kroonstad and Steynsrus for a Period of 14 Months
33 Targeted B.2 Full computation of the 30% subcontracting amount. Failure of
the contractor to commit sub-contracting potion of the work, will
Subcont . .
( :Bg:; ractors lead to rejection of the bid and the following sections of the
project will be subcontracted.
e ltem-C3.1- Trains;
e ltem-C3.2- Calvets,
s fem- C3.3 Concrete cabbing and channelling;
e ltem C6.2- Segmental biock paving layers;
e« Jjtem C11.1- C 11.9- Pitching and stone work,
finishing,
e Jtem C 11.3- Guide Blocks and kilometer
markers.
34 Targeted Local B.3 1. Net Contract amount less 25% for minimum daily rate
labour on RiMillion per 4 employees for conventional project
should be appointed with a minimum of six months at a
payment rate of R225/day, subjected to increase
annually to be communicated by the client. Any labour
payment rate increment during the project will be
covered by the CPA
2. Recruitment of annual iabour target shall be as follows:
s 30% - at the beginning of the financial year
e 30% - three months after the initial appointment
s 40% - at midway into the financial year
3. The employment demographics are as follows:
*»  Youth-55%
s  Women -60%
e Disabled - 2%
Labour target must be achieved as planned, failure to this will
lead into penalties
35 Sacio ~ Economic 1% of (Contract Value) excluding special services e.g. testing,
of Community environmental and OHS and Engineering facilities shall be
B.4 invested into local Community as sccial responsibility or
contribution
36 Skiils BS5 1. Two (2) Civil Engineering Students shall be appointed
Development for experiential Training with stipend of R10 000.00 each

per month, signed off reports must be submitted to
respective Departmental Project Managers.

2. Members of Community must also be trained in Labour
Intensive Works
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37 Approved B.6 All the approved and submitted CV for professionals during
Professionals, tendering/ bidding stage must be available on site during the
officials or agents project implementation. Failure to bring at least 80% of all

professionals that were presented via CV's during the bidding
process will lead to termination of the Contract. Should it be
found that people / professionals’ CV used were only for
tendering purpose the appointment will be terminated. During
the signing of the Contract document all CV's for professionals
submitted and the valid Employment Contract must be re-
submitted as a Special Condition of this Contract. Failure to
adhere to this will result in appointment termination. Any
replacement of professional, should be replaced by an employee
with equivalent experience and qualifications, subject to
approvai by the client,

38 Skills B.7 0.2% Of the contract amount to the maximum of
Developments R2,000,000.00 to be allocated and pay out to CIDB for external
entity identified by the CIDB
39 B.8
40 B.9
SIGNATURE

C1.2.3 DATA PROVIDED BY THE TENDERER

Clause 6.8.3 of the GCC:
Unit on which Rate or price for
Variation in Cost of Special Materials variation will be the base Month
determined * {excluding VAT) **
Notes:

*

Indicate whether the material will be delivered in bulk or in containers.

hd The price for special materials is only the price for the material and does not include the cost of
transport, labour or any other costs. When called upon to do so, the Tenderer shail substantiate

the above prices with acceptable documentary evidence.
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DEPARTMENTOFCOMMUNITY
SAFETY,ROADSANDTRANSPORT

THE SPECIAL MAINTENANCE OF PRIMARY ROAD P23/1 BETWEEN
KROONSTAD AND STEYNSRUS FOR A PERIOD OF 14 MONTHS
C2-PRICING DATA

c2.1 PRICING INSTRUCTIONS
ThisBillofg uantitiesformspartofthecontractdocumentsandmustbereadinconjunctionwithalitheother
documents comprising the contract documents. For the purposes of this bill of quantities, the following words

shall have the meanings here by assigned to them.

Unit : The unit of measurement for each item of work as defined in the standard
specifications or the project specifications.

Quantity The number of units of work for each item.

Rate : The payment per unit of work for which the tenderer tenders to do the work.
Amount The product of the quantity and the rate tendered for an item.

Lump Sum: An amount tendered for an item, the extent of which is described in the schedule

of quantities thespecificationsorelsewhere,butofwhichthequantityofwork is not
measured in units.

Bill of Quantities

1 IVIeasurementandpaymentshallbeinaccordancewiththerelevantprovisionsoftheCOTO Standard
Specifications for Road and Bridge Works for South African Road Authorities
(2020 Edition),subject fo the following amendments and additions:

2 The units of measurement described in the Bill of Quantities are metric units. Abbreviations used in the
Bill of Quantities are as follows:

mim = millimetre

m = metre

Km = kilometre

m2 = Squaremetre
m2.pass = Squaremetre-pass
Ha = hectare

m3 = Cubicmetre

m3.km = Cubicmetre-kilometre
L = Litre

Ki = Kilolitre

MPa = megapascal

H = Hour

Kg = Kilogram

T = ton{1000kg)

No. = number

Sum = lumpsum

MN = meganewton
MN.m = meganawton-metre
PC. sum = PrimeCostsum
Prov. sum = Provisionalsum
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% = Percent
kW = Kilowatt
man-month = Man per Month
man-shift = Man per Shift
Person.Month = Person per Month
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3

ForthepurposesoftheBillofQuantities, thefollowingwordsshallhavethemeaningshereby ~ assigned  to
them:

Unit: The unit of measurement for eachitemofworkasdefinedintheCOTO Standard
Specifications for Road and Bridge Works for South African Road Authorities
(2020 Edition),Quantity: Thenumberofunitsofworkforeachitem.

Rate: Theagreedpaymentperunitofmeasurement.
Amount: Theproductof thequantityandtheagreedrateforanitem.

Lumpsum: Anagreedamountforanitem,theextentofwhichisdescribedintheBillof
Quantitiesbutthequantityof work ofwhichis notmeasuredin anyunits.

Unlessotherwisestated, itemsaremeasurednetinaccordancewiththedrawings,andnoallowance
ismadeforwaste.Attentionisdirectedtotheprovisionsofclause1220ofthestandardspecifications
regardingthemeasurements ofquantitiesforpayment. Exceptwherespecifiedotherwisethanin
clause 1220, thenetmeasurementormassofthefinishedwork  in  placeshallbe  takenforpayment,
andanyvolumeormassof work inexcessofthatprescribed shallbeexcluded.

ThepricesandratestobeinsertedintheBillofQuantitiesaretobethefullinclusivepricesforthe workdescribed
undertheseveralitems. Suchpricesandratesshallcoveralicostsandexpenses thatmaybe
requiredinandforthe executionoftheworkdescribed,and foralithe risks,obligations andresponsibilities
specifiedinthegeneralconditionsofcontract,specialconditionsofcontract,
standardspecificationsandprojectspecificationsshallbeconsideredasprovidedforcollectivelyin
theitemsofpaymentgiveninthebillofquantities.

Suchpricesandratesshallalsocover fullcompensationforcompletingandmaintaining,during the
defectsliabilityperiod, alitheworkshownonthedrawingsandspecifiedinthestandardspecifications
andprojectspecificationsandthecostofaligeneralrisks, liabilities, andobligations setforthor
impliedintheContractData,aswellasoverhead chargesandprofit. Reasonable pricesshallbe
inserted, asthesewillbeusedasabasisforassessment  ofpaymentforadditionalworkthatmay  haveto
becarriedout.

Aprice orrateistobeenteredagainsteachitemintheBill ofQuantities,whether  thequantitiesare
statedornot. An itemagainstwhichnopriceis enteredshalinotbepaidforbutwillbeconsideredto
becoveredbyotherpricesorrateselsewhereintheBillof Quantities.

ifthetenderershouldgroupanumberofitemstogetherandtenderone lumpsum foreachgroupof
items, thissingletenderedlumpsumshatiapplytothatgroupofitemsandnottoeachindividualitem,
orshouldheindicatethatfullcompensation foranyitemhasbeeninciudedintherateforanother
item, theratefortheitem includedinanotheritem shallbedeemedtobenil.

Thetenderedlump sums and rates shallbevalid irrespectiveofanychangeinthequantitiesduring
theexecutionof thecontract

Reasonablecompensationswill bereceivedwhere nopay itemappears inrespectofworkrequired
intermsoftheContract, whichis notcoveredinanyotherpayitem.

TheshortdescriptionsoftheitemsofpaymentgivenintheBillofQuantitiesareonlyforthepurposes of
identifyingthe  items.Moredetailsregardingtheextentof thework undereachitem appearin  the
scopeofwork,Referenceshall interalia, he madetothedrawings,standardspecifications, project
specifications, generalconditionsofcontractandspecialconditionsofcontractformoredetailed
informationregardingtheextentofwork entailedundereachitem.

Theitemnumbersappearingin theBill ofQuantitiesrefertothe correspondingitemnumbersinthe COTO
Standard Specifications for Road and Bridge Works for South African Road Authorities
(2020 Edition), ltem numbersprefixed bytheletterBrefertopayment itemsdescribed
underpartBoftheproject

specifications, thosewithCtopaymentitemsdescribedunderpartC,andsoonforfurtherpartsof

theprojectspecifications.
c24
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10

11

12

13

14

15

16

17

ltemnumbersinscheduleBofthescheduleofquantitiesare, inaddition, precededbythenumberof
eachseparatepartofscheduleBofthescheduleofquantities, e.g.paymentitem62.02describedin
thestandardspecifications (clause6210),whenusedinpart3ofscheduleBofthescheduleof
quantities,wouldbe  numbered3/62.02,andifthis  paymentitemhadbeenamendedin  partBofthe
projectspecifications, thepaymentitem wouldbeindicatedas3/B62.02.

Thequantitiessetoutinthe  scheduleofquantitiesareonlyapproximatequantities. Thequantities
ofworkfinallyaccepted andcertifiedforpayment,andnotthequantities giveninthescheduleof
guantities, willbeusedto determinepaymentstotheContractor

Thevalidityofthecontractshaliinnoway  beaffected bydifferences  betweenthequantitiesinthe
scheduleofquantitiesandthequantitiesfinallycertifiedforpayment. Workisvaluedattheratesor lump
sums tendered,subjectonlyto the provisionsof sub clause 1209 (a) of the standard specifications.

Theamountofworkorthequantitiesofmaterialstatedinthescheduleofquantitiesshalinotbe  considered
asrestrictingorextendingtheamountofworktobedoneorquantityofmaterialtobe suppliedbytheContractor

Thestatementofquantitiesof materialortheamountofworkinthescheduleofquantitiesshallnot
beregardedasauthorizationfortheContractortoordermaterialortoexecutework. TheContractor
shallobtaintheEngineer’sdetailedinstructionsforallworkbeforeorderinganymaterialsorexecuting
workormakingarrangementsin thisregard

Theprovisionsofclause10.1ofthegeneralconditionsofcontractshallapplytoprovisionalsumsand
primecostsums.

Subjecttotheconditionsstatedinparagraph15below, theratesandlumpsumsfiltedinbythe  tendererinthe
schedulecfquantitiesshallbe finalandbindingwith regardiosubmittingthetender,
andmaynotbeadjustedshouldtherebeanymistakesintheextensionsthereofandinthetotaisums
appearinginthetender.Shouldtherebeanydiscrepanciesbetweenthetendersu mandthecorrectly

extendedandtotalledbillofquantities, thetenderedsumwillberegardedasbeing correct,andthe
Employershalihavetherighttomakeadjustments tothetenderratestoreconcilethetendersum
withthetotalofthebillofquantities. InsuchaneventtheContractorwillbeconsulted but,failing

agreementbetweentheparties, thedecisionoftheEmployershallbefinalandbinding. Adjustment
ofthetender rateswill take placepriortothesigning ofthe contract. In theirowninteresttenderers
mustmakedoublysureofthecorrectnessoftheirtenderedrates, theextensionsandthetendersum.

Atendermayberejectediftheunitratesoriumpsumsforsomeoftheitemsinthescheduleof quantitiesare,in
theopinionoftheEmployer,unreasonableoroutofproportion,andifthetenderer fails,withina
periodofseven(7)daysofhavingbeennotifiedinwritingbytheEmployertoadjustthe unitratesor
lumpsumsforsuchitems,tomakesuchadjustments.

Thosepartsofthecontracttobeconstructedusinglabour-intensivemethods havebeenmarkedin
thebillofquantitieswiththelettersL linaseparatecolumnfilledinagainsteveryitemsodesignated.
Theworks,orpartsoftheworkssodesignatedaretobeconstructedusinglabour-intensivemethods

only. Theuseofplanttoprovidesuchworks, otherthanplantspecificallyprovidedforinthescopeof

work, isavariationfothecontract. Theifems markedwiththelettersLlarenotnecessarily an
exhaustivelistofalitheactivities, whichmustbedonebyhand andthisclause doesnotover-ride anyof
therequirementsinthegenericlabourintensivespecificationintheScopeofWorks.

Paymentforitems whicharedesignatedio be constructediabour-intensively(eitherin this schedule
orintheScopeofWorks)willnotbemadeuniesstheyareconstructed usinglabour-intensive methods. Any
unauthorizeduseofplanttocarryoutwork,whichwastobedone fabour-intensively
willnotbecondoned,andanyworkssoconstructedwillnotbe certifiedforpayment
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C2.2 BILLOFQUANTITIES

C1.2 GENERAL REQUIREMENTS AND PROVISIONS

C1.3 CONTRACTOR'S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS
C1.4 FACILITIES FOR THE ENGINEER

C1.5 ACCOMMODATION OF TRAFFIC

C1.6 CLEARING AND GRUBBING

C1.7 LOADING AND HAULING

C3.1 DRAINS

C3.2 CULVERTS

C3.3 CONCRETE KERBING AND CHANNELING, ASPHALT BERMS, CHUTES, DOWNPIPES, AS WELL AS
CONCRETE, STONE PITCHED AND GABION LININGS FOR OPEN DRAINS

C4.1 BORROW MATERIALS

C4.3 EXISTING ROAD MATERIALS

C44 COMMERCIAL MATERIALS

C4.5 ALTERNATIVE MATERIALS

€53 ROAD PAVEMENT LAYERS

C54  STABILISATION

C55 RECONSTRUCTION CF PAVEMENT LAYERS

C6.2 SEGMENTAL BLOCK PAVING LAYERS

C8.1  PRIME COAT

C8.2COVER SPRAYS, FOG SPRAYS AND REJUVENATION SPRAYS
C8.3TEXTURE TREATMENT

C8.8PATCHING AND EDGE BREAK REPAIR

C9.1ASPHALT LAYERS

C10.1GENERAL REQUIREMENTS FOR SURFACE TREATMENTS
C11.1 PITCHING, STONEWORK, CAST IN SITU CONCRETE FOR PROTECTION AGAINST EROSION
C11.3GUIDE BLOCKS AND KILOMETRE MARKERS

C11.4ROAD RESTRAINT SYSTEMS

C11.5FENCING
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Contract No.

Project Specifications

C11.8ROAD SIGNS
C11.7ROAD MARKINGS AND ROAD STUDS
C11.9FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS

D1010TRAINING, COACHING, GUIDANCE, MENTORING AND ASSISTANCE
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BILL OF QUANTITIES
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Project Specifications

GENERAL REQUIREMENTS AND PROVISIONS

Hem Description Unit Quantity Rate Amount R
c1.2 GENERAL REQUIREMENTS AND PROVISICNS
c1.2.14 Environmental Management:
B- Monitoring of compliance with and reporiing on the EMP
Ci1.2.1.1 Prov sum M 1000040 1500001
{a) Contractor's handling costs, profit and all other charges in respect of
item C1.2.1.1 % 100000
C123 Routine road maintenance of existing public roads within the Site of the
Works or other public roads outside the Site of the Warks which are used
as detours:
C1.2.39 |Grading of temporary gravel devialions and existing roads used as detours v 08
C1.2.3.10 [Waltering of temporary gravel deviations and existing roads used as
detours ke 5000
€4.2.3.11 |Other road maintenance work ordered by the Engineer Prav sum 1.0 3200008 3200000
C1.2.3.12 |Handling cast, profit and ak other charges in respect of item C1.2.3.11 % 4200000
Ct.24 Stakeholder liaison month 14
C1.25 Safety:
Ci.2.51 Health and safety plan {.ump sum 01
€1.252 |implementation of health and safety plan month 14
C1.27 Road safety audits:
€1.28 Dayworks:
C1.28.1  |Personnel:
(a) Unskilled tabourer h 100
{b} Semi-skilled labourer h 50
{c) Skilled labourer h 40
{d) Gang leader h 40
{e) Foreman h 40
{f) Skilled Artisan h 40
C1.28.2 |Censtruclion equipment (specify size and / or model number):
{a) Moior grader h 40
(b) Vibratory roller h 40
(c) Pneumatic roller h 40
Total Carried Forward




Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km

CSR&T/BID
Contract No:
Project Specifications

COTO MASTER BoQ
Estimate
GENERAL REQUIREMENTS AND PROVISIONS
ltemn ] Description Unit ] Amount R
Brought Forward
{d} Front end loader h 40
(e} Tractor loader backhoe h 40
() Excavator h 40
{g) Compressor h 40
{h)Mechanical Broom h 144
C1.2.8.3 |Vehicles (specify size):
(a) Light delivery vehicle km 330
(b) Flatbed trick km 330
(¢} Dump truck km 330
(d) Other vehicles km 330
C1.284 Materials:
B- Site Survey for Engineer's Qualily Assurance/Acceptance control
C1.294 Prav sum 1.0 1300000 13000G0
Handling cost, profit and all other charges in respeci of ilem G1.2.9.4
% 4300000
B- Labosatory Tests for Engineer's Qualily Assurance/Acceptance conirol
C1.28.5 Prov sum 1.0 2000000 2000000
Handling cost, profit and all other charges in respect of item C1.2.9.5
% 2000000
B-C 1.2.8.7 JOccupational Health & Safety for Engineer's Qualily 1.0 400000 400000
Assurance/Acceptance control Prov sum
Handiing cost, profil and all other charges in respect of item ©1.2.9.7 400000
Yo
B-C 1.2.9.8|Environmental Compliance Agent for Engineer's Quality Prov sum 1.0 400000 400000
Assurance/Acceptance control thad '
Handling cost, profit and af other charges in respect of item C1,2.9.8 400000

%

Total Carried Ferward To Summary
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 48km
CSR&T/BID

Contract No:

Project Specifications

COTO MASTER BoQ
Estimate
CONTRAGTCR'S SITE ESTABLISHMENT AND GENERAL CBLIGATIONS
liem Descriplion Unil Quantily Raie Amount R
c1.3 CONTRACTOR'S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS
C1.3.1 The Centractor's genaral abiigalions:
C1.3.31 Fixed obligalions Lump sum 1.0
£1.3.1.3 Time-refated obligations monlh 14
C1.3.2 Contracl sign boards m? 48

Total Camied Forward To Summary

il



Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Pericd of 14 Months from 0 to 46km
CSR&T/BID
Contract Ne:

Project Specifications

COTO MASTER BoQ
Estimate
FACILITIES FOR THE ENGINEER
Item Description Uinit Quantity Rale Amount R
Ct4 FACILITIES FOR THE ENGINEER
C1.41 Site accammeadalion:
1411 Offices and conference roam m? 70
c141.2 azboratories m? 180
1413 Open concrate working floors and verandas m? 240
C1.4.14 Roofs aver open concrete working floors and verandas
m* 240

C1.415 Store rooms inside the laboratory m? 10
C1.4.1.6 Car ports No 08
c1447 Ablution unit (equipped as specified) No 01
C1.41.8 Change room with a shower No 1
c1419 ;(itchen unit (equipped as calile, microwave, fridge and stove No o1
C1.4.1.30 Type A prefabricated house No 1
G1.4.1.13 Rented housing paid for by the Contractor Prov sum 1.0 50000 50000
C1.4114 Contractor's handling costs, profit and ali other charges in

respect of item C1.4.1.13 % 50000
C142 Items measured by area:
C1.4.2.1 Shelving as specified, complete with brackets m2 10;
Cl4.22 Work benches with a concrete slab top m? 30
C1.423 Work-benches with a wopden top m? 24
C1.4.24 Constant-lemperature baths of concrete and / or plasiered

brick m? B
G1.4.25 Concrele footings and pedestals for laboratory equipment - 04
C1.4.28% Rolter blinds, opague type m? k1
c1.427 ‘Venetian blinds m? 10
C1.4.28 Nctice boards m# 02
C14.29 White boards me a2
C1.43 ltems measured by number:
C1.431 Office swivel chair Ne 10
C143.2 Office chair No 10
1433 Draughtsman's stoo} No 02
C1.434 Labaratery high chair No 08
Total Caried Forward

]




Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from D to 48Km

CSRE&T/BID
Contract No:
Project Specifications

COTO MASTER BoQ

Estimate

FACILITIES FOR THE ENGINEER
item } Descnplion Unit Quantity I Rate Amount R

Brought Forward

1435 Office desk with 3 drawers (at ieas! one lockable drawer) No 04
C1.4386 Typist desk {L-shaped) No o1
1437 Drawing fable No 01
c1438 Confarence table No 01
G1439 Bookcase No 04
C1.4.3,10 Fifling cabinet No 04
C1.43.11 General purpose steel cabinet with shejves No o
C1.4.3.12 Wall mounted pivot plan fifing system No 0t
C1.4.3.13 220 /250 volt power outlet plug point No 10
C1.4.3.14 400 7 231 volt 3-phase power outlat piug poind No o1
C1.4.3.15 Single 1 500 mm, 58 watt fluorescent tube ceiling light Ne 10
C1.4.3.16 Single 1 500 mm, 22 watt LED tube ceiling light No 02
C14.3.17 11 watt compact fluorescent bulb ceiling light No 474
¢1.4.3.18 7 watt LED buld ceiling light No 02
C1.4.3.19 Wash-hang basin No 02
C1.4.3.20 Labaratory basin No 01
C1.4.3.21 Extractor fan No 01
C1.43.22 Fumne cupboard No 01
¢1.43.23 Fire extinguisher 9,0 kg, dry powder iype No a5
C1.4.3.24 Air-conditfoning unit No 05
C1.4.3.25 Healer No 02
C1.4.3.26 Concrete specimen curing bath No 02
C1.4.3.27 VWaste paper basket No 05
C1.43.28 UPS /Volage stabiliser No 01
C1.43.29 A3 ! Ad colour printer, copier, scanner No 02
€1.43.30 Ad colour printer, copier, scanner No 02
C1.4.3.31 Rain gauge Mo 04
14332 Minimum / maximum almospheric temperalure gauge No 05
C1.43.33 Digital thermometer No 02
C1.43.34 Mobile outdoor weather station No 01
C1.4.3.35 3.0 m aluminium straight edge complete with two measuring

wedges No 02
G1.43.38 Measuring wheel No 02
C1.4.3.37 First aid kit No 05
Total Carried Ferward
5
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from O to 46km

CSR&T/BID
Contract No:

Project Specifications

COTO MASTER BoQl
Estimate
FACILITIES FOR THE ENGINEER
ftem i Description Unit Quantity Rate Amount R
Brought Forward
€1.43.38 Standpipe complete with 30 m of 19 mm dia. heavy duty
hose pipe No o
C1.44 Prime cosl items:
C1.4.4.1 Call phones costs, including pro-rata rentals, for calls made
in connection with centract adminisiration PC sum 1.0 12000 12000
C1.442 Handling costs and profit in respect of item C1.4.4.1 % 12000
C1.44.5% The provision of internet connectivity and WiFi data for
Engineer's site staff PC sum 1.0 12000: 12000
C1.446 Handling costs and profit in respect of item G1.4.4.5 % 12000
C1.44.7 The provision of paper and ink for a combination colaur
printer / copier / scanner PC sum 1.0 1500 1500
C1.448 Hangling costs and profit in respect of lem C1,4.4.7 % 1500
C1.449 The provision of a complete 220 / 25C volt single phase
electrical power installation, inciuding all poles, insulators,
wiring, swilchtioards, mains connections, melers, etc.
PC sum 1.0 5000 50001
C1.4.4.40 Handling costs and profit in respect of tem C1,4.4.9 % 5000
C1.4414 The pravision of a complate 440 / 231 volt three phase
alectrical power installation, including all peles, insulators,
wiring, switchboards, mains connections, meters, etc.
PG sum 1.0 5000 5000
C1.4.4.142 Handling costs and profit in respect of item C1.4.4.11 % 5000
£1.4,4.13 Provision of a 440 / 231 volt three phase eleclricity generator
i alectricity from a power supply authority is not available on
site PC sum 1.0 8000 8000
G1.44.14 Handling costs and profit in respect of item £1.4.4.13 %
Ct.4.415 The provision of all gas instaliations required at the site
offices, laboratories and at the Engineer’s staff
accommodation (if required), including gas storage cylindars,
tubing, regulators, gas burners and shut-off cocks
PC sum 1.0 6000 8000
C1.44.16 Handiing costs and profit in respect of itlem C1.4.4.15 % BOOO
C1.4.5 Services at sile offices, labaratories and site accommodation:
Ct.4.51 Fixed cosls Lump sum 1.0
C1.452 Running cosis month 14
C1.46 Qffice staff:
C1.4.6.% Secretary / receptionisl month 14
C1.48.2 Technical assistant maonih 14
Crar Site inspsction transport. km 4224
Total Carried Forward
6
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 MORNS Trom U 10 40Km

CSR&T/BID
Contract No:
Praject Specifications
COTO MASTER BoQ
Estimate
FAGILITIES FOR THE ENGINEER
ltem [ Descriplion Unit Quantity ] Rate Amount R
Brought Forward
C1.4.71 Pravision of a bus, mini-bus or combi van for sile inspection
pusposes {Mini bus or LDV} per day 48
Cc147.2 Travet on site km 4224
C1.4.8 Sile security measures for the Engineer's facilities:
C1.4.8.1 Supply and installation of all required security measures at
the Engineer’s sile offices and laboratories
Eurap sum 1.0
C1.4.8.2 Provision of security guards / walchmen and an armed
response service at the Engineer’s sile offices and
laboratories manth 14
C1.483 Supply and installation of all required security measures at
the Engineer's site accommodation Lump sum 1.0
1484 Provision of securily guards / walchmen and an armed
response service ai the Engineer's sile accommodation
menth 14
Total Carried Forwarg To Summary
7
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
GSR&T/BID

Contfract No:
Project Specifications

COTO MASTER BoQ
Estimate
ACCOMMODATION OF TRAFFIC
itam Dascripien Unit Quantity Rate Amount R
C1.5 ACCOMMODATION OF TRAFFIC
C1.5.2 Accommodation of vehicular traffic menth 14
C1.54 Construction of temporary deviations km 20
C155 Malnienance of temporary deviations:
C1.5.5.1 Grass cuiting ha 3}
C1.5.549 Grading of temporary deviations and existing roads used as delours K 08
C1.5.5.10 Watering of temporary devialions and existing roads used as detours " 7000
C1.551 Other road mainlenance work ardered by the Engineer Prov sum 1.0 100000; 100000]
C1.5.5.12 Handiing cast, profit and all other charges in respect of item C1.5.6.1%
% 100000

C1.56 Removal of temporary deviations km 30
C1.5.7 Temporary traffic control facilties:
c1.57.1 Delineaters including mounting bases and baflast:

{a) Single sided, reversible left or right {800 x 200} No 480

{b) Double sided, reversible left or right {800 x 200) Mo 480
1572 Traffic cones, minimum height 750 mm No 50
C1.5.7.3 Flagmen man-shift 1584
C1.5.7.4 Tratfic contrelters man-shitt 762
C1.575 Provision of iluminated traffic signs:

(a) Sign mounted flashing amber lights {2 lighls with the specified power

supply) mounted on a backing board which is: No 04

(i) 900 mm widte x 450 mm high No 04

{ii) 1 200 mm wide x 200 mm high No a4
C1.5.7.6 Maintenance of illuminated traffic signs:

{a) Sign mounted tiashing amber lights (a pair of two lights mounted on a

separale backing board) month 14

{b) Flashing LED illuminated arow board month 14
Total Carried Forward

B8
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months trom U 10 46km

CSR&TBID

Cantract No:
Project Specifications

ACCOMMODATICN OF TRAFFIC
Item | Description Unit Quantity Rate Amount R
Braught Forward

{c) Muminated road sign ~ R & TR serkes (1200 diameter) month 14

{d) Muminated road sign — TW series (1200 length of sides} month 14

{e) Mobile vanabie message sign month 14
C1.5.7.7 Traffic calming devices:

{2} 25 mm high x 100 mm wide asphalt sumble strips m

{b) 50 mm high x 500 m wide asphalt rumble strips m

{c) 150 mm high x 3 m wide asphalt speed conlrel humps m
C1.57.8 Traffic control stalions month 14
C1.5.7.9 Cleaning of Iraffic confrol facilitios manth 14
Ci.58 Traffic safety officer man-monlk 14
159 Traffic safety vahicle month 14
C1.5.10 Tow trucks:
C1.5.11.9 Pravisior of reflective safely vests for visitors No 30
(1.5.11.2 Provision of hard hats for visitors No 10
Cr.8.12 Additional traffic accommodation facifilies ordered by the Engineer:
C1.5.121 Provision of addilionat {raffic accommodation facilifies Prov sum 1.0 25000 25000,
£1.5.12.2 Handling cast, profit and all oiner charges inrespect of item C1.5.12.1 % 25000
Total Carried Forward To Summary

9
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 48km

CSR&T/BID
Contract No:
Project Specifications

Estimate

CLEARING AND GRUBBING
tem Description Unit Quantity Rale Amount R

C1.6 CLEARING AND GRUBBING

C1.56.1 Claaring;

C1.6.1.1 Clearing with machinas and some hand labour where necessary ha 06

£1.6.2 Grubbing:

C1.6.2.1 Grubbing with machines and some hand {abour where necessary ha 08

Total Carried Forward To Summary
10

18




Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from O to 46km

CSRA&T/BID
Contract No:
Project Specifications
LOADING AND HAULING
item Description Unit Quantity Rate Amount R
Cc1.7 LOADING AND HAULING
C1.7.% L.oading:
C1.7.11 Leading from slockpile using machines and some hand labour where
necessary o 284000
c1.7.2 Hauling:
c17.2.¢ Hauling material for use in ihe Works and off-loading it on the site of the
Works:
(a) Soail, gravel, crushed stone and pavement fayer materiat m-km 22 4000
Cc17.22 Hauling matestal 1o spoit and off-foading it at a designated speil area:
(a) Cleared and grubbed material {organic maiter and all other unsuilable
or waste material) m*-km 14933
(b) Soil and gravel material m*km 14933
(c) Boulders and hard material me-km 7 000
Total Carried Forward To Summary
11
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 {o 46km
CSR&T/BID :

Contract No:

Project Specifications

€3.1 DRAINS
ITEM DESCRIPTIGN UNIT ary RATE AMT
[ I ¥ Excavation for open drains:

Extavating alf material situated within the following depth ranges bielow the

C€3.1.1.1 surface Jevel using conventional methods:
(a) Omto 1,5m {m3} 2000
(b} Exceeding 1,5m and up to 3,0m {3} 50
(c) £tc. inincremants of 1,5m {m3) 10

Extra over sub-item C3,1,1.1 for excavation in hard and boulder material,
C3.1.1.2 irrespective of depth (m3) 50

Extra over sub-itern C3.1.1.1 far excavation In stablilised existing read layers,
€3.1.1.3 irrespective of depth {m3} 100

Excavating soft material situated Om to 1,5m below the surface level using
C3.1.1.4 latour enhanced constryction methads (m3) 130

Excavating intermediate material situated Om ta 1,5m below the surface Tevel

C3.1.1.5 using labour enhanced canstruction methods {m3} 500
Clearing, shaping and dispesal of aca fated sedirment in exi unlined
C3.1.2 apen drains
c3.1.2.1 Using conventicnal methods (m3)
C3.1.2.2 Using labout enkanced construction methods {m#) 100

Excavatlon, cleacing and disposal of accumulated sediment in existing lined

C3.1.3 drains and dralnage systems
¢3.1.3.3 Using conventionaf methods (up to 1,5m}:
{a) Manholes and inlet and outlet structures {3} 300
(b) Cuivert barrels {m3) 500
(e} Concrete or ather lined side drains (m3) 100
C3.1.3.2 Using canventlonal methods (in excess of 1,5m):
(3) Manholes and inlet and outlet structures {m3) 50
(b} Culvert barrels (m3) 20
(<) Concrete or other lined side drains {m3) ¢
C3.1.3.3 Lising labaur ent d hods:
(a} Manheles and inlet and outlet structures {m3) 500
(b) Culvert barrels (m3) 500
{c} Gancrete or other fined side drains {m3} 100
C3.1.4 ion and dispozal of tal for subsoil drainage systems:
ing in afl ial sl d within the following depth ranges below
C3.1.4.1 the surface:
{a) Om to 1,5m {m3}) 100
b) Exceeding 1,5m and up to 3,0m {rm3) 35
(el Etc. inincrements of 1,5m (m3)

Excavating soft material situated within Om to 1,5m below the surface jevel
C3.1.4.2 using labour enhanced construction methods {m3) 100

Excavating intermediate material situated within Om tc 1,5m below the surface
C3.1.4.3 leve! using labour enhanced construction methods {mm3) 35

Extra aver sub-item C3.1.4.1 for excavation in hard and boulder material,
C3.1.4.4 irrespective of depth {m3) 20

Extra over sub-ltem €3.1.4.1 for excavation through stabilised existing road

C3.1.4.5 layers (m3) 10
€315 Empermeable backfilling to subsoil drainage systems

C3.1.5.1 Un-stabllised patural gravel obtained from approved scurces on the site {m3) 50

C3.1.5.2 GS material obtained from commercial sources (ma3) 20

TOTAL CARRIED FORWARD TO SUMMARY




Special Maintenance of Primary Road P23/t between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
CSR&T/BID

Contract No:

Project Specifications

TEM | | [ DESCRIFTION I UNIT [ o | RATE AMT

Brought Farward

Extra guer items €3.1.5.2 ahd C3.1.5.2 for stabilisaticn with 4,06 CEM 11 {32.5)

€3.1.5.3 cemant {m3) 15
C3.1.6 Canstruction of banks and dykes:

C3.1.6.1 Banks and dykes using conventional metheds {m3) 122

C3.1.6.2 Banks and dykes using labour enhanced construction metheds {im3} 100

Natural permeable material in subsoil drainage systems {approved crushed

C3.1.7 stone}:
C3.1.7.1 Crushed stone obtained from approved sources on the sits {state grade and sizd (m3) 10
€3.1.7.2 Crushed stone obtained from commercial sources {state grade) {m3) 50

Natural permeable material in subsoll dralnage systems {approved natural

C3.1.8 sand}:
C3.1.8.1 Natural sand obtained from appraved sources (state grade & source) (m3} 10
C3.1.8.2 Natural sand from commereial sources {state grade) m3) 5¢
3.1.9 Pipes in subsoll drainage systems:
C3.1.9.1 U-PVC pipes and fittings, normal duty, complete with souplings (state size and w {m) 200

Polymer film sheeting or $milar approved matariat, for lining subsall

€3.1.10 drainage systems:
€3.1.10.1 0,15mm thick {m2) 600
C€2.1.10.2 0,25mm thick (m2) 300
£3.1.11 Geotextiles {indicate type, grade, etc.) {m2} 200

Concrete outlet structures, manhole boxes, Junction boxes and cleaning eyes

C3.1.13 far subsoil dralnage systems:
C3.1.13.1 Outlet structures [specify each type and drawing reference) {No.) 4
€3.1.13.2 Inspection boxes {specify each type and drawing reference) (Mo 5
C3.1.13.3 lunction boxes {specify each type and drawing reference) {No} 4
C3.1.13.4 Cleaning eyes (specify each type and drawing reference} [No.) 15
C3.1.14 Caps for subsoil drain pipes:
€3.1.14.1 Concrete caps {No.} 6
€3.1.14.2 Cast matal iron caps {No.) 2
£3.1.16 Loading and hauting of matesial in excess of 1,0km {m3 - km) 4000
€3.1.17 Backfilling existing eroded side drains {m3} 100

Backfilling of drains with selected material compacted to 3% of MOD prior to
£3.1.18 construction of concrete lining and/or stone pitched lining {m3) 20

€3.1.19 E ing of existing subsoil drains (m3) 120

TGTAL CARRIED FORWARD 7O SUMMARY




Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
CSR&T/BID
Contract No:

Project Specifications
£3.2 CULVERTS
ITEM DESCRIPTIOR UNIT aTy RATE AMT
C£3.2.1 ion for culvert 1
3251 Excavating in alt material stuated within the following depth ranges below the surface level:
{a} Om e 1,5m {m3) 500
(b) Exceeding 1,5m and up to 3,0m (m3} 100
(c) Etc. In increments of 1,5m {m3) s
C3.2.1.4 Extra over sub-item C3.2.1.1 far excavation In bard or boulder material, irrespective of depth (m3) 50,
C3.2.15 Extra over syb-item C3.2.1.1 for excavation in stabilised existing road layers, irrespective of depth (m3} 30
C3.2.2 Backfitling
C3.2.2.1 Using the excavated material (m3) 250,
{a) From commerctal sources (State Lype) (m3) 100
€3.2.2.3 Extra over sub-items C3.2.2.1 and €3.2.2.2 for soil cement backlilling
{a) With wet mixture (specify cement content] of 3% cement {m3) 20
(3] With dry mixture {specify cerment content) of 3% cement {m3) 20
€3.2.3 Concrete pipe culverts:
©3.2.3.1 O Class A bedding (450mm) {m) 100
£3.2.3.2 On Class B bedding (600mm) {m] 100
C3.2.7 Cast in situ conerete and formwork:
In Class A bedding, screeds, concrete backiill and the encasing for pipes, including farmwork {class
C3.2.7.1 of conceete indicated) {mi) 25
In complete in situ floor slabs for rectangutar culverts, holes and catchpits inciuding formwork,
jnints and Class U2 surface finish [class of concrete indicated) {installed at a standard depth of
C3.272 1,0m} {m3) b
£3.2.7.3 In walls, exciuding farmwork but including Class U2 surface finish [class of cancrete indicated) {m3) 350
In inlet and outlet structures insluding kerbs, chutes and downpipes, skewed ends, catchpits,
manholes, thrust and anchor blocks, excluding formwork but including Class U2 surfacing finisk
3275 (class of canerete indicated) {m3) %0
€3.2.7.6 formwork of concrete under items ©3.2.7.3 ta 5 sbove [Class of finish indicated) {m3) 150
€3.2.1¢ fieinforcement:
€3.2.10,1 Mild steel bars 3]
£3.2.30.2 High-tensite steel bars 1 4
£3.210.3 welded sieel fabric {ke} 2645
€3.2.10.4 Other material {specify} tka)
1.2.12 Demolition of concrete bers or el
C3.2.1%1 Full member of eletment (location and description) {m3a} 50
C3.2.12.2 Partizi member or element {locaticn and description} {m3) 50,
C3.2.13 Removing and re-laying existing culverts:
£3.2.13.1 Remaving and stacking existing culverts for re-use {site and type indicated) {m} 17|
C3.2.36 Brickwork [Engineering bricks):
£3.2.16.2 230mm thick {m2} 600
¢3.2.16.4 .. [specify thickness} {m2}
£3.2.17 Plaster {m2) 680
C3.2.18 Benching {m3}
C3.2.24 Compaction af bedding for inlets, outlets, manheles and catchpits:
C3.2.24.1 Preparation and compaction of in situ bedding materfal 10 90% of MDD (depth indicated) {m3]) 108
£3.2.24.2 Extra-over sub-item C3.2.24.1 for compaction to 23% of MOD {depth indicated) (m3} 50|
€3.2.26 RAepalr with cementitious mortar or concrete {class} to {description) (€} 30
C3.2.27 epair with epoxy mortar (8) 60
TOTAL CARRIED FORWARD TO SUMMARY
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
CSR&T/BID

Contract No:;

Project Spacifications

€33 CONCRETE KERBING AND CHANNELING, ASPHALT BERMS, CHUTES, DOWNPIPES, AS WELL AS CONCRETE, STONE PITCHED AND GABION LININGS FOR OPEN DRAINS
ITEM DESCRIPTION UNIT Qry RATE AMT
C3.3.2 Cancrete kerbing-chasneling combination;

Prefabricated kerbing-channeling {description of type of channel and beddisg with

€3.3.2.1 reference to drawing)
(a) [state type {Fig 8] of kerb and bedding with reference 1o drawing) {m} 50

€3.3.8 Linings for open drains:

C3.3.8.1 Cast in sku concrete lining (30MPA] ' (m3) 750

C3.3.82 Class U2 surface finish 1o cast in situ concrete {V drain indicated) [m2] 2000
C3.3.9 Formwork to cast in situ cancrete linlng for open drains {Class F2 surface {inish):

C3,3.9.3 To sides with formwaork on the internal face only {m2} 400,

C3.3.9.2 To sides with formwark on both internal and external faces {(each face measured) {m2} bl

C3.29.3 To ends of slabs fm2) 158

sealed joints in toncrele and sione pitched Iinings of open drains (description of 2ach type

C3.3.10 with reference to drawing} {m) 500,
C3.3.12 Reinforeement:

€3.2.12.3 Welded steel fabric 3,45kg/m2 {kg) 4500
C3.3.15 Energy dissipaters in outlet struclures

€3.3.15.1 Precast cancrete blocks in owtlet structures {¥o.) 20

C3.3.15.2 Stones set In outlet structures im2) 150

TOTAL CARRIEC FORWARD TQ SUMMARY




Special Maintenance of Primary Read P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from @ to 46km
CSR&T/BID
Contract No:

Project Specifications
C4.1 BORROW MATERIALS
{TEM DESCRIFTICN UNIT QTY RATE AMT
Ca4.1.1% Shaping and flalshing the barrow pit and quarry areas, and the stockplle sites
€4.1.15.1 Shaping and firishing the borrow pit and quarry areas, and the stockpile sites:
{a) Borrow pits (list all borrow pits separataly) {ha} 6
(b) Guarries (list all quarries separately) (ha} 4
{c) Stockpile sites (ha} 2
TOTAL CARRIED FORWARD TO SUMMARY




Special Maintenance of Primary Road P23/1 belween Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
CSR&T/BID

Contract No:

Project Specifications

€a.3 EXISTING ROARD MATERIALS
{TEM DESCREPTIGN UNIT ary RATE AMT
435 Providing the milling machine on the site

C4.3.5.1 Small milfing machine with a cutting width of 1,2m or smaller {No.) 1

Milling and removal of existing asphatt layers with an average miliing depth

c4.38 (Contractor takes ownership)
4.3.6.1 Nat exceeding 50mm im3) 40
ca3.8 Excavating material by mithing
4381 Crushed stone material [m3} 50
C4.3.8.2 Cemented material [m3] 50
439 Excavating material by using conventlonal road construction equipment
4.3.9.1 Asphalt material {m3) 20
£4.3.9.2 Crushed stone and macadam materials (m3) 60
{4.3.9.3 Cemented material {m3) 60
€43.10 [Excavating material by using labour enhanced methads of construction
€4.3.10.1 FAsphalt material [m3] 60
€1.3.10.2 Crushed stane and macadam materials (m3) 50

Removing of existing concrete material within the following average depth
C4.3.12 ranges

C4.3.12.1 The break-up method:
(a) Not exceeding 150mm {m3} 75

Removing of existing road edging using labour enhanced methads of

4.3.34.2 construction:
(2} Kerbing and edge beams:
(i) In situ concrete kerbing 2nd edge beams (m3) 75
(i} {Precast concrete kerbing {specify type or figure} {m) 20
Excavate non-compliant or excess p layerr | to spoit in sites
C4.3.18 {designated hy the Cantractor, material consisting of
C4.3.18.1 Asphalt material {m3) ElL
C4.3.18.2 Crushed stone, macadam, gravel and sand material {m3) (]
C4.3.18.3 Cemented material {m3) 60

TOTAL CARRIED FORWARD TO SUMMARY




Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Menths from 0 to 46km
CSR&T/BID

Contract No:

Project Specifications

COMMERCIAL MATERIALS
Item Description Unit Quantity Rate Amaunt R
Cd4 COMMERCIAL MATERIALS

C4.4.2 Commercial materiais identifiod by the Contractor from commercial, private or other nen
commercial suppliers:

Ca.4.2.1 Pavement fayer materiah
{a) Typa G1 crushed sione base course material m' 11670
{b) Type G2 crushed stone base course malerial e 4730
() — (e) Type 5G5a material m* 8000
{c) - (f} Type G7 material {bring back berrow matarial} m* 9600

Tolal Carried Forward To Summary
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months trom t 10 46km
CSR&T/BID
Contract No:

Project Specifications

ROAD PAVEMENT LAYERS
Item Description Unit Quantity Rale Amount R

C5.3 ROAD PAVEMENT LAYERS
C58.3.1 Compiling and implementing M&4 plans for the constraction of all the pavement

layers No 4
C6.3.2 Censtruction of pavement layers:
C5.3.21 {Construction of layers using convenlional construction methods:

(h) Gravel shouider layer (125mm) compacted {o 95 % of MDD m? 9 500

(f) Upper subbase gravel layer {chemically stabilised) (250mm hickness) m? 4000

compacted to 95 % of MDD

(aa) G1 crushed stone base layer {150mm) compacied to 88 % of AD (Calegory B

roads) m* 11670
C5.3.9 Construction of a Irial saction:
CE.3.9.1 [Construction of a trial seclion using conventional methods of construction:

(¢} Crushed stane base layer {150 layar thickness) tral section m* 380
Total Camied Forward To Summary

13
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km

CSR&T/BID
Contract No:

Project Specifications

STABILISATION

Item Descripticn Unit Cruantitly Rate Amount R
Cb.4 STABILISATION
c5.4.2 Chemical stabilisation;
C5.4.2.1 Chemical stabilisation {250mem) of pavement layers {compacted 1o 85%
of madified AASHTO Density) m* 18000
C5.4.5 Cementitioys stabiiisation agenls for pavemen layers:
(a) cement {for pavement fayers) t 130G
C54.10 Provision and application of water for curing ke 2500
C5.4.11 Curing by covering with the subsequent layer m* €4 000
C54.14 Trial section for a chemically stabilised layer m* 675

Total Camried Forward To Summary
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 48km
CSR&T/BID

Contract No:

Project Specifications

RECONSTRUCTION OF PAVEMENT LAYERS

ftem Description Bnit Quantity Rate Amount R

C55 RECONSTRLUCTICON OF PAVEMENT LAYERS
c651 Campiling and implementing M&LU pfans for the reconsiruction of an

axisting road pavament No 4
€553 Construgtion equipment for sampling of in-situ material for mix design

proceduse Neo 10
C55.4 Sampling of In-situ material for mix design pracedure Neo 10
C555 Construction of a trial sectien using a recycler m*
Cc558 Construction of a trial section using conventional construclion equipment 675

me

c558 Pre-pulverising malerial in the exisling pavement:
C5.5.8.1 Asphalt weating course (40mm depth) m? 1
C5.58.2 |Crushed stone base (200mm depth} m* 500

cb85.15 In-situ recanstruction of a pavement layer using a recycler to consiruct a
stabilised subbase layer:

C58.5.15.1 |Chemically stabilised subbase layer compacted to 85 % of MDD:

(b} Using cemented material compacted fo 250mm thick m? 18000

'C5.6.16 In.situ reconstruclion of a pavement layer using a recycler to censtruct a
stabilised base layer

(b}Using cemented materiaf compacied to 200 mm thick {crush stane m? 14200
base)

C55.18 In-siu recensteruction of a pavemeni layer using conventional
construction equipment to construct a stabilised subbase (ayer;

£5.5.18.1 |Chemically slabilised subbase layer compacted to 97 % of MDD:

(d) Using pre-pulverised maleriat (as per item C5.5.8) compacted {o 250
mm thick m* 2000

C5.5.20 Material shortfall or make-up material:

£5.5.20.2 {For subbase layer m? 2000

f=]

Total Carried Forward To Summary
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Special Maintenance of Primary Road P23/f between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
CSR&T/BID
Contract No:

Project Specifications
Ch.2 SEGMENTAL BLOCK PAVING LAYERS
ITEM DESCRIPTION UNIT QTY RATE AMT
C6.2.2 Cast in-situ concrete edge and intermediate beams cubic metre (m3) 130

TOTAL CARRIED FORWARD TO SUMMARY




Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km

CSR&T/BID
Contract No:
Project Specifications
PRIME COAT
itemn Description Unit Quantity Rate Amount R
c8.1 PRIME COAT
C8.1.1 Prima coat:
ceg.t1.3 Inverled bitumen emulsion £ 13 7 600
C8.1.2 Aggregate for blinding:
c8.1.2.1 Natural sand m? 200
C8.1.2.2 |Crushersand m? 200
c8.1.3 Exira over itam GB,1.1 for applying the prime coat accassible only to hand-held ar . 2 000

light equipment

Total Carried Forward To Summary
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
CSR&T/BID

Contract No:

Project Specifications

COVER SPRAYS, FOG SPRAYS AND REJUVENATION SPRAYS

ltem Description Unit Quantity Rate Ameount R
c8.2 COVER 5PRAYS, FOG SPRAYS AND REJUVENATION SPRAYS
Cca.2.1 Cover sprays, fog sprays and rejuvenation sprays:

€8.2,1.2 |60 % Anionic stable grade emulsion:

(a) Indicate ditution {(diluted 50% emulsion /50% waler) [4 137 800

Total Carried Forward To Summary
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Special Maintenance of Primary Road P23/t between Kroonstad and Steynsrus For A Period of 14 MoORIns rom U 10 4oKm

CSRA&T/BID
Coniract No:
Project Specifications
TEXTURE TREATMENT
ltem Cescription Unit Quantity Rate Amount R
ca.3 TEXTURE TREATMENT
C8.3.1 Texture treatment:
c8.3.11 Application of slurry for texture improvement, applied by hand (indicate aggregate s
qrade, typs of amulsion, filler typa) m 530
C8.3.1.2 Application of slurry for texture improvement, applied by spreader box (indicate X 200
I

aggragate grade, lype of emulsion, filker type)

Total Carried Forward To Summary
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months trom U to AGkm
CSR&T/BID
Contract No:

Project Specifications

C8.8 PATCHING AND EDGE BREAK REPAIR
{TEM DESCRIPTION UNIT [*15d RATE AMT
C8.8.1 Saw cutting pavement layers for patching
CB.8.1.1 Asphalt or bituminous surfacing to an average depth
{a) Nat exceeding 50mm {m) 110
8.2.2 Excavatlon in exIsting pavements for patching (non-milling}
cs8.8.21 Asphalt layers
{a) Mot exceeding 10 m? including for edge repairs wider than 250mm {m3} 182
{b) Exceeding 10 m? but not exceeding 50 m? including far edge repairs wider than 250mm (m3) o0
C8.8.2.2 Cemented layers
{a) Not exceeding 10 m? inciuding for edge repairs wider than 250mm im3) 50
(b} Exceeding 10 m? but not exceeding 50 m? Including for edge repairs wider than 250mm {m3} 50
(e Exceeding 50 m? up to 100 m? including for edge repairs wider than 250mm {m3) 500
C8.8.2.3 Other layers {G1}
{3} Not exceeding 10 m? Including for edge repairs wider than 250mm {m3)
{b) Exceeding 10 m? but not exceading 50 m? inciuding for edge repairs wider than 250mm (m3) 500
{c] Exceeding 50 m? up to 10¢ m? inciuding for edge repairs wider than 250mm {im3) 150
£8.84 Backfilling of excavatiens for patching with:
Chiemically stabilized pavement material (state the pavement material and the
C8.8.4.1 stabilising agent) for a patch with a surface area:
(a} Not exceeding 10 m? including for edge repairs wider than 250mm {m3} 50
(b} Fxceeding 10 m? but not exceeding 50 m? including for edge repairs wider than 250mm {m3) 50
(c) Exceeding 50 m? up to 100 m? Including for edge repairs wider than 250mm {m3 500
£8.8.4.2 8ltumen Stabilised Material for a patch with a surface area:
{a) Not exceeding 10 m? including for edge repairs wider than 250mm (m3)
{b) Excaeding 10 m? but not exceeding 50 m® including for edge repairs wider than 250mm {m3} 200
(e} Exceeding 50 m? up to 100 m? ingfuding for edge repairs wider than 250mm {m3} 150
€8.3.4.3 Asphalt for a patch with a surface area {hot asphalt and density)
{b} Exceeding 10 mZ but not exceeding 50 m? including for edge repairs wider than 250mm {t] 300
CB8.8.4.4 Granular base material {BTB) for 2 patch with a surface area
(b) £xceeding 10 m? but not exceeding 50 m? including for edge repairs wider than 250mm it) 500
C2.8.6.3 Reconstructing edges using:
{a} Continuously-graded hot asphalt {state type and density} it 50

[TOTAL CARRIED FORWARD TO SUMMARY
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Feroda o1 14 WIONINS TTOIM V [0 40Kim
CSRA&T/BID

Contract No:

Project Specifications

C9.1 ASPHALT LAYERS
ITEM DESCRIPTION UNIT aTy RATE AMT
£9.1.3 Application of bond coat

Stable—grade 30% net bitumen emulsion as specified. Applied with a
€9.13.1 calibrated distributer {e) 2000

€9.1.5 Asphalt surfacing

C€9.15.1 New canstruction

{e) Sand skeletal mix ~ continuously graded as defined {40mm thickness-paver) | (m2] 3000

9.1.7 Placing and compacting asphalt in restricted areas

€9.1.7.1 Extra over payment items €9.1.4.1 and £9,1.5.1 {40mm thickness -paver)] | (m2) 300
£9.1.8 Surfacing of bridge decks

Levelling course: Continuously graded

ca.18.1 [state mix type [stone or sand skeletal), binder type and neminal maximum |(t) 360
£9.1.15 Milling of bridge decks and keys adfacent to bridge decks

€9.1.15.2 Milling of bridge decks and keys to bridge deck agproaches {m3} 100

€9.1.15.3 Cleaning of milled surfaces Im2) 430

TOTAL CARRIED FORWARD TO SUMMARY




Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 48km
CSR&T/ABID

Contract No:

Project Specifications

GENERAL REQUIREMENTS FOR SURFACE TREATMENTS

ftemn Description Unit Quantily Rate Amount R
C10.1 GENERAL REQUEREMENES FOR SURFACE TREATMENTS
C10.1.3 Muttiple stone seals including a cover spray, if specified using:
C10.1.3.1 {20 mm and t0 mm aggregate {Grade 1 Aggregate and Class 5-E1 modified binder)
m? 17 4 200
C10.1.4 Embargo period effects:
£10.1.4.2 |Extra-over for sealing during the specified embargo peried (Grade ¢ Aggregate and Class
S-CE1 winter grade mocified bindar) m? 32000
C10.1.9 Biturmninous binder variations:
C10.1.8.11 |Precoaling fluid (state type)}
4 2034
C10.1.10 |Aggregate variation (state grade):
C10.1.10.3 |10 mm aggregate
m’ 712
©10.1.10.5 |20 mm aggregate
ggreg: m? 1400
C10.1.11 |Application of cover spray.
C10.1.11.2 }60 % Dilizted Anionic stable-grade emulsion {dilution in 50% emutsion / 50% water) . 6 4 000
C10.1.12 |Application of cover spray by hand;
C10.1.12.2 }60% Diluted Anionic Stable-grade emuision {dilution in 50% emulsion / 50% water} 4000
t
C10.1.13 [Precoating of aggregate using a dedicated plant:
€10.1.13.1 jProduct containing low fashpoint solvent {Colcote or similar @12-164m3 precoating ffuid) 450
4
C10.1.13.2 |Product containing no low flashpoint soiveni {Celcote or similar @12-18l/m3 precoaling
fuid) £ 460
Total Camied Forward
9
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
CSR&T/BID

Contract No:

Project Specifications

GENERAL REQUIREMENTS FOR SURFACE TREATMENTS
tem | Description | Unit | Quaniity | Rate Amount R

Brought Forward

C10.1.26 |[Trial sections for all seal lypes specified (20/10mm seal type} Lump sum 1.0

Total Carried Forward To Surnmary
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km

CSRA&T/BID
Contract No:
Project Specifications
C11.1 PITCHING, STONEWORK, CAST IN SITU CONCRETE FOR PROTECTION AGAINST EROSION
ITEM iDESCRIPTION UNIT QryY RATE AMT
C11.1.t Foundation trenches for stone masonry walls
Excavating foundation trenches in soft material using labour enhanced
C11.1.1.1 |construction methods Om to 1,0m depth {m3) 350
Excavating foundation trenches in intermediate material using tabour
C11.1.1.2 |enhanced construction methods 0 m to 1,0m depth [m3} 350
C11.1.2 Stone pitching
C11.1.2.1 |Plain stone pitching
C11,1,2.2 |Grouted stone pitching with mortar {m2) 600
C11.1.2.3 |Grouted stone pitching on a concrete bed (m2) 420
TOTAL CARRIED FORWARD TO SUMMARY
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Perod of 74 MORNS oM U 10 40Km
CSR&T/BID
Confract No:

Project Specifications
C11.3 GUIDE BLOCKS AND KILOMETRE MARKERS
ITEM DESCRIPTION UNIT ary RATE AMT
C11.3.2  |Kilometre markers {No.} 46

TOTAL CARRIED FORWARD TO SUMMARY




Speciat Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from O to 46km
CSR&T/BID
Contract No:
Froject Specifications

€114 ROAD RESTRAINT SYSTEMS
[TEM DESCRIPTION UNIT  |QTY RATE AMT
€11.4.1 Erecting of guardrails at 3,83m spacing
c11.4.1.1 Complete galvanized system compliant to SANS 1350:
[a) On timber posts im) 3000
Extra over C11.4.1.1{a) and C11.4.1.1(h} for excavating holes of posts
{d) using labour enhanced methods {soft and intermediate} (m} 50
1146 Reflective plates
€11.4.6.1 Steel plates {No.} 350
C11.4.7 Removing existing guardrails: (m) 40
cl148 Renovating guardrail material:
C11.48.1 Painting guardrails, end wings and bulincses (m} 100
C11.4.15 Disposal of existing guardrails
C11.4.15.1 Straight or curved longitudinal guardraiis im) 100
€1i4.15.2 End treatments with single guardrails (em} 20
€11.4.353 End treatments with double guardrails {m} 40
TOTAL CARRIED FORWARD TO SUMMARY
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
CSR&T/BID

Contract No:

Project Specifications

C11.5 FENCING
ITEM DESCRIPTION UNIT ary RATE AMT
Supply and erect new fencing material for new fences and for supplementing material
C115.1 in existing fences which are being repaired or remaved:
©11.5.1.1 2inc-coated barbed wire (3.2 % 2.5mm Oval High tensile grade single strand) (km) 20|
C11.5.1.7 Standards {1850 x 2.5kg/m ¥ section complete with holes at 50mm c/fc) {Ne.) 125
C11.5.1.8 Droppers {1400 x 0,56mm kg/m ridgeback pattern) (No)) 1250
C11.5.1.9 Straining posts, stays and anchors:
(a) Vartical
(1) Steel straining posts {type, size and length and whether galvanized or painted indicated) {No.) 17
[£:53 Inclined
(i Steel stays and anchors (2130 x 650 diameter x 3Imm mild steel] (Na.) 17
TOTAL CARRIED FORWARD TO SUMMARY
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
CSRA&T/BID

Contract No:

Project Specifications

C11.6 ROAD SIGNS

ITEM DESCRIPTION UNIT QTy RATE AMT

Road signboards with painted ar coloured semi-matt background.
Symbaols, lettering and borders in semi- matt black or in Class | retro-

C11.6.1 reflective material, where the sign board is copstructed from:
C11.6.1.3 Prepainted galvanized steel plate:
{a) Area (to 0,5 m2 (m2) 200
ib) Area exceeding 0,5 m2 but not 2,0 m2 {m2) 150
{c}h Area exceeding 2,0 m2 but not 10 m2 {m2) 20
C11.6.1.7 g ory signs, per

600mm dlameter {signboasd material, background and symbol retro-
{a) reflective class indicated) (No.} 80

900mm diameter (signboard material, background and symtbol retro-
{b) refrective class indicated) (No.) 10

C11.6.1.9 'Warning signs, permanent

600mm size {signboard materiat, background and symbol retra-reflective
{a) cfass Indicated) {No.) 80

900mm size {signboard material, background and symbol retro-reflective

{b) class indicated) (No.} 5
C11.8.2 Extra gver onitem €11.6.1 for using:
C11.6.2.1 Background of retro-reflective material:
(2) Ciass | (m2} 40|
(b) Class Il (m2} 85
Lettering, symbols, s, BITOWS, b and bord of retra-
C11.6.2.2 reflective material:
(a) Chass |7l {m2} 75
C11.6.3 Road sign supports {overhead road slgn structures excluded):
Cil6.3.2 Timber (150mm to 174mm diameter and type indicated) (m) 200

Excavation and backfilling for road sign supports {ot applicable to
C11.6.5 kilornetre posts)

C11.6.5.1 Excavating soft material and backfilling {m3} 40

Excavating soft or intermediate material and backfitting using labaur

C11.6.5.2 enhanced construction methods (m3) 15

C11.6.5.3 Extra over itern C11.6.5.1 and £11.6.5.2 for cement-treated soil backfitf {m3} 10
C11.6.6 Dismantling, storing and re-erecting road signs with a surface area of;

£11.6.6.1 Area 0 te 0,5 m2 (m2} £

C11.6.6.2 Area exceeding 0,5 m2 but not 2,0 m2 {m2) 25

C11.6.6.3 Exceeding 2,0 m2 but not 10 m2 {m2) 10
C:11.6.48 Danger plates at culverts/structures

Cl1.68.1 Size 150 x 600rm (state post type and reflective material) {No.} 40

C11.6.8.2 Size 200 x BODmm (state past type and reflective material) (Ne.) 18
C311.6.10 Disposing of road signs with a surface area of;

C11.6.10.2 Area 0to 0,5 m2 {m2} 55

C11.6.10.2 Area exceeding 0,5 m2Z but not 2,0 m2 {m2) 20

C11.6.10.3 Exceading 2,0 m2 but not 10 m2 (m2) 10

TOTAL CARRIED FORWARD TO SUNMMARY
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Moanths from 0 to 46km
CSR&T/BID

Contract No:

Project Spaecifications

Cil1.7 ROAD MARKINGS AND ROAD 5TUDS
TEM DESCRIPTION unT aty RATE AMT
<11.7.1 Road marking:
C11.7.2 Retro-reflective road marking:
€11.7.21 White lines broken or unbraken {paint type and width of line indicated} (km) 66
C11.7.2.2 Yeliow lines broken or unbroken {paint type and width of line indicated) {km) 92
C11.7.2.4 White lettering and symbols (paint type indicated) (m2} 400
<11.7.2.5 Yellow lettering and symbols (paint type indicated} {m2} 200
C1:.7.5 Variations in rate of application:
C11.7.5.1 White paint i) 200
C11.7.5.2 Yellow paint &) 200
C13.7.7 Road studs
Permanent road studs compliant to SANS 1442 { White, yellow & red
C11.7.7.1 stated) {No.) 16000
Setting out and premarking the lines {exeluding traffic island markings,
£11.7.8 lettering and symbols) {km} 92
Re-establishing the painting unit during the defects notification period 2nd
C1:.7.9 at other instances onh instruction of the Engineer {Ne.} 1
€11.7.10 [Removal of existing, temporary or final road markings by:
£11.7.10.1 Sandblasting (m2) 250
€13.7.10.3 QOverpainting as temporary measure (m2} 150
TOTAL CARRIED FCRWARD TG SUMMARY




Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
CSR&T/BID

Contract No:

Project Specifications

FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS
Item Descriplion Unit Quantity Rate Amounl R
ci11.9 FINISHING THE ROAD AMD ROAD RESERVE AND TREATING OLD ROADS

ci1.91 Finishing the road and road reserve;

C41.9.1.1 |Duat carmiageway road : km 36

Total Carried Forward To Summary
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period ot 14 Months trom U 1o 46km

CSR&T/BID
Contract No:
Project Specifications
SECTION D - D1600 TRAINING, COACHING, GUIDANCE, MENTORING AND ASSISTANCE
ITEM DESCRIPTION UNIT ary RATE AMT
D10.62 Stakehoider and Community Liaison and Social Facilitation
(a} Cost af liskson officer (CLQ), ,social facilitation and PLC support {PC) surn Prime Cost 250800
(b} Handling cost and profit in respect of sub-item D10.02{a} (%6) 25000
D10.03 Tender Process for Targeted Enterprises
(i} Accredited NCF tralning provisional sum Prav Sum 200000
{ii} Accredited generic skills training provisional sum Prov Sum 100000
(i) Community skills training provisional sum Prov Sum 750001
{iv) Handling cost and profit in respect of subiterns ©10.06(a)(i}, {i} and {ili} perzentage (%) 375000
(b) Student experiential training
(i) Student stipends {PC) sum Prime Cast 280000
{ii} Pravision of experiantial trafning Person.Month 14 20000 280000,
(<) Other costs during training (specify) provisionzi sum Prov Sum
() Training venue lump sum furmp sum 15G00)|
TOTAL CARRIED FORWARD TO SUMMARY
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from U ta 46km

CSR&T/BID :

Caontract No:

Project Specifications

SUMMARY OF SECTIONS
Chapter Description Amount R
Ci.2 GENERAL REQUIREMENTS AND PROVISIONS
c1.3 CONTRACTOR'S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS
C1.4 FACILITIES FOR THE ENGINEER
C15 ACCOMMODATION OF TRAFFIC
C1.6 CLEARING AND GRUBBING
c1.7 LOADING AND HAULING
C3.1 DRAINS
c3.2 CULVERTS
c33 CONCRETE KERBING AND CHANNELING, ASPHALT BERMS, CHUTES,
DOWNPIPES, AS WELL AS CONCRETE, STONE PITCHED AND GABION LININGS
FOR OPEN DRAINS
c4.1 BORROW MATERIALS
C4.3 EXISTING ROAD MATERIALS
C4.4 COMMERCIAL MATERIALS
C53 ROAD PAVEMENT LAYERS
€54 STABILISATION
Cb.5 RECONSTRUCTION OF PAVEMENT LAYERS
6.2 SEGMENTAL BLOCK PAVING LAYERS
C8.1 PRIME COAT
c8.2 COVER SPRAYS, FOG SPRAYS AND REJUVENATION SPRAYS
C8.3 TEXTURE TREATMENT
cs8.8 PATCHING AND EDGE BREAK REPAIR
ca1 ASPHALT LAYERS
C10.1 GENERAL REQUIREMENTS FOR SURFACE TREATMENTS
c.111 PITCHING, STONEWORK, CAST IN ST CONCRETE FOR PROTECTION AGAINST
EROSION
C11.3 GUIDE BLOCKS AND KILOMETRE MARKERS
Cit4 ROAD RESTRAINT SYSTEMS
C11.5 FENCING
C11.6 ROAD SIGNS
c11.7 ROAD MARKINGS AND ROAD STUDS
C11.9 FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS
D-D1000 | TRAINING, COACHING, GUIDANCE, MENTORING AND ASSISTANCE
TOTAL FOR SCHEDULED ITEMS CARRIED FORWARD - SUMMARY
CPA {/Applicable) 6%
5% Contigencies
SUBTOTAL
Add 15% VAT
Tender Sum
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Speciat Maintenance of Primary Road P23/1 between Kroanstad and Steynsrus For A Peroa Ot 14 WONNS oM U 10 40Km
CSR&T/BID

Contract No:

Project Specifications

SCOPE OF WORK
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km

CSR&T/BID :
Contract No:
Project Specifications

SPECIAL MAINTENANCE OF PRIMARY ROADP23/1 BETWEEN KROONSTAD AND
STEYNSRUS FOR A PERIOD OF 14 MONTHS FROM 0 TO SECTION 46

Part C3 Specification for the Work

TABLE OF CONTENTSPAGE

PART A : GENERAL

PS1 EMPLOYER'S OBJECTIVES

pPS2 LOCATION OF THE WORKS

PS3 EXTENT OF THE WORKS

P54 NATURE OF GROUND AND SUBSOIL CONDITIONS
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Special Maintenance of Primary Road P23/1 between Kroonstad and Steynsrus For A Period of 14 Months from 0 to 46km
CSR&T/BID

Confract No:

Project Specifications

PART C3SCOPE OF WORKS

SECTION C3.1STANDARD SPECIFICATIONS

The standard specifications on which this contract is based are the “Standard Specifications for Road
and Bridge Works for State Road Authorities ~October 2020 Edition” prepared and drafted by COTO.

The following SANS specifications are also referred to in this document and the Contractor is advised to
obtain them from Standards South Africa (a division of SABS) in Pretoria

SANS 1914-1 to 6 {2002): Targeted Construction Procurement

SANS 1921-1 (2004); Construction and Management Requirements for Works Contracts
Part 1: General Engineering and Construction Works and where

accommodation of traffic is invoived.

SANS 1921-2 (2004): Construction and Management Requirements for Works Contracts;
and Part 2: Accommodation of Traffic on Public Roads Occupied by

the Contractor.
SARTSM regutations Road Signs and Road Marking Manuals

All references to SABS Standards which are replaced with corresponding SANS Specifications, have to be

read in their new format,
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SECTION C3.2:PROJECT SPECIFICATIONS

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplements
the Standard Specifications.

PART A contains a general description of the works, the site and the requirements to be met.

PART B contains variations, amendments and additions to the Standard Specifications and, if applicable,
the Particular Specifications.

PART C containsspecifications to be followed for 30% subcontracting and local SMME's participation.
PART D contains specifications for Occupational Health and Safety including the baseline risk assessment.
PART E contains specifications for Environmental Compliance.

In the event of any discrepancy between a part or parts of the Standardized or Particular Specifications and
the Project Specification, the Project Specification shall take precedence. In the event of a discrepancy
between the Specifications, (including the Project Specifications) and the drawings and / or the Bill of
Quantities, the discrepancy shall be resolved by the Engineerwith a consultation to the Employer before

the execution of the work under the relevant item(in the form of Addendum).
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PART A: GENERAL

P81 EMPLOYER'S OBJECTIVES

The Empioyer’s general objective is to Maintain and rehabilitate the primary road P23/1 between
Kroonstad to Steynsrus for a total remaining scope within 46 km.

The project offers empicyment job opportunities and also uplift the local community.

To deliver suitable public infrastructure in a cost effective way,

Create employment and up-improve job opportunities for local communities and

contractors.

To improve mobility and access to nearby towns for transportation facilites as part of

economic growth.

This project has the following particular objectives:
o Create employment for 4 laborers for every one million spent.

o Create employment opportunities forlocal subcontractors, with a total of 30% of net
construction amount/value (excl. Professional fees, CPA and Contingencies).

o Provide work experience for two departmental students.
o To provide training for local labor in sociat as well as in labor intensive construction skills.

FS2LOCATION OF THE WORKS
Refer to the locality plan included in Part C4 of this document.

SECTION 1.2: GENERAL REQUIREMENTS AND PROVISIONS

BA1.2.3GENERAL
Replace Clause A1.2.3 with the following:

"The General Conditions of Contract for Construction Works, 3 Edition 2015, published by the South
African Institute of Civil Engineering, together with the Special Conditions of Contract, forming part of the

contract, will be applied"”.

Al references in the COTO Standard Specifications have been amended accordingly to reflect the
appropriate General Conditions of Contract relevant for the Contract. Each COTO clause reference is
tabulated in Table 1.2/1 below (context of reference is also given) together with the relevant equivalent
clause in the SAICE General Conditions of Contract for Construction Works applicable for this contract.
All references to the “schedule of quantities” in the Standard Specifications shall be amended to the “Bill

of Quantities”.

Whereas every effort has been made to include all of the affected clauses in the table, there may be some
omissions. In every case, however, the SAICE General Conditions of Contract for Construction Works,
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as amended by the Special Conditions of Contract in Part C1.2: Contract Data of this Volume, shall apply
and the Contractor shall be responsible for the interpretation of the equivalent clause.

TABLE 1.2/1

REFERENCES IN COTO STANDARD SPECIFICATIONS TO THE RELEVANT SAICE GENERAL
CONDITIONS OF CONTRACT FOR CONSTRUCTION WORKS 2015

COoTO

Standard Specifications for Road and
Bridge Works for South African Road
Authorities (Draft Standard) (October 2020)

General Conditions of Contract for

SAICE

Construction Works
3 Edition 2015

g(l)ause Description or Reference g:)ause Description or Reference

A1.2.3.4 | Extension of time for delays caused 5.12 Extension of time for Practical
by rainfall | Completion

A1.2.3.5 Handing-over of the site of the 5.4 Access to site
works '

A1.237 Legal and Contractual Legal Provisions
requirements and responsibility to | 4.3
the publfic and Employer

A1.2.3.10 | Notices, signs and advertisemenis | 4.5 Notices and Fees

A1.2.3.11 | Ordering of daywork 6.5 Cayworks

A1.2.3.14 | Remedial Work 7.9 Urgent remedial work

A1.2.3.19 | Temporary drainage and 8.18 8.2 Protection of works & Care of the
dewatering ‘ ' works

A1.2.7.1 Programme of work 56 Programme
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PS3 EXTENT OF THE WORKS

This section of the Project Document is a basic outline of the works, and does not limit the

waork to be carried out under this contract.

. Construction of a 20/10 double seal

. Construction of a G1

. Construction of a C3 Subbase

. Pre-pulverising of the existing pavement
) Construction of G5 Shoulder

. Construction of a G5 bypasses to accommodate traffic flow
. Traffic Accommodation

. installation of road signs

. Reinstatement of road markings

. Drainage improvement

. Installation Guardrails

. Reinstate roadside furniture

. Clearing and grubbing

. Fence repairs and replacement

. Road studs

. 40mm Asphalt on all intersections

. Concrete beams on all farm access

. Storm-water drainage

Scope Brief Discription

Chainage (3+100 to 6+100), (12+140 to 14+840),(36+340 to 40+340) — import of 50mm G3
material to exposed existing G1 recycling with 1% cement to a new base and double seal.

Chainage (6+100 to 8+140),(14+840 to 18+340),(40+340 to 41+300),(42+380 to 43+880) -
import of 100mm G5 material recycling with 3% of cement to C4, import 150mm G1 as a

new base and double seal.

Chainage (0+000 to 46+000) Patchwork ,Road markings and Road Signs
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PS4

PSS

NATURE OF GROUND AND SUBSOIL CONDITIONS

Ground and subsoil conditions will be evaluated during the construction phase.

CONSTRUCTION AND MANAGEMENT REQUIREMENTS

PS5.1Quality Assurance (QA)

The Contractor will be solely responsible for the production of work thatComplies with the
Specifications. To this end it will be thefuliresponsibility of the Contractor to institute an
appropriate Quality Assurance (QA) system on site.

The Engineer (Client representative) will audit the Contractor's quality assurance {QA)
system on a regular basis to verify that adequate independent checks and tests are being
carried out and to ensure that the Contractor's own control is sufficient to identify any

possible quality problems, which could cause a delay or failure.

With the nature of this project not including services of consultants, the contractors Quality
Assurance system is to include and accommodate the employer's quality

assurance/acceptance systems.

PS5.2Management and disposal of water and surplus material

PS5.3

TheContractor shall pay special attention to the management and disposai of water and
stormwater on the site. It is essential that all completed works or parts thereof are kept dry

and properly drained.

Claims for delay and for repair of damage caused to the works as a result of the Contractor's

failure to properly manage rain and surface water, will not be considered.
The Contractor shall dispose of all excess or unsuitable material at approved spoil sites.

The Contractor shall be responsible for all arrangements necessary to obtain such spoil
sites.

Management of the environment

The Contractor shall pay special attention to the following:

Natural vegetation

The Contractor shall confine his operation to as small an area of the site as may be practical

for the purpose of constructing the works.
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PS6

Only those trees and shrubs directly affected by the works and such others as the Engineer
may direct in writing shall be cut down and stumped. The natural vegetation, grassing and
other plants shall not be disturbed other than in areas where it is essential for the execution
of the work or where directed by the Engineer.

Fires

The Contractor shall comply with the statutory and local fire regulations. He shall also take
all necessary precautions to prevent any fires. In the event of fire the Contractor shall take
active steps to limit and extinguish the fire and shall accept full responsibility for damages

and claims resulting from such fires which may have been caused by him or his employees.

SITE FACILITIES
PSé.1 Contractor's camp site office and depot

The Contractor is responsible for providing a suitable site for the contract
site office and to provide accommodation for his personnel and

labourers.

Prior to establishment, the Confractor must obtain the approval of and
permission from the local Phumelela Local Municipality regarding the

site office.
PS6.2 Accommodation of employees

No employees, except for security guards, will be allowed to sleep or be

accommodated on the site.
No housing is available for the Contractor's employees and the Contractor

shall make his own arrangements to house his employees and to transport

them to site.

No informal housing or squatting will be allowed.

The Contractor shall provide the necessary ablution facilities at his camp site
and the site of the works for the use of his employees. Only chemical toilets

will be allowed where temporary facilities have to be provided.

PS6.3 Power supply, water and other services
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PS6.4

The Contractor shall make his own arrangements concerning the provision
of electrical power, water and all other services at the site office. No direct

payment will be made for the provision of electricity, water and other services.

Thecost thereof shall be deemed to be included in the rates and amounts
tendered for the various items of work for which these services are required,

or in the Contractor's Preliminary and General items as the case may be.

Security

The Contractor shall provide security watchmen for the contract as he deems
fit at no extra cost for the Employer. The Contractor must ensure that all his
employees as well as the employees of his subcontractors are able to identify

themselves as members of the construction team.

pPs7 REQUIREMENTS FOR ACCOMMODATICN OF TRAFFIC

PS7.1

pPs7.2

General

The Contractor will be responsible for the safe and easy passage of public

traffic next to or adjacent to the construction site.
Basic requirements

The travelling public shall have the right of way on public roads, and the
Contractor shall make use of approved methods to control the movement of

his equipment and vehicles so as not to constitute a hazard on the road.

The Contractor shall ensure that all road signs, barricades, traffic lights,
delineators, flagmen and speed control measures are effective and that

courtesy is extended to the public at all times.

Failure to maintain road signs, warning signs, traffic lights or flashing lights,
etc. in a good condition shall constitute ample reason for the Engineer to
suspend the work until the road signs, etc. have been reinstituted to

specification.
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PS7.3

TheContractor may not commence constructional activities affecting existing roads
before adequate provision has been made to accommodate traffic in accordance with

the requirements of this document and the South African Road Traffic Signs Manual.

TheContractor shall provide and grant access to persons whose properties

fall within or adjoin the area in which he is working.

Traffic Safety Officer

The Contractor shall appoint a suitable traffic safety officer to be responsible for the
arrangement and maintenance of all the measures for the accommodation of traffic
for the duration of the project. Duties of the traffic safety officer shall be as set out in
Section 1 . 5 and shall also be in compliance with the Occupational Health and Safety

Act 1993 and the Construction Regulations 2014.

PSS OCCUPATIONAL HEAL TH AND SAFETY

PS$8.1

PsS8.2

General Statement

It is a requirement of this contract that the Contractor shall provide a safe and
healthy working environment and to direct all his activities in such a manner
that his employees and any other persons, who may be directly affected by
his activities, are not exposed to hazards to their health and safety.

To this end the Contractor shall assume full responsibility to conform to all the
provisions of the Occupational Health and Safety Act No 85 and Amendment
Act No 181 of 1993, and the OHSA 1993 Construction Regulations 2014
issued on February 2014 by the Department of Labour and the COVID 19
Occupational Health and Safety Measures in Workplaces COVID 19 (C19
OHS), 2020, issued by the department of Employment and Labour.

Health and Safety Specifications and Plans
(a) Employer's Health and Safety Specification

TheEmployer's Health and Safety Specification will be included
in the tender documents as part of the Particular Specifications.
{Included in Section C3.3)
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{b) Bidder's Heaith and Safety Plan

TheContractor shall submit within 14 days after the
commencement date his own documented Health and Safety
Plan he proposes to implement for the execution of the work
under the contract. His Health and Safety Plan must at least

cover the following:

i) a proper risk assessment of the works, risk items, work methods and
procedures in terms of Regulations 7 to 28;

i) | pro-active identification of potential hazards and unsafe working
conditions;

iit) provision of a safe working environment and equipment;

iv) statements of methods to ensure the health and safety of

subcontractors, employees and visitors to the sife, including safety

training in hazards and risk areas (Regufation 5);

V) monitoring health and safety on the site of works on a regular basis,
and keeping of records and registers as provided for in the
Construction Regulations;

vi) details of the Construction Supervisor, the Construction Safety Officers and other competent persons
he intends to appoint for the construction works in terms of Regulation 6 and other applicable

regulations; and

vii) detait of methods to ensure that his Health and Safety Plan is carried out effectively in accordance

with the Construction Regulations 2003.

The Contractor's Health and Safety Plan will be subject to approval by the
Employer, or amendment if necessary, before commencement of construction
work. The Contractor will not be allowed to commence work, or his work will
be suspended if he had already commenced work, before he has obtained the

Employer's written approval of his Health and Safety Plan.

Note : Time lost due to delayed commencement or suspension of the

work as a result of the Contractor's failure to obtain approval for his
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B1.2.7.1

safety plan, shall not be used as a reason to claim for extension of time

or standing time and related costs.

PS8.3 Cost of compliance with the OHS Act and Construction Regulations

The rates and prices tendered by the Contractor shall be deemed to include
all costs for conforming to the requirements of the Act, the Construction
Regulations and the Employer's Health and Safety Specification as applicable

to this contract.

Should the Contractor fail to comply with the provisions of the Construction
Reguiations, he will be liable for penalties as provided in the Construction

Reguiations and in the Employer's Health and Safety Specification.

PROGRAMME OF WORK

Add the following after the tifle :

"The Contractor shall include with his tender a preliminary programme. The programme
shall be in the form of a simplified bar chart with sufficient details to show clearly how the

works will be performed within the time for completion as stated in the Contract Data.

The Contractor shall be deemed to have allowed fully in his tendered rates and prices as
well as in his programme for all possible delays due to adverse weather conditions and
special non-working days as specified in the Project Specifications and in the Contract

Data.

It is essential that the construction programme, which shall conform in al respects to
Clause 5(6) of the General Conditions of Contract, be furnished within the time stated in
the Contract Data. The preliminary programme fo be submitted with the tender shall be
used as basis for this programme.”

{a) General

insert the following at the beginning of the clause:

"The Contractor shall submit his programme at the closing of the tender
together with his billed tender document. The programime shalt be in the form
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v)

of a bar chart (Gantt chart) or any other time-activity form acceptable to the
Engineer, and shall clearly show:

The proposed rate of progress in order to complete the works within the
required period as tendered, showing the various activities, their durations
and proposed resourcing levels (major plant and labour) for each element of
the works. Sufficient detail shall be provided to enable the Engineer to be able
to gauge construction progress. All activities, including establishment on site,
trimming and finishing and the completion of all minor ancillary works are to
be included in the programme.

The sequence of activities and any dependencies (time or resource related)
between them.

The critical path activities.

Key dates in respect of work to be carried out, or information, etc., to be
provided, by others.

Other information specifically required by the Engineer.

When compiiing his programme, the Contractor shall, inter alia, take into

consideration and make allowance for :

i)

v}

vi)

Unexpected weather conditions and their effects.
Known physical conditions or artificial obstructions.

The accommodation and safeguarding of public traffic,

Restrictions of the total length of deviation open to traffic at any one time.
Simultaneous work on adjacent sections shall not be allowed.

All special non-working days as defined in Part C1.2: Contract Data.

All training, especially safety training, to be completed before an activity is
commenced.

The foliowing details shall be submitted together with the programme:

)

i)

The number of working hours per day, working days per week, assumed

holiday or shut down periods on which the programme is based.

The overall labour and major plant resource leveis on which the programme
is based.

The detailed traffic accommodation proposals on which the programme is
based (road or lane closures, lengths of sections to be worked, timing etc).
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iv) A budget forecast of the value of completed work, excluding CPA and
contingencies but including VAT, month by month, for the full contract
period,

These additional items shall also be revised when any revision is made to the
programme. Failure to comply with these requirements entitles the Engineer to use a
programme based on his own assumptions to evaluate claims for extension of time for
completion of the works, or for additional compensation.

Minor revisions to the approved programme may be introduced from time to time by
mutual agreement between the Contractor and the Engineer. Should the Engineer
believe that a major revision of the programme is required, the Contractor will be
notified in writing and an updated programme shall be submitted within two weeks of
receipt of such notification.

it should be noted that it is in the Contractor's interest to provide a comprehensive
programme giving as much information as possible about the times allowed for the
various activities as well as resource or other limitations affecting the programme, since
the approved programme may be used to evaluate any claims in terms of the General
Conditions of Contract for extension of time.

The Contractor shall submit to the Engineer, at least three working days before each

monthly site meeting, copies of the following:

i) The contract programme with progress charts and programme graphs
updated to reflect the actual progress to date.

ii) A summary of progress on site over the month preceding the site meeting,
The report shall be in the form of a detailed narrative to the contract

programme.

iii) Details of activities running late, indicating what steps have been or will be
taken to ensure that the work is completed within the specified time.

iv) A report on ail labour, plant and materials on site.
v) All other appendices to the maonthly site meeting minutes as required by the
Employer.”

BA 1.2.7.2 THE SETTING OUT OF WORK AND PROTECTION OF BEACONS (where required)

Add the following before the last paragraph :

"The sections to be rehabilitated or constructed have not been set cut.
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Benchmarks required for construction control shall be established by the Contractor. The
Contractor shall survey the existing benchmarks and submit the results for checking and

approval by the Engineer within 14 days after the Commencement date.

Where instructed by the Engineer, the Contractor shall stake the road at 20m point
intervals along the road before the start of any construction activities. Cross sections shall
be taken to the width of the road reserve, indicated by the existing fence line or as
prescribed by the Engineer either side of the road centre line at the 20m point intervals.
The cross sections have to be submitted to the Engineer for checking and approval in the

format required by the Engineer (including electronic format).

The Contractor shall submit written notice to the Engineer in the form of "jobrequests” of
at least three working days before the intention of setting out or commencing any portion
of the Works especially if the Works are to be checked. Such notice shall include the time,
location and type of Work to be set out or checked. The Contractor shall complete setting
out or surveying any part of the works ahead of his submitted construction programme to
allow the Engineer

adequate time to check the setting out or the survey and to give his approval to proceed

or give instructions for alterations, additions and omissions."

Add the following before the first sentence of the last paragraph:

"No separate payment will be made for any setting-out, staking, taking cross sections,
checking benchmarks, referencing existing road markings or any work described in this

clause.”

Add the following paragraph:

"TheContractor shall take care that property beacons, trigonometrical survey beacons or
setting-out beacons are not displaced or destroyed without the consent of the Engineer.
Property beacons and trigonometrical survey beacons that have been displaced or
destroyed shall be replaced by a registered Land Surveyor, who shall certify such

replacement.

The cost of replacing all beacons displaced or destroyed during the course of the contract
without the consent of the Engineer shall be the Contractor's responsibility and included

in the tender rates.”
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B1.2.8

a)

h)

WORKMANSHIP AND QUALITY CONTROL

Add the following after the titfe:

'The Contractor shall implement a quality assurance system in accordance with 1SO 9001
and appoint a quality manager who shall ensure that members of the Contractor's staff
comply with the requirements of the quality system. The quality system and the methods
used to implement it shall be described in a quality plan produced by the Contractor. The
quality manager shall be resident on site full time. No construction activities shall take

place on site before the Engineer approves the quality plan”.

Process control

The Contractor shall arrange for all tests required for process contro! to be done by a

laboratory acceptable to and approved by the Engineer.

The Contractor may establish his own laboratory on site or he may employ the services
of an independent commercial laboratory. The costs for these tests shall be

deemed to be included in the relevant rates and no additional payment will be made for
testing as required.

Add the following:

"The Contractor shall submit the quality assurance system he proposes using to the
Engineer, for his approval, within two weeks of the site handover. Once accepted by the
Engineer the Contractor shall not deviate from it .unless written notification of proposed
changes have similarly been submitted and approved. The system shall record the lines
and levels of responsibility and indicate the method by which testing procedures will be

conducted.
Acceptance control
add the folfowing:

The process control test resuits submitted by the Contractor for approval of materials and
workmanship may be used by the Engineer for acceptance control.

However, before accepting any work, the Engineer may have further control tests carried
out by a laboratory of his choice. The cost of such additional tests will be covered by a
Provisional Sum provided under Section 20 in the Bill of Quantities, but tests that failed to
confirm compliance with the specifications, will be for the account of the Contractor.
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An acceptance control system will be set up by the Engineer (Employer), which will include

scheduled checks of the contractor's quality control system by means of various

schedules to be submitted in a weekly and/or in a monthly basis.

The schedules will include but not iimited to the following:

+  Quality acceptance control testing
«  Electronic Daily Diaries which include photographic evidence of work
done submitted on a daily basis.

. Hard copy daily diaries prepared for signing on a weekly or bi-weekly
basis.

+ Inspection requests submitted electronically and backed up with hard
copies for signing on site. (Requests to be submitted 24hr in advance)

«  Monthly labour and Progress reports.”
Add the following :

"The Contractor's place of testing and laboratories shall be subject to inspection and

approval by the Engineer.

No routine levelling or material testing will be executed by the Engineer on behalf of the
Contractor. The Engineer will only check the levels and laboratory test results of the
Contractor after the information has been submitted to him in writing. The Engineer may

however perform acceptance control testing.

No work executed will be measured for payment uniess the results submitted have been

checked and approved.”

B1.2.8.2 ACCEPTANCE QUALITY CONTROL
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Remove the second, third and fourth senfences and replace with the following:

Theengineer may carry out testing at the cost of the Employer in either the Engineer's

laboratory or one approved by him.

An acceptance control system will be set up by the Engineer (Employer), which will include

scheduled checks of the contractor's quality control system by means of various schedules

to be submitted in a weekly and/or in a monthly basis.

The schedules will include but not limited to the following:

BA1.2.8.3

« Quality acceptance control testing

Electronic Daily Diaries which include photographic evidence of work
done submitted on a daily basis.

Hard copy daily diaries prepared for signing on a weekly or bi-weekly
hasis.

Inspection requests submitted electronically and backed up with hard
copies for signing on site. (Requests to be submitted 24hr in advance)

Monthly labour and Progress reports.

CERTIFICATE OF PRACTICAL COMPLETION OF THE WORKS

Notwithstanding that there might be natural or programmed sections of the
works that will result in them being completed in their entirety before other
sections, no consideration shall be given to the issuing of practical completion
certificates for portions of the works. The use of any completed roadway or
portions of the work, whether for unhindered use by the public or for
accommodation of traffic while other portions are being constructed, shall not
constitute use or occupation by the Employer.

In addition to the listed specified items of work and regardless of the degree
of beneficial occupation by the Empioyer, the works shall be considered for
practical completion only if the following criteria also have been met:

) The estimated cost to complete the outstanding work is less than
2% of the tendered value of work pius the cost of any variation or
extra work orders, but excluding CPA and VAT.

i) The written list of outstanding items of work can be completed
within 28 days of the list having been accepted in writing by the
Contractor.
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BA.1.2.8.4

BA1.2.34

i) Any information in the Contractor's possession, which is required
by the Engineer and has been requested in writing, has been
supplied.

iv) All road work and storm water drainages have been completed in accordance

with the project  specification.

The contents of this General Conditions of Contracts, together with the above
amendment, shall be applied equally to the issue of a Certificate of Practical

Completion.

INFORMATION FURNISHED BY THE EMPLOYER

Add the following new clause:

"Quantities regarding the distribution and extent of repair work items were
compiled and calculated to the best of the Engineer's knowledge and available
information at the time of the design and could be subject to significant
variations at the construction stage. Such variations shall, however, not form
grounds for a claim by the Contractor in terms of the General Conditions of

Contract."

EXTENSION OF TIME FOR DELAYS CAUSED BY RAINFALL

Change the existing heading of clause BA 1.2 . 3 . 4 to read as above and
wherever the expression "rainfall” is encountered replace it with "inclement

weather"

Delete the entire clause and replace with the following:

"For the purposes of calcutating an extension of time due to climatic conditions
in terms of clause 5{12)(2) of the General Conditions of Contract, the number
of days more than the number of working days anticipated to be lost due to

climatic conditions shown in Table B1215/1 shall be taken into account:
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TABLE B1215/1

ANTICIPATED DAYS LOST DUE TO INCLEMENT WEATHER CONDITIONS

EXPECTED NUMBER OF WORKING DAYS LOST
JANUARY 3 JULY 2
FEVRUARY 3 AUGUST 3
MARCH 3 SEPTEMBER 3
APRIL 3 OCTOBER 3
MAY 2 NOVEMBER 3
JUNE 2 DECEMBER 3

The following climatic conditions can be classified as inclement weather conditions:

Cold weather conditions,
Windy conditions,

Misty conditions,

Excessive dust storms, and

Rainy conditions (more than 1 0 mm rain per day).

The Engineer will certify a day lost due to the above climatic conditions or inclement

weather conditions only if:

(@)

no work on the critical path (delay in critical path) according to the latest
approved programme for completion of the works could be carried out

during that specific working day or if

only 30% or less of the work force and plant planned for that specific day,

could work.
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The extension of time as a resuit of inclement weather and/or abnormal climatic conditions
will be calculated monthly as being equal to the absolute value of the number of days certified
by the Engineer as lost due to climatic conditions, tess the number of days in Table B121

5/1 . The total extension of time for the contract will be the sum of the monthly extensions.

Extension of time for portions of a month shall be caiculated pro-rata.

if approved extensions of time extend the completion date beyond the start of the
Contractor's holiday in December, the holiday period shall not be considered as working
days, as defined in the Confract Data. Any remaining extension of time at this date shall be
calculated from the first statutory working day in January the following year, provided that
the contractor has shown in his programme that he intends to close during the traditional

Christmas/ New Year break.”

BA1.2.3.5 HANDING-OVER OF THE SITE OF THE WORKS

Add the following :

“Upon the handing-over of the site the Contractor shall immediately assume
responsibility for the road reserve within the limits of this contract as set out

in the specifications.

Prior to the commencement of work the Contractor and the Engineer shall
together carry out a joint inspection of the road section. During such an
inspection, notes shall be made of all damaged fences, guardrails, signs and
any other notable problems or features that exist at the time of hand-over.

* The following matters should be agreed at the time of handing-over:

i} The fimits, lengths, widths and areas of construction.
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BA1.2.3.6

i) The location of kilometer markers and reference beacons

iit) The location of stockpile areas and the responsibilities of the
Contractor with regard to the road reserve area and the stockpile
sites (fencing, re-establishment, height of stockpile, etc.).

The method of accommodation of public traffic with regard to
safety, sight distances, interference with existing road signs and
road markings both within the work area and providing advance

warning before the work area.

v) The method of construction and supervisory control measures.”

LEGAL PROVISIONS

Add the following new paragraph:

"The Contractor shall take note of the new Construction Reguiations 2003
recently promulgated under the Occupational Health and Safety Act (Act 85
of 1983) and it's Regulations, in particular the Construction Regulations 2017
No. R. 1010 promulgated 1 8 July 2003 as well as the COVID 19
Occupational Health and Safety Measures in Workplaces COVID 1 9 (C19
OHS), 2020, issued by the department of Employment and Labour. The
Contractor shall in terms of sub clause 5(1) of these regulations provide a
comprehensive health and safety plan detailing the hazards identified on this
project and the procedures required to mitigate, reduce and/or control the

said hazards.

The scope of the werk to be carried out under this contract is indicated, but
not limited to, this section and in ather sections of this document and on the
drawings and shall include the health and safety specification as well as

COVID 18 OHS Specifications,

The Contractor shall at all times be responsible for full compliance with the

approved plan as well as the Construction Regulations."

BA 1.2.3.10 NOTICES, SIGNS AND ADVERTISEMENTS

Delete the last sentence and replace with the folfowing:
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"All signboards erected in accordance with the drawings or as approved advertisements
for the Contractor's establishment, shail be removed at the same time as the de-
establishment of the Contractor's camp. Payment under sub-item 13 . 01 for the final
installment of 15% of the tendered lump sum shall not be made unless all the

advertisements, notices and temporary signs have been removed."

C1.2 GENERAL REQUIREMENTS AND PROVISIONS
PART C: MEASRUREMENT AND PAYMENT

Add the following new payment items:

ITEM UNIT
Bt.2 .. 11Laboratory tests for Engineer's quality assurance .acceptance control..... Provisional {Prov.
Sum)
B 1.2.11(i) Contractor's handling cost and profit in respect of sub-item........ Percentage (%)

Qualityassurance control testing will be carried out by an external laboratory as

nominated by the Engineer.

Any payment claimed under this provisional sum item shall be certified on the
engineer's receipt of the Contractor's submitted tax invoice(s) as received from
the Engineer's selected external laboratory. No payment will be considered

without an attached associated {ax invoice.

The tendered percentage is a percentage of the amount actually spent under
the provisional sum item, for the Contractor's handling cost and profit in respect

of sub-item B1 .2 .11 (i)."

ITEM UNIT

B1.2.12 {()Site Surveyor for Engineer's quality............

Assurance/ acceptance controlProvisional (Prov. Sum)

B1.2.
12 (ii} Contractor's handling cost and profit in respect of
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ITEM
Bt.2.
13

B1.2.13

ITEM B1
B1.2.14

()

(i)

sub-itern B1 2.12(i) Percentage(%)
Qualityassurance control testing will be carried out by an external laboratory

as nominated by the Engineer.

Any payment claimed under this provisional sum item shall be certified on the
engineer's receipt of the Contractor's submitted tax invoice(s} as received
from the Engineer's selected external laboratory. No payment will be

considered without an attached associated fax invoice.

The tendered percentage is a percentage of the amount actually spent under
the provisional sum item, for the Contractor's handling cost and profit in

respect of sub-item B 1.2 . 12(i) .11

UNIT

Occupational Health and Safety Agent for Engineer's quality
Assurance/ acceptance control Provisional {(Prov. Sum)
Contractor's handling cost and profit in respect of

sub-item B1. 2 . 13(i) ‘ Percentage(%)

Qualityassurance control testing will be carried out by an external laboratory

as nominated by the Engineer.

Any payment claimed under this provisional sum item shall be certified on the
engineer's receipt of the Contractor's submitted tax invoice(s) as received
from the Engineer's selected external laboratory. No payment will be

considered without an attached associated tax invoice.

The tendered percentage is a percentage of the amount actually spent under
the provisional sum item, for the Contractor's handling cost and profit in

respect of sub-item B 1.2.13() ...

environmental compliance agent for Engineer's quality
Assurance/ accepfance control Provisionat (Prov. Sum)
Contractor's handling cost and profit in respect of

sub-item B 1.2. 14(i) Percentage {%)
Quality assurance control testing will be carried out by an external laboratory

as nominated by the Engineer.

Any payment claimed under this provisional sum item shall be certified on the
engineer's receipt of the Contractor's submitted tax invoice(s) as received from
the Engineer's selected external laboratory. No payment will be considered

without an attached associated tax invaice.
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The tendered percentage is a percentage of the amount actually spent under
the provisional sum item, for the Contractor's handling cost and profit in respect

of sub-tem B 1.2 . 14()."

PART C: 30% SUBCONTRACTING AND LOCAL SMME PARTICIPATION

It is the Employer's intention to utilise this item to create work and opportunities for emerging

subcontractors and their labour force.

The nominated subcontractor will submit an itemised claim and an associated invoice to the Contractor.

will be considered upon the submission of a claim by the Main Contractor to the Engineer.

It is the Employer's intention to utilise this item to create work and opportunities for emerging

subcontractors and their labour force.

The following sections of the COTO standard specifications, with reference to relevant road construction

activities, have broadly been identified for this purpose:

For tender purposes the Bidder shall include 30% percentage to all work related items in the BOQ- to

cater for the sub- contractors.

The Bidder is to note that the scope of work pertaining to the above sections has not been finalised. The
Bidder is also to note the possibility that not all the listed sections would be applicable. Throughout the
duration of contract, the Engineer will identify and specify the scope of such work and submit it to the
Employer for approval, after which it will be issued to the Contractor with an associated Bill of Quantities

for further action.

For each of the issued scopes of work, the Contractor will be expected to procure a minimum of 3 suitable

quotations from identified local subcontractors for submission to the Engineer for perusal and approvail.

The Contractor will be notified in writing of the successful nominated subcontractor.
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1. SCOPE

This section gives guidance on how SMME participation of is to be handled in terms ofthe
contract. The specification will cover the following items subcontractor locality, proposed
scope of works, subcontractor requirements, procurement strategy, evaluation process,
contractual considerations and project specifications and payment to be followed.

2. Subcontractor locality

The locality of subcontractors is to be within the local municipality where the project is taking
place. Should the project take place between two towns situated with two separate
municipalities, the allocation shall be shared proportionally.

3. Proposed scope of works

Works to be subcontracted shall entail but not limited to the following

Clearing And Grubbing
Drains

Prefabricated Culverts

Concrete Kerbing, Concrete-Channeling, Chutes And Downpipes,
And Concrete Linings For Open Drains

Patching And Repairing Edge Breaks

Treatment Of An Existing Surface Exhibiting Certain Defects
Pitching, Stonework And Protection Against Erosion
Gabions

Guardrails

Fencing

Road Signs

Road Markings

Landscaping And Planting Plants

4. Subcontractor procurement will be subjected to a three-phase procurement strategy
announced through an advertisement.
a. Compliance

b. Pricing

¢. Negotiations with a main Contractor
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A1.3 CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS

A1.3.3.1 Construction camps

The Contractor shall make his own arrangements for the use of any property outside the road reserve for
erection of the construction camp/s, as well as for the provision of adequate means of access, security and
the installation and supply of water, electricity and telephone services required by the Contractor.

A1.3.3.2 Housing

The Contractor shall not erect any housing or other accommodation facilities on the site in urban areas and
shall make all the necessary arrangements for accommodation of his personnel and site staff off the site.

A1.3.3.3 Maintenance of the Contractor’s facilities

The Contractor shall maintain the construction camps and all the Contractor's other facilities in a clean,
neat and tidy condition for the duration of the Contract. The Contractor shall also maintain all the access
roads to the Contractor’s site facilities including any publicly or privately owned roads that the Contractor is
making use of. Depending on the initial condition of the access roads this may entail repairing any potholes
and edge breaks of surfaced roads or the re-gravelling of the road.and subsequently the regular watering,
blading and rolling of the surface to maintain a firm surface without excessive corrugations and loose
materials. The Contractor shall ensure that the access roads to the Contractor's facilities are always in a
safe and passable condition for normal cars under all weather conditions.

A1.3.3.4 Contractor’s own security arrangements

The Contractor shall provide all the security measures required for the Contractor's own facilities and
equipment on the Site of the Works, including quarries, borrow pits, and for the traffic accormmeodation site
facilities and equipment, as he deems necessary.

A1.2.3.21 Water

The Contractor shall make his own arrangements for procuring, transporting, storing, distributing and
applying the water needed for construction and other purposes, except where otherwise specified.
Obtaining water from streams, rivers, dams or boreholes shall be subject to the Contractor obtaining the
required permit from the relevant authority.
Obtaining water from a municipal or other water supply authority shall be subject to the Contractor entering
into a supply agreement with the relevant supply authority.
The suitabiiity of water for construction purposes shall be determined in accordance with the acceptance
parameters given in the following clauses of this Standard Specification:

Water for earthworks and pavement layers

Water for stabilisation of pavement layers —
Water for diluting bitumen emulsion —
Water for grout

Water for shotcrete

Water for concrete structures
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Water for cementitious repair mortar or concrete

Water for sprayed concrete

A1.2.3.17 Site security

The Contractor is responsible for keeping unauthorised persons off the Site of the Works in accordance
with the requirements of the Conditions of Contract. The Contractor shall therefore carefully assess the
security measures of whatever nature that may be required at the location of the Engineer's site office and
iaboratory, the Contractor's offices, stores and workshops, the Site of the Works including quarries, borrow
pits, stockpile sites and manufacturing yards as well as any traffic accommodation site facilities and
equipment which may be placed on the approaches to / exits from the Site of the Works.

C1.3 CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS
PART C: MEASUREMENT AND PAYMENT

(i) Preamble

The tendered rate for each item shall include full compensation for providing, operating, maintaining and
decommissioning upon completion, of all the construction equipment, labour, tools, incidentals and
supervision to carry out the activity or construct the works in the item, unless otherwise stated..

Any prime cost or provisional sums shall be paid in accordance with the provisions of the Conditions of
Contract. The charge or mark-up tendered or allowed for is a percentage of the amount actually paid under
the prime cost or provisional sum. This percentage shall cover all the Contractor's handling, supervision,
profit and liability costs to provide the services in the prime cost or provisional sum item. (ii) Items that will
not be measured separately

There are no activities mentioned in this section that are not measured in this Section.

{iii} Items to be measured and paid for using items specified elsewhere in the specifications

There are no payment related items mentioned in this Section that are measured in other Sections of the
specifications. {iv) Items specifically for this Section of thespecifications.

tem Description Unit
€1.341 The Contractor's general obligations
C1.3.1.1 Fixed obligations lump
sum
C1.3.1.2 Value-related obligations
ump
€1.3.1.3 Time-related obligations sum
month

The lump sums under items €1.3.1.1 and C1.3.1.2 and the contract rate per month for item C1.3.1.3 shall
together include full compensation for all the Contractor's costs, charges, overheads and profits in respect
of all the Contractor's General Obligations as specified in Clause A1.3.2.

The unit of measurement for item C1.3.1.1 is the lump sum. The lump sum shall include full compensation
for the fixed part of the Contractor's general obligations, i.e. that part which is substantially fixed and is not
a function of the value of the Works or of the time required for the completion of the Contract.

Payment of this lump sum will be made in three instalments, as follows:
The first instalment, 50 % of the lump sum, will be paid after the Contractor has completed the
establishment of the construction camps, site offices, laboratories and housing, has provided the
personnel, staff and equipment required to commence the Works in accordance with all the specified
requirements and has made a substantial start with construction of the Works in accordance with the
approved programme.
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The second instalment, 35 % of the lump sum, will be paid when the value of the Work done reaches
one half of the Contract Amount, excluding contingencies and price adjustments in terms of the
Contract Documentation.

The third and final instalment, 15 % of the lump sum, will be paid when the Works have been
completed and taken over by the Employer.

FACILITIES FOR THE ENGINEER

the Engineers site accommodation, laboratories and offices are temporary buildings provided on site, or
existing buildings on or near the site. Together with the required water, sewage, telecommunication, internet
and electricity services these shall be known as the Engineer’s site facilities. (The Engineer's site facilities
shall be provided by the Contractor for the duration of the Contract to house the Engineer’s site personnel,
accommodate all the materials testing equipment required to carry out the Engineer's acceptance control
testing and to provide office space for the Engineer’s site personnel.)

the Engineer shall furnish the Contractor with full details, in writing, regarding the number, type, layouts
and furnishing of all site accommodation, laboratories and offices required for the use of the Engineer’s site
personnel.

The Contractor shall be responsible for the selection and purchase of all materials required to provide the
Engineer's site facilities. The Contractor shall ensure that the specified standards are met and that all
applicable legislative and regulatory requirements, building standards and heaith and safety requirements
are complied with.

The Contractor shall maintain the Engineer's office, laboratory and site accommodation facilities in a clean,
neat and tidy condition for the duration of the Contract. The Contractor shall also maintain all the access
roads to the Engineer’s site facilities including any publicly or privately owned roads that the Engineer is
making use of. Depending on the initial condition of the access roads this may entail repairing any potholes
and edge breaks of surfaced roads or the re-gravelling of the road and subsequently the regular watering,
blading and rolling of the surface to maintain a firm surface without excessive corrugations and loocse
materials. The Contractor shall ensure that the access roads to the Engineer's facilities are always in a safe
and passable condition for normal cars under all weather conditions. The Contractor shall provide all labour,
equipment and material which may be necessary for keeping all the buildings in a neat and clean condition.
To this end the Contractor shall provide cleaners and sanitary personnel and shall supply all scap, toilet
paper, linen roller towels, cleaning aids and a refuse removal service. The Engineer’s offices, laboratory
buildings, kitchen, ablution units and any accommodation on site shall be cleaned daily. Any repairs
required shall be made immediately following a request from the Engineer.
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A1.5 ACCOMMODATION OF TRAFFIC

The Contractor may not commence any part of the Works until adequate provision has been made for the
accommedation of vehicular, nonmotorised and pedestrian traffic.And shall provide and maintain access
to all public and private properties which fall within or adjoin the Works at all times.

A1.5.3.3 Lane width

The clear width of any traffic lane which is provided along any section of a detour, a temporary deviation or
any partial / half width construction area shall not be less than 3,5 m. If a lane width less than 3,5 m then
temporary width restriction warning signs shall be erected at approved locations along the narrow section
of the detour, temporary deviation or partial / half width construction areas.

A1.5.3.5 Legal requirements

All traffic accommodation arrangements shall also conform to the specifications and provisions given in
the latest edition of the South African Road Traffic Signs Manual (SARTSM) and all other current legisiation
and regulations.

A1.5.3.6 Other traffic control measures ordered by the Engineer

The Engineer may instruct the Contractor to provide any other road sign, reflective tape, etc. not measured
in standard payment items. Such road signs shall conform to the requirements given in Volume 2 of the
SARTSM and/or specified in the Contract Documentation or by the Engineer in writing. To ensure that the
travelling public is kept fully informed and warned on matters relating to the accommodation of traffic,
construction sign posting and the effect of the construction on the free flow of traffic through the site, the
Engineer may instruct the Contractor to arrange for advertising in the press, on the local radio stations
and/or for other forms of publicity.

A1.5.3.7 Penalty events

Whenever the Contractor fails or refuses to take the necessary steps to ensure the safety and convenience
of the public and/or to accommodate the traffic, pedestrians and non-motorised traffic and maintain the
temporary detours, deviations, traffic accommedation facilities and traffic safety devices correctly in
accordance with all the requirements and specifications given in the Contract Documentation, the
Contractor shail be subject to the following penalty conditions:

A1.5.3.8 Property pegs and survey beacons

Temporary deviations shall be constructed so as not to damage or displace existing cadastral beacons or
trigonometrical-survey beacons. In exceptional cases where this is not possible, the Contractor shall notify
the Engineer in good time so that the Engineer can arrange to have them suitably referenced before they
are displaced. Cadastral beacons shall be repiaced at the cost of the Contractor, unless removal is specified
by the Engineer.

A1.5.3.9 Right of way

The traveliing public shalf have the right of way on public roads, existing roads used as detours and on all
temporary deviations for the entire contract period. The Contractor shall make use of approved methods to
controf the movement of the construction equipment and vehicles so as not to constitute a hazard on the
road or impede the public right of way.

A1.5.3.10 Safety of the travelling public and the Contractor's employees
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The safety of the travelling public, and of the Contractor's and the Engineer's employees is of paramount
importance and shall take priority over all aspects of the Works. The Contractor shall be responsible for the
safe and easy passage of all vehicular, non-motorised and pedestrian traffic past and/or over the Works in
a manner which will protect the road users, pedestrians, the Contractor's employees and the Engineer's
employees.

A1.5.3. 11 Services

Services affected by temporary deviations shall be located, protected and relocated in a similar manner as
services affected by the permanent Works as specified in Clause A2.1.3.2 of Chapter 2. The requirements
given in the Contract Documentation shall also be applicable to any services affected by the construction
of temporary deviations.

A1.5.3.12 The use of public roads by the Contractor

The Contractor shall have the right to use public roads, including any detours and temporary deviations
open to public traffic, subject to the provisions and restrictions specified in Clause A4.1.7.1 of Chapter 4
and in the Contract Documentation.

A1.5.3.13 Traffic over completed pavement layers and structures

Traffic over the completed pavement layers and structures on an uncompleted road shall be restricted to
the vehicles and equipment required for the construction of the remaining Works. All construction vehicles
will be restricted to the maximum axle loads permitted on public roads by the statutory provisions.

If it is necessary to temporarily accommodate public traffic over the completed pavement layers and
structures on an uncompleted road this shall only be done if agreed to by the Engineer.

The Contractor shall be responsible for protecting and maintaining the pavement layers. Any damage to
the layers shall be repaired or rectified at the Contractor's own cost unless the Engineer agrees in writing
to pay for some or all of these costs.

A1.5.3.14 Vertical clearance

The minimum vertical clearance over any section of a temporary deviation shall be 5,2 m. If the minimum
vertical clearance is less than 5,2 m then approved warning signage shall be erected at approved locations
on the overhead obstruction itself as well as in advance of the obstruction. The advance warning signs shalll
be erected at distances of 1,0 km, 400 m and 200 m in advance of the overhead obstruction.

A1.5.6.3 Traffic safety vehicle

The traffic safety vehicle to be used for transporting, placing, relocating and removing the traffic
accommaodation facilities and the traffic safety devices shall be a truck with a load capacity of at least 5 tons
fitted with:

A1.5.6.4 Traffic safety officer’s vehicle

The traffic safety officer’s vehicle shall be provided for his sole use to enable him to carry out his supervisory
duties.

A1.5.7.3 Accommodation of traffic where the road is constructed in half or partial widths

Where, for reasons related to traffic, geometric or other restraints, the provision of a detour, or the
construction of a temporary deviation alongside or in close proximity to the roadworks, is not possible or
impracticable, the Contractor shall construct the Works on a half or partial width of the existing road so as
to allow public and construction traffic to use that remainder of the road surface which is currently not under
construction.

A1.5.7.6 Maintenance of existing roads used as detours
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Where specified in the Contract Documentation, all existing roads used as detours by public traffic, and/or
by the Contractor’s vehicles, for bypassing the Site of the Works shall be maintained by the Contractor in
a good and safe trafficable condition for the entire period during which such roads are used as detours.
Maintenance of these roads used as detours shall include grass cutting, removal of rubbish, cleaning of all
drains and culverts and repair of potholes and surface failures as instructed by the Engineer. Unless
otherwise specified in the Contract Documentation the maintenance work shall also include the care and
maintenance of all road markings, road signs, delineators and guardrails.

A1.5.7.8 Informing the road users

The Contractor shall on a continual basis, and at least one week prior to a major event, inform the road
users of the intended road Works, construction period and accommodation of traffic arrangements through
press releases in local and provincial newspapers and via local radio channels.

Any temporary road closures required for blasting operations, or for any other reason, shall also be
advertised on sign boards erected in appropriate positions along the section of road to be closed at least
fourteen calendar days prior to each closure.

A1.5.7.9 Lighting of construction access points during night work

Where work is required to be done during the night the Contractor shall make adequate provision for
additional lighting to ensure that all vehicle and equipment entry and exit points are adequately lighted. The
Contractor shall provide floodlights to ensure that a minimum 200 lux lighting level is provided at all these
areas.

The floodlights must be mounted on masts at least 9m high to ensure that they illuminate the required areas
without being directed into the vision of oncoming drivers.

A1.5.7.10 Construction of temporary deviations

a} General

The construction of temporary deviations shall be done in conformance with the requirements and
specifications given in this section as welt as in other relevant chapters of this Standard Specification as
follows:

The proposed location and layout of all temporary deviations, including the signage required, shall be
agreed with the Engineer before construction of the temporary deviation commences.

A1.5.7.12 Traffic safety officer

The Contractor shall appoint a knowledgeable, experienced and conscientious person as his traffic safety
officer who shall be responsible for the arrangements and maintenance of all accommodation of traffic
measures required for the duration of the contract. The Contractor shall submit details of the person’s
qualifications, training and experience to the Engineer for comment before appointing him.

A4.1 BORROW MATERIALS
PART A: SPECIFICATIONS
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A4.1.1 SCOPE

A4.1.7.2 Borrow pit and quarry operations
a) General control at the borrow pits and quarries

The Contractor shall be responsible for controlling operations at every borrow pit and quarry to ensure
compliance with all the requirements of the statutory authorisation, approvals and the Contract
Documentation. Sufficient tests shall be conducted on the excavated material to ensure that the quality of
the material complies with the specified requirements for the particular layer for which it will be used. The
test results shall be delivered to the Engineer for review.

The Contractor shall have a full time or part time materials manager to conduct and manage the duties for
the control at the borrow pits and quarries. The requirements for the materials manager, whether the person
shall be an engineering geologist, engineer, a senior materials technician or a senior general foreman, and
the required qualifications and experience of the materials manager, shall then also be specified.

Selection and excavation of material in borrow pits

Once the material compliant for the works is exposed in a borrow pif, the Contractor shall.
Plan the utilisation in such a manner that the pioneer and fill material can be selected,
excavated and loaded directly for use on the road. Only after approval, where the fill layers
cannot be constructed immediately or for reasons beyond the Contractor's control, shall the
material be temporarily stockpiled. The Contractor shall cease excavation of the fill material
until it can be processed on the road, at no cost to the Employer.

For all the pavement layer materials the Contractor shall always select, excavate, remove and
place the material into compliant separate stockpiles to provide a uniform material, prior to
removal of the material to the road. Where it is not feasible to stockpile the material within the
borrow pit or borrow pit area the Engineer shall designate other temporary stockpile areas
elsewhere outside the borrow pit area. Measurement and payment shall be made for this
stockpile activity.

Control the rehabilitation and closure of the borrow pit.
1) Use of the borrow material

The results of laboratory tests, trial pits and borehole drilling of materials carried out during the design stage
are included in the Contract Documentation. The results and other information give a preliminary indication
as to the purpose for which and where the material shall be used. The Engineer shall give final instructions
during construction regarding the use of the borrow material.

m) Closing of the borrow pits and quatries

The operations and requirements for shaping, finishing, rehabilitation and closure of the borrow pits and
quarries after the removal of the road construction material is completed, are contained in the borrow pit
and quarry plans approved by the control authority and shall be complied with.

CHARPTER 5: EARTHWORK & PAVEMENT LAYERS CONSTRUCTIONS

SECTIONS § . 1: ROADBED
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BA5.1.3.1 ROADBED MATERIAL INVESTIGATION
Add the following:

'Visual assessments for existing road conditions have been done of the gravel roads, it is envisaged
that ground conditions are favourable. However additional testing of suspect ground conditions will be
conducted in certain areas and roadbed treatment adjusted accordingly.”

BA 5.3.3.2 USE OF MATERIAL
Add the following after the first paragraph:

The material classification for pavement layers under this contract shall be as follows:

+ (3 Subbase compacted to §7% MOD AASHTOQ density, comprising of G5
material or higher,

« (31 base layer compacted to 88% ARD

BA 5.4.5.3 Cementitious Stabilising Agents

Remove the ¢ sentence and replace with the following:

"Samples of all materials to be stabilised will be provided to the Engineer's laboratory for
testing and compilation of stabilisation mix design, prior to commencement of any frial
sections.”

Add the following:

"Where reference is made in this Specification or the Standard Specifications to the cement
specifications, e.g. SASS 471: Portland cement and rapid hardening Portland cement, it shall be
replaced with the new specification :

SASS ENV 197-1 "Cement compositions, specifications and conformity criteria, Part1 : Common cements.

On this Contract CEM ' 32.5 AL or available approved aiternative shall be used for stabilisation
purposes”

BA 5.4.5.5 Water for Stabilisation
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Add the folfowing:

"Provision of construction water is the responsibility of the contract and thus all tests and quality
assurance procedures are to be done by him/her. No additional cost will be made in leu of testing

possible water sources.”

BA 5.4.7.3 Chemical Pre-freatment and Stabilisation

Amend as foliows:

"Apply of cementitious agent by mechanical means will not apply on this contract unless prior approval
is granted by the project manager, in leu of time constraints on the contract. All stabifisation and/or

modifying agents are to be applied by hand to increase job creation.”

BA 5.4.7.7 Protection and curing of chemically stabilised layers

Amend as follows:

"items b,c.d will not apply uniess prior approval has been granted by the project manger on a

case by case basis."

CHARPTERS: ASPHALTLAYERS

SECTION 9.1 : ASPHALT LAYERS
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BA 9.1.5 MATERIALS

A9.1.5.2 Bituminous binders for asphalt mixes
Add the following

"The binders to be used shall be as follows:

a) Continuously graded surfacing course: 60/70-penetration grade bitumen.

b) Continuously graded base: 40/50-penetration grade bitumen."

BA 9.1.7.4 TRANSPORTING OF ASPHALT

Add the following paragraph:

"Special precautions shall be taken by the contractor to ensure that the temperature of the
total mass of asphalt does not decrease by more than 10C from point of dispatch to the point
where it is to be paved. The use of thermal blankets is obligatory."

The Contractor shall ensure that trucks used to haul asphailt are not overloaded and the legal
axle loads are not exceeded. Before any asphalt can be transported,the Contractor must
provide the Engineer with the certified carryingcapacity of each truck intended for the purpose
of transporting the mix. The Contractor shall provide the Engineer with a weighbridge ticket
before discharging into the paver hopper.

Any truck that is overloaded shall be penalised as set out below:

A penalty shall be applied at a rate twice. the Contractor's tendered rate for placing the mix
under items 42.01, 42.02, 42,10 andfor 4 2. 1 1. For the purposes of the calculation, the so
called 5% grace shall not be used The penalty shall be R5000/t or pro rata/part-ton of
overloaded product as calculated as per the following example:

Tare weight of vehicle certified by official traffic department weighbridge= 6t Maximum
carrying capacity certified by official traffic department weighbridge = 8t

Gross vehicle mass = 14t
Actual load (weighbridge ticket) =146t
Overload =0,6t
Flat rate = R5000/

Penalty = 5000/t x 0,6 tons
= R 3000"
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BA 9.1,

BA 9.1

7.9 JOINTS

Add the following to this clause:

"Where the difference in level between the new work and the existing road surface exceeds
25mm, joints shall be treated as follows:

Transverse steps at the end of a day's work shall be tapered off at a slope of 1 vertical to 20
horizontal (1 :20) to tie in with the existing surface. The tapered section shall be removed before
surfacing is recommenced and a joint formed in accordance with clause 4208 of the

specification.

Longitudinal joints exposed to traffic shall be provided with a taper of compacted asphait
material over the full length of the exposed joint. The width of the taper shall be at least 5 times
the difference in level between the old and new work.

All costs involved in the provision and removal of these temporary ramps shall be deemed to
have been included in the rates tendered for the relevant asphalt pay item.”

8.8 SAMPLING

Add the following subclause:

"(a)Special tests

n-Heptance-Xylene Equivalent (Spot test} (AASHTO-T102)

If the engineer suspects that bitumen or asphalt has been overheated, he may order that the
bitumen, or the bitumen recovered from the asphalt, be subjected to the Spot Test. Recovery
of binder for use in the Spot Test shall be carried out according to an approved method.

Any bitumen having an n-Heptance-Xylene equivalent in excess of 36, or in excess of the
manufacturers test result on the dispatched stock, shall be considered to have been
overheated and shall be deemed to be rejected unless proven otherwise.”
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Co.1 ASPHALT LAYERS

PART C: MEASUREMENT AND PAYMENT

Amend the following payment items:

"ITEM

UNIT

BC9.1.5.1

(a)

Asphalt Surfacing: New Construction fon

Stone Skeletal mix - Continuously graded 30mm thick, 60/70 penetration
grade bitumen and aggregate of 4,75 {(maximum size}

---------------------------------------------------------

Replace first paragraph with the following:

The unit of measure for sub-item (a) shall be the ton of asphalt overfay placed
to the nominal thickness specified and measured according to certified

weighbridge tickets issued in respect of the mixture used.

Construction method shall be by means of mechanical propelled asphalt paver

meeting all specifications and inspections by the engineer.

No payment shall be made for excess width and wastage of asphalt, and the
mass of such excess or wasted material shall be deducted from the recorded

delivery for payment purposes.

No payment shall be made for asphalt in excess of the mean spread rate(s),
which shall be determined as follows on the foliowing page:

1000m/t
AxB

W
1]

where:

s Mean spread rate in m/t

A = Average bulk relative density achieved on the road in Um?

B = (specified asphalt thickness in mm) + 5mm".

'"The tendered rate shall also include full compensation for joint forming,
temporary ramping of construction joints between paving operations when new
work is opened to traffic (including ramping material), breaking up and disposal
of temporary ramps and waste material, weighing the material on the specified
weighbridge and cleaning the surface."
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ITEM DESCRIPTION UNIT
BC 9.1.17 Penalty for overloading ton

®)

The unit of measurement for the calculation of the penalty shall be R5000/t or pro rata
amount/part-ton as indicated in clause B4206(c).”

CHARPTER10: SURFACE TREATMENTS

SECTION 10.1: GENERAL REQUIREMENTS FOR SURFACE TREATMENTS
BA10.1.1 SCOPE

Add the following:

"On this project the double seal shall consist of a precoated 20,0 mm aggregate (ALO > 12,0
mm) with tack coats of Class S-E1 modified binder, followed by a precoated 1 0 mm aggregate
with penetration layers of Class SE-1 modified binder. The final fog sprayshall be a 30% spray-
grade anignic emulsion.”

BA10.1.3.1 REQUIREMENTS PERTAINING TO ALL SURFACE TREATMENTS
Add the following:

" all plant and equipment to be utilised for sealing operations are to be thoroughly inspected
for any diesel and oil leaks by the engineer prior to sealing operations. The contractor is to
submit with his method statement a list of back-up plant for any plant and equipment utilised
on sealing operations."

BA 10.1.3.2 Weather Limitations

Add the following limitations:

"Seal work using bitumen rubber or polymer modified binder shall not be permitted during
the months of May, June, July and August.

Winter grade binders shall not be used in any seal work and the Contractor's programme
shall reflect this limitation.
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Extra care shall however be necessary during the winter period (April to September) to ensure the success
of the temporary seal and surfacing on the milling sections and the minimum measures that the Contractor
shall adhere to includes the following:

Sealing during daytime (spray application): 1 0 °C rising surface temperature.
Do not seal during windy conditions and/or eminent raining conditions

Ensuring that the chip spreader is right behind the sprayer. If not, the operation shall immediately be
halted by the Engineer

The backfiliing teams shall complete a section prior to commencement of spraying the following section
Maximum length to be sprayed will be restricted to 200m

Recommended rolling methods :

Firstly Steel wheel rollers

Secondly Drag broom

Thirdly Pneurnatic rollers

Fourthly Normal mechanical broom

Fifthly 2* rolling by steel rollers, before

application of fog spray.

Trucks shall not interfere / obstruct any roliers on the sprayed sections. Rollers must be able to cover the

full extent of the sprayed section
All excess stone must be swept off the road between 1 8 and 24 hours after construction of the seal

These precautions are necessary to ensure proper adhesionbefore the binder becomes too cold to be

receptive to the stone and to minimize the risk of trapping
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water under the strain-alleviating membrane interlayer (SAMI). In terms of the temperatures, the day and
overnight temperatures will be dictating whether such construction is at all possible or not.

The Contractor is advised that weather information from the closest weather station should be gathered
and the typical average, maximum and minimum on a month-to- month basis be evaluated to predict what
can typically be expected. The day - night sinusoidal temperature curves will give the Contractor an
indication when work typically can commence and should be stopped. This information shall be required
to accompany the weekly programme of the SAM[ work,

Whilst theabove measures are mainly aimed at the winter period (April to September), they shall also apply
to the summer period, with the exception of the sprayer pull restriction of 200m."

BA 10.1.3.7 Decatron of working area

Remove second paragraph and replace with the following:

Before the tack coat and first application of aggregate may be applied, the centreline of the road shall be

demarcated by means of a clearly visible weatherable.

fibre rope, pegged down with nails driven into the existing surface at intervals of 1 5 m on straight sections
and 3 m apart on curves,

The demarcating rope shall be removed prior to the application of the tack coat and aggregate on the
adjacent lane. Payment for the demarcation shall be deemed to be included in the rates.”

BA 10.1.3.11 Opening to Traffic
“add the follfowing paragraphs:

Recommended opening of road to traffic :

Seal to be exposed gradually (in stages) to traffic
On first night after completion of seal, low traffic on the seal

On the following two days during day time, only open to traffic when road temperatures exceed 10C.
Close section during night
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On third day following completion of seal, open road again in the morning. Depending on temperature of
the seal, road can rematin open onwards from this night.

BA 10.1.5. 14 Precoating of hydrophilic aggregates

{c) Precoating of aggregate stockpiles

Add the following:

Pre-coating of aggregate shall be undertaken a minimum of 4 days ahead of sealing operations to allow
the aggregates to dry out properly before application. No free pre-coating fluid shall be observed when the

aggregate is inspected by hand.
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SECTIONH : GENERIC LABOUR-INTENSIVE SPECIFICATION

The Generic Labour-intensive specification below is the same as SANS 1921-5, Construction and
management requirement for works contracts- Part 5: Earthworks activities which are to be
performed by hand and should be included in the Scope of Works without amendment or
modification as set out below.

H1001 SCOPE

This specification establishes general requirements for activities which are to be executed by
hand involving the following:

i} trenches having a depth of less than 1,5 meters
i} stormwater drainage
iii} Jow-volume roads and sidewalks
iv)  Traffic accommodation on low, medium and high traffic volume roads
v) Patch works
vi)  Road markings and road sign installation
vii)  Road fumniture
viii)  Slurry seals, crack seal
ix)  General routine and periodic maintenance
H1002 PRECEDENCE

Where this specification is in conflict with any other standard or specification referred to in the
Scope of Works to this Contract, the requirements of this specification shall prevail.

a) Hand-excavatable material is material:
i) granular materials:

. whose consistency when profiled may in terms of Table 1 be classified as
very loose, loose, medium dense, or dense; or

. where the material is a gravel having a maximum particle size of 10mm
and contains no cobbles or isolated boulders, no more than 15 blows of a
dynamic cone penetrometer is required to penetrate 100mm,;

ii) cchesive materials:

. whose consistency when profiled may in terms of table 1 be classified as
very soft, soft, firm, stiff and stiff / very stiff, or

. where the material is a gravel having a maximum particle size of 10mm
and contains no cobbles or isolated boulders, no more than 8 blows of a
dynamic cone penetrometer is required to penetrate 100mm;
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Note:

1) A boulder, a cobble and gravel is material with a particle size greater than 200mm,
between 60 and 200mm.

2) A dynamic cone penetrometer is an instrument used to measure the in-situ shear

resistance of a soil comprising a drop weight of approximately 10 kg which falls through
a height of 400mm and drives a cone having a maximum diameter of 20mm (cone angle
of 60° with respect to the horizontal) into the material being used.

Table 1: Consistency of materials when profiled

GRANULAR MATERIALS COHESIVE MATERIALS

CONSISTENCY | DESCRIPTION CONSISTENCY | DESCRIPTION

Very loose Crumbles very | Very soft Geological pick head can easily
easily when be pushed in as far as the shaft
scraped with a of the handle.
geological pick.

Loose Small resistance | Soft Easily dented by thumb; sharp
to penetration by en of a geological pick can be
sharp end of a pushed in 30-40mm; can be
geological pick. moulded by fingers with some

pressure.

Medium dense | Considerable Firm Indented by thumb with effort;
resistance to sharp end of geological pick
penetration by can be pushed in up to 10mm;
sharp end of a very difficult to mould with
geological pick. fingers; can just be penetrated

with an ordinary hand spade.

Dense Very high | Stiff Can be indented by thumb-nail;
resistance to slight indentation produced by
penetration by pushing geological pick point
the sharp end of into soil; cannot be moulded by
geological pick; fingers.
requires  many
bilows

Very dense High resistance | Very stiff indented by thumb-nail with
to repeated blows difficulty; slight indentation
of a geological produced by blow of a
pick. geological pick point.

b)

Trench excavation

All hand excavatable material in trenches having a depth of less than 1,5 meters
shall be excavated by hand.

Compaction of backfilling to trenches (areas not subject to traffic)

Backfilling to trenches shall be placed in layers of thickness (before compaction)
not exceeding 100mm. Each layer shall be compacted using hand stampers
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d}

f)

g)

h)

I}

k)

f)

m)

. to 80% Proctor density;

. such that in excess of 5 blows of a dynamic come penetrometer (DCP) is
required to penetrate 100 mm of the backfill, provided that backfill does not
comprise more than 10% gravel of size less than 10mm and contains no
isolated boulders, or

. such that the density of the compacted trench backfill is not less than that
of the surrounding undisturbed soil when tested comparatively with a DCP.

Excavation

All hand excavatable material including topsoil classified as hand excavatable

shall be excavated by hand. Harder material may be loosened by mechanical

means prior to excavation by hand. The excavation of any material which
presents the possibility of danger or injury to workers shall not be excavated by
hand.

Clearing and grubbing

Grass and small bushes shall be cleared by hand,

Shaping

All shaping shall be undertaken by hand.

Loading

All loading shall be done by hand, regardless of the method of haulage.
Haul

Excavation material shall be hauled to its point of placement by means of
wheelbarrows where the haul distance is not greater than 150 m.

Off-loading

All material, however transported, is to be off-loaded by hand, unless tipper trucks
are utilised for haulage

Spreading
All material shall be spread by hand,
Compaction

Small areas may be compacted by hand provided that the specified compaction
is achieved.

Grassing
All grassing shall be undertaking by sprigging, sodding, or seeding by hand.
Stone pitching and rubble concrete masonry

All stone required for stone pitching and rubble concrete masonry, whether
grouted or dry, must to be collected, loaded, off loaded and placed by hand.
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Sand and stone shall be hauled to its point of placement by means of
wheelbarrows where the haul distance is not greater than 150m. Grout shall be
mixed and placed by hand.

n}  Manufactured Elements

Elements manufactured or designed by the Contractor, such as manhole rings
and cover slabs, precast concrete planks and pipes, masonry units and edge
beams shall not individually, have a mass of more than 320kg. In addition, the
items shall be large enough so that four workers can conveniently and
simultaneously acquire a proper hand hold on them.
Table 2: Skills programme for supervisory and management staff

Personnel
Level

NQF

Unit standard titles

Skills

description

programme

Team leader/
Supervisor

Apply Labour-Intensive
Construction Systems and
Technigues to Work
Activities

This unit standard must be
completed, and

Use Labour-Intensive
Construction Methods fo
Construct  and  Maintain
Roads and Stormwater
Drainage

Use L abour-intensive
Construction Methods to
Construct and  Maintain
Water and Sanitation
Services

Use Labour-Intensive
Construction Methods to
Construct, Repair and
Maintain Structures.

of these

Foreman/
Supervisor

Implement Labour-Intensive
Construction Systems and
Technigues.

‘This unit standard must be
completed, and

Use Labour-intensive
Construction Methods to
Construct and Maintain
Roads and Sterm water
Drainage

Use Labour-Intensive
Construction Methods fo
Construct and  Maintain
Water and Sanitation
Services

Use Labour-intensive
Construction Methods fo
Construct, Repair and
Maintain Structures

onhe of these

it standards

Site Agent/
Manager (i.e.
the contractor's
most senior
representative
that is resident
on the site)

Marage Labour —Intensive
Construction Processes

Skills Programme against
this single unit standard
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SECTION I: GUIDELINES FOR EPWP PROJECTS

Payment for the labour-intensive component of the Works

Payment for works identified in the Scope of Work as being labour-intensive shall only be made in accordance
with the provisions of the Contract if the works are constructed strictly in accordance with the provisions of the
Scope of Work. Any non-payment for such works shall not relieve the Contractor in any way from his obligations
either in contract or in delict.

Applicable labour laws

The Ministerial Determination, Special Public Works Programmes, issued in terms of the Basic Conditions of
Employment Act of 1997by the Minister of Labour in Government Notice N° R63 of 25 January 2002, as
reproduced below, shall apply to works described in the scope of work as being labour intensive and which are
undertaken by unskilled or semi-skilled workers.

11001. Introduction

a} This document contains the standard terms and conditions for workers employed in elementary
occupations on an Expanded Public Works Programme (EPWP). These terms and conditions
do NOT apply to persans employed in the supervision and management of an EPWP.

b) In this document —

"department” means any department of the State, implementing agent or contractor;
"employer” means any department, implementing agency or contractor that hires workers
to work in elementary cccupations on a EPWP,

"worker" means any person working in an elementary occupation on a EPWP;
"elementary occupation” means any occupation involving unskilled or semi-skilled work;
"management” means any person employed by a department or implementing agency to
administer or execute an EPWP,

. "task" means a fixed guantity of work;
. "task-based work” means work in which a worker is paid a fixed rate for performing a
task:

“task-rated worker" means a worker paid on the basis of the number of tasks completed;
"time-rated worker" means a worker paid on the basis of the length of time worked.

1002, Terms of work
a}  Workers on an EPWP are employed on a temporary basis.
b}  Aworker may NOT be employed for longer than 24 months in any five-year cycle on an EPWP.
c) Employment on an EPWP does not qualify as employment as a contributor for the purposes of
the Unemployment Insurance Act 30 of 1966.
11003. Normal hours of work

a) An employer may not set tasks or hours of work that require a worker to work—

. more than forty hours in any week
. on more than five days in any week; and
) for more than eight hours on any day.

b)  An employer and worker may agree that a worker will work four days per week. The worker
may then work up to ten hours per day.

c) A task-rated worker may not work more than a total of 55 hours in any week to complete the
tasks allocated (based on a 40-hour week) to that worker.

11004. Meal breaks
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11005,

110086.

11007.

11008.

a) A worker may not work for more than five hours without taking @ meal break of at least thirty
minutes’ duration.

b) An employer and worker may agree on longer meal breaks.

c) A worker may not work during a meal break. However, an employer may require a worker to
perform duties during a meal break if those duties cannot be left unattended and cannot be
performed by another worker. An employer must take reasonable steps to ensure that a worker
is relieved of his or her duties during the meal break.

d) A worker is not entitled to payment for the period of a meal break. However, a worker who is paid
on the basis of time worked must be paid if the worker is required to work or to be available for
work during the meal break.

Special conditions for security guards

a) A security guard may work up to 55 hours per week and up to eleven hours per day.

b) A security guard who works more than ten hours per day must have a meal break of at least one
hour or two breaks of at least 30 minutes each.

Daily rest period

Every worker is entitied to a daily rest period of at least eight consecutive hours. The daily rest period
is measurad from the time the worker ends work on one day until the time the worker starts work on
the next day.

Woeekly rest period

Every worker must have two days off every week. A worker may only work on their day off to perform
work which must be done without delay and cannot be performed by workers during their ordinary
hours of work ("emergency work").

Work on Sundays and public holidays

a) A worker may only work on a Sunday or public holiday to perform emergency or security work.
by Work on Sundays is paid at the ordinary rate of pay.

c) A task-rated worker who works on a public holiday must be paid:

{i) the worker’s daily task rate, if the worker works for less than four hours;
(i)  double the worker's daily task rate, if the worker works for more than four hours.
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11009.

11010.

d) A time-rated worker who works on a public holiday must be paid:
() the worker's daily rate of pay, if the worker works for less than four hours on the public
holiday;
(i)  double the worker's daily rate of pay, if the worker works for more than four hours on the
public holiday.
Sick leave
a) Only workers who work four or more days per week have the right to claim sick pay in terms of
this clause.
b) A worker who is unable to work on account of illness or injury is entitled to claim one day's paid
sick leave for every full month that the worker has worked in terms of a contract.
¢} A worker may accumulate a maximum of fwelve days' sick leave in a year.
d) Accumulated sick-leave may not be transferred from one contract to another contract.
e) An employer must pay a task-rated worker the worker's daily task rate for a day’s sick leave.
f)  An employer must pay a time-rated worker the worker's daily rate of pay for a day’s sick leave.
g} An employer must pay a worker sick pay on the worker’s usual payday.
h) Before paying sick-pay, an employer may require a worker to produce a certificate stating that

)

the worker was unable to work on account of sickness or injury if the worker is:

() absent from work for more than two consecutive days; or
(i) absent from work on more than two occasions in any eight-week period.

A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a
clinic staff member authorised to issue medical certificates indicating the duration and reason for
incapacity.

A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for
which the worker can claim compensation under the Compensation for Occupational injuries and
Diseases Act.

Maternity leave

a)
b)

c)

d)

A worker may take up to four consecutive months' unpaid maternity leave.
A worker is not entitled to any payment or employment-related benefits during matemity leave.

A worker must give her employer reasonable notice of when she will start maternity leave and
when she will refurn to work.

A worker is not required to take the full period of maternity leave. However, a worker may not
work for four weeks before the expected date of birth of her child or for six weeks after the birth
of her child, unless a medical practitioner, midwife or qualified nurse certifies that she is fit to
do so.
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e) A worker may begin maternity leave:
{i) four weeks before the expected date of birth; or
(i) on an earlier date:
(a) if a medical practitioner, midwife or certified nurse certifies that it is necessary for
the health of the worker or that of her unborn child; or
(by if agreed to between employer and worker; or
(i)  on a later date, if a medical practitioner, midwife or certified nurse has certified that the
worker is able to continue to work without endangering her health.
f) A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child
may take maternity leave for up to six weeks after the miscarriage or stilibirth.
g) A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-

four months' employment, unless the EPWP on which she was employed has ended.

11014, Family responsibility leave

a)

Workeré, who work for at least four days per week, are entitled to three days paid family
responsibility leave each year in the following circumstances:

{i) when the employee’s child is born;
(i)  when the employee’s child is sick;
(i) in the event of a death of:

(a) the employee’s spouse or life partner,
(b) the employee’'s parent, adoptive parent, grandparent, child, adopted child,
grandchild or sibling.

1012. Statement of conditions

1013,

a)

b)

c)

An employer must give a worker a statement containing the following details at the start of
employment:

{i) the employer's name and address and the name of the EPWP;

(i) the tasks or job that the worker is to perform; and

(i)  the period for which the worker is hired or, if this is not certain, the expected duration of
the contract;

(iv) the worker's rate of pay and how this is to be calculated;

(v} the training that the worker will receive during the EPWP.

An employer must ensure that these terms are explained in a suitable language to any employee
who is unable to read the statement.

An employer must supply each worker with a copy of these conditions of employment.

Keeping records

a)

Every employer must keep a written record of at least the following:

(i) the worker's name and position;

(i)  in the case of a task-rated worker, the number of tasks completed by the worker;
(iii)  in the case of a time-rated worker, the time worked by the worker;

(v} payments made to each worker.

The employer must keep this record for a period of at least three years after the
compiletion of the EPWP.
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11014, Payment
a) An employer must pay all wages at least monthly in cash or by cheque or into a bank account.
b) A task-rated worker will only be paid for tasks that have been completed.

c) An employer must pay a task-rated worker within five weeks of the work being completed and
the work having been approved by the manager or the contractor having submitted an invoice to
the employer.

d) A time-rated worker will be paid at the end of each month.

) Payment must be made in cash, by cheque or by direct deposit into a bank account designated
by the worker.

f) Payment in cash or by cheque must take place:

(i) at the workplace or at a place agreed to by the worker,
(i} during the worker's working hours or within fifteen minutes of the start or finish of work;
(i}  in a sealed envelope which becomes the property of the worker.

g) An employer must give a worker the following information in writing,

(i) the period for which payment is made;

(i)  the numbers of tasks completed or hours worked,
(iiy  the worker's earnings;

(il any money deducted from the payment;

{iv) the actual amount paid fo the worker.

h) If the worker is paid in cash or by cheque, this information must be recorded on the envelope and
the worker must acknowledge receipt of payment by signing for it.

3] {f a worker's employment is terminated, the employer must pay all monies owing to that worker
within one month of the termination of employment.

11015. Deductiions

a) An employer may not deduct money from aworker's payment unless the deduction is required in
terms of a law.

b) An employer must deduct and pay to the SA Revenue Services any income tax that the worker
is required to pay.

c) An employer who deducts money from a worker's pay for payment to another person must pay
the money to that person within the time period and other requirements specified in the
agreement law, court order or arbitration award concerned.
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d) An employer may not require or allfow a worker to:

(i) repay any payment except an overpayment previously made by the employer by mistake;

(i) state that the worker received a greater amount of money than the employer actually paid
to the worker; or

(i)  pay the employer or any other person for having been employed.

11016.Health and safety

a) Employers must take all reasonable steps to ensure that the working environment is healthy and
safe,

b) A worker must:

(i} work in a way that does not endanger his/her health and safety or that of any other person;

(i}  obey any health and safety instruction;

(i)  obey all health and safety rules of the EPWP;

(iv) use any personal protective equipment or clothing issued by the employer,

(v) report any accident, near-miss incident or dangerous behaviour by another person to their
employer or manager.

M017. Compensation for injuries and diseases
a) It is the responsibility of the employers (other than a contractor) to arrange for all persons
employed on a EPWP to be covered in terms of the Compensation for Occupational Injuries and
Diseases Act, 130 of 1993.

b) A worker must report any work-related injury or occupational disease to their employer or
manager.

c) The employer must report the accident or disease to the Compensation Commissioner.

d) An employer must pay a worker who is unable to work because of an injury caused by an accident
at work 75% of their earnings for up to three months. The employer will be refunded this amount
by the Compensation Commissioner. This does NOT apply to injuries caused by accidents
outside the workplace such as road accidents or accidents at home.

11018. Termination

a) The employer may terminate the employment of a worker for good cause after following a fair
procedure.

b) A worker will not receive severance pay on termination.

c) A worker is not required to give notice to terminate employment. However, a worker who wishes
to resign should advise the employer in advance to allow the employer to find a replacement.

d) A worker who is absent for more than three consecutive days without informing the employer of
an intention to return to work will have terminated the contract. However, the worker may be re-
engaged if a position becomes available for the balance of the 24-month period.

e) A worker who does not attend required training events, without good reason, will have terminated
the contract. However, the worker may be re-engaged if a position becomes available for the
balance of the 24-month period.

11019. Certificate of service

a) On termination of employment, a worker is entitled to a certificate stating:
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{i) the worker's full name;

(i  the name and address of the employer;

{iil  the EPWP on which the worker worked;

{iv) the work performed by the worker;

(v)  any training received by the worker as part of the EPWP;

{vi) the period for which the worker worked on the EPWP;

{vii) any other information agreed on by the employer and worker.
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